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 Systems Development Corporation (SDC) appeals the contracting officer‟s denial 

of its monetary claims for defective specifications, breach of the duty of fair dealing and 

cooperation, bad faith, and convenience termination settlement costs in connection with 

the captioned contract (hereinafter Contract 0077).  The government moves to dismiss for 

lack of jurisdiction or, in the alternative, for partial summary judgment.  We grant the 

motion to dismiss.  

 

STATEMENT OF FACTS (SOF) FOR PURPOSES OF THE MOTION 

 

 There are no genuine issues of material fact with respect to the following: 

 

 1.  Effective 9 May 2000, the government awarded Contract 0077 to SDC for the 

production of two first article and 22 production quantity circuit card assemblies (CCAs) 

for the HAWK missile system.  The contract included five successive “outyear” option 

quantities but those options were never exercised.  The total price for the base year was 

$430,000.  (R4, tab 1 at 1-5) 

 

 2.  The two first articles were required to be delivered by 8 August 2000 and the 

22 production units were to be delivered on 2 and 3 February 2001 (R4, tab 1 at 3-5).  

The contract included among other general provisions the FAR 52.233-1, DISPUTES 

(DEC 1998) clause and the FAR 52.249-2, TERMINATION FOR CONVENIENCE OF THE 

GOVERNMENT (FIXED-PRICE) (SEP 1996) clause (R4, tab 1 at 18). 



 

 

 3.  The CCAs were to be manufactured in accordance with a technical data 

package (TDP) provided by the government and designated in the contract specifications 

as “TOP DRAWING NR. 13235072” (R4, tab 1 at 3-4, tab 8).  After award, SDC found 

numerous defects in the TDP including, among others, illegible drawings, missing 

drawings, missing digital data referenced on drawings, and obsolete (unprocurable) parts 

on drawings.  By letter dated 26 July 2000, SDC complained that the mylar artwork 

provided by the government was of “insufficient quality to effectively manufacture [the 

specified product]” (R4, tab 25).  In numerous communications thereafter, SDC requested 

government assistance in getting the technical data required to manufacture the product.  

But the assistance given was ineffectual and did not provide a corrected TDP.  (R4, tabs 

29, 32, 35, 37, 39, 44, 45) 

 

 4.  The defects in the TDP and the failure of the government to correct those 

defects reached a point that on 13 July 2001, SDC and its principal subcontractor, 

Teledyne Brown Engineering (TBE) decided to stop ordering parts for the contract and to 

seek a “termination for impossibility” (R4, tab 47).  By letter dated 30 July 2001 to the 

commander of the procuring activity, SDC stated that “because of the Government delay 

in providing requested data, we have been unable to deliver a finished product as required 

by our contracts.”  This letter further stated that “[i]n view of the inordinate amount of 

time that has elapsed and the impossibility of performance,” SDC was recommending 

either government funding for it to procure the necessary data or termination of the 

contract for convenience.  (R4, tab 49) 

 

 5.  On 13 November 2001, SDC sent another letter to the commander of the 

procuring activity requesting a termination for convenience of Contract 0077 and another 

contract not at issue in this appeal.  This letter stated in pertinent part: 

 

As a result of your response to our July 30, 2001 letter and 

recent communications, SDC, Inc. hereby formally requests 

that the subject contracts be Terminated for Convenience per 

FAR clause 52.249-2.  SDC was awarded [Contract 0077] in 

May 2000…SDC has requested the necessary data in the 

format required by the contracts, and the documentation to 

properly manufacture the products.  However, more than a 

year has elapsed and SDC still does not have the data 

specified in the contracts to produce the products as intended     

in our original proposal.  Examples of the insufficient data are 

as follows: 

 

 …. 

 



 

The examples cited above are two cases where SDC still does 

not have sufficient data to complete the effort as proposed, 

and the answers or alternatives offered by the Government 

will have an adverse financial impact upon this program.  To 

complete a contract of this type, SDC assumed that the 

normal, basic technical data and documentation would be 

made available.  As a Small Disadvantaged Business, SDC 

cannot continue to absorb the financial impacts caused by the 

Government‟s failure to provide the required data.  We have 

already expended a significant amount of time and resources 

as we have attempted to come up with “work-arounds” to 

these problems. 

 

(R4, tab 60)    

 

 6.  In response to SDC‟s letters of 30 July and 13 November 2001, the government 

neither provided the funding for SDC to procure the needed data nor terminated the 

contract for convenience.  Instead, in January 2002 it offered to program a board 

submitted by SDC from which SDC could derive the needed data to complete the 

contract (R4, tab 63 at 2).  However, this effort failed to provide the needed data because 

the board programmed by the government failed its test in June 2002 (R4, tab 69).  In 

August 2002, the government proposed an extension of time for the contract if SDC 

would waive all claims (R4, tab 70).  SDC rejected this proposal (R4, tab 71). 

 

 7.  On 29 April 2003, SDC submitted to the contracting officer a certified claim 

for a termination for convenience settlement in the net amount of $596,123.  This claim 

consisted of a Standard Form 1436 Settlement Proposal (Total Cost) for a net payment of 

$596,123.  It did not include any claims for price adjustment for defective specifications, 

failure to cooperate or bad faith.  (R4, tab 79)  By letter dated 2 June 2003, the 

contracting officer declined to issue a final decision because the claimed settlement 

proposal provided “insufficient information upon which to render a Final Decision” (R4, 

tab 81). 

 

 8.  On 17 February 2004, the contracting officer terminated the contract for 

convenience (R4, tab 89).  On 23 April 2004, SDC submitted a termination settlement 

proposal in the net payment amount of $789,058.  This proposal included, among other 

items, $14,316 for termination settlement expenses.  (R4, tab 92 at 1, 2)  By letter dated 

12 November 2004, SDC offered to accept a termination settlement of $617,641 

including settlement expenses of $19,316.  SDC argued in this letter that it was entitled to 

more than the contract price of $430,000 because the defective TDP entitled it to an 

equitable adjustment.  (R4, tab 108 at 1, 6-7)  SDC, however, had not up to that time, nor 

thereafter until 14 February 2008, submitted any certified claim under the Contract 



 

Disputes Act of 1978 (CDA), 41 U.S.C. §§ 601-613, for an equitable adjustment in the 

contract price.  (See SOF ¶ 11 below) 

 

 9.  By final decision dated 25 March 2005, the Termination Contracting Officer 

(TCO) found SDC entitled to a termination settlement of $403,563.  The contracting 

officer denied all of the claimed termination settlement expenses on the ground that the 

full salaries of the personnel involved in the settlement were charged to G&A and not 

directly to the contract.  (R4, tab 110 at 1, 3) 

 

 10.  On 24 March 2006, SDC appealed the TCO‟s final decision on the 

termination settlement to the United States Court of Federal Claims (COFC).  SDC‟s 

complaint in the COFC also included counts for money damages for (i) defective 

specifications, (ii) alleged government breach of the covenant of fair dealing and 

cooperation, (iii) alleged government bad faith, and (iv) the government failure to pay 

termination settlement expenses.  (R4, tab 117 at 2, 7-9)  On 31 January 2008, the parties 

filed a joint stipulation of dismissal without prejudice of the action in the COFC.  The 

Court granted the stipulation on 5 February 2008.  (R4, tabs 136, 137)      

 

 11.  On 14 February 2008, SDC submitted a certified claim to the procuring 

contracting officer (PCO) for (i) defective specifications, (ii) breach of the duty of fair 

dealing and cooperation, (iii) bad faith, and (iv) termination settlement expenses.  The 

claimed amounts for the first three items are $242,162 for direct cost and $7,441,145 for 

loss of profit, loss of company value, increased G&A costs, lease payments for unused 

facility space, and “[e]mployment costs and associated litigation expense resulting from 

layoffs.”  The claimed amount for the termination settlement expenses is $19,316.  (R4, 

tab 138 at 1, 14-17, tab 130 at 3-4)     

 

 12.  SDC‟s claim alleged that the government breach of its duty of fair dealing and 

cooperation consisted of (i) “continuously exhorting SDC to perform on a contract that 

[the government] knew, or reasonably should have known, was defective in its 

specifications,” and (ii) failing “to act upon numerous notices of specification defects and 

the advice of its technical staff prior to contract award” (R4, tab 138 at 15). 

 

 13.  SDC‟s claim alleged that the government‟s bad faith in its award of the 

contract to SDC and in its subsequent administration of that contract consisted of the 

following: 

 

[The government‟s] contracting staff did not want to make 

any award to SDC, but was pressured by the Command Staff 

to find work for SDC.  Having been forced to make an award 

by higher authorities, the Contracting Officers found the 

perfect revenge, an award of a contract which they had been 

advised by technical staff, could not be performed by SDC.  



 

They then exhorted performance with the ultimate goal of 

terminating SDC for default.  During the course of 

discussions between SDC and the Contracting Staff, [the 

government] provided a set of false mylar artwork.  The 

mylar artwork material produced by the government was a 

copy produced on mylar material, which could not be used to 

produce the product.  [The government] while having full 

knowledge of the defects in the mylar artwork, continued to 

exhort [SDC] to perform the contract. [The government‟s] 

actions were, either attended [sic] with intent to injure and 

animus toward SDC and its officers, or were so grossly 

negligent to amount to bad faith. 

  

(R4, tab 138 at 15-16) 

 

 14.  On 15 September 2008, the PCO denied SDC‟s claim entirely (R4, tab 139 at 

1, 14).  This appeal followed (R4, tab 140). 

 

DECISION 

 

 The government moves to dismiss for lack of jurisdiction SDC‟s claims for 

defective specifications, breach of the duty of fair dealing and cooperation, and bad faith 

on the grounds that that these claims all accrued before 14 February 2002 and are 

therefore barred by the six-year statute of limitations in the CDA at 41 U.S.C § 605(a).  

The cited statute states in relevant part:  “Each claim by a contractor against the 

government relating to a contract...shall be submitted within 6 years after the accrual of 

the claim.” 

 

  Contractor compliance with this statutory time limit on the presentment of a claim 

to the contracting officer is a jurisdictional prerequisite for any subsequent appeal of a 

contracting officer‟s decision on that claim to this Board.  Arctic Slope Native Ass’n  v. 

Sebelius, 583 F.3d 785, 793 (Fed. Cir. 2009), cert. denied, 130 S. Ct. 3505 (2010).  The 

“accrual of a claim” is defined in FAR 33.201 as: 

 

[T]he date when all events, that fix the alleged liability of 

either the Government or the contractor and permit assertion 

of the claim, were known or should have been known.  For 

liability to be fixed, some injury must have occurred.  

However, monetary damages need not have been incurred. 

 

   In SDC‟s case, the defects in the Contract 0077 TDP were present in the contract 

at award.  They were known to SDC no later than its 26 July 2000 letter to the 

government (SOF ¶ 3).  The events giving rise to SDC‟s allegations of government 



 

failure to cooperate and government bad faith began prior to contract award and 

continued during the following year when the government failed to correct the defective 

TDP as requested by SDC.  Those events resulted in the July 2001 decision of SDC and 

its principal subcontractor TBE to cease purchasing material for the contract and seek a 

termination for convenience because of “the inordinate amount of time that has elapsed 

and the impossibility of performance.”  (SOF ¶ 4) 

 

  SDC‟s actual knowledge in 2001 of the basis for its present claim and the fact that 

it had incurred injury as a result of the defective TDP and the government‟s failure to 

cure the defects is further established by its letter of 13 November 2001.  That letter 

stated in its conclusion that “SDC cannot continue to absorb the financial impacts caused 

by the Government‟s failure to provide the required data” and that it had “already 

expended a significant amount of time and resources as we have attempted to come up 

with „work-arounds‟ to these problems.”  (SOF ¶ 5) 

 

 SDC contends that the present claim did not accrue until 2 June 2003 when the 

contracting officer refused to issue a decision on its 29 April 2003 claim for a termination 

for convenience settlement.  SDC argues that, up to 2 June 2003, “SDC did not know, 

and could not have known, that it had been damaged, because, at that time, [it] still 

expected to be paid for its efforts.”  (App. opp‟n at 3)  We find no merit in this argument.  

SDC‟s letters of 30 July and 13 November 2001 clearly establish that, at that time, SDC 

knew of its injury caused by the defective TDP and the government failure to cure the 

defects (SOF ¶¶ 4, 5).  See Robinson Quality Constructors, ASBCA No. 55784, 09-1 

BCA ¶ 34,048 at 168,395-96, aff’d on recon., 09-2 BCA ¶ 34,171.  

 

 On this record, we find that that the alleged liability of the government for 

defective specifications, failure to cooperate and bad faith in failing to correct the TDP 

accrued no later than 13 November 2001.  The certified claim under the CDA for those 

actions that is the subject of this appeal was not submitted to the contracting officer until 

14 February 2008.  The claim was submitted outside the six-year statute of limitations in 

41 U.S.C § 605(a) and we accordingly have no jurisdiction over the appeal on those items 

of the claim. 

 

 We also have no jurisdiction over the claim item for termination settlement 

expenses.  Those expenses were a required part of SDC‟s termination settlement proposal 

and were in fact included therein.  (SOF ¶ 8)  Pursuant to the Termination for 

Convenience of the Government clause, the Disputes clause and the CDA at 41 U.S.C 

§§ 606, 609, SDC had the election of appealing the contracting officer‟s unilateral 

termination settlement decision either to this Board within 90 days of receipt of that 

decision, or to the COFC within one year of receipt of the decision.  SDC did not appeal 

that decision to this Board within 90 days of receipt.  It waited a year and then appealed 

the decision to the COFC.  The dismissal of the appeal without prejudice in the COFC 

left the parties “as if the action had never been brought.”  Bonneveille Associates, Ltd. 



 

Partnership v. Barram, 165 F.3d 1360, 1364 (Fed. Cir. 1999).  That dismissal did not 

permit SDC to file an untimely appeal of the termination settlement decision to this 

Board.  The 90-day time limit for appeals to this Board under 41 U.S.C § 606 is 

jurisdictional and we have no authority to waive it.  SET Dis Ticaret ve Sanayi Limited 

Sirketi, ASBCA No. 56428, 08-2 BCA ¶ 33,935 at 167,932.   

 

 The appeal is dismissed for lack of jurisdiction. 

 

 Dated:  15 October 2010 

 

 

 

MONROE E. FREEMAN, JR.  

Administrative Judge 

Armed Services Board 

of Contract Appeals 

 

 

 

I concur  I concur 

 

 

 

MARK N. STEMPLER 

Administrative Judge 

Acting Chairman 

Armed Services Board 

of Contract Appeals 

 EUNICE W. THOMAS 

Administrative Judge 

Vice Chairman 

Armed Services Board 

of Contract Appeals 

ON 

Recorder, Armed Services 

Board of Contract Appeals 
 

 



 

 I certify that the foregoing is a true copy of the Opinion and Decision of the 

Armed Services Board of Contract Appeals in ASBCA No. 56682, Appeal of Systems 

Development Corporation, rendered in conformance with the Board's Charter. 
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CATHERINE A. STANTON 

Recorder, Armed Services 

Board of Contract Appeals 

 


