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ASFA Construction Industry and Trade, Inc. (ASFA or appellant) appealed from a 
"deemed denial" of its claim for $478,476.02 based on an alleged implied-in-fact contract 
with the Joint Contracting Command-Iraq/Afghanistan (lCC-IIA or the government) to 
repair and operate an asphalt plant and rock crusher at Logistics Support Area (LSA) 
Anaconda in Balad, Iraq. The government moved to dismiss the appeal for lack of 
subject matter jurisdiction, contending that the Board is without jurisdiction as there was 
neither an express nor an implied-in-fact contract between the parties and the matter 
sounds in tort. We treat the motion as one for summary judgment. The parties have filed 
proposed findings of fact which we draw upon below to the extent they are undisputed. 
We deny the motion. 

STATEMENT OF FACTS FOR PURPOSES OF THE MOTION 

In 2007, Operation Iraqi Freedom was in the midst of the "Iraqi Surge" campaign 
phase (answer,-r 16). At that time, the government owned a rock crusher and an asphalt 
plant located on the northern part of LSA Anaconda. The equipment was in disrepair, 
and missing many essential parts and components. (/d.,-r 15; government's proposed 
findings of fact (GPF),-r 2; appellant's proposed findings of fact (APF),-r 1) 

On 23 August 2007, the JCC-IIA Regional Contracting Center (RCC) issued a 
request for infonnation (RFI) to companies interested in "constructing a concrete batch 
plant on LSA Anaconda." Potential contractors were asked to respond by 25 August 
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2007, regarding their planned approach for the construction and operation of the plant. 
(R4, tab 1; GPF ~~ 1,4; APF ~~ 1,4) Contracting officer (CO) Chad D. Miller notified 
potential contractors that they would "be given the opportunity to present their plan" in a 
one-hour oral presentation on 19 September 2007. Among topics to be addressed 
regarding the concrete batch plant were equipment, set-up, barrier material, raw materials, 
labor, delivery and security, quality of concrete work, and financial resources. Potential 
contractors were told to submit a "read ahead packet" to the government by 14 September 
2007. (R4, tab 3) 

On 25 August 2007, ASFA responded to the government's questions (R4, tab 2; 
GPF ~ 5). ASFA is a "corporation, organized and operated pursuant to the laws of the 
Republic of Turkey, with its principal place of business located in Adana, Turkey" 
(compl. ~ 3). 

As required by the CO, ASF A provided a "read ahead" packet of information prior 
to giving its presentation (R4, tab 22). ASFA outlined by brand name, model designation, 
and (where appropriate) capacity of the concrete batch plant, stone crusher plant, mixer 
trucks, and other pieces of equipment and vehicles that appellant intended to provide 
(id. at 5). ASFA advised the government that "All equipment is ready to be shipped to 
Anaconda at the ASFA warehouse in Turkey," and delivery to LSA Anaconda "can be 
completed within 45 days." Appellant stated that the "Stone crushing plant and precast 
concrete elements manufacturing plant can be compJ[ e ]ted within 30 days upon arrival of 
all the equipment in Anaconda." (ld. at 7) 

By memorandum dated 31 October 2007, Lt Col Todd M. Burkhardt, USAF, 
Chief, RCC-Balad, notified appellant that it had been selected to build a concrete batch 
plant at Balad Air Base, Iraq: 

I. Congratulations! ASFA Group has been selected as the 
contractor to build a batch plant on Balad Air Base, Iraq. This 
award is based on your verbal presentation for the 
construction of a concrete batch plant on Balad Air Base, 
Iraq. 

2. We are currently working with Terrain Management to get 
the land for the batch plant and rock crushing area. The land 
space we had was determined to be unsuitable and we are 
diligently working to get a new area. We will let you know as 
soon as the land is available. 
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3. Please acknowledge receipt of this letter in the space 
provided below and promptly return a signed copy of this 
letter to the addressed [ sic] noted above. 

4. We look forward to your company joining our contract 
support team and anticipate a prosperous working 
relationship. 

5. Refer any questions to Kimberly.burt@blab.centaf.af.mil. 

(R4, tab 4; answer ~ 20~ GPF ~ 7). As requested, ASFA on 2 November 2007 
acknowledged receipt ofthis memorandum (R4, tab 4). 

An 18 November 2007 e-mail from Capt Karsten E. Lipiec ofTerrain 
Management, LSA Anaconda, entitled "Batchplant Update" advised Maj Aaron P. 
Magan, Maj Robert 1. Berg and others that she had surveyed the "asphalt plant/crusher," 
noting that "Maj Berg from contracting has offered the ASF A company to clean this up as 
part of their contract to start a new concrete batch plant here." Capt Lipiec opined that 
having "ASF A company to clean" up the asphalt plant "as part oftheir contract to start a 
new concrete batch plant" was "definitely doable," and offered storage space for 
equipment. She inquired ofMaj Berg, "given this new information, how feasible is it to 
have ASFA perform this work?" (R4, tab 6) 

A 10 December 2007 e-mail from CO Kristopher J. Pondo, Capt, USAF, advised 
ASFA: 

You are allowed to open an asphalt plant on Anaconda. The 
lot of land will no longer be divided but will be ASF A's for 
both an asphalt and concrete plant. A letter will soon follow 
signed by Maj Berg and Lt Col Tyron. For now I am 
authorizing you to proceed. 

(R4, tab 7; answer ~ 22; GPF ~ 8; APF ~ 9) 

By a 10 December 2007 memorandum from Lt Col Tyron and Maj Berg, the 
government notified ASF A that it had been selected to build an asphalt plant in addition 
to the concrete batch plant: 

I. Congratulations! ASFA Group has been selected for as 

[ sic] the contractor to build another batch plant on Balad Air 

Base, Iraq. This award is based on your verbal presentation 
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for the construction of an asphalt plant on Balad Air Base, 
Iraq. 

2. We are currently working with Terrain Management to get 
the land for the batch plant and rock crushing area. The land 
space we had was determined to be unsuitable and we are 
diligently working to get a new area. We will let you know as 
soon as the land is available. 

ASFA was asked to acknowledge the "Notice of Award," and told to direct any questions 
to CO Pondo. (R4, tab 8) 

By 18 January 2008, CO Pondo had inspected the site at LSA Anaconda that was 
to be occupied by appellant, and discovered that both the government-owned rock crusher 
and asphalt plant were missing necessary parts (answer ~ 23; APF ~ 5). His e-mail of that 
date to other government addressees noted that "someone has been taking essentially 
stealing parts off of the machine" without the permission of the government or ASFA. 
Missing items included "computer parts from the asphalt plant, engines, and conveyor 
belts." CO Pondo made clear that he would ensure that anyone discovered having taken 
these things would "not do business on this base, in all of Iraq or with the U.S. 
Government anywhere." (R4, tab 21 at 23) 

According to a 28 January 2008 e-mail from CO Pondo to ASF A: 

The 20th Engineers have said that the program office 
who owns the rock crusher and asphalt machine will pay for 
the parts. Ifwe buy the parts we would like you to install 
them. We are just waiting for the guy to come out to do the 
assessment to tell us what is needed. It is told to me that the 
guy will be out here mid February or early March. I will get 
you in contact with him as soon as I learn more information. 

As far as the transfer of property goes, I want to wait 
till the machine is fully restored after we install the parts. 
Then we can transfer the rock crusher and asphalt machine 
over as a solid piece of usable equipment. This transfer will 
not take place till April timeframe. Please let me know if you 
have any questions. 

Mr. Orcan Fikirdanis replied on behalf of ASF A, thanking CO Pondo for the information. 
(R4, tab 5 at 2; answer ~ 24; APF ~~ 6, 11, 15) 
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A chain of e-mails began on 28 January 2008, as CO Pondo wrote Mr. David S. 
Schwartz, Assistant Product Manager, Team Leader Construction Equipment, 
SFAE-CSS, to introduce Mr. Fikirdanis: 

I would like you to meet Mr. Fikirdanis. He is one of 
our contractors out here, who will be repairing the Asphalt 
plant and rock crusher, I told him I would get him in contact 
with someone who knew a bit about the machines. Any 
assistance to Mr. Fikirdanis would be helpful to us here at 
Balad, 

(R4, tab 10 at 4-5; answer' 26; APF, 12) 

Mr, Schwartz's e-mail reply of29 January 2008 advised CO Pondo: 

I am sending two FSRs [Field Service Representatives] 
to Balad to inspect the crusher and work with unit [personnel] 
to order parts to get it fixed, Once parts arrive in country, the 
FSRs will return and repair the crusher, provide training, and 
then leave, Where does Mr, Fikirdanis fit into all this and 
what does he need from me? 

(R4, tab 10 at 4) 

In response to Mr. Schwartz's query, CO Pondo stated: 

The company ASFA group has stated that if we give them the 
parts necessary for the repairs they would make the repairs 
themselves, After the machines are fully operable, we are 
planning to turn them over to the contractor as GFE so they 
may use them to produce Asphalt and concrete out here on 
Balad. We would then cut a BPA [Blanket Purchase 
Agreement] with ASFA at a cheaper price to buy the 
materials from them, 

(ld. at 3; answer" 27-28; APF, 14) 

Mr. Schwartz on 31 January 2008 told CO Pondo that "My contract does not cover 
anything to do with giving parts to the ASF A group." He advised that his organization 
was "only working on the crushing plant," and would provide ASFA with training to 
operate and maintain the crushing plant once the ordered parts were received and installed 
by the FSRs. Mr, Schwartz told the CO: 
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I am aware that the 20th wishes to turn the plant over to a 
contractor and we will provide the necessary training so they 
can operate and maintain the crushing plant. 

I believe that we can help with providing what you need to 
support your BPA with ASF A once the FSRs leave. 

(R4, tab 10 at 3; see also answer ~ 29; APF ~ 13) 

Mr. Fikirdanis on 4 February 2008 inquired bye-mail ofCO Pondo regarding the 
"Current status of Asphalt tanks which [have] been taken by PMA [another contractor]. 
It was spoken to be returned on 29th

." Mr. Fikirdanis also asked about "Some form of an 
agreement for utilization of the Asphalt plant." CO Pondo replied that he would "get an 
update from PMA" regarding the tanks, and advised Mr. Fikirdanis the same date that 
"the agreement will be worked out with Major Berg as he will be taking over the details 
of this project." (App. opp'n., attach. 2; APF ~ 8) 

On or about 14 April 2008, Mr. Doug Schmidt, a representative from the rock 
crusher manufacturer, arrived at the site to prepare a list of missing parts for that piece of 
equipment. The parties understood that the government would order the missing parts. 
They had not arrived at the site by June 2008. (R4, tab 13; answer ~~ 31-32; APF ~~ 23, 
28). 

At about this time, according to appellant, government representatives told ASF A 
that the government providing the missing parts for the asphalt plant and rock crusher 
would take too long, except for the parts at PMA's jobsite. ASF A was told "if those parts 
are provided by ASFA Co., it would be easier." Consequently, ASFA ordered and 
installed the missing parts for the rock crusher. It also obtained technical advice and 
ordered parts for the asphalt plant. (R4, tab 12 ~~ 6-8) 

On 7 July 2008, Mr. Aytekin Aydemir, Contract Manager for ASFA, replied to an 
inquiry of the same date from Capt Thomas E. Tortorella, USAF, Construction Team 
Lead/Contracting Officer for the RCC-Balad, which asked: "What is the status of the 
Rockcrusher? Are you planning to purchase parts for the Rockcrusher." Mr. Aydemir 
responded, "Some parts have been provided from Turkey and some have been ordered 
from USA. All the materials will be loaded at one time when we receive the rest of 
materials from USA and send it here To Balad." (R4, tab 11) 

On or about 12 September 2008, Maj Jason R. Conde inquired regarding 
remaining requirements for the asphalt plant to be operational, what its manufacturing 
capacity would be, and what ASFA's sales price would be. ASFA replied that it had to 
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get back the parts which were the government's property at the PMA site, that the 
capacity would be approximately 1500 tons/day, and the sales price would be 
approximately $140-$150 per ton. (R4, tab 12) 

ASF A contends, and the government has not disputed, that the rock crusher was 
fully repaired by December 2008 (R4, tab 13; answer' 38; APF , 39). 

Although a 24 August 2009 e-mail from CO Allen is not in the record (R4, 
passim), that message is cited by appellant as having informed ASFA that the government 
intended to remove the rock crusher from the site, and this message is referenced in 
ASFA's reply of3 September 2009 (R4, tab 13). ASFA referred CO Allen to CO Pondo 
as a government official familiar with events that had taken place regarding the asphalt 
plant and rock crusher. ASFA noted that it repaired those items at the government's 
request, and advised that ASF A would seek compensation for repairs it had made: 

CONCRETE BATCH PLANT: 

[ASFA] was told by the contracting officer that a BPA 
concrete contract would be issued to ASF A but it has not been 
done so. 

ASPHAL T PLANT AND ROCK CRUSHER: 

After [the technical representative] prepare ed] the list of the 
missing parts of the rock crusher, expected parts had not 
arrived [at] Anaconda until June 2008. Several verbal 
communications took place and the government determined 
that providing these parts would take a long time and ASF A 
accepted to provide these parts in order to make at least the 
rock crusher operational. Thus, ASF A provided all necessary 
parts to repair the crusher and spent approximately $100K to 
include purchasing of missing parts, transportation, 
installation costs and other site expenses. Necessary 
paperwork regarding to these expenses may be submitted to 
your office ifrequested .... The rock crusher was fully repaired 
by December 2008. 
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...We were also told by the contracting office that a BPA 
asphalt contract would be followed after correction of the 
plant which had never been happened. On the other hand, it is 
understood by ASF A that now, the rock crusher is intended to 
be removed from our site even though it was given us as a 
GFE under a mutual agreement. 

If the GFE equipment will be required to be returned to the 
government, we will be in a position to request you to 
compensate all our losses raised from the rock crusher and 
asphalt plant repairs and other losses by not providing the 
missing parts of the asphalt plant. 

(R4, tab 13; see a/so answer ~~ 36-39; APF ~ 33) 

On 17 November 2009, ASF A wrote TSgt Robert E. Powell at RCC-Balad to 
relate that appellant's site office had been informed that the government was removing 
the asphalt plant and rock crusher from Balad and that "ASFA will be soon be subject to a 
demobilization request from the base." Appellant told TSgt Powell: 

As it was discussed in multiple occasions with your office in 
the past, ASF A has been invited by your office and thereafter 
awarded the rights of the following by separate award letters; 

1. To install and operate a company owned concrete batch 
plant and operate 

2. To install and operate existing GFE asphalt plant and rock 
crusher 

(R4, tab 14 at 1; see also answer ~ 40; APF ~ 41) 

ASF A referred TSgt Powell to its prior "discussions with [CO Pondo], the former 
contracting officer in RCC Balad who had awarded these rights to us" and said that "it 
was mentioned that a new batch plant would be required to provide a competitive market 
within the base and an IDIQ type concrete supply contract would be issued to the batch 
plant owner." Although "the Government selected ASFA for [this] award," the "IDIQ 
contract has never been issued as it was promised by the Government." (R4, tab 14 at 1) 
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Appellant told TSgt Powell that: 

It was also discussed with the same contracting officer 
separately that they would select a company to award the 
asphalt plant operating right based on their technical 
capabilities and the Government would provide fully 
functional asphalt batch plant equipment complete with a rock 
crusher to be installed and operated by the successful 
contractor. The award would again be followed by an IDIQ 
type asphalt supply contract After an evaluation period of the 
contractors' capabilities, ASFA again has been selected for 
the award. 

(Id. at 2) 

ASF A reminded TSgt Powell that it was learned during an inspection that the 
government's asphalt plant and rock crusher were not operational, due to missing major 
parts. ASF A urged TSgt Powell to verify with CO Pondo that the government had 
decided that ASF A should undertake the necessary repairs since it would take too long for 
the government to obtain needed parts and then fix the crusher and plant. ASF A alleged 
that it was damaged by the government's: failing to provide a functioning rock crusher 
and asphalt plant and award concrete and asphalt IDIQ contracts to ASFA as promised; 
ordering appellant to demobilize from the concrete and asphalt batch plants within a short 
period and without compensation; and depriving ASFA of the opportunity to supply the 
government and third parties with asphalt, rock and concrete. (R4, tab 14 at 2-3) 
Appellant asked TSgt Powell to reconsider the government's decision requiring ASFA to 
demobiHze. Appellant told him that while ASF A would "certainly obey aU orders" from 
the government, it would seek compensation for its losses if the government persisted 
with demolition and removal ofthe asphalt plant and rock crusher. (Jd. at 3) 

By memorandum dated 20 November 2009, CO MSgt Marvin C. Frazier of 
RCC-Balad informed ASF A that he was authorizing the government to disassemble and 
remove the rock crusher and asphalt plant: 

I. The purpose of this memorandum is to authorize the 557 
ERHS to disassemble and relocate the Government Furnished 
Property (GFP) located on Joint Base Balad (northend area) as 
provided to ASF A Group under a partnering agreement in 
2007. All equipment associated with the respective rock 
crusher and asphalt plant is Government property and is 
hereby authorized [for] disassembly and relocation to the US. 
All efforts are deemed in the best interests of the US 
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Government in support of drawdown efforts associated with 
Operation Iraqi Freedom. 

(R4, tab 15; answer ~ 41; APF ~ 42) 

Maj Jack L. NemceffII, USAF, Commander RCC-BaIad, on 27 November 2009 
issued a "Notice ofTermination of Services (ASFA Group)." The memorandum stated 
that "no pending contracts (construction and services) remain outstanding and under the 
purview of the Regional Contracting Center" and any "forthcoming warranty work 
associated with any construction contracts with subject vendor has been waived." ASFA 
was told "to vacate all land assignments and terminate all lease agreements with Joint 
Base Balad, Iraq." CO Nemceff directed any questions on the part of ASFA to 
CO Frazier. (R4, tab 16) 

CO Frazier on 30 November 2009 wrote ASFA regarding its "Claim: Asphalt 
Batch Plant, Joint Base Balad (1BB)," and said that although he had received ASFA's 
"claim for materials and equipment purchased in support of [the] subject requirement," he 
was "unable to proceed with processing your claim" in accordance with Federal 
Acquisition Regulations (FAR) Part 33 and the Contract Disputes Act (CDA), 41 U.S.C. 
§§ 7101-7109. He stated that the following were required before the government could 
evaluate ASF A's claim: the contract number and total amount; a request for a final 
decision of the contracting officer; and ASFA's certification of a claim exceeding 
$100,000. ASFA was told to provide this information to the government by 
10 December 2009. (R4, tab 17) Although the record is not entirely clear, it appears the 
"claim" referred to was the 17 November 2009 letter. 

E-mail exchanges between the parties dated 1-10 December 2009 show that ASF A 
reminded the government that "no contract number was formally assigned to this award." 
Appellant told the government that its 17 November 2009 submission was not a claim, 
but rather "a heads up notification of a future claim if the government intends to remove 
[the] asphalt plant" and required AS FA "to remove the concrete batch plant." (ld. at 2) 
The government declined to extend its stated deadline for denying ASFA's claim beyond 
11 December 2009 unless ASFA provided the requested information (id. at 3-4). 

On 5 December 2009, Col David F. Demartino, USAF, Commander 332d EMSG 
provided ASFA with a written "Notice to Leave Joint Base Balad." ASF A was told that 
while the government "appreciate [ d] the services your company provided to help improve 
the facilities and infrastructure at Joint Base Balad and the 332d Air Expeditionary 
Wing," the base was "undergoing a responsible drawdown that positions the installation 
for transfer to the government ofIraq." Drawdown activities included "a reduction in 
overall contractor presence" there, and as a "substantial decrease in new projects is 
anticipated ...now is the time for contractors to depart the installation as their existing 
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contracts expire and their services are no longer needed." Col Demartino advised ASFA 
that "Based upon your company's pending contract expiration and our responsibility to 
reduce personnel" at Balad, the government asked that ASF A "make preparations to 
vacate the base within thirty days of receiving this notification." Appellant was instructed 
to leave the work site "cleared and cleaned up in accordance with local real estate 
policies"; otherwise, any remaining items would "become government property" and 
expose ASFA to fines for failure to comply. (R4, tab 18; see also answer ~ 43; APF ~ 44) 

ASF A responded to the government in an e-mail dated 9 December 2009, 
proposed a progress schedule, and advised the CO that "the demobilization activities will 
start 10th of December, 2009 and will be accomplished on 31 May 2010." Appellant 
noted that an "important milestone of this schedule" was the anticipated visit by 
30 January 2010 of "a technical representative from the manufacturer of [the] concrete 
batch plant" to "supervise batch plant disassembling and packing tasks." (R4, tab 19; 
answer ~ 44; APF ~ 45) 

The government and ASFA met on 9 January 2010 for a "Follow Up Drawdown 
Assistance Visit" (R4, tab 20). According to meeting notes, the government was advised 
that "ASFA has a contractor waiting to take all the scrap metal and various other items," 
but needed a "written statement allowing them to exit the base with said material." The 
government indicated that it would consider whether ASF A would be given "money for 
the scrap, batteries, or any of the miscellaneous material." Certain military equipment 
was identified on the worksite, and the notes recorded that there was "a massive amount 
ofmaterial that needs to be properly packed and stored" before ASFA "[left] the 
premises," in addition to "an extremely large pile of scrap material" that had to be dealt 
with. A committee was formed to investigate these issues. (ld. at 1) 

ASFA prepared a "Certified Claim for Equitable Adjustment" dated 8 March 2010 
in response to the government's correspondence of30 November 2009 advising that 
additional information was needed (R4, tab 21). Appellant categorized its request as one 
for an "Equitable Adjustment," or in the alternative seeking a "Termination for 
Convenience settlement" and sought a "Grand Total" of $478,476.02 (id. at 2,31). 
ASFA's "Summary of Events" explained that the "US Government awarded a contract to 
ASFA... to install and operate [an] existing GFE asphalt plant and rock crusher" (id. at 1). 
After the government discovered that these items were missing significant parts and were 
not in working order, ASF A said that it "was requested to bring these equipments 
operational" and told by the government that it also "would be issued a base-wide IDIQ 
asphalt contract." ASF A contended that, as a result of its efforts, the "GFE Rock Crusher 
was repaired in full and maintained operational," and that ASFA had also provided the 
missing parts needed to make the asphalt plant operational. ASF A said that it had. 
complied with the government's 20 November 2009 direction to disassemble the rock 
crusher and asphalt plant. (Id. at 2) ASFA sought a contracting officer's final decision 

11 


http:478,476.02


(id. at 3) and Caner Dokuzoglu, Deputy General Manager for ASFA, certified the claim 
(id. at 4). ASF A attached several enclosures including certain correspondence between 
the parties and supporting documentation for the claim (id. at 5-32). 

The record does not contain a final decision by the government's contracting 
officer in response to ASFA's 8 March 2010 claim (R4 file,passim). 

ASFA's notice of appeal was postmarked 15 June 2010, and its complaint received 
by the Board on 25 July 2010. Appellant alleges that this appeal "arises out of a 
'Constructive Contract' between the Appellant" and the JCC-IIA, and was "filed as a 
'Deemed Denial Appeal' based on the Contracting Officer's failure to issue a Final 
Decision on the Appellant's Request for Equitable Adjustment dated 8 March 2010" 
(compl. ~ 2). ASF A states that a "formal Government Firm Fixed Price Contract was 
never issued by the Government" (id. ~ 5), even after appellant was notified by the 
government of an award to '" Build [ a] Concrete Batch Plant on Balad Air Base, Iraq, ", 
and for the "repair/operation of a Government owned asphalt plant and Government 
owned rock crusher" (id. at 2, ~ 6). 

THE GOVERNMENT'S MOTION TO DISMISS 

The government on 8 December 2010 filed a "Motion to Dismiss for Lack of 
Subject Matter Jurisdiction," contending that the Board lacks jurisdiction as there was 
neither an express "nor a 'constructive contract' between the Government and Appellant" 
(gov't mot. at 1). As noted by the government, it is uncontroverted that a "formal 
Government Firm Fixed Priced Contract" was never issued to ASFA (id. at 3, ~ 12 citing 
compl. ~ 5). The government asserts that, absent an express contract, the CDA at 
41 U.S.C. § 7102( a) allows the Board to take jurisdiction over the appeal only ifASF A 
can show there was an implied-in-fact contract. It argues that ASFA cannot and has not 
done so, and moves for dismissal on the grounds that appellant failed "to state any basis, 
and the record is devoid of any support" for, ASF A's contention that the Board has 
jurisdiction under the CDA (gov't mot. at 3-4). The government also alleges that "Since 
no contract ever arose between the parties, it is not surprising that the Appellant's claim 
sounds in tort," lacks "a colorable contractual basis for relief, and should be dismissed" 
(id. at 4). 

As to ASFA's alleged failure to meet its evidentiary burden, the government 
disputes that appellant has alleged facts sufficient to show that the parties had an 
implied-in-fact contract, particularly that the parties had a mutual intent to contract or that 
there was an unambiguous offer and acceptance (gov't reply at 1-2). The government 
does not deny that it "was indeed aware ofAppellant's repair activities," but argues that 
this is "immaterial to whether there existed a contract" (id. at 12). The government goes 
beyond its position that there was no meeting of minds between the parties, and asserts 
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that 'The conduct of the parties shows not only a lack of mutual assent, but that the 
Government refused to enter into a contract with Appellant" (id. at 7). 

The government asserts that appellant "makes no mention that the Government 
promised to reimburse Appellant for repair costs made to the Government equipment," 
and that "At best, Appellant's self-summoned evidence proves that Appellant, entirely on 
its own accord, 'accepted to provide these parts in order to make the [equipment] 
operational'" (id. at 6). The government maintains that it "never offered and never agreed 
to reimburse Appellant for repair costs incurred" (id. at 8); rather, it alleges that 
appellant's actions were the result of "a business decision made on its own accord, and 
therefore the Government received no benefit, but for the prospective production of 
concrete to occur in the future" (id. at 10). 

The government interprets the parties' communications differently than ASFA, 
and contends that "The only understanding between the Government and Appellant was 
that Appellant would be permitted to occupy and operate an asphalt plant situated on a 
portion ofLSA Anaconda (now Joint Base Balad)" (gov't mot. at 1). The government 
contends that "The only support for the Appellant's allegation that there existed a 
contractual relationship" is that "verbal communications took place whereby the 
Appellant agreed to purchase and install missing parts to the Government equipment 
located on LSA Anaconda," and that this is inadequate to establish jurisdiction (id. at 3 
citingR4, tab 13). 

Among the government's legal arguments is that "The fact that the Contracting 
Officer gave assurances that Appellant would be contingently awarded a contract in the 
future does not give rise to an implied-in-fact contract" (gov't reply at 7). According to 
the government, appellant's "best case scenario" is that "it undertook repairs to the 
Government's equipment pursuant to an understanding that the Government would issue 
a BPA contract for concrete at a later time," but that "an implied-in-fact contract does not 
result from advice of a prospective award by a Government agency" (id. citing Celtech, 
Inc., ASBCA No. 38219, 89-3 BCA ~ 22,240 at 111,800). 

APPELLANT'S OPPOSITION 

ASFA opposed the motion in "Appellant's Reply to Government's Motion to 
Dismiss for Lack of Subject Matter Jurisdiction" (app. opp'n). Although ASFA agrees 
with the government that "there was never a formal 'express' contract between" the 
parties, it asserts that there was an implied-in-fact contract. Appellant asserts that the 
government ignores important facts from the record, including that "Appellant would be 
permitted to occupy and operate an asphalt plant and crusher facility situated" at LSA 
Anaconda; that appellant "furnished and installed" the missing parts "with the full 
knowledge, consent, involvement, and encouragement of the Contracting Officer"; and 
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that "Appellant was repeatedly promised by the [CO] that an express contract would be 
prepared and signed as soon as the repairs were complete, to cover the Appellant's 
provision of the missing parts, and repair services to repair and replace missing items." 
(App. opp'n at 1) (Emphasis in original) 

ASFA also filed "Appellant's Response to Government's Reply to Appellant's 
Response Government Motion to Dismiss for Lack of Subject Matter Jurisdiction" (app. 
resp.). Appellant contends therein that an implied-in-fact contract is demonstrated by: 

[T]he involvement of a considerable number of Government 
employees and Officers, including the Contracting Officer, 
who openly acquiesced to, participated in, and knowingly 
encouraged the Appellant to complete the repair work on the 
defective Government Furnished Equipment, while at the 
same time holding out to the Appellant the promise that as 
soon as the defective equipment was operational and capable 
of production, an IDIQ BP A contract would then be issued to 
the Appellant. 

(App. resp. at 1) 

ASF A challenges the assertion in the government's reply "that the Government 
refused to enter into a contractual relationship with Appellant," as this "assumes facts not 
in evidence and is a misrepresentation of the actual facts in this case" (app. resp. at 3). 
Appellant asserts that it "has totally absorbed its preparatory costs of mobilization and site 
preparation at LSA AnacondalBalad and is only seeking financial recovery for costs 
attributable to the repair of the defective Government furnished equipment for which the 
Government has refused payment" and "has unjustly benefitted by virtue of not issuing 
the promised IDIQ BPA unit price production output contract." According to appellant, 
"The correspondence record clearly suggests that" this allegedly promised contract "was 
contemplated by the parties to capture, defray, and amortize the Appellant's cost of 
repairs to the defective Government furnished equipment." (/d. at 4) ASFA takes 
exception to the government's observation that its requirement for asphalt and concrete 
production ended as of July 2008, noting that the government on 26 June 2009 issued a 
subsequent solicitation for an IDIQ contract to produce asphalt at LSA AnacondalBalad 
for a base plus two option years (id., citing gov't reply at 3). The appellant argues that its 
interpretation of proposed facts supports mutuality of intent between the parties (id. at 
7-13). It alleges that "Appellant's expenditure of funds in the amount of $478,476.02 to 
repair defective Government furnished equipment" qualifies as consideration for the 
purported contract, particularly where the government "accepted the repairs, and took the 
repairs (and results thereot) with them when they demobilized the repaired" GFE from 
LSA AnacondalBalad in January 2010 (id. at 13-14). 
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ASF A "takes no exception" to the holdings in the cases relied upon by the 
government including City olEI Centro v. United States, 922 F.2d 816,820 (Fed. Cir. 
1990), but distinguishes them, arguing that the government directly benefitted from 
ASFA's efforts (app. resp. at 14). Appellant states that it does not allege that the 
government "induce[ d] the Appellant into performing the repairs with a pre-formed and 
undisclosed intent to unjustly benefit the Government," but that "the parties mutually 
reached an agreement that the most expeditious manner to accomplish the repairs to the 
defective Government equipment was through the Appellant (given the fact that the 
Government did not have its own resources in place or funding available to accomplish 
the work when it was required)." AS FA relies upon this argument in urging that it is at 
least entitled to recover to the extent that the government benefitted from its efforts under 
the theory ofquantum meruit (app. opp'n at 16). ASFA contends that its actions were 
undertaken under the "actual authority on the part of the Government Contracting Officer 
who was the Appellant's 'business partner' in the undertaking" (id. at 17). 

DECISION 

We treat the government's motion to dismiss challenging the existence of an 
implied-in-fact contract as a motion for summary judgment: 

"We have treated motions to dismiss, made on the grounds 
that an alleged contract with the Government did not exist, 
where we in effect rule on the merits of the appeal, as 
summary judgment motions." Thai Hai, ASBCA No. 53375, 
02-2 BCA ~ 31,971 at 157,920, recons. denied, 03-1 BCA 
~ 32,130, ajJ'd, 83 Fed. Appx. 226 (Fed. Cir. 2003). Treating 
the motion as one for summary judgment, "[0]ur task is not to 
resolve factual disputes, but to ascertain whether material 
disputes of fact-triable issues-are present." John C. 
Grimberg Co., ASBCA No. 51693, 99-2 BCA ~ 30,572 at 
150,969. 

Factek, LLC, ASBCA No. 55345, 07-1 BCA ~ 33,568 at 166,284. Summary judgment is 
appropriate where there is no genuine dispute with respect to any material fact and the 
moving party is entitled to favorable judgment as a matter of law. Revenge Advanced 
Composites, ASBCA No. 57111, 11-1 BCA ~ 34,698 at 170,883-84, citing Anderson 
v. Liberty Lobby, Inc., 477 U.S. 242, 247 (1986) and n.l ("the 2010 amendment to FED. 
R. C1v. P. 56 changed the word 'issue' in former subdivision (c)(2) to 'dispute' in current 
subdivision (a)"). 
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The government is correct that the Board's jurisdiction is predicated upon the 
parties having either an express or an implied-in-fact contract. 41 U.S.c. § 7102(a). An 
"implied-in-fact contract is one 'founded upon a meeting of the minds, which, although 
not embodied in an express contract, is inferred, as a fact, from conduct of the parties 
showing, in the light of the surrounding circumstances, their tacit understanding. ", City 
o/Cincinnati v. United States, 153 F.3d 1375, 1377 (Fed. Cir. 1998) citing Baltimore 
& Ohio R.R. Co. v. United States, 261 U.S. 592, 597 (1923) (additional citations omitted). 
The elements ofproof to establish an implied-in-fact contract with the United States 
government are: (1) mutuality ofintent to contract; (2) consideration; (3) lack of 
ambiguity in unambiguous offer and acceptance; and (4) actual authority on the part of 
the government representative to bind the government in contract. City 0/El Centro 
v. United States, 922 F.2d 816,820 (Fed. Cir. 1990), cert. denied, 501 U.S. 1230 (1991). 

Having weighed all arguments advanced and considered all facts agreed upon by 
the parties, we find there are genuine disputes regarding material facts precluding 
summary judgment and therefore dismissaL The agreed-upon facts show that the 
government's CO not only allowed but facilitated ASFA's repair of government-owned 
equipment on a military base under wartime conditions, where security was high and 
access tightly controlled, then made ASFA disassemble the repaired (at appellant's 
expense) equipment for relocation to the United States. Triable issues remain, 
particularly regarding the parties' respective conduct and whether ASF A can recoup its 
investment in refurbishing the government-owned equipment. 

Based upon the record before us, and the parties' agreed upon facts, the Board 
cannot conclude that there is "no set of facts" that might justifY ASFA's claim. Nor are 
we convinced by the government's legal arguments that it is now entitled to favorable 
judgment. Its reliance upon Celtech, Inc., ASBCA Nos. 38219-423, 89-3 BCA ~ 22,240 
is unconvincing at this juncture, as the facts there do not sufficiently align with the instant 
appeaL We are further unpersuaded by the government's argument that the appeal should 
be dismissed as the Board lacks jurisdiction because ASF A's claim sounds in tort, in that 
it alleges wrongful conduct. The Board has jurisdiction to decide ASFA's claim that the 
parties' had an implied-in-fact contract for the contested work at LSA Anaconda. 
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CONCLUSION 

We are mindful that "[tJhe uncontroverted facts show that the interaction between 
the parties occurred at LSA Anaconda, in a combat zone during a time of war, where 
unstable and unpredictable conditions abound[ed]" (gov't reply at 12 citing APF ~ 48 and 
app. opp'n at 16). Acknowledging these difficulties, we hold that further development of 
the record is warranted as we must examine the parties' conduct in light of the 
circumstances. The government's motion to dismiss is denied. 

Dated: 23 June 2011 

Administrative Judge 
Armed Services Board 
of Contract Appeals 

I concur I concur 

~~R C-0'(~ 
EUNICE W. THOMAS 

Administrative Judge Administrative Judge 
Acting Chairman Vice Chairman 
Armed Services Board Armed Services Board 
of Contract Appeals of Contract Appeals 

I certifY that the foregoing is a true copy of the Opinion and Decision of the Armed 
Services Board of Contract Appeals in ASBCA No. 57269, Appeal of ASFA 
Construction Industry and Trade, Inc., rendered in conformance with the Board's Charter. 

Dated: 

CATHERINE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 
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