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OPINION BY ADMINISTRATIVE JUDGE D' ALESSANDRIS 

In December 201 7, respondent, the Department of the Army (government or 
Army) awarded a contract for information technology support services to appellant, 
Advanced Global Resources, LLC (AGR). A few days later, the award was protested 
to the Government Accountability Office (GAO), and the Army issued a stop work 
order (SWO) due to the protest. After GAO denied the protest, the Army lifted the 
SWO. AGR now seeks reimbursement of direct costs and extended home office 
overhead costs purportedly incurred during the SWO period. Appellant elected to 
proceed under the Board's Small Claims (Expedited) procedures, Board Rule 12.2. 
The Contract Disputes Act, 41 U.S.C. §§ 7106 (b)(4)-(5), as implemented by 
Board Rule 12.2, provides that this decision shall have no precedential value, and 
in the absence of fraud shall be final and conclusive and may not be appealed or 
set aside. For the reasons stated below, AGR's appeal is denied. 

FINDINGS OF FACT 

On December 14, 2017, the Army awarded to AGR Contract No. W911RQ-18-D-0001 
for information technology support services at the Red River Army Depot (R4, tab 1 ). 
On December 19, 2017, the Army issued Task Order 0001 and Task Order 
Modification 000101 under the Contract (R4, tab 2; app. supp. R4, tab 23). Neither the 
Base Contract nor the Task Order contained terms regarding protests before GAO or 
stays of performance under FAR 52.233-3 "PROTEST AFTER AWARD" (R4, tabs 1-2). 
That FAR clause provides that "[t]he Contracting Officer shall make an equitable 1· 
adjustment in the delivery schedule or contract price, or both, and the contract shall be , 
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modified, in writing, accordingly, if- (1) The stop-work order results in an increase in 
the time required for, or in the Contractor's cost properly allocable to, the performance of 
any part of this contract." FAR 52.233-3(b). In addition the contract contains 52.212-5 
"CONTRACT TERMS AND CONDITIONS REQUIRED To IMPLEMENT STATUTES OR 
EXECUTIVE ORDERS-COMMERCIAL ITEMS (DEVIATION 2013-00019) (JAN 2017)" (R4, 
tab 1 at 106-07). Unlike the standard FAR provision 52.212-5, the deviation included in 
the contract does not incorporate 52.233-3. However, FAR 33.106 "SOLICITATION 
PROVISION AND CONTRACT CLAUSE" provides that "(b) The contracting officer shall 
insert the clause at 52.233-3, Protest After Award, in all solicitations and contracts." 

The day after Contract award, on December 15, 2017, AGR entered into an 
employment contract with Mr. Michael McKissick (R4, tab 15b at attach. 1 ). On 
December 22, 2017, the contracting officer notified AGR to stop work under the 
Contract because a GAO protest of the award had been filed by the incumbent contractor 
(R4, tab 3; A-B Computer Solutions, Inc., B-415819, 2018 CPD 1128, (Comp. Gen. 
Mar. 22, 2018)). The task order provided for a phase in period where AGR would 
cross-train with the incumbent contractor (R4, tab 1 at 58). AGR performed only 
unbillable transition work prior to receipt of the SWO (tr. 1/45). The text of the SWO 
reads in relevant part: 

[I]n accordance with FAR 52.233-3, Protest After Award, 
AGR, LLC is hereby notified to stop performance under 
subject contract. AGR, LLC shall not purchase materials 
or services related to this Contract until notified by the 
Contracting Office. AGR, LLC shall take all reasonable 
steps to minimize incurring costs associated with this 
stop-work order. 

(R4, tab 3) AGR acknowledged receipt of the Stop-Work Order (SWO) the same day, 
December 22, 2017 (R4, tab 4). 

The SWO did not expressly require AGR to be "on stand-by." However, it did 
explain that the SWO was being issued in response to a post-award protest. (R4, tab 3) 
AGR elected to intervene in the protest challenging the Award, which was filed by 
A-B Computer Solutions (tr. 1/21, 41-42). 

AGR understood that a protest at GAO would have to be resolved within a 
definite period of time. Specifically, Mr. Matthew Muns, Vice President of Technical 
Operations and co-owner of AGR, testified regarding the protest, "I believe we were 
told it could've been a maximum of 120 days. And I think we were told somewhere 
between 90 and 120 days was typical.. .. That's my understanding that it does have a 
fixed time." (Tr. 1/41-42) 
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On March 26, 2018, the Army notified AGR, "The Government 
Accountability Office (GAO) protest received in response to the award of Contract 
No. W911RQ-18-D-0001 has been resolved via denial. As a result, the 22 December 
2017 Stop Work Order .. .is hereby rescinded." The letter, a Resume Work Order, did 
not direct AGR to immediately resume work. (R4, tab 5) 

Also on March 26, 2018, the Contract Specialist sent an e-mail to AGR 
explaining that AGR was "free" to start the process of obtaining a "clearance to 
manage cleared personnel who may have incidental contact with classified info (but 
won't generate, store, or classify any)" (R4, tab 7 at 2). It ultimately took an 
additional two months for AGR to receive its clearance ( app. supp. R4, tab 21 at 1 ). 

Mr. Muns testified that during the period the SWO was in effect, AGR did not 
incur any increase in overhead costs (tr. 1/40). He additionally testified that during the 
period the SWO was in effect, work on the contract continued, with the incumbent 
contactor performing under a bridge contract with the same workforce that AGR 
intended to employ. The incumbent contractor continued to perform until AGR was 
able to secure the appropriate security clearances. (Tr. 1/40, 45) During the period the 
SWO was in effect, AGR directed Mr. McKissick to stop working toward the security 
plan, quality control plan, and "all the preliminary plans that go into managing a 
contract like this ... " (tr. 1/22). As Mr. Muns admitted, Mr. McKissick did not do any 
work on the project, apart from preparing himself (tr. 1/41, 48-50). AGR continued to 
pay Mr. McKissick's salary during the SWO period, rather than furloughing him, 
putting him on unpaid leave, or releasing him from employment. AGR's employment 
contract with Mr. McKissick did not prevent AGR from taking these actions. (R4, 
tab 15b at 8; tr. 1/56) 

Mr. Muns testified that, while the SWO was in effect, AGR sought replacement 
contracts, as AGR "pursued new business opportunities to try to make up for the 
shortfall in revenue that [the SWO] cost" (tr. 1/41 ). During the period the SWO was in 
effect, AGR was an offeror on at least six requests for proposals, responded to one 
sources sought, and was actually awarded one contract for the U.S. Fish and Wildlife 
Service (app. supp. R4, tabs 18-19, 26-33; tr. 1/45-47). The period of performance 
under the contract or the task order was not increased or changed following issuance of 
Task Order Modification 000101 (R4, tab 2; tr. 1/41). Mr. Muns testified that "stand 
by" was just "my word, but it's essentially you're waiting to start performance again 
until the stop work order is rescinded" (tr. 1/42-43). 

On April 18, 2018, AGR submitted an uncertified "Price Adjustment Request 
under Contract No. W911RQ-18-D-0001" (R4, tab 8). By letter dated June 28, 2018, 
the Army informed AGR that it was treating the "price adjustment request" as a 
"Request for Equitable Adjustment." The letter contained language that conditionally 
granted AGR its request for direct costs, but denied its request for unabsorbed 
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overhead. (R4, tab 11) On July 12, 2018, AGR submitted a second request, titled 
"Price Adjustment Request under Contract No. W911RQ-18-D-0001 Red River Army 
Depot," again asserting that AGR was owed money under the contract, but again 
without asserting that the document was a claim, or containing certifying language 
(R4, tab 13). 

On November 15, 2018, the Contracting Officer responded to AGR's July 12, 
2018 letter by reiterating that the Army is treating appellant's "price adjustment 
request" as a "Request for Equitable Adjustment." Although the letter concluded with 
the sentence, "This is the Contracting Officer's Final Decision," it made no mention of 
a claim, nor did it mention appellate rights. The letter again contained language that 
conditionally granted AGR its request for direct costs, but denied its request for 
unabsorbed overhead. (R4, tab 14) 

On December 10, 2018, AGR appealed to the Board. The government moved to 
dismiss the appeal for lack of a certified claim. On January 24, 2019, AGR filed a 
claim containing certifying language with the contracting officer (R4, tab 15). On 
February 8, 2019, at AGR's request and without objection from the Army, the Board 
dismissed AGR's initial appeal. Advanced Global Resources, LLC, ASBCA 
No. 61909, 2019 WL 989666, slip op. (Feb. 8, 2019). On April 24, 2019, the 
contracting officer issued his Contracting Officer's Final Decision (COFD), denying 
AGR's claim for unabsorbed overhead in full, and conditionally granting AGR's claim 
for direct costs: 

For purposes of this request only, consistent with the 
United States Government's (USG's) 15 November 2018 
position on this matter, the USG does not take exception to 
AGR's request for reimbursement for $24,500.00 in idled 
direct labor costs attributable to the stopwork order issued 
near the beginning of performance under this contract 
resulting from a filed protest. Accordingly, the USG 
accepts AGR's direct cost adjustment request of 
$24,520.00. However, if this matter cannot be resolved 
through the instant claim, the USG retains its ability and 
right to contest this matter, in its entirety, for any 
subsequent requests, claims, protests or lawsuits. 

(R4, tab 16) On May 13, 2019, AGR again appealed to the Board. On July 17, 2019, 
the Board held a hearing in this appeal. 
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DECISION 

I. AGR's Direct Labor Costs 

AGR asserts entitlement to $24,520 in idled direct labor costs representing 
Mr. McKissick's salary during the pendency of the SWO (app. br. at 6-12). The 
government asserts that AGR is not entitled to direct labor costs because AGR failed 
to minimize costs during the SWO, and because the claimed costs were not reasonable 
or in furtherance of the contract (gov't resp. br. at 9-13). 

As a starting point for our analysis, we note that the Board has held that an 
order stopping work on a contract would be breach of the Government's duty not to 
interfere with the contractor's performance, in the absence of a contract provision 
giving the government the right to stop performance. See, e.g., COMSI, Inc., ASBCA 
No. 34588, 88-1BCA120,245 at 102,476. As noted above, the contract and task 
order do not contain FAR 52.233-3 "PROTEST AFTER AWARD" which provides for cost 
adjustments in certain cases due to a protest of the award of a contract. Additionally, 
the contract contains FAR 52.212-5 "CONTRACT TERMS AND CONDITIONS REQUIRED 
TO IMPLEMENT STATUTES OR EXECUTIVE ORDERS - COMMERCIAL ITEMS (DEVIATION 
2013-00019)(JAN 2017)" (R4, tab 1 at 106). The Board has held that FAR 52.233-3 
is incorporated by reference by the inclusion of FAR 52.212-5. See First Division 
Design, LLC, ASBCA No. 60049, 18-1BCA137,201 at 181,104 n.*. However, 
unlike the standard FAR 52.212-5, the deviation contained in the contract does not 
incorporate FAR 52.233-3. In situations where a contract does not contain 
FAR 52.233-3, the Board has held that FAR 52.233-3 is incorporated pursuant to the 
Christian doctrine, G.L. Christian & Associates v. United States, 312 F .2d 418 (Ct. Cl. 
1963).* As noted by the Board in COMSI, FAR 33.106 "SOLICITATION PROVISION 
AND CONTRACT CLAUSE" provides that "(b) The contracting officer shall insert the 
clause at 52.233-3, Protest After Award, in all solicitations and contracts." COMSL 
88-1BCA120,245 at 102,476, FAR 33.106; but see, F2M, Inc., ASBCA No. 49719, 
97-2 BCA 128,982 at 144,332-33 (holding that FAR 52.233-3 was not incorporated 
by reference in a contract with a non-appropriated funding entity). Thus, we find that 
the contract contains FAR 52.233-3 pursuant to the Christian doctrine. 

FAR 52.233-3(b) provides that "[t]he Contracting Officer shall make an 
equitable adjustment in the delivery schedule or contract price, or both, and the 
contract shall be modified, in writing, accordingly, if- (1) The stop-work order 
results in an increase in the time required for, or in the Contractor's cost properly 

* Pursuant to the Christian doctrine, the Board may insert a mandatory clause into a 
government contract if the clause expresses "a significant or deeply ingrained 
strand of public procurement policy." General Engineering & Mach. Works v. 
O'Keefe, 991 F.2d 775, 779 (Fed. Cir. 1993). 
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allocable to, the performance of any part of this contract." However, here it is 
undisputed that the SWO issued as a result of the GAO bid protest did not result in an 
increase in the time required for AGR to perform the contract (tr. 1/41) and did not 
result in an increase in AGR's overhead costs (tr. 1/40). Moreover, Mr. McKissick did 
not perform any work pursuant to the contract during the period of the SWO for which 
AGR should be compensated (tr. 1/41, 48-50). 

AGR relies upon our holding in Phoenix Data Solutions f/kla/ Aetna 
Government Health Plans, ASBCA No. 60207, 18-1 BCA, 37,164 for the proposition 
that it was reasonable to retain Mr. McKissick, and that it properly minimized its costs. 
(app. reply hr. at 2-3). We agree with AGR that its decision to retain Mr. McKissick 
so as not to lose a key employee essential to the AGR's performance of the contract 
could be reasonable. See FAR 31.201-3(b ). However, we disagree that AGR took 
reasonable steps to minimize its costs. See FAR 52.233-3. The facts in Phoenix Data 
Solutions differ from the facts of this appeal in several key aspects. First, in Phoenix, 
the employees were entitled to severance pay. Thus, if Phoenix had terminated the 
employees, it would have not necessarily have saved any money. Phoenix Data 
Solutions, 18-1 BCA, 37,164 at 180,925. Second, in Phoenix, the contractor limited 
expenditures by cancelling travel and other avoidable expenses, but kept the 
employees working during the stop work order. Id. Here, AGR did not appropriately 
seek to limit its costs, but instead paid Mr. McKissick to do nothing. Finally, while the 
contractor in Phoenix initially retained its staff, as the delay evolved, the contractor 
took increasing steps to reduce its staffing and limit its costs. Id. at 180,913. 

AGR also cites to Raytheon STX Corp.v. Dept. of Commerce, GSBCA 
No. 14296-COM, 00-1 BCA, 30,632 and Frazier-Fleming Co., ASBCA No. 34537, 
91-1 BCA, 23,378 for the proposition that costs paid to retain Mr. McKissick are 
recoverable (app. hr. at 12). However, these cases are not controlling. In Raytheon, 
which is not binding on us, the GSBCA awarded costs based on its finding that the 
"Government closed the sites of performance and stopped work for an uncertain time 
frame but expected appellant to maintain its work force and resume work immediately 
after the shutdown." Raytheon STX Corp., 00-1 BCA, 30,632 at 151,223. The 
contractor, and its subcontractors in that appeal took various steps to minimize their 
costs, including furloughs, assigning employees to other contacts, and forcing 
employees to use vacation leave. Id. at 151,226-28. The facts in Frazier-Fleming Co. 
are similarly inapplicable. There, the government imposed numerous short-duration 
delays by restricting access to a runway, and forcing the contractor to extend its 
performance. Frazier-Fleming Co., 91-1 BCA, 23,378 at 117,288-89. 

To the extent AGR relies upon the fact that the government previously offered 
to pay these costs, subject to AGR not appealing from the final decision (app. hr. at 2), 
the Board performs its review de novo and does not defer to the findings of the 
contracting officer. See, e.g., Wilner v. United States, 24 F.3d 1397, 1401 (Fed. Cir. 
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1994) (en bane) (contracting officer's findings are not entitled to deference). 
Additionally, we note that, even if Mr. McKissick were to have performed transition 
tasks during the SWO period, this was work that was not billable to the contract 
(tr.1/45). Thus, AGR's claim for direct labor costs is denied. 

II. AGR' s Extended Home Office Overhead 

AGR additionally asserts entitlement to $123,782.40 in unabsorbed home office 
overhead, calculated pursuant to the Eichleay formula (app. br. at 7-12). The 
government asserts that AGR is not entitled to recover any costs. Similarly, the 
government asserts that AGR is not entitled to extended home office overhead 
pursuant to the Eichleay formula because AGR's performance period was not 
extended, it was not on standby, was not subject to a delay of indefinite duration, was 
not required to be able to resume work on the contract at full speed and immediately, 
and did not demonstrate that it was impractical for it to obtain replacement work (gov't 
resp. hr. at 18-22). 

In order to receive unabsorbed home office overhead, First 
there must have been a government-caused delay of 
uncertain duration. Interstate Gen. Gov 't Contractors, Inc. 
v. West, 12 F.3d 1053, 1056 {Fed. Cir. 1993). The 
contractor must also show that the delay extended the 
original time for performance or that, even though the 
contract was finished within the required time period, the 
contractor incurred additional costs because he had 
planned to finish earlier. P.J. Dick, Inc. v. Principi, 324 
F.3d 1364, 1370 (Fed. Cir. 2003). Finally, the contractor 
must have been on standby and unable to take on other 
work during the delay period. Interstate Gen., 12 F.3d 
at 1056-57. 

Nicon, Inc. v. United States, 331 F .3d 878, 883 (Fed. Cir. 2003). 

The government does not dispute that AGR was subject to a government-caused 
delay (gov't resp. br. at 17-18). However, the government disputes that AGR's 
performance was extended and that AGR was on standby (id. at 18). It is undisputed 
that the SWO did not extend the original time for performance and, as this was a 
contract for technology support, AGR could not have planned to finish earlier (R4, 
tab 1 at 58). For a contractor to establish that it intended to complete a project early, it 
must show that, from the outset of the contact, it "( 1) intended to complete the contract 
early; (2) had the capability to do so; and (3) actually would have completed early, but 
for the government's actions." Interstate General Government Contractors, Inc. v. 
West, 12 F.3d 1053, 1059 (Fed. Cir. 1993). AGR has not established that it satisfied 
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any element of the Interstate test, let alone all three. As the information technology 
support services contract required AGR to provide support during the contract period, 
AGR could not "complete the contract early" as would be the case for a construction 
type contract. 

AGR cites, once again, to our holding in Phoenix Data Solutions, as support for 
the proposition that "an extension does not need to increase the contract's period of 
performance to result in unabsorbed overhead ... " (app. reply at 5). In Phoenix, unlike 
this appeal, an 8.5 month fixed-price transition period was the base period of the 
contract, and the actual delivery of services was contained in option periods. Phoenix 
Data Solutions, 18-1 BCA, 37,164 at 180,908. Thus, the 9.5 month delay involved in 
Phoenix, necessarily required an extension of the performance period of the base 
contract, because, had the government not terminated the contract for convenience, the 
deadline for performance of the base period contract transition activities would have 
ended more than a month before the end of the stop work period. Id. at 180,912-13 
(transition period ending March 31, 2010, but contract not terminated until May 5, 
2010). Here, AGR's contract contained an unbillable transition-in before the full 
performance period (R4, tab 1 at 58). The performance period of AGR's contract, and 
task order were not extended when the SWO was lifted. While AGR is correct that a 
shortening of the performance period may impact a contractor's ability to recover its 
anticipated amount of overhead costs, such a change is not compensable pursuant to 
the Eichleay formula. Accordingly, we find that AGR has not established entitlement 
to Eichleay damages. 

Having found that AGR failed to establish that its performance period was 
extended, we need not reach the question of whether AGW was on standby; however, 
we note that, even if AGR' s performance period were extended, AGR also failed to 
establish that it was on standby. 

Where, as here, the contracting officer did not explicitly place the contractor on 
standby, a contractor must establish (1) that "the government-caused delay was not 
only substantial but was of an indefinite duration;" (2) that "during the delay it was 
required to be ready to resume work on the contract, at full speed as well as 
immediately;" and (3) "effective suspension of much, if not all, of the work on the 
contract" in order to establish that it was on standby. P.J. Dick, Inc. v. Principi, 324 
F.3d 1364, 1371 (Fed. Cir. 2003). Here, AGR fails to establish the first or second 
elements of the three-part test. 

As the government notes, the GAO bid-protest process has a maximum duration 
of 100 days. 48 C.F.R. § 33.104(f). AGR's witness, Mr. Muns, acknowledged the 
limited duration of the protest process, although he misstated the duration as 120 days 
(tr. 1/41-42). AGR cites to our holding in Phoenix Data Solutions, for the proposition 
that a GAO bid protest is of an unlimited duration ( app. reply at 4 ). However, once 
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again Phoenix Data Solutions involved critical facts not present in this appeal. After 
GAO sustained the protest in Phoenix, the government notified the contractor that the 
government would not be able to take corrective action within the sixty-day period set 
by regulation and provided no estimate of when it would take action. Phoenix Data 
Solutions, 18-1BCA137,164 at 180,913. The government waited an additional four 
and a half months after that letter before terminating Phoenix for convenience. Id. 
The Board explicitly relied upon the government's letter stating that it did know when 
it would be able to take corrective action as a basis for finding a delay of indefinite 
duration in the Phoenix appeal. Id. at 180,926. Here, the GAO protest was resolved 
during the expected timeline, and we find that AGR was not subject to an appeal of 
indefinite duration. 

Regarding the second prong, we find that AGR was not required to be able to 
resume work at full speed and immediately. The Federal Circuit has held that to 
satisfy this prong, '"the contractor must be required to keep at least some of its workers 
and necessary equipment at the site, even if idle, ready to resume work on the 
contract." P.J Dick, 324 F.3d at 1371. AGR relies upon the conclusory statements of 
Mr. Muns at the hearing that AGR was expected to return to work immediately ( app. 
reply at 6; tr. 1/26). However, there is no contemporaneous evidence of a government 
requirement that AGR be ready to resume work at full speed and immediately. Rather, 
the facts of the appeal compel an opposite conclusion, as this was a "rebadge" contract 
where AGR would employ the incumbent contractor's employees and these employees 
were performing under a bridge contract (tr. 1/22, 40). Thus, there was no reason for 
the government to require AGR to remain on standby. In contrast, in Phoenix Data 
Solutions, the government's contracting officer testified that the contractor in that 
appeal was required to be ready to perform upon the lifting of the stop work order in 
that appeal. Phoenix Data Solutions, 18-1BCA137,164 at 180,926. Further, we note 
that AGR did not have the necessary security clearances to resume work immediately. 
At most, AGR could resume the process of seeking security clearances but could not 
begin performance of the contract. 

CONCLUSION 

For the reasons stated above, the appeal is denied. 

Dated: September 10, 2019 
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I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 62070, Appeal of 
Advanced Global Resources, LLC, rendered in conformance with the Board's Charter. 

Dated: 
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PAULLA K. GATES-LEWIS 
Recorder, Armed Services 
Board of Contract Appeals 
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