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OPINION BY ADMINISTRATIVE JUDGE GRANT 
ON THE GOVERNMENT'S MOTION FOR PARTIAL SUMMARY JUDGMENT 

In this appeal, the government has moved for partial summary judgment with respect 
to part of a claim by TEKKON Engineering Co., Ltd. (TEKKON) for additional costs 
incurred in performing its contract to supply water treatment chemicals and cylinders of 
chlorine gas to various locations in Iraq. The Board granted an earlier government motion 
for partial summary judgment on other disputes related to this contract. Tekkon 
Engineering Co., ASBCA No. 56831, 10-2 BCA ~ 34,563. The current motion concerns 
two situations where TEKKON was denied entry into Iraq: access denial for a shipment of 
aluminum sulfate at Al Waleed on the Syria-Iraq border (Claim la), and access denial for a 
shipment of empty chlorine cylinders into Iraq from Jordan due to an Iraq embargo of such 
shipments (Claim Id). We have jurisdiction under the Contract Disputes Act of 1978, 
41 U.S.C. §§ 7101-7109. For the reasons stated below, we grant the government's motion 
in part and deny it in part. 

STATEMENT OF FACTS (SOF) FOR PURPOSES OF THE MOTION 

The Contract 

1. On 26 May 2006, the Joint Contracting Command-Iraq/Afghanistan (JCC-I/A) 
awarded Contract No. W91GYI-06-D-0002 to TEKKON for the supply and delivery of 
water treatment chemicals and cylinders of chlorine gas for the Iraqi Ministry of 



Municipalities and Public Works to various locations in Iraq (R4, tab I at 1, 85). 
TEKKON fully performed this contract, which expired on 25 May 2008 at the end ofthe 
first option year (R4, tab 17 at 2). 

2. TEKKON's contract was a firm fixed-price, indefinite-quantity indefinite-delivery 
contract, with a contract minimum of$3 million and a maximum of$19 million (Statement 
ofUndisputed Material Facts (SUMF) ~ 2). The contract required delivery ofseveral 
different chemicals, including aluminum sulfate (contract line item (CLIN) 0004), a chemical 
commonly used in commercial water treatment facilities (R4, tab 1 at 4; gov't reply br., 
attach. 1 at 36, Request for Admission (RFA) No. 143). The aluminum sulfate was to be 
supplied on an f.o.b. destination basis to various locations in Iraq (R4, tab 1 at 4). 

3. Although the contract specified a number ofdifferent delivery locations, the two 
relevant for this motion are: CLIN 0005AA to Erbil, Iraq, and CLIN 0005CE to Karkh 
Water Treatment Plant in Baghdad, Iraq. Both CLINs required supply/delivery on an f.o.b. 
destination basis, and the contractor was required to price the CLINs based on one truck 
trip to and from the designated location. TEKKON's price for these locations was $750 
per truck trip for Erbil and $1,065 per truck trip for Karkh. (R4, tab 1 at 5, tab 12 at 2) 
Delivery was not required by any particular route or by any particular border point entry 
into Iraq (id.; SUMF ~ 13). 

4. The contract contained FAR clause 52.247-34, F.O.B.DESTINATION(Nov 1991) 
which addressed whether the government would be liable for specified charges. 
Specifically, this clause stated that: 

The Government shall not be liable for any delivery, storage, 
demurrage, accessorial, or other charges involved before the 
actual delivery ... ofthe supplies to the destination, unless such 
charges are caused by an act or order of the Government acting 
in its contractual capacity. 

(R4, tab 1 at 95; SUMF ~ 5) 

5. The contract also outlined contractor responsibilities in the Statement of Work: 

CONTRACTOR RESPONSIBLITIES: 

a. 	 Obtain all necessary licenses, permits, authorizations and 
related coordination will be the responsibility of the 
contractor [sic]. 
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b. 	 Truck crew individual security while on duty will be the 
responsibility of the contractor. 

(R4, tab 1 at 84; SUMP ~[9) The contract also required the contractor to "obtain all 
available infonnation ... to satisfy themselves about the general and local conditions that may 
affect delivery and the cost of contract perfonnance, to the extent that the infonnation is 
reasonably obtainable" (R4, tab 1 at 83, ~[ 2t). 

6. The contract also contained the FAR 52.229-6, TAXES-FOREIGN FIXED-PRICE 
CONTRACTS (JUN 2003) clause (R4, tab 1 at 107-08). This clause stated that, "[u]nless 
otherwise provided in this contract, the contract price includes all applicable taxes and 
duties, except taxes and duties that the Government of the United States and the government 
of the country concerned have agreed shall not be applicable to expenditures in such country 
by or on behalf of the United States." The clause also stated that the contractor "shall take 
all reasonable action to obtain exemption from or refund of any taxes or duties" paid that 
were otherwise agreed to have been exempt. The clause also stated that "[t]o the extent that 
this contract provides for furnishing supplies or perfonning services outside the United 
States and its outlying areas, this clause applies in lieu of any Federal, State, and local taxes 
clause of the contract." FAR 52.229-6(a), (c), (i). 

7. The contract also contained the DFARS 252.225-7013, DUTY-FREEENTRy(JUN 
2005) clause, incorporated by reference (R4, tab 1 at 96; gov't reply br., attach. 2). The 
DF ARS prescription for this clause states: "Do not use the clause for acquisition of 
supplies that will not enter the customs territory of the United States." DFARS 
225.1101(4). The clause defines "Customs territory ofthe United States" to mean "the 50 
States, the District of Columbia, and Puerto Rico." DFARS 252.225-7013(a)(1). 

8. The government intended that all shipments by TEKKON under the contract 
were to be customs-exempt at border crossings using the Levy Exemption Fonn provided 
to TEKKON by the U.S. Government (gov't reply br., attach. 1 at 31, RF A No. 119). 

9. The contract also set forth ordering procedures, and stated that the contractor 
"shall incur costs under this contract only in the perfonnance of Delivery Orders ... issued in 
accordance with this ordering procedure. No other costs are authorized without the express 
prior written consent of the Contracting Officer" (CO) (R4, tab 1 at 84, ~ 8(2)(a)). The 
contract also stated that only the JCC-I/A CO could cancel, add, or change anticipated 
services (R4, tab 1 at 84, ~ 7). 

10. The contract required the contractor to present all conditions affecting 
perfonnance ("such as security issues or labor issues") to JCC-IIA for "coordination and 
resolution" (R4, tab 1 at 83, ~ 2e). The contract also stated that JCC-I/A would "designate 
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a Ministry of Water and Public Works Representative to serve as liaison between the 
Contractor and the Ministry of Water and Public Works" (id. at 84, ~ 6). 

Denial ofEntry at Al Waleed (SyrialIraq Border) (Claim la) 

11. In late March 2007, a TEKKON shipment of 275 tons of aluminum sulfate from 
Latakia, Syria, headed for the Karkh water treatment plant in Baghdad, was held up at Al 
Waleed on the Syria-Iraq border by Iraqi officials, apparently because the officials 
considered the aluminum sulfate dangerous. TEKKON presented proper Levy Exemption 
Forms with this shipment. Mr. Zeki Albulak, TEKKON's project manager for this 
contract, asked for help from Mr. Anmar Chapuk, a foreign national working at the time for 
CH2M HilllParsons JV, and involved in the administration of this contract. (SUMP ~~ 18, 
19; app. supp. R4, tab 26 at 4; gov't reply br. attach. 1 at 12, 14, RFA Nos. 37,46; app. 
opp'n at attach. 2 at 1-2; R4, tab 56 at 2). 

12. In response to this problem, the CO, Mr. Kenneth Nix, contacted a number of 
people, expressed great concern, and stated that, except for deliveries into Iraq from Turkey, all 
chlorine and aluminum sulfate shipments were to be "SHUT DOWN" until Iraq provided 
official "border and checkpoint crossing letters" to allow vendors access into the country. 
(App. supp. R4, tab 17 at 3-4) 

13. A few days later, TEKKON notified the government that the drivers were being 
held in jail, and urgently asked for help in resolving the problem. The CO continued to 
work the issue with Iraq and US officials, hoping to resolve the matter expeditiously. The 
drivers were released from jail on 9 April 2010, whereupon Mr. Chapuk asked the CO for 
instructions about the shipment-whether the drivers should return to Syria or go ahead 
with delivery. (App. supp. R4, tab 26 at 2-3) 

14. The CO responded, copying others including Mr. Albulak ofTEKKON, again 
saying that he (the CO) would not allow any further deliveries until the Ministries of Iraq 
helped get the chemicals across the border (app. supp. R4, tab 26 at 1). Also on the same 
day, the CO wrote a letter to the Iraqi Customs Department, stressing that the shipment was 
part of the contract for the Ministry of Water Resources, and emphasizing that the trucks 
and their contents had to be allowed to pass to their point of delivery at Karkh (R4, tab 18). 

15. On 2 May 2007, Mr. Chapuk instructed TEKKON to re-direct the aluminum 
sulfate to Erbil, Iraq, and on 12 May 2007, TEKKON successfully delivered 11 trucks with 
220 tons of aluminum sulfate to Erbil. TEKKON had Levy Exemption Forms and an 
"access letter" from the Iraq Ministry of Municipalities (MoM), as well as visas for the 
drivers, to enable border crossing. (SUMP ~~ 25, 26; R4, tab 33 at 4; app. supp. R4, tab 17 
at 1-2) 
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16. On 23 May 2007, TEKKON submitted invoice number TRF2-0051 under 
Delivery Order No. 0003 for $98,550. This invoice covered CLIN 0004, 8,600 bags 
(25Kg) of aluminum sulfate, and CLIN 0005AA, "Delivery to Erbil," with a total of eleven 
trips listed. The transportation part of this invoice totaled $8,250, representing 11 trips to 
Erbil at the contract price of $750 'per trip. On 4 June 2007, the government paid this 
invoice in full. (Gov't mot., attach. 2 at 3, attach. 3 at 2) 

17. On 13 June 2007, TEKKON filed an unsigned claim with the government; 
Section 1 of this claim requested compensation for $160,692 in base year costs, related to 
four events, two ofwhich are the subject of this motion (R4, tab 20). The claim outlined 
six categories of costs incurred as a result of TEKKON being denied access at the Al 
Waleed border, despite having obtained and presented proper Levy Exemption Forms: 

$27,560 Latakia, Syria-Karkh Water Treatment Plant 

transportation cost (not covered by government's motion), 

$6,500 for customs fees paid at the Al Waleed border gate, 

$11,600 "Waiting Payment" (demurrage) for the trucks, 

$5,000 for expenses for the eight drivers in prison, 

$26,800 for transporting aluminum sulfate from Al Waleed 

to Erbil through Turkey, and 

$9,332 for customs fees at the Syrian/Turkish border. 


Approximately a year later, on 20 August 2008, TEKKON re-filed its claim (signed this 
time), and this litigation ensued. (R4, tab 56) 

18. For purposes of the motion, the government agrees that TEKKON incurred four 
of these expense categories: both customs fees, demurrage, and expenses for the drivers in 
prison (SUMF ,-r,-r 33,34,35, 37). For the fifth category, transportation of aluminum sulfate 
from Al Waleed to Erbil via Turkey, the government asserts that it already paid TEKKON 
the fixed-price contract rate of $8,250 for delivery to that location, and that TEKKON is 
not entitled to any more (gov't mot. at 15-16; gov't reply br. at 2-7). 

Embargo of Cylinders from Jordan into Iraq (Claim Id) 

19. The second border access problem, Iraq's embargo of chlorine cylinders from 
Jordan, led to TEKKON's claim for $48,000, representing costs to transport 183 empty 
TEKKON chlorine cylinders from Jordan to Turkey and then into Iraq. TEKKON's 
complaint reiterates that the "incident resulted from an embargo on container shipments 
into Iraq from Jordan and required longer and more costly shipment into Iraq via a Syria
Turkey-Iraq routing." (Compi. at 5-6) 
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21. The $48,000 transportation claim was based on "12 Trucks by $4000 per Truck 
including customs fees," for shipment of 183 empty chlorine cylinders from Amman to 
ErbiL Mr. Albulak explains that the transportation costs were not listed on a spreadsheet of 
costs invoiced to the government, which listed delivery CLINs (all under CLIN 0005) 
"because there was no CLIN No. for this shipment." (R4, tab 56 at 2; app. opp'n, attach. 2, 
IJIJ 22-26, attachs. 5,6 at 16-17) 

22. For purposes ofthe motion, the government assumes the facts related to this 
portion ofthe claim are correct, but asserts that, as a matter of law, the government is not 
liable for the claimed costs (gov't reply br. at 10-11). 

DECISION 

Summary judgment may be granted only where there is no genuine issue ofmaterial 
fact and the movant is entitled to judgment as a matter of law. Mingus Constructors, Inc. v. 
United States, 812 F.2d 1387, 1390 (Fed. Cir. 1987). The movant has the burden to 
establish the absence ofdisputed material facts; once done, the non-moving party must set 
forth specific facts, not conclusory statements or bare assertions, to defeat the motion. 
Pure Gold. Inc. v. Syntex (U.S.A.), Inc., 739 F.2d 624,626-27 (Fed. Cir. 1984). We draw 
all reasonable inferences in favor of the non-moving party. Mingus, 812 F.2d at 1391. 

Denial of Entry at Al Waleed Border (Claim la) 

Concerning denial of entry into Iraq at the Al Waleed border, for purposes of the 
motion, the government does not contest the facts recited here, except to state that 
TEKKON was already paid for transporting the aluminum sulfate to ErbiL Rather, the 
government asserts that the problems were caused by the government of Iraq, that the 
contract effectively assigned responsibility for customs clearance to TEKKON, and that 
summary judgment is proper. TEKKON opposes the motion, asserting that the government 
omitted key facts concerning the government's role and responsibilities in contract 
administration and the shipping and delivery process. 

As to the customs fees at Al Waleed, the government's motion is denied. It is not 
clear whether the aluminum sulfate was in fact subject to such fees, as shipments were 
intended to be customs-exempt at border crossings, and TEKKON obtained and presented 
proper Levy Exemption Forms (SOF IJIJ 8, 11) Additionally, neither party has addressed 
the Duty-Free Entry clause to the Board's satisfaction, including why it was in the contract 
to begin with when the DFARS states it should not be used in contracts not involving 
product shipment into the customs territories ofthe United States (SOF IJ 7). Finally, 
neither party has addressed whether the fees would be reimbursable given the existence of 
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the Foreign Taxes clause (SOF 'if 6), including whether an applicable international 
agreement exists, and whether TEKKON sought exemptions or refunds as required by that 
clause. See Encorp., ASBCA No. 51293, 01-1 BCA'if 31,165 at 153,937 (contractor claim 
denied, in part due to contractor having "shirked its duties under the 'Foreign Taxes' 
clause" to timely seek refund of customs duties). 

Concerning the demurrage charges and the expenses ofthe drivers in prison, the 
government's motion is granted on both elements. The contract required delivery f.o.b. 
destination, and clearly stated that the government was not liable for any delivery, storage, 
demurrage, accessorial or other charges before delivery unless those charges were caused 
by an act or order of the U.S. government acting in its contractual capacity (SOF 'if 4). 
TEKKON provided proper Levy Exemption Forms (SOF 'if 11); access denial was the result 
of actions taken by the Iraqi government, not the U.S. government acting in its contractual 
capacity. Absent a showing that a U.S. government act or order caused the demurrage 
charges or the expenses ofthe drivers in prison, not present here, this clause makes 
TEKKON responsible for these costs. 

Concerning the costs related to re-routing of the aluminum sulfate to Erbil, the 
government's motion is denied, as it is not clear whether or not the re-routing was directed 
by the CO or other authorized government official (SOF 'if 9). TEKKON was specifically 
told to re-route the shipment by Mr. Chapuk, who worked closely with the CO on this 
shipment problem. Further, when the shipment was held up at Al Waleed, the CO twice 
said that he would allow no further deliveries to Iraq except via Turkey. (SOF'if'if 12-15) 
Drawing all reasonable inferences in favor ofTEKKON that re-routing was directed by the 
CO, the government may be responsible for increased costs, and thus we must deny this 
part of the government's motion. We also cannot resolve on summary judgment the 
portion ofthe motion related to TEKKON's claim for $9,332 customs fees at the 
Syrian-Turkish border. This part of the claim is linked to whether the re-routing was 
authorized, and how Turkish customs fees were to be handled under the contract. 

Because the record is undeveloped on these points, we conclude that the portion of 
the motion related to customs fees at Al Waleed and re-shipment to Erbil, including 
customs fees en route, is inappropriate for resolution on summary judgment. Kaman 
Precision Products, Inc., ASBCA Nos. 56305, 56313, 10-2 BCA'if 34,529 at 170,286 
(summary judgment may be denied, even on legal questions of contract interpretation, 
when the Board has "no confidence that the record has been sufficiently developed and 
analyzed"); Advanced Technologies & Testing Laboratories, Inc., ASBCA No. 55805,08-2 
BCA'if 33,950 at 167,976 (summary judgment should be denied where the record relating 
to the issues presented is not adequately developed). Consequently, the government's 
motion concerning the portion ofTEKKON's Claim la for $26,800 and $9,332 is denied. 
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Embargo of Cylinders from Jordan into Iraq (Claim Id) 

The second border access problem leading to TEKKON's claim for increased 
performance costs was the alleged embargo by Iraq precluding shipment ofTEKKON's 
empty cylinders into Iraq directly from Jordan (SOF '1[19). Despite lack of record evidence 
about the embargo, nei!her party, for purposes of the motion, disputes the fact or the 
consequences of the embargo, or that the shipment was connected to contract performance, 
or presents any disputes of material fact to prevent addressing this issue on summary 
judgment. Thus, we can conclude, for purposes of the motion, that Iraq did impose such an 
embargo, leading to the claimed transportation costs, and can address, as a matter oflaw, 
whether the government is liable for these costs. 

We conclude that the government is not liable for these transportation costs. Iraq's 
embargo is a third party action for which the U.S. government is not contractually 
responsible. TEKKON's only defense to the government's motion is that the "breakdown" 
of the duty-free entry process "precipitated" this portion of the" claim, and that the 
government breached its duty to facilitate duty-free entry of import products (app. opp'n at 
51). Even if true, however, this is irrelevant to a complete country import ban which bars 
any shipments at all, regardless of duty payment or exemption. TEKKON has not pointed 
to any facts, contract requirement, or case law that would make the U.S. government liable 
in its contractual capacity for contractor transportation costs resulting from an embargo 
imposed by Iraq. See Pure Gold, Inc., 739 F.2d at 626-27 (bare assertions or conclusory 
statements by the non-moving party are not adequate to defeat a motion for summary 
judgment). 

TEKKON's contract was a firm fixed-price contract; as such, without a clause 
stating otherwise, increased costs ofperformance are a risk assigned by contract to the 
contractor. TEKKON admits that there was no CLIN for this shipment (SOF '1[21), thus, 
these transportation costs must be absorbed by TEKKON. Chevron, U.S.A., Inc., ASBCA 
No. 32323,90-1 BCA '1[22,602 at 113,426 ("the risk of increased performance costs in a 
firm fixed-price contract, absent a clause stating otherwise, are on the contractor"); Barnes 
Electric Co., ASBCA No. 48300, 96-2 BCA '1[28,528 at 142,461 (appellant bore the risk, in 
its fixed-price contract, of increases in transportation costs). 

We conclude that, given the third party action that caused the problem (the embargo) 
and fixed-price nature of the contract, TEKKON was responsible for costs of transporting 
its own empty cylinders into Iraq. Consequently, we grant the government's motion for 
summary judgment on TEKKON's Claim Id for $48,000. 
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CONCLUSION 

The government's motion for partial summary judgment is denied as to the portions 
ofTEKKON's Claim la for customs fees at Al Waleed ($6,500), customs fees at the 
SyrianJTurkish border ($9,332), and re-shipment costs from Al Waleed to Erbil ($26,800). 
The government's motion is granted as to the portions ofTEKKON's Claim la for 
demurrage fees ($11,600) and the expenses for the drivers in prison ($5,000); the appeal as 
to these parts ofTEKKON's claim is hereby denied. The government's motion is also 
granted as to TEKKON's Claim Id for transportation costs resulting from the Iraq embargo 
($48,000), and the appeal as to this claim is hereby denied. 

Dated: 1 November 2011 

I concur I concur 

~-
EUNICE W. THOMAS 

Administrative Judge Administrative Judge 
Acting Chairman Vice Chairman 
Armed Services Board Armed Services Board 
of Contract Appeals of Contract Appeals 

I certifY that the foregoing is a true copy of the Opinion and Decision ofthe Armed 
Services Board of Contract Appeals in ASBCA No. 56831, Appeal ofTEKKON 
Engineering Co., Ltd., rendered in conformance with the Board's Charter. 

Dated: 

CATHERINE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 
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