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OPINION BY ADMINISTRATIVE JUDGE GRANT 
ON THE GOVERNMENT'S MOTION TO DISMISS FOR LACK OF JURISDICTION 

This appeal concerns an invoice submitted to the government by Special Operative 
Group, LLC (SOG) for progress payments in the amount of$292,086.43, and SOG's 
subsequent appeal to this Board on 28 June 2011 for the government's failure to make 
such progress payments, resulting in a "Government debt to SOG LLC of$292,086.43." 
On 8 August 2011, the government filed a motion to dismiss for lack ofjurisdiction under 
the Contract Disputes Act (CDA) of 1978,41 U.S.C. §§ 7101-7109, asserting that the 
invoice did not constitute a claim and was not certified as required by the CDA. For the 
reasons stated below, we grant the government's motion and dismiss the appeal without 
prejudice for lack ofjurisdiction. 

STATEMENT OF FACTS (SOF) FOR PURPOSES OF THE MOTION 

1. On 30 September 2009, the U.S. Anny Corps of Engineers awarded a 
fixed-price design-build contract to SOG for the design and construction of the Tal Eswad 
Iraqi Police Station in Al Anbar Province, Iraq. The total contract price at time of award 
was $1,900,000 and the perfonnance period was 240 days from the Notice to Proceed, 
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which was issued on 23 October 2009. (ASBCA No. 57484, R4, tab 3 at 1-3, 11, tab 12)1 
Modification No. 01 was issued on 19 May 2010, adding work in the amount of 
$112,668.89 and extending the contract completion date to 29 August 2010 (R4, tab 4). 

2. The contract contained FAR clause 52.233-1, DISPUTES (JuL 2002) 
(R4, tab 3 at 27-28). This clause requires, for contractor claims over $100,000, that the 
claim be certified as specified: 

"1 certifY that the claim is made in good faith; that the 
supporting data are accurate and complete to the best ofmy 
knowledge and belief; that the amount requested accurately 
reflects the contract adjustment for which the Contractor 
believes the Government is liable; and that 1 am duly 
authorized to certifY the claim on behalf of the Contractor." 

FAR 52.233-1(d)(2)(iii). The Disputes clause also contained the FAR definition of 
"claim" that written demands over $100,000 are not considered claims unless certified, 
and that routine requests for payment such as invoices that are not in dispute at the time 
they are submitted are also not claims. FAR 52.233-1(c). 

3. The contract also contained FAR clause 52.232-5, PAYMENTS UNDER 
FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002) (R4, tab 1 at 22-23). This clause 

requires progress payments monthly as work proceeds; it also requires a contractor 
certification with each progress payment request: 

I hereby certifY, to the best of my knowledge and 
belief, that 

( 1) The amounts requested are only for performance in 
accordance with the specifications, terms, and conditions of 
the contract; 

(2) All payments due to subcontractors and suppliers 
from previous payments received under the contract have 
been made, and timely payments will be made from the 
proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements 
of chapter 39 ofTitle 31, United States Code; 

1 The Rule 4 file citations in this decision are to SOG's related appeal, docketed as 
ASBCA No. 57484. 
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(3) This request for progress payments does not 
include any amounts which the prime contractor intends to 
withhold or retain from a subcontractor or supplier in 
accordance with the terms and conditions of the subcontract; 
and 

(4) This certification is not to be construed as final 
acceptance of a subcontractor's performance. 

FAR 52.232-5(c). This certification is different from the certification required by the 
CDA (SOF , 2). 

4. At some point, SOG submitted an invoice dated 29 September 2010, Invoice 
No. AB-1007, for progress payments in the amount of$94,250. The letter accompanying 
the invoice, also dated 29 September 2010, provided the progress payment certification 
required by FAR 52.232-5(c), specifically referenced to the 29 September 2010 invoice. 
(R4, tab 58 at 2-3) 

5. On 13 October 2010, the contracting officer (CO) terminated the contract for 
default (R4, tab 2). Modification No. P00002 was issued on 5 December 2010, reflecting 
that termination and reducing the contract price to $693,968.89 (R4, tab 5). 

6. On 13 December 2010, SOG submitted a "demand for payment" for the 
$94,250 outstanding invoice, requesting a "written final decision." SOG attached the 
29 September 2010 invoice and the 29 September 2010 progress payment certification. 
Also attached to this 13 December 2010 demand is a copy of a later invoice, still 
numbered AB-I007, but dated 8 December 2010. This later invoice is for a total of 
$292,086.43. In addition to reflecting a variety of charges, such as $50,186.43 for a 
period of suspension from 22 September to 13 October 2010, it also carries forward the 
$94,250 previously invoiced on 29 September 2010 as part of the new total invoiced 
charges. A note beside the $94,250 entry indicates "Invoice Overdue", along with a 
similar comment at the bottom ofthe invoice referencing the previous invoice as overdue. 
This 8 December 2010 invoice did not contain either the progress payment certification 
required by FAR 52.232-5(c) or the CDA certification set forth in FAR 52.233
1 (d)(2)(iii). (R4, tab 58) Apparently no final decision was ever issued on the 
13 December 2010 demand concerning the $94,250 invoice (gov't mot. at 5, '11). 

7. SOG brought several appeals to this Board related to this contract default, three 
related to this motion. First, on 7 January 2011, SOG appealed the government's 
termination for default, which was docketed as ASBCA No. 57484. This Notice of 
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Appeal included the statement that the government breached the contract by failing to act 
in good faith and with fair dealing, and by failing to release progress payments. Next, on 
18 May 2011, SOG appealed to the Board the CO's failure to issue a final decision as 
requested in SOG's 13 December 2010 demand for payment for the 29 September 2010 
version of Invoice No. AB-I007, for $94,250. This appeal was docketed as ASBCA No. 
57631. Finally, on 28 June 2011, SOG appealed the government's "failure to make 
progress payments" as required by the contract, alleging that this failJ.1re "resulted in a 
Government debt to SOG LLC of $292,086.43." This appeal was docketed as ASBCA 
No. 57678, and is the appeal that is the subject ofthe current motion. 

DECISION 

The government argues that this appeal should be dismissed because the invoice 
underlying the appeal, for $292,086.43, was not a claim and was not certified as required 
by the CDA. SOG argues that the 8 December 2010 invoice was not a routine request for 
payment and that it was certified because the preceding 29 September 2010 invoice had 
been certified. We conclude, as discussed below, that whether or not the invoice could 
otherwise be viewed as a claim, it was not certified as required by the CDA, and thus we 
dismiss without prejudice for lack ofjurisdiction. 

The CDA requires that all contractor monetary claims over $100,000 be certified. 
41 U.S.C. § 7103(b). The CDA's implementing regulation at FAR 2.101 provides that a 
"written assertion by the contractor seeking the payment of money exceeding $100,000 is 
not a claim under the Contract Disputes Act of 1978 until certified as required by the 
Act." The Disputes clause echoes this requirement (SOF ~ 2). 

It is well settled that certification is a jurisdictional prerequisite for this Board for 
contractor claims over $100,000. United States v. Grumman Aerospace Corp., 927 F.2d 
575, 579 (Fed. Cir. 1991). Although a defective certification can be corrected without 
depriving this Board ofjurisdiction, failure to certify at all does not constitute a defective 
certification, and cannot be corrected. Tefirom Insaat Enerji Sanayi ve Ticaret A.S., 
ASBCA No. 56667,11-1 BCA ~ 34,628 at 170,630 (contractor's monetary claim 
dismissed without prejudice for lack of a CDA certification); FAR 33.201 ("Failure to 
certify shall not be deemed to be a defective certification"). 
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This invoice is over $100,000 and was not certified pursuant to the CDA.2 The 
progress payment certi fication accompanying the 29 September 2010 invoice does not 
include any of the four required CDA certification elements; rather, the progress payment 
certification addresses only the specific certification requirements of the progress 
payments clause. Further, the progress payment certification is specific to the $94,250 
invoice amount, and does not purport to cover any other costs besides those identified in 
that invoice, such as the suspension costs of22 September -13 October 2010 presented in 
the 8 December invoice. (SOF ~~ 2,3,4,6) Consequently, we conclude that the 
8 December 2010 invoice was not certified pursuant to the CDA and thus we do not have 
jurisdiction over SOG's appeal. 

CONCLUSION 

Because SOG's invoice of$292,086.43 was not certified and thus does not 
constitute a claim, we have no jurisdiction. Consequently, we grant the government's 
motion and dismiss the appeal, without prejudice, for lack ofjurisdiction. 

Dated: 19 October 2011 

dministrative Judge 
Armed Services Board 
of Contract Appeals 

I concur I concur 

MARK N. STEMP ER EUNICE W. THOMAS 
Administrative Judge Administrative Judge 
Acting Chairman Vice Chairman 
Armed Services Board Armed Services Board 
of Contract Appeals of Contract Appeals 

2 In its response to the government's motion, SOG provided an unsigned and undated 
CDA certification, promising a signed copy to follow (app. reply at 3 and ex. 2). 
However, filing a CDA certification after an appeal has been docketed cannot cure 
the jurisdictional deficiency of a previous failure to certifY. IMS P. C. 
Environmental Engineering, ASBCA No. 53158,01-2 BCA ~ 31,422 at 155,163. 

5 

http:of$292,086.43


I certify that the foregoing is a true copy of the Order of Dismissal of the Armed 
Services Board of Contract Appeals in ASBCA No. 57678, Appeal of Special Operative 
Group, LLC, rendered in conformance with the Board's Charter. 

Dated: 

CATHERINE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 
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