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OPINION BY ADMINISTRATIVE JUDGE DELMAN 
ON GOVERNMENT’S MOTION FOR SUMMARY JUDGMENT 

 
The United States Army Corps of Engineers (government) moves for summary 

judgment in this appeal.  The appeal is from the decision of the contracting officer (CO) 
denying the claim of PGDC/Teng Joint Venture (appellant or Teng) for contract 
reformation in the amount of $578,567.  Appellant opposes summary judgment, 
contending that there are disputes of material fact on the record.  We have jurisdiction 
under the Contract Disputes Act (CDA), 41 U.S.C. §§ 601-613. 

 
STATEMENT OF FACTS (SOF) FOR PURPOSES OF THE MOTION 

 
1.  On 27 June 2006, the government issued a firm, fixed-price request for 

proposal (RFP) for the design and the construction of the Battle Equipment Testing 
Facility Relocation at Fort Gordon, GA (R4, vol. I, ex. D, attach. 1).  This procurement 
was a § 8(a) set-aside for small business. 
 

2.  Section 01010, paragraph 29.7.2 of the RFP provided for new off-site 
communications ductlines and manholes.  Paragraphs 29.7.2.3.2 and 29.7.2.3.3 of the 
RFP stated that the new ductlines shall be 6-way, 4-inch ducts and shall be concrete 



encased.  (R4, vol. IIa, attach. 3, 01010-63)   These RFP provisions are set out in full 
below (SOF ¶ 16).   
 

3.  Teng submitted a proposal in response to the RFP on 10 July 2006, in the 
amount of $5,826,486.71.  It appears that appellant was the only firm that submitted a 
proposal.  Mr. Ronald W. Chambers, P.E., appellant’s operations manager, prepared this 
proposal as well as appellant’s subsequent proposals.  (R4, vol. I, ex. B (Chambers aff.), 
attach. 1)   

 
4.  Appellant’s first proposal contained no dollar amount for the off-site 

communications ductlines (Teng Statement of Undisputed Material Facts (SUMF) ¶ 24).  
By e-mail dated 18 July 2006, Mr. Efrain Rosario, the government’s senior project 
manager, forwarded to Mr. John Samis, appellant’s project design engineer, the 
government’s technical review comments for the first proposal.  Insofar as pertinent, page 
3 provided as follows: 

 
No site communications drawings were provided showing the 
location and extent of the new communications ducts, 
manholes and cabling that shall be required. 

 
(Chambers aff., attach. 4 at 30)  Mr. Rosario reiterated this point to Mr. Samis in a 
communication on 18 July 2006, and advised that a dollar amount for such a system had 
to be included in appellant’s proposal (Chambers aff. ¶ 21). 
 

5.   The parties held a conference call on 20 July 2006 to discuss appellant’s 
proposal in greater detail.  The government indicated that appellant’s price was too high, 
and the government wanted a “least cost” proposal.  The parties discussed possible 
changes to the scope of work that would reduce cost, but did not specifically discuss any 
reductions to the new off-site communications ductbank system.  (Chambers aff. 
¶¶ 18-20, 22) 
 
 6.  On 26 July 2006, appellant submitted a revised proposal.  In response to the 
government’s stated desire for a least cost proposal, appellant included a line item in its 
revised proposal for an off-site communications ductbank system consisting of a single 
4-inch conduit with one 48-strand fiber, rather than the 6-way, 4-inch conduit encased in 
concrete as stated in the RFP.  (Chambers aff. ¶¶ 24, 25)   This was a deviation from that 
specified in the RFP.  Appellant’s revised proposal did not describe in narrative form the 
substance of this work, nor did it identify the RFP provision to which it related.  Rather, 
appellant inserted a line item in its revised proposal in “Division No. 16 Electrical,” 
indicating “Conduit 4"C UG to manhole,” along with the date “7/25” in the amount of 
$140,000.  (Chambers aff. attach. 2 at 7)   The revised proposal in no other way indicated 
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that this item was a reduction in the scope of the work or a deviation from that set forth in 
the RFP.  
 
 7.  According to appellant, the cost of the multi-conduit, concrete encased ductline 
system prescribed by the RFP was approximately $650,000, much greater than its 
$140,000 proposal.  The cost was over 60 percent of appellant’s $1,075,979.10 proposal 
for all Division 16 electrical work.  (Chambers aff. ¶¶ 32, 34) 
 
 8.  On 3 August 2006, the parties discussed appellant’s revised proposal by 
conference call.  Appellant’s proposed ductline was not specifically addressed by either 
party at this time.  Appellant considered this item accepted by the government “because the 
cost of a six-conduit system would have been obviously greater and because both the 
Corps and PGDC/Teng were working toward a ‘least cost’ project.”  (Chambers  aff. ¶ 40) 
 
 9.  Appellant submitted a final proposal in the amount of $5,700,000 on 4 August 
2006.  The final proposal included the same proposal for the reduced-scope ductbank 
system as found in appellant’s revised proposal.  (Chambers aff., attach. 3 at 6)  The 
government awarded Contract No. W912HN-06-C-0064 to Teng on 31 August 2006, in 
the amount of $5,700,000 (R4, vol. III, attach. 8).  At no time did appellant expressly 
obtain the approval of the contracting officer for this RFP deviation.  The contract states 
that the contractor is responsible for obtaining such an approval.  See 52.236-4001(b)(2) 
and section 01010, ¶ 7 set out below (SOF ¶ 16). 
    

10.  During contract performance, a dispute arose over the off-site 
communications ductbank requirements of the contract.  The government was of the view 
that the contract required a 6-way concrete encased ductbank system; appellant was of 
the view that it had proposed, and the government had accepted its single, 4-inch conduit.  
However, the specifications and drawings issued for construction by appellant were 
consistent with the government’s position (gov’t reply, attach. 6 at 15; attach. 7 at 2).  
The government directed appellant to perform in accordance with the government’s 
interpretation, and it appears that appellant did so under protest.   
 

11.  On 17 September 2007, appellant submitted a certified claim to the CO in the 
amount of $578,567 to install the 6-way concrete encased ductbank system.  Teng 
asserted a “clerical error between scope of work [appellant] priced and agreed to 
perform....the description of work contained in [appellant’s] statement of work, and the 
RFP” (R4, vol. I, ex. A at 1).  Teng argued that the contract should be modified or 
reformed to correct the mistake that had been made.   
 
 12.  After correspondence between the parties, appellant submitted supplemental 
information for the claim on 25 February 2008.  Appellant asserted theories of unilateral 

3 



mistake, mutual mistake and a breach of the government’s duty to disclose superior 
knowledge.  (R4, vol. I, ex. B) 
 
 13.  The CO issued a decision on 30 June 2008 denying the claim (R4, vol. I, 
untabbed).  This appeal followed. 

 
14.  Prior to award, a government estimator, Mr. Patrick Vaidya, prepared Current 

Working Estimates (CWEs) for the project (SUMF ¶ 7).  The estimator did not include 
any pricing for the subject off-site communications ductbanks in the CWEs (id. ¶ 12).  
Mr. Vaidya also prepared the Independent Government Estimate (IGE) for the project on 
12 July 2006 after the RFP had been finalized.  Mr. Vaidya did not use the final and 
complete version of the RFP when he prepared the IGE.  Consequently, the IGE also did 
not include any estimate or pricing for the subject off-site communications ductbanks.  
(Id. ¶¶ 16-18, 20) 

 
15.  Prior to award, the government prepared a price negotiation memorandum 

(PNM).  In ¶ 7 of the PNM, “Bid Item No. 2:  Battle Laboratory Facility incl. all 
Supporting Facilities, complete,” the PNM set out in a table, by column, and per Division 
of work, the “Contractor’s Proposal,” “IGE Adjusted,” “Objective” and “Negotiated”. 
The table did not specifically address the subject ductbank system.  The PNM also did 
not specifically address the subject duct system in its narrative discussion of the Division 
16 work.  The PNM indicated in ¶ 6 that the IGE had been revised “to reflect a better 
understanding of the requirements of this contract” and that the revisions were made 
“after reviewing the original IGE for clarity after negotiations with the Contractor” (R4, 
vol. III, attach. 7 at 1).  However, the PNM did not state how the IGE was revised and 
whether any such revision included an estimate for the subject ductbank system.  The 
revised IGE is not of record.   
  

16.  We find the following contract provisions pertinent to the subject motion: 
 

52.236-4001  DESIGN-BUILD CONTRACT-ORDER OF 
PRECEDENCE – Nov 2004 
 
(a)  The contract includes the standard contract clauses and 
schedules current at the time of award. It also entails: 
 
(1)  the solicitation in its entirety, including all drawings, cuts 
and illustrations, and any amendments during proposal 
evaluation and selection, and (2) the successful Offeror’s 
accepted proposal in its entirety, including all drawings, 
catalog cuts, illustrations, personnel, narratives and other 
offers that meet or exceed the RFP requirements.  The contract 
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constitutes and defines the entire agreement between the 
Contractor and the Government.  No documentation shall be 
omitted which in any ways bears upon the terms of that 
agreement. 
 
(b)  In the event of conflict or inconsistency between any of 
the provisions of the various portions of this contract, 
precedence shall be given in the following order: 
 
(1)  Items which exceed the RFP requirements 
 
 .... 
 
(2)  The provisions of the solicitation. (see also Contract 
Clause:  SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION.) If the proposal, or any approved design 
submission, offers to provide any requirement that does not 
meet the RFP specification and drawings, and that item is not 
specifically recognized during evaluation as a proposal 
weakness, it is a deviation.  Deviations from the minimum 
standard of quality required by the RFP shall not be accepted 
unless identified and specifically approved by the Contracting 
Officer in writing.  If unapproved, the Contractor must 
provide the RFP requirements without additional cost to the 
Government. 
 
(3)  All other provisions of the accepted proposal. 
 
(4)  Any design products, including but not limited to plans, 
specifications, engineering studies and analyses, shop 
drawings, equipment installation drawings, etc.  These are 
“deliverables” under the contract and are not part of the 
contract itself.  Design products must conform to all 
provisions of the contract, in the order of precedence herein.  
(End of Clause) 
 
52.236-4003  RESPONSIBILITY OF THE CONTRACTOR 
FOR DESIGN – OCT 2004 
 
(a)  The Contractor shall be responsible for the professional 
quality, technical accuracy, and the coordination of all 
designs, drawings, specifications, and other non-construction 
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services furnished by the Contractor under this contract.  The 
Contractor shall, without additional compensation, correct or 
revise any errors or deficiency in its designs, drawings, 
specifications, and other non-construction services and 
perform any necessary rework or modifications, including 
any damage to real or personal property, resulting from the 
design error or omission. 
 

(R4, vol. IIa, attach. 3 at 138-39 of 146) (Emphasis added) 
 

SECTION 01010 
 

GENERAL PROJECT DESCRIPTION AND DESIGN 
REQUIREMENTS 

 
 .... 
 
7. RFP DESIGN AND TECHNICAL CRITERIA 
 
All designs and construction document drawings and 
specifications shall be prepared to comply with the RFP.  The 
RFP describes the design work that shall not be changed, and 
shall be included in the construction documents.  All 
remaining design work shall be performed by the Contractor 
based on the design criteria as required by the RFP.  No 
deviations from the criteria will be allowed unless prior 
approval is obtained from the Contracting Officer’s 
Representative.  All questions or problems encountered by 
the Contractor in following criteria shall be promptly 
submitted with recommendations to the Contracting Officer’s 
Representative for approval.   
 

(R4, vol. IIa, attach. 3, 01010-4) (Emphasis added) 
 
29.  SITE ELECTRICAL DESIGN 
 
 .... 
 
29.7  Site Communications 
 
 .... 
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29.7.2  Ductlines: 
 
29.7.2.1  The new building service ductline system shall 
consist of a new ductlines and manholes from the new 
building to the existing manholes and ductlines to the existing 
Communications Building #15301 as indicated on the site 
communications plans, Plates ES-02 and ES-03.  New 
ductlines with manholes shall be provided for the following 
manholes:  MH-N25, MH-25, MH-N26, MH-N27, MH-N28, 
MH-N28-1, MH-N28-4, MH-N28-5, and the new manholes 
provided under this contract from the northwest corner of the 
intersection of 13th Avenue and 19th Street to the new 
building communications room.  MH-25 is existing, but new 
ductlines shall be provided through this manhole. 
 
 .... 
 
29.7.2.3  New ductlines shall be as follows: 
 
 .... 
 
29.7.2.3.2  New ductlines between manholes shall be 6-way 
4-inch ducts. 
 
29.7.2.3.3  New ductlines shall be concrete encased.  Multi 
row ductlines shall utilize spacers.  All ductline bends up 
through concrete slabs shall be Galvanized Rigid Steel 
(GRS).  Ducts installed (Jack & Bore or directional bore) 
under existing roads shall be direct buried rigid galvanized 
steel. 

 
(R4, vol. IIa, attach. 3, 01010-58, -63)(Emphasis added) 

 
PRELIMINARY MATTERS 

 
In its opposition papers, Teng objects to the government’s assertion of additional, 

undisputed facts in the government’s reply brief to support its motion for summary 
judgment.  We agree with appellant that this is not standard practice, but Teng was given 
the opportunity to reply, and did in fact reply to each of the government’s new assertions.  
Appellant has not shown any material prejudice, and we overrule this objection. 
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Teng also contends in its opposition papers that all the facts asserted in its own 
“Statement of Undisputed Material Facts” (SUMF) dated 16 July 2009 must be taken as 
true since the government failed to respond to them in its reply.  However, many of 
appellant’s factual assertions are argumentative and/or contain legal conclusions (e.g., 
nos. 5, 26, 29, 33, 40, 43, 44, 45, 46).  Other factual assertions are immaterial to the 
government’s motion (e.g., nos. 1, 2, 6).  Appellant also cites no legal basis for its 
position.  Accordingly, we deny appellant’s request to accept as true its SUMF except as 
otherwise cited herein. 

 
Finally, appellant has objected to a number of the documents in the Rule 4 file as 

supplemented:  Contracting Officer’s Statement (R4, vol. I, ex. C); Office of Counsel’s 
Statement (R4, vol. I, ex. D); the IGE dated 12 July 2006 (R4, vol. I, ex. D, attach. 2); 
and the RFP specifications as modified after award (R4, vol. IIa, attach. 3, vol. IIb, 
attach. 4).  As for the latter objection, appellant contends that the post-award set of 
specifications was not identical to the pre-bid set.  However we find that the provisions 
cited herein were identical in both sets, and to this extent appellant’s objection is 
overruled.  Appellant’s other objections are moot.  To the extent these Rule 4 documents 
are cited herein, they are cited only for material facts that are undisputed by the parties.   

 
DECISION 

 
Summary judgment is properly granted when the moving party has established 

that there are no genuine issues of material fact and it is entitled to judgment as a matter 
of law.  Mingus Constructors, Inc. v. United States, 812 F.2d 1387, 1390 (Fed. Cir. 
1987).  A material fact is one that may make a difference in the outcome of the case.  
Anderson v. Liberty Lobby, Inc., 477 U.S. 242, 248 (1986).  Whether such disputed 
material facts exist must be viewed in a light most favorable to the nonmoving party with 
doubts resolved in its favor.  Gart v. Logitech, Inc., 254 F.3d 1334, 1339 (Fed. Cir. 
2001).  Summary judgment may be properly granted to a party when the nonmoving 
party fails to offer evidence on an element essential to its case and on which it bears the 
burden of proof at trial.  Celotex Corp. v. Catrett, 477 U.S. 317, 322-323 (1986).      
 
 Upon due consideration of these principles, we conclude that there are no genuine 
issues of material fact, and that the government is entitled to judgment as a matter of law 
for reasons stated below. 
  
I.  Breach of Duty to Disclose Superior Knowledge 
 

Appellant contends that it is entitled to reformation of the contract price because 
the government breached its duty to disclose superior knowledge to appellant prior to 
award.  In order for a contractor to show a government breach of its implied duty to 

8 



disclose superior knowledge, it must satisfy the four-part test set forth in Giesler v. 
United States, 232 F.3d 864, 876 (Fed. Cir. 2000): 

 
(1) a contractor undertook to perform without vital 
knowledge of a fact that affects performance costs or 
duration; (2) the government was aware the contractor had no 
knowledge of and had no reason to obtain such information; 
(3) any contract specification supplied [by the Government] 
misled the contractor or did not put it on notice to inquire; 
and (4) the government failed to provide the relevant 
information. 
 

 Appellant contends the government had superior knowledge of the government’s 
future needs with respect to the project in general and the disputed work in particular but 
failed to share such information with appellant (Teng memo. of law at 13).  However, 
appellant fails to support these broad contentions with any evidence of specific, relevant 
information or vital knowledge unavailable to appellant that the government possessed 
but failed to share with appellant prior to award.   Appellant also fails to provide evidence 
of how the contract specifications misled appellant or did not put it on notice to inquire.   
 
 Accordingly, we conclude that appellant has failed to provide evidence to support 
the elements necessary to prove its case that the government breached its duty to disclose 
superior knowledge.  It follows that the government is entitled to prevail on this issue as a 
matter of law, and we grant the government’s motion for summary judgment. 
 
II.  Reformation Based Upon Mutual Mistake 
 
 Appellant also contends that it is entitled to reformation of the contract price on 
the grounds of mutual mistake. According to appellant “the Contract should be reformed 
to reflect the actual agreement of the parties to use a single conduit, and PGDC/Teng 
should be compensated for the additional costs of the six-conduit system ultimately 
required by the Corps of Engineers” (Chambers aff. ¶ 55) (emphasis added).  Appellant 
also contends that the parties’ failure to document their agreement entitles it to relief. 
 
 We agree with appellant that a contract may be reformed to reflect the actual 
agreement of the parties.  As stated by the Court in National Australia Bank v. United 
States, 452 F.3d 1321, 1329 (Fed. Cir. 2006): 
 

 Reformation of a written agreement on the ground of 
mutual mistake is an extraordinary remedy, and is available 
only upon presentation of satisfactory proof of four elements: 
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 (1) the parties to the contract were mistaken in their 
belief regarding a fact; 

  
 (2) that mistaken belief constituted a basic assumption 

underlying the contract; 
 
 (3) the mistake had a material effect on the bargain; 

and  
 
 (4) the contract did not put the risk of the mistake on 

the party seeking reformation. 
 
Atlas Corp. v. United States, 895 F.2d 745, 750 (Fed. Cir. 
1990)(footnote omitted).  An erroneous mutual belief about 
the contents of a written agreement is sufficient to constitute a 
“mistake” for this purpose:  reformation is available “‘when 
the parties, having reached an agreement and having 
attempted to reduce it to writing, fail to express it correctly in 
the writing.’”  Indiana Ins. Co. v. Pana Cmty. Unit Sch. Dist. 
No. 8, 314 F.3d 895, 903-04 (7th Cir. 2003) (quoting 
Restatement (Second) of Contracts, § 155, cmt. a (1981)); see 
also Philipine [sic] Sugar Estates Dev. Co. v. Gov’t of 
Philipine [sic] Islands, 247 U.S. 385, 389, 38 S.Ct. 513, 62 
L.Ed. 1177 (1918) (noting that “[i]t is well settled that courts 
of equity will reform a written contract where, owing to 
mutual mistake, the language used therein did not fully or 
accurately express the agreement and intention of the 
parties,”.... 

 
Accord Atlas Corp. v. United States, 895 F.2d 745, 750 (Fed. Cir. 1990), where the Court 
stated as follows: 
 

     Reformation serves to bring the parties’ written contract in 
accord with their agreement.  Professor Corbin states: 
 

    Reformation is not a proper remedy for the 
enforcement of terms to which the defendant never 
assented; it is a remedy the purpose of which is to 
make a mistaken writing conform to antecedent 
expressions on which the parties agreed....  The 
written document was intended to be no more than 
the integration in writing of the terms already 
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agreed upon.  In so far as it differs from those terms 
it is mistaken and will be corrected.   

 
3 Corbin on Contracts § 614 at 723 (1960).  He emphasizes 
that “a court will not decree reformation unless it has 
convincing evidence that the parties expressed agreement 
and an intention to be bound in accordance with the terms 
that the court is asked to establish and enforce.”  Id. at 725.  
[Emphasis added] 

 
 The contract required that appellant’s work comply with RFP requirements.  
Insofar as pertinent, appellant’s proposal deviated from RFP requirements.  Under 
52.236-4001(b)(2) such a deviation shall not be accepted unless identified and 
specifically approved by the contracting officer in writing.  It is undisputed that the 
contracting officer did not affirmatively approve appellant’s deviation.  Thus, appellant 
has not shown that the government agreed to, and intended to be bound by appellant’s 
deviation. 
 
 Having failed to provide any evidence of an agreement of the parties that was not 
reflected in the contract documents, appellant has failed to provide evidence of an 
element necessary to prove its case of mutual mistake.  Accordingly, we grant the 
government’s motion for summary judgment on this issue.  See Promac, Inc. v. West, 
203 F.3d 786 (Fed. Cir. 2000); Dairyland Power Co-Op. v. United States, 16 F.3d 1197 
(Fed. Cir. 1994); Int’l Oil Trade Center, ASBCA No. 55377, 08-2 BCA ¶ 33,916. 
 
III.  Reformation Based Upon Unilateral Mistake 
 
 Lastly, appellant contends that it is entitled to reformation of the contract price on 
the grounds of unilateral mistake.  The law of unilateral mistake is well settled.  The 
Federal Circuit in McClure Electrical Constructors, Inc. v. Dalton, 132 F.3d 709, 711 
(Fed. Cir. 1997), set out the contractor’s burden of proof as follows: 
 

The contractor must show by clear and convincing evidence 
that: 
 
 (1) a mistake in fact occurred prior to contract 

award; (2) the mistake was a clear-cut, clerical or 
mathematical error or a misreading of the 
specifications and not a judgmental error; (3) prior 
to award the Government knew, or should have 
known, that a mistake had been made and, 
therefore, should have requested bid verification; 
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(4) the Government did not request bid verification 
or its request for bid verification was inadequate; 
and (5) proof of the intended bid is established. 

 
 We see no evidence to support appellant’s allegation that it misread the RFP 
provisions for the off-site communications ductbank system.  Indeed, appellant concedes 
in its papers that it was fully aware of the required 6-way, concrete-encased duct system 
prior to award:  “Teng carefully read the specifications, and Teng knew of the original 
off-site communications ductbank requirements” (app. reply br. at 10).  Notwithstanding, 
appellant knowingly and intentionally proposed a reduced scope of work and a reduced 
price in an attempt to provide a least cost project.  In so doing, appellant assumed that the 
government had no present desire or need for the RFP requirement and would agree to 
the reduced scope of work at the reduced price.  This was a business judgment.  In 
essence, appellant substituted its own judgment for that clearly specified in the RFP.  
Appellant’s poor judgment was compounded by its poor judgment in failing to expressly 
notify the government of this RFP deviation and failing to seek and obtain the 
government’s approval of the same as required by the RFP (SOF ¶ 16).   Reformation of 
contract price is not available for judgmental error.  McClure, 132 F.3d at 711.   
 
 Appellant argues forcefully, and offers evidence to show that the government’s 
internal estimating practices on this project, and for the CWEs and the IGE in particular, 
were faulty, which impacted the government’s ability to evaluate appellant’s proposal.  
However, whether more accurate versions of these documents would have caused the 
contracting officer to question and to seek verification of the disputed line item in 
appellant’s proposal prior to award is mere speculation.  In any event, for appellant to make 
a prima facie case, it must adduce evidence that it made a mistake that was subject to 
remediation under the law.  Appellant has failed to offer any such evidence.  Appellant did 
not misread the RFP and has not shown any other legally recognized mistake (see below).   
 
 We need not address any other theories of unilateral mistake, i.e., clear-cut clerical 
or math error, since appellant does not assert any such errors in its papers before us: “The 
mistake...[was] not a clerical or mathematical error” (7/16/09 memo. of law at 7); “The 
mistake...[was] not a clerical or mathematical error” (8/31/09 reply br. at 11)).  Also, 
appellant does not assert any such errors in its complaint.  To the extent appellant’s claim 
before the CO asserted such errors, we deem them abandoned on appeal to the Board.1 
 

                                              
1    In any event, appellant fails to provide any evidence of a pricing error that would be 

considered a clear-cut clerical mistake or math error.  E.g., FAR 14.407-2.  See 
CIBNIC & NASH, FORMATION OF GOVERNMENT CONTRACTS at 655 (3d ed. 1998) 
(gathering cases). 
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 Having concluded that appellant has failed to show any evidence of a unilateral 
mistake subject to reformation, we need not address the other prongs of the McClure test 
set out above.  Appellant has failed to offer evidence to support an element essential to its 
case of unilateral mistake, and the government is entitled to prevail as a matter of law.  
We grant summary judgment to the government on this issue. 
 

CONCLUSION 
 
 For the reasons stated, the government’s motion for summary judgment is granted.  
The appeal is denied.2 
 
 Dated:  22 April 2010 
 

 
JACK DELMAN 
Administrative Judge 
Armed Services Board 
of Contract Appeals 

 
I concur  I concur 

 
 
 

MARK N. STEMPLER 
Administrative Judge 
Acting Chairman 
Armed Services Board 
of Contract Appeals 

 EUNICE W. THOMAS 
Administrative Judge 
Vice Chairman 
Armed Services Board 
of Contract Appeals 

 
 I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 56573, Appeal of 
PGDC/Teng Joint Venture, rendered in conformance with the Board's Charter. 
 

                                              
2   Appellant’s claim dated 17 September 2007, as revised, also sought a contract price 

adjustment under 48 C.F.R. § 50.302-2, pursuant to Pub. L. No. 85-804.  
Appellant failed to assert this cause of action in its complaint, and we deem the 
matter abandoned on appeal.   
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 Dated: 
 
 
 

CATHERINE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 

 


