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OPINION BY ADMINISTRATIVE JUDGE YOUNGER 

ON THE GOVERNMENT’S MOTION FOR SUMMARY JUDGMENT 
 
 
In this appeal filed by Pacific Coast Community Services, Inc. (Pacific Coast) for 

the recovery of additional costs incurred for alleged out-of-scope utilization of storage 
space, the Air Force has moved for summary judgment.  The Air Force contends that 
there is no genuine issue of material fact regarding its allegation that Pacific Coast cannot 
demonstrate that additional costs were incurred as a result of government direction to 
provide 6,000 square feet of storage as required by its contract, even if an out-of-scope 
utilization occurred.  Pacific Coast opposes the motion, arguing chiefly that the 6,000 
square feet figure is not conclusive because it was only used as a reference point for cost 
negotiations.  We grant the motion and deny the appeal. 

 
STATEMENT OF FACTS FOR PURPOSES OF THE MOTION 

 
 

By letter dated 27 September 2002, NISH, a national non-profit agency to create 
job opportunities for people with severe disabilities, submitted to the Air Force a price 
proposal on behalf of Pacific Coast for a firm-fixed price and cost reimbursement 
follow-on contract for furnishings management operations at Travis Air Force Base, CA  
(R4, tab 14).  The contemplated contract was to be awarded under the Javits-Wagner-



 

O'Day (JWOD) Program, which provides employment opportunities for Americans who 
are blind or have other severe disabilities.1   

 
Pacific Coast’s price proposal included contract line items (CLINs) for the base 

year (CLIN 0001), and for each option year (CLINs 0002 – 0005).  CLIN 0001 (and each 
of the subsequent option year CLINs) was divided into two segments, AA and AB, which 
corresponded to the “furnishing management operations” and “cost reimbursement parts 
and maintenance” portions of the contract.  CLIN 0001, 0001AA reads as follows:  
“Services, Nonpersonal:  Provide all tools equipment, [p]ersonnel, materials, supplies, 
[t]ransportaion and supervision to provide Furnishing Management Operation Services 
for Travis AFB, Ca. [sic] as defined in the Statement of Work, dated 27 July 2002.”  (R4, 
tab 14 at 5)          

 
Pacific Coast’s price proposal included “Cost Breakdown – Services” which 

summarized the proposed direct costs for the “furnishings management service” portion 
of the contract.  Under “Other Direct Charges” is listed the following: 

 
 .... 
 e.  Rental ([Attachment] F) 
 .... 

 
$47,362 

 

                                              
1  In 1938, Congress passed the Wagner-O'Day Act to provide employment opportunities 

for blind people to manufacture mops and brooms to sell to the Federal 
Government.  In 1971, Congress broadened the Act to include people with severe 
disabilities and to allow the provision of services to the Federal Government.  The 
resulting program affords a mechanism for government purchases of products and 
services provided by nonprofit agencies that employ people with disabilities.  See 
41 U.S.C. §§ 46-48.  
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(Rule 4, tab 14 at 20)  Attachment F is entitled “Summary of Rental Costs” and is 
reproduced below: 
 
Item No. & Description 
 

Quantity, 
Rented/YR 
PROPOSED 

Rate/Rental 
Each/YR 
PROPOSED 

Annual Rental 
Costs 
PROPOSED 

Comments 
(PROPOSED
) 

 
Uniform Rentals 
 
Vehicle #1 
 
Warehouse Space 
 

 
1.00

1.00

6,000.00

$1,020.88

$8,180.89

$6.36

 
$1,020.88 

 
$8,180.89 

 
$38,160.00 

 
 
 
 
 
$.50 per sq. ft. 
per month 
 

Total Rental Price:   $47,361.77  
 
(Id. at 19)   
 

In its cover letter to Pacific Coast’s proposal to the Air Force, NISH stated: 
 

...This proposal has been approved by Pacific Coast 
Community Services, Inc. and is submitted on its behalf.... 
 
Since this is a firm fixed price contract, other than a change in 
the requirements, the only allowable price changes would be 
in accordance with the attached Price Proposal for Follow-On 
Years. 
 
Please sign the statement below and return this letter ... by 
September 30, 2002 if you agree with the proposed price. 

 
(R4, tab 14 at 1)  The contracting officer signed Pacific Coast’s proposal by date of 
30 September 2002, with the notation “I concur with the performance price of $14,353.00 
per month for Furnishings Management Services at Travis Air Force Base, CA.  I also 
concur with the method of negotiating follow on year pricing.”  (Id. at 2)  Pacific Coast 
alleges that its “price proposal was accepted by the Air Force essentially as submitted  
– labor being the only cost category significantly reviewed” (compl. ¶ A3). 

 
By date of 1 October 2002, the Air Force awarded Contract No. F04626-03-F-

7003 to Pacific Coast for one base year plus four option years (R4, tab 1 at 1).  The Air 
Force subsequently exercised all four option years (R4, tab 11).   
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 The Statement of Work (SOW) contained the following requirements: 
 

1.2.1. Request, receive, issue, store, budget, deliver, 
and pick up all government owned furnishings authorized for 
use in government owned/leased facilities/quarters.  Make 
partial deliveries based upon availability of assets.  
Accomplish delivery and/or removal of furnishings in 
Unaccompanied Housing and Lodging facilities as scheduled. 

  
. . . . 
  
1.3.1 CONTROL FURNISHINGS INVENTORY.  

Schedule, deliver, and pick up furnishings to include 
assembly and disassembly of furniture items.  Deliver and 
install appliances.  Accomplish deliveries and pickups within 
2 workdays of request by authorized customers. 

 
. . . . 
 
1.3.3 The contractor may be required to store, remove 

or install all furniture in a dormitory(s) in order to prepare a 
building for renovation or furnish a new/renovated facility(s). 

 
(R4, tab 1) 

 
 Effective 20 August 2004, the parties entered into bilateral Modification No. 
P00003, amending the statement of work.  The parties agreed to change paragraph 1.3.1 
to paragraph 1.3, and paragraph 1.3.3 to paragraph 1.3.2.  These paragraphs thereupon 
provided as follows: 

 
1.3  CONTROL FURNISHINGS INVENTORY.  

Schedule, deliver, and pick up furnishings (includes to and 
from off-base storage facility) to include assembly and 
disassembly of furniture items.  Deliver and install 
appliances.  Accomplish deliveries and pickups within 2 
workdays of request by authorized customers of 10 or less 
pieces.  “Mass moves” (above 10 pieces) will be negotiated 
separately.   

 
. . . . 
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1.3.2  Any requirement to store, remove or install all 
furniture in a dormitory(s) in order to prepare a building for 
renovation or furnish a new/renovated facility(s) is outside 
the scope of this contract (assuming the requirement exceeds 
10 pieces removed/installed in 2 days).  Such “mass moves” 
will be negotiated separately.   

 
(R4, tab 4 at 10) (boldface and underscoring in original) 

 
 In the spring of 2006, during option year three, the Air Force had a surplus of 
furniture to store due to dormitory closures (govt. mot. at 5).  In April 2006, the Air Force 
conducted an inspection of Pacific Coast’s warehouse space at 631 Railroad Avenue and 
discovered that the “storage facility used to support the...contract only consisted of 2,500 
sq. ft. not the 6,000 sq. ft. required by the contract” (R4, tab 15).  By letter dated 7 April 
2006, the contracting officer directed Pacific Coast to “forward documents (i.e. rental 
agreement etc.) supporting the rental location and rental/lease costs incurred for a 6,000 
sq. ft. warehouse storage facility as of the start date of this contract.”  (Id.)   
 
 In its 19 April 2006 response, Pacific Coast submitted three leases pertaining to its 
space at the 631 Railroad Avenue location to “confirm[] that [Pacific Coast] has 6,000 
Square foot [sic] of ware house space available” (R4, tab 16 at 1).  The first document 
was a copy of Pacific Coast’s lease dated 1 October 2002 for 2,500 square feet with a 
term of five years (id. at 2-5).  The other two documents were copies of leases dated 17 
April 2006, within ten days of the contracting officer’s 7 April 2006 letter, for 1,650 and 
approximately 2,550 square feet, respectively (R4, tab 16 at 6-13; app. supp. R4, tab 1). 
 

In May or June of 2006, the Air Force, using its own labor, moved surplus 
dormitory furniture into some of the additional storage space Pacific Coast provided 
(compl. and answer ¶ B3).  It appears undisputed that the Air Force kept the surplus 
dormitory furniture in storage through October 2006 (govt. mot. at 5). 
 

On 26 December 2006, Pacific Coast submitted a request for an equitable 
adjustment, asserting that: 
 

In April 2006 we placed additional warehouse space in 
service at the direction of the Air Force.  Subsequently we 
determined that the sole requirement for this space is outside 
the scope of this contract as specified in paragraph 1.3.2.  The 
cost of this space is in excess of costs anticipated by this 
contract.  Actual cost data [in accordance with] FAR 15.403-
3 is provided in Attachments 2 and 3. 
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We anticipate further incurred costs will end on October 17, 
2006, the earliest opportunity to end the lease. 
 

(R4, tab 19 at 1)  The $9,793.68 invoice attached to the equitable adjustment request 
included the following: 
 

Description 
 

Qty Rate Amount 

Services performed in accordance with Contract 
Order #FO4626-03-F-7003 [sic], Dated September 
30, 2002 
Request for Equitable Adjustment 
Cost lease 4/17/2006 – 10/17/2006 
Cost Lease Improvement 
Burden @ 9/5% 
NISH fee—4% 
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1,275.00 
950.00 
817.00 
376.68 

 
 
 
 

7,650.00
950.00
817.00
376.68

 
 (Id. at 3) 
 
 By date of 17 December 2008, the contracting officer denied Pacific Coast’s 
request for an equitable adjustment (R4, tab 23 at 2-3), and by date of 3 February 2009 
Pacific Coast requested a revised determination.  By date of 6 February 2009, the 
government advised that the contracting officer’s decision remained “as is.”  This timely 
appeal followed.   
 
 

DECISION 
 
 In moving for summary judgment, the Air Force contends that Pacific Coast 
incurred no additional reimbursable costs to store the dormitory furniture as the 
government provided the labor to move the furniture into and out of part of the 6,000 
square feet of storage space that appellant was required to furnish by contract.  For 
purposes of the motion only, the Air Force concedes that the requirement to store the 
furniture was outside the scope of the contract.  Pacific Coast maintains that the “6,000 
square feet” quantity in its proposal was used only during “cost negotiations” to arrive at 
a fair value for services and was not a definitive line item.  According to Pacific Coast, 
the 6,000 square feet quantity was not offered specifically but only the “fair value” of the 
6,000 square feet for which the parties contemplated Pacific Coast “could and would 
meet [Air Force] operational needs” in future.  Pacific Coast also contends that the 
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storage of dormitory furniture by the Air Force was an out-of-scope contract requirement 
for which it should be compensated.  (App. opp’n at 2-3) 
 
 In evaluating these contentions, we are guided by the familiar principles that 
summary judgment is appropriate where there is no genuine issue of material fact and the 
movant is entitled to judgment as a matter of law.  Mingus Constructors, Inc. v. United 
States, 812 F.2d 1387, 1390 (Fed. Cir. 1987).  Our task is not to resolve factual disputes, 
but to ascertain whether material disputes of fact – triable issues – are present.  John C. 
Grimberg Co., ASBCA No. 51693, 99-2 BCA ¶ 30,572 at 150,969.  The nonmovant 
cannot rest upon conclusory pleadings or assertions but must respond with facts 
demonstrating that there is a genuine issue of material fact.  Anderson v. Liberty Lobby, 
Inc., 477 U.S. 242, 248 (1986).  Any doubt regarding the presence of a material fact in 
dispute must be resolved in favor of the party opposing the motion, Lemelson v. TRW, 
Inc., 760 F.2d 1254, 1261 (Fed. Cir. 1985), which in this case is Pacific Coast.   
 
 Contract interpretation cases are subject to summary disposition where the 
contract language is unambiguous.  Muniz v. United States, 972 F.2d 1304, 1309 (Fed. 
Cir. 1992).  A contract provision is clear and unambiguous if there is only one reasonable 
interpretation.  C. Sanchez and Son, Inc. v. United States, 6 F.3d 1539, 1544 (Fed. Cir. 
1993).  Clear and unambiguous contract provisions must be given their plain and 
ordinary meaning.  L-3 Communications Link Simulation and Training, ASBCA No. 
54798, 06-2 BCA ¶ 33,294 at 165,099 (citing McAbee Construction, Inc. v. United 
States, 97 F.3d 1431, 1435 (Fed. Cir. 1996)). 
 
 We first determine whether Pacific Coast was required to provide the Air Force 
with 6,000 square feet of storage space.  In its proposal, Pacific Coast offered the Air 
Force 6,000 square feet of storage space at a projected cost of $.50 per square foot plus 
markups, which the Air Force accepted.  Pacific Coast asserts that the offer to provide 
6,000 square feet of storage space at a specified price was for cost negotiation purposes 
only, and that the fair value of being prepared to provide the 6,000 square foot quantity 
was what the parties contemplated.  Pacific Coast alleges that the Air Force is trying to 
“[interpret] a cost negotiation item as a definitive contract line item, a separately paid for 
line item” (app. opp’n at 3).  Pacific Coast presents no affidavits, negotiation documents, 
or other evidence to support its assertions.   
 
 Contract interpretation begins with the language of the written agreement.  
Foley Co. v. United States, 11 F.3d 1032, 1034 (Fed. Cir. 1993).  The terms of an 
agreement are those expressed in the language of the parties.  RESTATEMENT (SECOND) 

OF CONTRACTS § 5 cmt. a (1981).  Where the provisions of an agreement are phrased in 
clear and unambiguous language, they must be given their plain and ordinary meaning 
and a court may not resort to extrinsic evidence to interpret them.  Coast Federal Bank, 
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FSB v. United States, 323 F.3d 1035, 1040 (Fed. Cir. 2003); Gosselin World Wide 
Moving NV, ASBCA No. 55367, 09-2 BCA ¶ 34,242 at 169,234. 
 
 According to Pacific Coast’s own statement, its proposal was accepted “essentially 
as submitted” with “labor being the only cost category significantly reviewed” (emphasis 
added).  There were no negotiations between the Air Force and Pacific Coast.  It is clear 
and unambiguous that Pacific Coast made a written offer through NISH, a third-party, of 
its price proposal to provide 6,000 square feet of storage space, an offer which the Air 
Force accepted.  There were no qualifying statements or conditions attached to Pacific 
Coast’s proposal.  The cost of providing 6,000 square feet plus markups was itemized 
and included in Pacific Coast’s overall proposed price which the government accepted.  
Thereafter, Pacific Coast received monthly payments under the contract which included 
the cost of leasing 6,000 square feet ($3,000 plus mark-ups), even though the Air Force 
was utilizing only 2,500 square feet.  We reject Pacific Coast’s interpretation that the 
“6,000 square feet quantity” in its offer was proposed only to arrive at a fair value for its 
services to insure that Pacific Coast could and would meet all Air Force storage space 
needs in future because it is contrary to the plain meaning of the terms of its proposal, as 
well as the parties’ performance under the payment provisions of the contract.  Drawing 
all inferences in favor of Pacific Coast, it has failed to offer evidence in response to the 
government motion for summary judgment that would meet its burden of proving that the 
rental of 6,000 square feet of storage space was not a term of the contract.  We conclude 
that there is no genuine issue of material fact that Pacific Coast was required by the terms 
of the contract to provide the Air Force up to 6,000 square feet of storage space for the 
specified price in the contract.  Consequently, providing more than the 2,500 square feet 
of space that it had when its facility was inspected in April 2006 was not extracontractual 
work for which Pacific Coast is entitled to additional compensation.    

 
We next consider whether there is a genuine issue of material fact in regard to the 

Air Force’s direction to Pacific Coast to store dormitory furniture.   
 
Pacific Coast contends that the Air Force direction to store dormitory furniture 

was outside the scope of the contract and is thus compensable.  The Air Force concedes 
that it directed Pacific Coast to store the furniture but maintains that, inasmuch as the Air 
Force used its own labor to remove and install the furniture into storage space Pacific 
Coast was required by terms of the contract to provide, Pacific Coast did not incur 
additional, allowable costs and, therefore, cannot show that it is entitled to an equitable 
adjustment. 

 
Paragraph 1.3.2 of the Statement of Work, as modified, provides that the 

requirement to store, remove or install all furniture from dormitories is outside the scope 
of the contract “assuming the requirement exceeds 10 pieces removed/installed in 2 
days,” and that “[s]uch ‘mass moves’ will be negotiated separately.”  Pacific Coast reads 
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this provision to mean that any direction by the Air Force simply to “store” all dormitory 
furniture was automatically outside the scope of the contract.  Nevertheless, for purposes 
of this motion only, the Air Force concedes that the direction to store the furniture was 
outside the scope of the contract, but also contends that as a result of this direction, 
Pacific Coast cannot show that it was required to do anything beyond providing the 6,000 
square feet of storage space which it was legally required to furnish under the contract.   

 
We agree with the Air Force.  The Air Force used its own labor to move, transport 

and install the furniture into the storage space that Pacific Coast provided.  Pacific Coast 
did not remove the furniture from the dormitory, did not transport the furniture to the 
storage space, did not install the furniture in the storage area, and did not remove the 
dorm furniture from the storage space.  All Pacific Coast did was provide the 6,000 
square feet of storage space which it was obligated to do under the terms of its contract 
with the Air Force.  All of the costs Pacific Coast enumerated in its claim are costs 
incidental to providing the contractually required storage space.  Pacific Coast has failed 
to show there is any genuinely disputed question of material fact that would preclude 
grant of summary judgment.2 

 
CONCLUSION 

 
 The government’s motion for summary judgment is granted.  The appeal is 
denied. 
 
 Dated: 12 April 2010 

 
 

 
ALEXANDER YOUNGER 
Administrative Judge 
Armed Services Board 
of Contract Appeals 

 
(Signatures continued)

                                              
2 As we read the claim, it does not assert breach of contract for failure to negotiate this 

move (see ¶ 1.3.2, last line). 
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I concur I concur 

 
 
 

MARK N. STEMPLER 
Administrative Judge 
Acting Chairman 
Armed Services Board 
of Contract Appeals 

EUNICE W. THOMAS 
Administrative Judge 
Vice Chairman 
Armed Services Board 
of Contract Appeals 

 
 
 I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 56754, Appeal of Pacific 
Coast Community Services, Inc., rendered in conformance with the Board's Charter. 
 
 Dated: 
 
 
 

CATHERINE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 

 


