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OPINION BY ADMINISTRATIVE JUDGE DELMAN ON GOVERNMENT’S 
MOTION FOR SUMMARY JUDGMENT 

 
 The Department of the Air Force (government) has moved for summary judgment 
in ASBCA No. 56764.  This appeal was filed by Ingenium Corporation (appellant) from 
a decision of the contracting officer (CO) terminating for default Task Order (TO) Nos. 
0012 and 0014 under the above captioned contract.1 
 
 As stated by the government, the legal issue presented by its motion is a narrow 
one, as follows:  
 

     Whether Appellant’s failure to assist the Government in 
loading the required software onto the Government’s test 
equipment, and its failure to ensure that the software loaded 
properly (detailed in Undisputed Material Facts Nos. 68-72) 
justify terminating Appellant’s contract for default as a matter 
of law. 
 

                                              
1  This appeal is consolidated with ASBCA No. 56883, an appeal from a CO decision 

denying appellant’s monetary claim in the amount of $1,528,525. 
 
 

 
 



(Mot. at 1) The government asserts that appellant’s failure to render assistance to the 
government is undisputed and constituted a repudiation of appellant’s contract 
obligations, thereby justifying a default termination as a matter of law.  Appellant 
opposes the motion, asserting that there are material facts in dispute.  We have 
jurisdiction under the Contract Disputes Act (CDA), 41 U.S.C. §§ 601-613. 

 
STATEMENT OF FACTS (SOF) PERTINENT TO THE MOTION 

 
 1.  On 29 September 2006, the government awarded appellant fixed-price TO  
No. 0012, in the amount of $2,344,177, under Contract No. F01620-03-D-0003 (R4, tab 
1).  The parties dispute the scope of the work to be performed under this TO.  They do 
agree in general that appellant’s task was to convert Cargo Movement Operation Systems 
(CMOS) 7.2 software from a client-server environment to a web-based environment, 
along with related deliverables.  On 21 September 2007, the government awarded 
appellant fixed-price TO No. 0014, which provided for related labor and data support in 
the amount of $96,926 (R4, tab 24).  The Statement of Work (SOW), as revised, required 
delivery of the software to the government, ready for government testing, by  
30 June 2008 (R4, tab 45 at 9, ¶ 3.1). 
 
 2.  Appellant encountered difficulties and delays incident to the performance 
under these TOs.  The parties dispute who was responsible for these difficulties and 
delays. 
 
 3.  By e-mail and letter to appellant dated 22 July 2008, Ms. Sherrita D. Muse, 
CO, issued a cure notice to appellant, asserting that appellant had failed to provide certain 
deliverables to the government by 30 June 2008 as required (R4, tab 77). 
 
 4.  By e-mail and letter to the government dated 1 August 2008, appellant 
responded to the government’s cure notice.  Appellant stated as follows: 
 

Please be advised that the CMOS version 8.0 is substantially 
complete and currently meets “established requirements” as 
set forth in the Statement of Work, as amended.  We would 
be pleased to demonstrate the system to you at your 
convenience.  Furthermore, as of July 31, 2008, Ingenium’s 
Formal Qualification Testing shows that 78.75% of the  
Government-identified Test Description steps have been 
accomplished and 94 of the 169 Government-identified Test 
Descriptions have been “Passed” during Government 
Observed tests.  We continue working on the remaining 
Government-identified Test Descriptions and expect 
successful completion of those tests as well. 

2 
 



 

3 
 



Appellant also stated as follows: 
 

As discussed at the briefing on July 16th, the delays and extra 
costs encountered by Ingenium in producing the required 
deliverables has been the result of numerous factors including 
compensable additional Government-identified Test 
Descriptions, defective specifications, a difference in 
interpretation of the Contract’s Statement of Work, and 
changes in contract requirements.  While Ingenium is 
currently focused on completing the deliverables as presently 
understood, we are also in the process of documenting the 
changes, delays, and increased requirements.  The following 
is a partial listing of those differences that we have identified 
to date.  Please note that because many of these differences 
have an impact on scheduling and sequencing as well as 
additional costs, we do not yet have a definitive schedule of 
delays and extra costs.  Total extra costs and associated 
delays will not be known until all of the Government-
identified Test Descriptions have been completed. 

 
(R4, tab 80 at 4, 6 of 12) 

 
5.  Appellant performed a demonstration of the software during the period  

21-28 August 2008 (R4, tab 99 at 1, ¶ 1).  The parties dispute whether appellant’s CMOS 
version 8.0 was substantially complete at this time. 
 
 6.  By memorandum to appellant dated 8 October 2008, Mr. Raymond McCain, 
Termination Contracting Officer (TCO), issued a show cause notice to appellant under 
the TOs, asserting, inter alia, that appellant’s position that the government was 
responsible for delay and additional cost was unfounded, and that since appellant had 
“failed to deliver CMOS 8.0 and the required deliverables under the subject contract task 
orders in accordance with the contract terms, the Government is considering terminating 
the contract task orders for default....”  The TCO provided appellant the opportunity to 
show whether these failures “arose out of causes beyond your control and without fault or 
negligence on your part.”  (R4, tab 102 at 1, 2 of 4) 
 
 7.  On 23 October 2008, appellant replied by e-mail, asserting that the show cause 
notice was sent to appellant’s old address and the government’s e-mail of the notice was 
received on 22 October 2008.  Appellant disputed the government’s assertion that its 
position was unfounded, contending that the government constructively changed the 
TOs,  
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and appellant was entitled to a time extension and additional costs.  Appellant concluded 
as follows: 
 

[A]s demonstrated at the 6 day demonstration of CMOS v. 8 
conducted between August 21, 2008 and August 28, 2008, 
Ingenium successfully demonstrated a system that meets 
contract requirements.  Each of the very minor issues reported 
by the Government to Ingenium at the end of the day of 
testing has now been resolved.  Out of abundance of caution 
and in an effort to demonstrate Ingenium’s good faith effort 
to cooperate with the Government in this matter, we are 
preparing the final deliverables listed in Section 8.0 of the 
Task Order.  Attached hereto is a schedule for delivering 
those deliverables.  Please note that the deliverables will meet 
the stated requirements of the Task Order but are incomplete 
with regard to all of the Government-mandated TDs. 

 
(R4, tab 106 at 5 of 5) 
 
 8.  By memorandum to appellant dated 31 October 2008, the TCO responded to 
appellant’s 23 October 2008 letter.  The TCO stated, inter alia, that a decision on default 
would not be made prior to receipt and testing of deliverables, and that appellant “should 
not retain your work force or incur any further costs pending this review.” (R4, tab 110 at 
3 of  3) 
 
 9.  In a letter to the TCO dated 31 October 2008, appellant listed the deliverables 
provided to the government to date.  It also listed the claimed changes made by the 
government, resulting in increased cost and increased time for performance (R4, tab 108 
at 4 of 11).  Appellant’s e-mail and letter to the TCO dated 3 November 2008 addressed 
certain remaining deliverables (R4, tab 112 at 3 of 7). 
 
 10.  By e-mail and letter to appellant dated 21 November 2008, the CO stated as 
follows: 

 
The purpose of this letter is to inform you that the 
Government is reviewing the hard and soft documentation 
copies of the deliverables and source code submitted in 
response to the Government’s Show Cause Notice dated  
08 Oct 08.  We have not been able to load and run this 
software based on the documentation submitted by Ingenium 
Corporation.  If Ingenium considers the code submitted to be 
functional, we would like to offer you the opportunity to assist 
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in the loading process at the government facility.  It is the 
Government’s expectation that any support as part of the 
show cause response would be at no additional cost to the 
government.  If you would like for the Government to 
consider what has been delivered, please provide a response 
no later than 4:00 p.m. (CST), 24 Nov 08. 
 
If you decide to agree and assist the Government at no cost 
for the above request, we anticipate Ingenium Corporation to 
commence on 02 Dec 08, if not sooner. 

 
(R4, tab 117 at 2 of 2) (emphasis added) 
 

11.  Appellant timely responded by e-mail and letter dated 24 November 2008.  
Appellant stated as follows: 
 

This letter responds to your letter dated November 21, 2008, 
Show Cause Notice for Contract F01620-03-D-0003, Task 
Orders 0012 & 0014. 
 
Ingenium successfully demonstrated the load and run process 
with the functionality of the CMOS 8.0 software during our 
government-observed demonstrations held on  
August 21-27, 2008.  The documentation provided to the 
government addressed the steps for the load & run processes 
used during these demonstrations.  Ingenium is available to 
answer questions regarding our documentation for the load 
and run process for CMOS 8.0 installation to determine if 
there may have been a misinterpretation of a step/process.  
Can you provide detail as to where in our documentation the 
government is experiencing their issue(s)?  An understanding 
of the issues encountered by the government using our 
documentation during their load and run process will help 
determine, if necessary, the appropriate level of resources 
needed for assistance. 
 
As of 31 Oct 2008, Ingenium was directed by Mr. McCain 
“not to retain” our work force pending review of the 
software.  Therefore, key personnel on our CMOS project are 
not available.  Depending on the type of resources that may  
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be needed, commencing any type of assistance to the 
government will not occur until after 02 Dec 08.  
 
Please advise.   

 
(R4, tab 118 at 6 of 7) (emphasis added) 
 
 12.  Ms. Angie Gibson, appellant’s director of contract administration, contacted 
the CO and inquired when appellant could expect a response to its letter.  The CO 
advised that the government would not be responding to appellant’s letter.  (App. opp’n, 
attach. 2, Gibson aff., ¶ 10) 
 
 13.  The government conducted an assessment of whether the subject TOs should 
be terminated for default.  By unilateral contract modifications dated 26 February 2009, 
the government terminated the TOs for default, confirming the notice of default 
termination issued on said date (R4, tabs 7, 125).  The notice of default termination stated 
that appellant “failed to complete the requirements of the subject contract within the time 
required by the terms thereof” (Bd. corr. ltr. dtd. 26 February 2009).  Appellant filed a 
timely appeal with this Board. 
 
 14.  Insofar as pertinent, SOW 4.1.3.2, as revised, provided as follows: 

 
Government testing consists of tests run by the Government 
to determine compliance with requirements and demonstrate 
the operational capabilities of the system....  If option one (1) 
is exercised, the Contractor shall support all three tests by 
providing telephone and/or onsite assistance, as needed. [sic] 
to resolve problems found during testing, analysis of reported 
problems to determine causes and solutions, and development 
and delivery of corrective software as required or requested 
by the Government.  The Contractor shall deliver new 
software versions at the conclusion of each test to incorporate 
software fixes as necessary to proceed to the next test.  These 
software fixes or patches shall be provided at no cost to the 
Government.  When required during FST/DT&E testing, the 
Contractor shall come to the FST/DT&E location to 
investigate reported problems.  The Contractor shall ensure 
that the software is fully tested and that all software 
deliveries shall load the first time on Government hardware. 
 

(R4, tab 45 at 12 of 27) (emphasis added) 
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DECISION 
 

 As stated by the government, the basis for its motion is narrow, as follows: 
 

[T]he specific basis for default asserted in this Motion 
is Appellant’s failure to come to the government’s 
assistance in loading the software Appellant had 
delivered and represented met task order requirements, 
and Appellant’s subsequent failure to support 
government testing by identifying and fixing the 
problems with the software.  The fact of this failure is 
indisputable and provides sufficient grounds by itself 
for default.  
 

(Mot. at 25) 
 

[T]he only question before the Board is the narrow 
issue of whether Appellant’s failure to assist the 
government in loading the required software onto the 
government’s test equipment, and its failure to ensure 
that the software loaded properly, as required by the 
Contract, justify terminating the Contract for default as 
a matter of law.   
 

(Reply at 1) 
  

The law of summary judgment is familiar.  Summary judgment is proper when 
there are no genuine issues of material fact, and the movant is entitled to judgment as a 
matter of law.  Mingus Constructors, Inc. v. United States, 812 F.2d 1387, 1390 (Fed. 
Cir. 1987); Keystone Capital Services, ASBCA No. 56565, 09-1 BCA ¶ 34,130.  A 
material fact is one which may make a difference in the outcome of the case.  Anderson v. 
Liberty Lobby, Inc., 477 U.S. 242, 248 (1986). 
 
 We believe the government, as moving party, has failed to meet its burden on this 
record.  The record contains a number of material, disputed facts as well as a number of 
issues that need further evidentiary development, which may bear on the propriety of the 
default termination, including but not limited to the following:  (1) whether the TCO’s 
direction to appellant on 31 October 2008 not to retain work force and incur additional 
cost was authorized or otherwise ratified, and if so, whether this direction had any 
bearing on the appellant’s ability to respond to the CO’s later request for technical 
assistance on 21 November 2008; (2) whether there was a factual and legally supportable 
basis for the government to limit its request for technical assistance on 21 November 
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2008 to a period no later than 2 December 2008; (3) whether the CO’s request for 
technical assistance on 21 November 2008 (“we would like to offer you the opportunity 
to assist...”) reasonably constituted a direction for performance under SOW 4.1.3.2; (4) 
whether appellant’s offer, in its letter dated 24 November 2008, to provide some 
undefined assistance after 2 December 2008 reasonably constituted a repudiation of 
contract performance; and (5) whether there was justification for the government’s failure 
to respond to appellant’s letter of 24 November 2008. 
  

For reasons stated, the government’s motion for summary judgment is denied.2 
 
 Dated:  15 March 2010 
 

 
JACK DELMAN 
Administrative Judge 
Armed Services Board 
of Contract Appeals 

 
I concur  I concur 

 
 
 

MARK N. STEMPLER 
Administrative Judge 
Acting Chairman 
Armed Services Board 
of Contract Appeals 

 EUNICE W. THOMAS 
Administrative Judge 
Vice Chairman 
Armed Services Board 
of Contract Appeals 

                                              
2 Since we deny the government’s motion for summary judgment for reasons stated, we 

need not address appellant’s other grounds for denying the motion. 
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 I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 56764, Appeal of Ingenium 
Corporation, rendered in conformance with the Board's Charter. 
 
 Dated: 
 
 
 

CATHERINE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 

 


