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OPINION BY ADMINISTRATIVE JUDGE THOMAS 

UniTech Services Group, Inc. (UniTech) seeks recovery of $817,131 for 
decommissioning and other costs, sometimes referred to as unamortized and stranded 
costs, arising from the closing of its nuclear laundry fac,ility in Hawaii. The facility 
provided services to the Navy pursuant to a series of express contracts. UniTech has two 
alternative theories of recovery. First, it claims recovery under an implied-in-fact 
contract that allegedly was created by the parties' conduct over some 35 years of 
uninterrupted performance. Second, it claims recovery under the most recent express 
contract between the parties, Contract No. N00604-03-P-A549 (contract A549). 
Jurisdiction arises under the Contract Disputes Act (CDA), 41 U.S.C. §§ 7101-7109. 
Both entitlement and quantum are before us. We conclude that UniTech has not 
established a contractual basis for recovery and deny the appeal. 

FINDINGS OF FACT 

Introducti on 

I. UniTech was the first nuclear laundry company established in the United 
States. It provides an array of services for nuclear end-users including laundering 
services for anti-contamination garments (anti-C's), rental of anti-C's, and sales of 



disposable garments. At one time known as Interstate Nuclear Services, the company 
changed its name to UniTech in 1999, and we use that name throughout for convenience. 
(App. br., Statement of Facts (SOF) at 7, ~ 1; gov't br., Responses to Appellant's SOF's 
(RSOF) at 21-22, ~ 1) 

2. Pearl Harbor Naval Shipyard & Intermediate Maintenance Facility (the 
Shipyard) provides defueling and other services for nuclear submarines. The Shipyard 
uses anti-C's, including such garments as coveralls and hoods. In the 1980's and early 
1990's the Shipyard had its own purchase division. Since 1995 the Navy's Fleet & 
Industrial Supply Center, Pearl Harbor, Hawaii (FISCPH), has handled contracting for it. 
(Tr.4/632) 

3. In 1974, the Atomic Energy Commission granted UniTech a license to operate 
a nuclear laundry facility in Honolulu, Hawaii. The facility was known as Location 151. 
It began providing services to the Shipyard shortly after receiving the license. 1 The 
,Shipyard was the facility's only customer throughout its existence. (R4, tab 305 at 
686-87; app. br., SOF at 9, ~ 7; gOy't br., RSOF at 22, ~ 2-15) 

4. During the years when UniTech performed nuclear laundry services for the , 
Shipyard, there weren't any other licensees in the State of Hawaii who could perform the 
services (tr. 1/39). As a practical matter, UniTech was the Shipyard's only supplier for 
these services. 

\ 

5. UniTech's last contract with the Navy at Pearl Harbor, contract A549, expired 
on 31 March 2006. The Shipyard decided at that time to switch from laundered anti-C's 
to disposable garments. After a period of waiting to see whether or not the Navy would 
resume the use of laundered anti-C's, UniTech shut-down Location 151. The costs of 
that shut-down are at issue in this appeal. 

Express Contracts From 1974 to the Award of Contract A549 in 2003 

6. The record does not contain copies of any contracts between UniTech and the 
Navy prior to Contract No. N00604-99-M-1600 awarded 8 October 1998 (R4, tab 30). It 
is undisputed, however, that UniTech provided laundry services for the Shipyard at 
Location 151 pursuant to a series 'of successive express contracts from the time it began 
operation until 31 March 2006 (except for a one-month gap in Septenlber 1998), a period 
of over 30 years (gov't br., RSOF at 24, ~ 21; R4, tab 322 at 66-67). Insofar as the record 
indicates, these contracts provided for minimum monthly guaranteed payments to 

1 Appellant contends that laundry services started in 1970, resulting in performance for 
over 35 years (app. br. at 1-2). While there is some support for a start date of 1970 
(e.g., tr. 4/669), we believe 1974 is the better date. 
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UniTech. They were not requirements contracts as described in Federal Acquisition 
Regulation 16.503. 

7. The record does not contain any information about why UniTech originally 
decided to provide nuclear laundry services for the Shipyard. We do not know what 
consideration either UniTech's management or the Shipyard gave to how the costs for 
shutting down the facility, should the Shipyard no longer need services, would be 
handled. The record also does not contain any information about what the order of 
magnitude of costs for shutting down a facility in the 1974-time period would have been. 
There is also no information as to the profit structure of the contracts prior to 1985. 

8. The first contract for which there is any information in the record is Contract 
No. N00311-85-D-I004, presumably solicited or awarded in 1985. It provided for a base 
period and four option years and included a minimum monthly guaranteed invoice 
amount. (R4, tab 201) 

9. In 1990, the Shipyard's purchase division issued a solicitation for another 
five-year contract, Contract No. N00311-90-C-l 004. In its response to the solicitation, 
UniTech stated that "we must again request a monthly minimum guarantee ifwe are to 
maintain our Honolulu fac~lity, as the shipyard is our one and only account." It 
commented that fixed costs for the plant alone would exceed revenue ifbased on the _ 
volume of anti-C's projected by the Shipyard in its solicitation. UniTech provided a list 
of fixed expenses for 1990 including'a provision for decommission in the amount of 
$5,000. (R4, tabs 201, 230 at last two pages dated 5/4/90) 

10. In 1995, the purchase division awarded Contract No. N00311-95-C-1203 with 
a base year and two option years. Both options were exercised. The contract included a 
monthly minimum guarantee increased from prior years based un the consumer price 
index. The period of performance ended on 31 August 1998. Prior to award of the 
contract, UniTech explained to the Shipyard that its G&A included a provision for 
decommissioning expense. (R4, tabs 203, 230 at page dated 25 August 1995, see also 
R4, tab 61 at 3 of3) 

11. On 10 December 1997, the contracting officer (CO) sent a memorandum 
to the Shipyard, Subject: "RENEWAL OF CONTRACT N00311-95-C-1203" with 
UniTech for laundry services. The CO asked that the Shipyard submit its follow-on 
requirements. (R4, tab 203) On 7 July 1998, FISCPH issued Solicitation 
No. N00604-98-R-I002 (solicitation 1002) for a three-year contract. Because a potential 
offeror other than UniTech had expressed interest in the contract, FISCPH issued the 
solicitation as one for a r~quirements contract rather than a contract with a guaranteed 
minimum payment. As matters developed, only UniTech submitted a proposal in 
response to solicitation 1002. UniTech proposed a minimum monthly service charge. 
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(R4, tab 34 at 1 of90,tabs 206, 236, business clearance memorandum at 4; trw 4/646), 

On 21 April 1999, the CO asked UniTech to provide a rationale for that charge~ 


Mr. Victor M. Crusselle, UniTech's Manager, Technical Accounts, with responsibility 

. for sales at the Pearl Harbor location, replied on 27 April 1999: 

The INS [Interstate Nuclear Services] Honolulu facility is 
operated for the sole use ofPearl Harbor Naval Shipyard and 
therefore, all fixed costs must be covered by this one contract. 
Our operating costs continue whether Pearl Harbor Naval . 
Shipyard is shipping laundry or not.. .. Our license requires 
that a portion of the revenue be set aside as a provision for 
decommissioning.. .. Without the minimun1 charge, the INS 
Honolulu facility would be operating at a loss and would be 
forced to close and decommission the facility. 

(R4, tab 225 at 4, ~ 6.0; trw 1/27~28) On 14 June 1999, by Amendment No. 0002, 
FISCPH deleted the requirements clauses from solicitation 1002 and substituted a new 
Section B providing for n1inin1um monthly charges in accordance with UniTech's 
proposal (R4, tab 34 at 2, 5 of7; trw 3/423). In response to this amendment, Mr. Crusselle 
confirmed UniTech's pricing on 21 June 1999 and reiterated that: 

The minimum monthly processing charge was instituted 
several years ago to account for the fact that PHNSY is the 
only customer for the INS Honolulu facility. This charge is 
designed to cover fixed and variable overhead costs, 
provisions for final decommissioning and allow a profit to be 
made. 

(R4, tab 226 at 5) Mr. Crusselle also advised the CO on 30 June 1999: 

NUCLEAR DECOMMISSIONING. 
Weare required by law to set aside a fixed amount for future 
decommissioning expenses. This amountcurrently is 
approximately $6,000 per year. This amount will only offset 
the total cost for final decommissioning. It is expected that 
the final decommissioning cost will run from $250,000 to 
$500,000. 

(R4, tab 231 at 2 of 4) Asked at the hearing why UniTech only included $6,000 per year 
in the proposal, when it anticipated expenses of$250,000 to $500,000, Mr. Crusselle 
testified: 
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In an effort to maintain the contract at a[n] acceptable cost 
level, we only try to recoup a certain portion ofwhat we 
thought our decommissioning costs would be for the entire 
year. Basically, we were partnering with the Government and 
had assumed that over the life span of the facility we would 
hope to recover-at least recover most-of the costs associated 
with decommissioning the facility. 

(Tr. 1/54-55) FISCPH accepted UniTech's proposal and awarded it Contract 
No. N00604-99-C-1608 (contract 1608) on 30 July 1999, infra. 

12. Since FISCPH had not awarded a new contract prior to the expiration of the 
1995 contract at the end ofAugust 1998, the Shipyard was left without an anti-C contract 
for the month of September 1998. The Shipyard requested that the contracting office 
issue a four-month sole source contract to UniTech at a monthly guaranteed price. This 
'request led to the award of Contract No. N00604-99-M-1600, a short-term contract for 
the period 8 October 1998 through 31 January 1999 for laundering anti-C's at a monthly 
price of$20,726. During the period when there was no contractual coverage, the 
Shipyard did not use the laundry. Although UniTech attempted to obtain contractual 
coverage for September 1998 because of its on-going fixed costs, it did not succeed. (R4, 
tabs 30, 210, 215; tr. 1/46) 

13. Since FISCPH had still not awarded the contract for the next three-year 
period, on 9 February 1999, FISCPH awarded Contract No. N00604-99-M-1602, a 
four-month contract for the period 1 February 1999 through 31 May 1999 for laundering 
anti-C's at a monthly guaranteed price of$21,450. By mutual agreement the contract 
was extended to 31 July 1999. (R4, tab 32 at J -2, tab 33) 

14. On 30 July 1999, FISCPH and UniTech executed contract 1608 for anti-C 
laundry services for a base period of one year and two option years, the second ofwhich 
ended 31 July 2002. The contract provided for minimum monthly prices, increasing from 
$21,665 in the base year to $23,208 in the second option year. The contractor was 
required to possess or establish a laundry facility in accordance with Nuclear Regulatory 
Commission (NRC) regulations located on the island of Oahu. The CO subsequently 
exercised the options and extended services for periods of two, three and one month(s) to 
31 January 2003. (R4, tab 34 at 1 of 4, at 2, 3 of3, at 12R of90, tabs 37, 40, 46, 47,48) 

Expectations About the Continuation of the Laundry Service Contracts 

15. UniTech's Mr. Robert Krakan, who was plant manager for Location 151 from 
1988 until 2007 (R4, tab 322 at 8, 73, 85), assumed that the laundry services contracts 
would continue more or less indefinitely. Shipyard technical personnel would discuss 
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with him upcoming laundry requirements that were further out in time than the end of the 
current express contract. He testified: 

[W]e never really talked in terms of, well, our contract's up in 
six months, what's going to· happen. It was never an issue. 

It was a mutual expectation that after this contract was 
up they're going to do the same thing they always do, and 
they'll put it out for bid, and we're the most qualified facility 
with a long history of providing the service, and unless 
someone could bid below us, that we were going to be the 
ones who were going to be requested to perform the services. 

They depended on us as much as we depended on 
them. They were our only customer and we were their only 
service provider. 

Q. So it was a, an exclusive relationship? 

A. I think so. It was a lot like a marriage. 

(R4, tab ?22 at 38) 

16. To some extent, Shipyard technical personnel shared this expectation. 
Mr. Cyrus Chun was the contracting officer's representative (COR) on the express 
contracts from 1988 to 2006. He was responsible for the laundry shipments out ofthe 
Shipyard. (Tr. 3/574, 578) He agreed that there was a longstanding uninterrupted 
relationship between the Shipyard and UniTech, and that renewal of the contracts was in 
the nature of renewing a driver's license (tr. 4/607-09). Mr. Patrick McDowell, who 
served as an alternate COR for some of the contracts, and coordinated laundry shipments 
as far back as 1982, knew that UniTech had been around quite awhile, at least back to the 
mid-70's (tr. 2/340-41). Mr. Wayne Gushikuma, the nuclear materials manager at the 
Shipyard from 1997 until 2005 (tr. 3/543-44), also agreed with analogizing the renewal of 
the contract to renewing a driver's license (tr. 3/569). As we find below, when the idea 
of discontinuing laundry services was raised internally, both in 2004 and 2006, Mr. Chun 
raised the question ofwho would pay decommissioning costs. None ofthese technical 
persolmel was a contracting officer (tr. 2/340, 3/549, 577). 

17. Appellant has not established that any of the government's COs, who changed 
assignments more frequently than the technical personnel (tr. 1/31), assumed that the 
relationship with UniTech would necessarily continue. We do not think that references to 
renewing the prior contract, as a CO began the process for determining whether the 
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Shipyard desired a new contract for laundry services (e.g., finding 11), establish that "the 
express, shorter-term contracts were regarded as mere formalities ...that. ..wereused as 
instruments that served to 'renew' the always present, implied-in-fact laundry contract" 
(app. br. at 39). 

Shipyard Consideration ofAlternatives to Contracting With UniTech Prior to 2004 

18. Prior to award of each of the 1985, 1990, 1995 and 1999 contracts, the 
Shipyard ~valuated whether to continue with the nuclear laundry service contracts as 
opposed to other options: In 1984 the Shipyard evaluated whether to perform the laundry 
services itself, and determined that doing so was unacceptable based on the cost for 
training, actual laundry operations, solid waste disposal, equipment and other factors. In 
1990, the Shipyard considered options ofusing disposable anti-C's and of shipping the 
anti-C's to Puget Sound Naval Shipyard for laundering. A 17 July 1995 memorandum 
discussed alternatives to renewal of the UniTech contract and provided updated costs to 
dispose of the anti-C's and ship them to Puget Sound Naval Shipyard. In 1999, FISCPH 
noted in the business clearance memorandum for contract 1608 that the Shipyard had 
"attempted to find other alternatives in lieu of laundering the Anti -Cs to be cost 
effective." However, as ofthat time, the other methods were either not feasible or not 
cost effective. (R4, tab 236 at 19, tab 237, l7 July 1995 memorandum) The Shipyard 
appears not to have shared these interna] deliberations with UniTech (tr. 1/45, 48-49, 55). 

19. Sometime in the 2002-to-2003 period, the Puget Sound Naval Shipyard 
discontinued nuclear laundry services and switched to one-time use and disposal because 
their volume had, dropped. Mr. Crusselle talked to UniTech's technical contacts at the 
Shipyard, Messrs. Chun and Gushikuma, to see ifPearl Harbor was considering 'any such 
action. Messrs. Chun and Gushikuma told them no, definitely not. (Tr. 1/60) 

20. Also in this timeframe, on 5 December 2002, Norfolk Naval Shipyard 
conducted a cost analysis to determine whether it was more cost efficient to use the 
current method of laundering and re-using anti-C's or to go to a one-time use of the 
clothing. That Shipyard concluded that it was cheaper to continue with laundering. 
(R4, tab 76) None of the witnesses at the hearitig who were asked about this cost analysis 
had seen it before, and its relevance to the issues in this appeal is unclear (see tr. 1/59, 
2/174, 3/539, 570, 4/616). 

Contract A549 

21. On 9 September 2002, FISCPH issued the solicitation for what proved to be 
the last of the express contracts, contract A549 (R4, tab I). In its January 2003 proposal 
in response to the solicitation, UniTech stated: 
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2.3.8 Nuclear Facilities Decommissioned 

In addition to our experience in building and renovating 
facilities, UniTech has also successfully decommissioned four 
(4) nuclear laundries in the last 10 years.' Upon completion of 
decommissioning activities, each site was surveyed by the 
appropriate regulatory agencies and approved for unrestricted 
use. UniTech guarantees that funds will be available to 
decommission its facilities by establishing Decommissioning 
Surety Funds for each laundry facility. 

(R4, tab 49 at 2-4) 

22. On 30 January 2003, FISCPH awarded contract A549 to UniTech to provide 
laundry services to launder radioactively contaminated anti-C's for the Shipyard. 
Contract A549 provided for an eight-month base period and two one-year option periods 
with a minimum monthly charge for each period increasing to· $26,420 for the second 
option period. The contractor was required to possess or establish a laundry facility in 
accordance with NRC regulations located on the island of Oahu. The Navy exercised 
both options and extended the final period of performance by six months, resulting in a 
contract completion date of31 March 2006. The total cost of the contract including the 
six-month extension was $982,560. UniTech was paid the full contract price and the 
contract expired in accordance with its terms. (R4, tab 1 at 1, 3-4, 12, tabs 5, 10, 14, 18; 
tr.2/212-13) 

23. Shortly after the contract was awarded, Ms. Francine K. Matsuura was 
assigned to administer the contract as CO (tr. 3/453). 

24. On 5 August 2004, a manager in production at the Shipyard sent an email to 
Mr. Chun's branch asking when the laundry contract ended, stating that "[wJe want to 
discontinue with launder Anti-Cs." The author of the en1ail did not testify at the hearing, 
and the record does not give any context for the 5 August 2004 email. Mr. Chun replied 
the same day that "[u Jntil a satisfactory method or replacement is authorized or put ori the 
table for discussion, the laundry contract will remain as is .... " (R4, tab 255; tr. 4/613) 
He also pointed out that when contracts involving a nuclear facility are ended, "there are 
huge decommissioning costs that are involved. I'm not sure what it is as those are 
claimed later by the contractor." (R4, tab 257) 

25. No decisions were reached on discontinuing the laundry contract at this time 
(see, e.g., R4, tab 263). 
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26. Also during performance of contract AS49, Ms. Matsuura sent an email which 
appellant highlights. On 23 February 2006, Mr. Krakan notified Mr. Chun that he had 
been diagnosed with liver cancer and would be having surgery, and explained how 
UniTech would cover performance during his absence. Mr. Chun in tum forwarded the 
message to Ms. Matsuura, the CO. Ms. Matsuura-repliedto Mr. Chun: "Thanks for the 
info...sent him a speedy recovery note. Hmm, must be from the nuclear exposure . .,what 
do you think?" The record does not contain any reply to Ms. Matsuura's message. 
(R4, tab 27S) 

Solicitation and Proposal for a Contract Subsequent to Contract AS49 

27. On 28 March 2006, FISCPH issued Solicitation No. N00604-06-T -0313 
(solicitation 0313) for anti-C laundry services with an offer due date of30 March 2006. 
Solicitation 0313 provided for a six-month base period of 1 April 2006 through 
30 September 2006 and two one-year option periods ending on 30 September 2008. It 
permitted minimum monthly amounts. Like contracts 1608 and AS49 it required the 
contractor to possess or establish a laundry facility in accordance with NRC regulations 
located on the island of Oahu. The solicitation was sent out prior to FISCPH legal 
comments due to time constraints. (R4, tab 22 at 1, S, 10, 28-32, tab 24) 

28. On 29 March 2006, UniTech submitted its proposal in response to solicitation 
0313. Mr. Richard N. Downard signed the proposal as Manager, Technical Accounts. 
The proposal was based upon minimum monthly amounts of $27 ,21S for the base year, 
$28,030 for the first option year, and $28,870 for the second option year. The proposal 
included paragraph 2.3.8 Nuclear Facilities Decommissioned, quoted above in connection 
with the proposal for contract AS49. (R4, tab 22 at 1,28-32, tab 276 at 2-4) 

The Shipyard's Decision to Discontinue Use ofLaundered Anti-C's and Contacts 
With UniTech (April- June 2006) 

29. On S April 2006, FISCPH and Shipyard personnel met to discuss the cost of 
the nuclear laundry contract and alternatives for cost savings. According to the meeting 
minutes, in fiscal year 200S, laundry services were used 7 times out of a 12-month 
period, and UniTech was paid at a rate of $26,420 per month for a total of$317,040 per 
year. UniTech's March 2006 proposal increased the minimum monthly charge 
approximately $800 per month for the base year and $81S and $840 per month 
respectively for the option years. Legal counsel suggested that the solicitation be issued 
as an indefinite delivery/indefinite quantity contract with delivery orders issued as needed 
rather than paying the contractor on a monthly basis on a firm fixed-price contract. One 
of the Shipyard representatives stated that if a contract was not in place when anti-C's 
needed laundering, disposables would be used. It had been determined that operating 
costs at Norfolk Naval Shipyard were much low~r. It was agreed at the meeting that a 
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cost analysis needed to be done to determine which would be the most cost efficient, 
disposables or laundering of anti-C's. (R4, tab 24) 

30. By 20 April 2006,UniTech's Mr. Downard began a series of emails and 
telephone calls asking about the status of the contract. He understood from a 
conversation with Ms. Matsuura that the contract was "in legal, waiting on signatures for 
a contract" (tr. 2/177). On 20 April 2006, he wrote Ms. Matsuura: 

I hope things have progressed through your legal department. 

We have serviced the shipyard for the past 30 years and we 

didn't change anything in the way we did business, so I don't 

understand the holdup of awarding the contract. 

Can you give me an update on what is happening. 


(R4, tab 287) In a conversation with Mr. Downard, Ms. Matsuura inquired about the 
possibility of shipping the laundry to California or UniTech's supplying disposable 
garments. Mr. Downard responded by email on 24 April 2006 that shipping to California 
was not feasible, and that UniTech "can certainly quote you pricing information on the 
disposable coveralls we can provide, if that is what is decided you want to do." (R4, tab 
288) 

31. On 5 May 2006, Mr. Downard emailed Ms. Matsuura stating that he would 
like to get a contract in place with the ~hipyard. He stated that "[i]fwe can't get 
something put together, our corporate office is going to shut our facility down and start 
the decommissioning process which is irreversible." Ms. Matsuura in tum forwarded the 
email to the Shipyard, expressing her view that "I think we have a lot more leverage to 
get a fair and reasonable deal from Unitech ifyou are still interested in a contract." (R4, 
tab 289) Mr. Downard thought at this time that Ms. Matsuura "was really trying to help 
me get this contract in place" (tr. 2/180). 

32. On 8 May 2006, Ms. Matsuura emailed Mr. Downard that the Shipyard "is in 
a very tight financial quandary and at the present time, are trying to figure out how to 
handle this much needed requirement.... But to give you a heads up, the [Shipyard] is in 
the process of sending out a purchase order to your firm." Mr. Downard replied the same 
day rejecting the idea of a purchase order: 

We cannot and will not stay in operation in Hawaii on an as 
needed basis. We still have monthly bills to pay despite not 
getting revenue from the shipyard. Unless we get something 
in place my superiors are in the initial assessment of 
decommissioning our Honolulu facility. We cannot survive 
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without a contract in place. Once a decommissioning plan is 
in place and started it is irreversible. 

(R4, tab 290) 

33. Meanwhile, on 18 May 2006, Mr. Chun sent an inquiry to Ms. Matsuura about 
the Shipyard's possible liability for decommissioning costs: 

Logically, I ...understand that since we do not have a contract, 
it makes sense that the Navy will not be responsible for any 
decommissioning cost for the contractor's facility, however, 
this does not prevent the contractor from filing a claim 
against the Navy for decommissioning cost. 

But in Reality, if I was the contractor, who built a nuclear 
laundry facility solely to service the Navy and if a contract 

. was not forthcoming after 20 + years of service no perceive 
[sic] revenues in the future, I would close the facility. And to 
further lessen my losses, I would have my corporate lawyers 
file a claim against the Navy to share or pay all of the . 
decommissioning cost for the facility and depreciation of all 
machinery / equipment. 

Can you ask your Legal Counsel about facility 
deconlmissioning cost and compensation for depreciation of 
equipment / machinery? 

The Shipyard Management needs to know what the hidden 
costs would be for not awarding this contract. 

(R4, tab 293) Ms. Matsuura replied that legal counsel did not think UniTech could 
charge the Shipyard for UniTech's decommissioning charges (R4, tab 294). 
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34. On 1 June 2006, Mr. Downard inquired again about the status of a contract. 
Upon Ms. Matsuura inquiring of the Shipyard what response she should make, Mr'. Chun 
replied: 

See you later alligator! 

Seriously, the Shipyard will be disposing anti-cs. Currently 
, we are be'efing up stock to support this effort. We cannot, at 
this moment, give a definite "NO~' due to the fact that the 
final say needs to come from Code 105, The Director of 
Radiological Controls. 

(R4, tab 294), Mr. Chun continued that the Director was on leave, and a final decision 
would have to wait until his return (id.). 

35. On or about 14 June 2006, the Director approved discontinuance of a contract 
for laundry services. A 24 June 2006 memorandum from the Shipyard to the 
Commander, Naval Sea Systems Command, "Subj: DISCONTINUATION OF 
ANTI-CONTAMINATION CLOTHING LAUNDRY CONTRACT," explained the 
reasons for the decision. It stated that the Shipyard had determined that the cost of a 
contract to launder anti-C's exceeded the cost of purchasing new replacement anti-C's 
and disposing ofthe used items. According to the memorandum, over the last 18 months, 
UniTech received only 8 months of laundry work and was paid $475,560. The 
memorandum estimated that if a contract were awarded for the next 12 months, there 
would be only three to four laundry, shipments. It concluded that it was no longer 
economically feasible to continue awarding laundry contracts. The memorandum stated 
that the Shipyard had considered using purchase orders on an as needed basis, but 
UniTech had stated that was not acceptable. (R4, tab 27) 

36. On 27 June 2006, Ms. Matsuura em ailed Mr. Downard a letter referencing 
solicitation 031 ~ and stating that the government had decided to cancel the solicitation 
(R4, tabs 28, 298). 

37. Mr. Downard emailed Ms. Matsuura asking what the cancellation meant. On 
28 June 2006, Ms. Matsuura replied simply that the customer had cancelled the 
requirement. She forwarded the email toMr.ChunandothersattheShipyard.Mr. Chun 
told the other recipients of the email "I've been advised by the contract officer to not give 
any information to the contractor .... Francine suggested that the only thing we might say 
that is safe to say is that 'the laundry contract services are no longer cost effective for the 
government. '''(R4, tab 298) 
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38. We find that the decision to discontinue nuclear laundry services was made in 
June 2006,. based on such factors as the reduced need for the services, the increased cost 
ofpurchasing them at the price UniTech proposed, and the availability of disposable 
anti-C's, and not prior to the award of contract A549. 

Disposal ofAnti-C Garments Subsequent to the Expiration of Contract A549 

39. Mr. McDowell described the functions relating to disposal of radioactive 
material at the Shipyard dating back to 1982: 

The shipyard has needs throughout the year or any year to 
prepare items that are radioactive. Either they have to be sent 
to another Naval shipyard for use or they may have to go to 
one of the Naval laboratories for analysis. Or ifit's material 
that is no longer needed by the Navy, it will be disposed of as 
radioactive waste. 

(Tr.2/335-36) At the time of the hearing in 2010, "the work is essentially the same" (tr. 
2/337). 

40. In the late 1980's, the Shipyard had two relevant contracts. One was for the 
land burial of low-level radioactive waste and the other was for nuclear laundry services. 
(Tr.2/339) 

41. The contract for land burial of low-level radioactive waste was with U.S. 
Ecology in Richland, Washington, or its predecessor organizations. Mr. McDowell's 
organization was responsible for getting material packaged and transported to the West 
Coast for disposal at Richland. In about 2008, the Shipyard entered into an agreement 
with Puget Sound Naval Shipyard, which had much greater volume, for it to arrange for 
disposals at Richland, and FISCPH's separate contract with U.S. Ecology was 
discontinued. (Tr. 2/346, 356-57, 3/557-59)2 

42. The FISCPH contract for the Shipyard had waste acceptance criteria including 
pricing for the disposal of different types of items and different radiation dose rates (tr. 
2/358). . 

2Mr. McDowell identified the company as U.S. Ecology. Mr. Gushikuma referred to it 
as Energy Solutions (tr. 3/557). We accept Mr. McDowell's testimony on this 
point for present purposes since Mr. Gushikuma left the relevant organization in 
2005. 
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43. Mr. McDowell explained that when the solicitation for the next laundry 
services contract was cancelled in 2006: 

[T]he shipyard management decided that we were going to do 
two things: If the garment was considered to be 
radiologically clean, not contaminated, it would be 
incinerated locally here [in Hawaii]. Ifit was deemed to be 
potentially contaminated or contaminated, then it became part 
of our low-level radioactive waste matrix. 

(Tr.2/359-60) The contaminated garments were part of the overall low-level waste 
shipment to U.S. Ecology (tr. 2/360, see also at 361). 

44. Appellant asserts in its brief that the Shipyard "contracted'with Energy 
Solutions for the receipt and disposal of low-level radioactive waste represented by the 
one-time-use and dispos~l of the anti-C's" prior to the execution of contract A549 (app. 
br., SOF at 21-22, ~ 36; see n.2 supra). We find that appellant has not proved that the 
Shipyard (or FISCPH) so contracted, as opposed to contracting for disposal of low-level 
radioactive waste in general, as it had done since at least the early 1980's.3 

Decommissioning ofLocation 151 

45. UniTech did not close down Location 151 immediately. It chose to keep the 
laundry operational, and try to win back the work. In particular, Mr. Krakan thought the 
government might change its mind with a new fiscal year. (R4, tab 322 at 72-73) 

46. On 16 August 2007, after a new contract did not materialize, UniTech 
subnlitted its notice of decommissioning to the NRC. It completed the decommissioning 
in July 2008 and requested that its NRC license be terminated in September 2008. (R4, 
tabs 63, 305 at 682, 691) 

47. As set forth in its post-hearing brief, UniTech seeks damages of$817,131, as 
follows: 

3 Appellant requests that the Board draw an adverse inference to that effect' because of 
discovery disputes with the government (app. br. at 21 n.2). We decline to draw 
such an inference and affirm the ruling of the presiding judge at the hearing 
accepting the representation of the government with respect to its compliance with 
appellant's discovery requests as they related to this issue (tr. 4/678). 
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Appellant's Damages Recap 

• Facility Continuation Costs: 	 $372,360 

o Radiation Safety Officer Salary: 158,565 
o Maintenance and Utilities: 6,013 
o Vehicle Depreciation: 	 7,845 
o Property Rental Expense: 	 138,185 
o NRC License Fee: 	 54,800 
o 	 Casualty Insurance: 6,952 

372,360 

• Decommissioning Cost: 	 271,714 

• Third-Party Nuclear Insurance: 	 173,057 

Total Damages: $817,131 

(App. br. at 61-62) 

48. We find that UniTech has proved that it incurred costs in the stated amounts 
for facility continuation costs and decommissioning cost, and that it.has reasonably 
estimated that third-party nuclear insurance for Location 151 will be $173,057 (R4, tabs 
315,316;!t. 2/261-69, 272, 321-322). 

Clainl and Appeal 

49. On 19 February 2008, UniTech submitted a certified claim under the CDA 
"for the additional costs incurred by it in the performance ofnuclear decontamination of 
protective clothing" for the Shipyard. The principal basis for the claim was breach of an 
implied-in-fact requirements contract for which it sought damages of$708,100 for 
decommissioning and other costs plus $450,000 'as lost profits. (R4, tab 50) 

50. On 30 June 2008; the CO denied the claim, and this timely appeal followed 
(R4, tab 51). 



DECISION 

In its post-hearing briefs appellant relies upon two alternative theories of recovery:
. . 

breach of an implied-in-fact contract and breach of contract A549. We address them in turn. 

Implied-in-Fact Contract 

Appellant describes its theory of breach of an implied-in-fact contract as follows: 

Appellant's theory of the case with respect to this c8:use ~of 
action is that there developed over a period ofmore than 35 
years an exclusive, mutually dependent relationship between 
Appellant and the Government and that this relationship, 
along with Appellant's justifiable reliance on the continuation 
of this relationship, induced Appellant to incur costs for 
which it is entitled to recover. This exclusive, mutually 
dependent relationship giving rise to an overarching 
implied-in-fact contract is predicated on a series of 
successively executed, shorter-term express contracts. The 
implied-in-fact contract was breached by the Government's 
abrupt departure fronl launder and re-use of anti-C' s to 
one-time use and disposal after inducing Appellant to believe 
that the conduct would continue in· accordance with the 
course of conduct without reimbursing Appellant its 
unamortized and stranded costs caused by this action. 

(App. br. at 37-38) The government responds that "[t]here is no evidence that the 
execution of the express contracts in any way gave rise to the execution of the alleged 
implied-in-fact contract" (gov't reply br. at 8). 

An implied-in-fact contract "must be 'founded upon a meeting of the-minds, 
which, although not enlbodied in an express contract, is inferred, as a fact, from conduct 
of the parties showing, in the light of the surrounding circumstances, their tacit 
understanding.'" An implied-in-fact contract with the United States also requires that the 
government representative who entered or ratified the agreement had authority to do so. 
Trauma Service Group v. United States, 104 F.3d 1321, 13.26 (Fed. Cir. 1997) (quoting 
from Hercules Inc. v. United States, 516 U.S. 417,423-24 (1996)). Moreover, "[i]t is 
well settled that the existence of an express contract precludes the existence of an 
implied-in-fact contract dealing with the same subject matter, unless the implied contract 
is entirely unrelated to the express contract. E.g., Atlas Corp. v. United States, 895 F .2d 
745, 754-55 (Fed. Cir. 1990)." Schism v. United States, 316 F.3d 1259, 1278 (Fed. Cir. 
2002) (en banc). 
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We agree with the government that there simplyis no evidence of an overarching 
implied-in-fact contract. There is no evidence at all of the contractual arrangements 
between the parties prior to 1985. There is no evidence of any understanding, tacit or 
otherwise prior to that date. There is no evidence of any understanding between the 
parties as to future decommissioning or any other costs. We cannot assume that the 
Shipyard's award of a contract for laundry services in 197 4 encompa~sed a commitment 
ultimately to pay the costs for closing the laundry facility. (Findings 6-8) 

The evidence of contractual arrangements between the parties beginning in 1985 is 
inconsistent with the existence of a separate implied-in-fact contract pursuant to which 
the government would reimburse appellant for its "unamortized and stranded costs." All 
of the express contracts, to the extent we have information about them, included monthly 
minimum guaranteed payments, and those payments included a provision for 
decommissioning expenses. Thus, for example, prior to award of the 1995 contract, 
UniTech explained to the Shipyard that its G&A included a provision for 
decommissioning expense (finding 10). Prior to the award of the last contract,contract 
A549, UniTech specifically stated that it "successfully decommissioned four (4) nuclear 
laundries in the last 10 years" and that it "guarantees that funds will be available to 
decommission its facilities .... " It repeated this statement in its proposal for the contract 
subsequent to contract A549, which was not awarded. (F'indings 21, 28) There is no hint 
in any of these documents that UniTech expected recovery for decommissioning outside 
of the four comers of the express contracts. Rather, it offered a guarantee that funds were 
available to cover the costs of decommissioning. 

'The doctrine that the existence of an express contract precludes the existence of an 
implied-in-fact contract dealing with the same subject matter is clearly applicable. In 
Atlas Corp. v. United States, cited by the Federal Circuit in Schism, plaintiffs or their 
predecessors in interest had contracts for the' production ofuranium or thorium. The 
contracts contained pricing provisions designed so that the contractors could recover their, 
costs, plus a reasonable profit. 895 F.2d at 747. Production operations resulted in a 
sand-like residue called tailings. Subsequent to completion of the contracts, the long 
term potential health hazards associated with tailings became more widely recognized, 
and plaintiffs undertook costly measures to stabilize the tailings piles and to 
decontaminate the sites. 895 F.2d at 748-49. One of their theories of recovery was 
implied-in-fact contract. The Court rejected this theory: 

[T]he plaintiffs have admitted that although the contract 
prices were determined by considering the plaintiffs' costs, 
the prices were in fact set by the contracts. The stabilization 
costs are not' entirely unrelated' to the costs included in the 
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contract price. Therefore, there can be no implied' agreement 
to pay costs over and above those prices. 

·895 F.2d at 755. In this case, the parties were aware of decomnlissioning costs, and the, 
prices of the express contracts included an amount to cover them. Thus, as in Atlas, the f 

claimed costs are not "entirely unrelated" to the costs included in the contract price, and 
"there can be no implied agreement to pay costs over and above those prices." 

Finally, the facts that COs may have referred to successor contracts as renewals, 
that the parties may have planned for upcoming work that extended beyond the time 
horizon of the current contract, that some employees may have held an expectancy that 
successor contracts would be issued, and the Shipyard may have expected UniTech "to be 
ready, willing, and able to perform without interruption or delay nuclear laundry services 
under the next contract" (app. br. at 39), do not translate into a commitment by the 
Shipyard to continue contracting with UniTech in the future or, in the alternative, to pay 
decommissioning costs outside ofthe provisions already nlade for them in the prices of 
the express contracts. ' 

We conclude that appellant cannot recover on the basis of an overarching 

implied-in-fact contract. 


Contract A549 

Appellant describes its theory that the government breached contract A549 as follows: 

The basis for this contention is that the Government had an 
affirmative duty to disclose to Appellant, both prior to award 
and during performance of Contract A-549, that it was 
seriously and actively considering a departure from 
laundering and reuse to one time use and disposal of the 
Anti-C's. This failure to disclose that vital information 
caused Appellant to incur costs that it otherwise would not 
have incurred and for which it is entitled to recover in this 
Appeal. Compounding this breach are the improper actions 
of the, Contracting Officer that constitute affirmative 
misconduct. Appellant is entitled to recover its costs incurred 
thereby under the following legal theories: (1) breach of the 
Government's duty of good faith and fair dealing; (2)'breach 
of the Governrnent's duty to disclose superior knowledge; 
and (3) equitable estoppel. 

(App. br. at 49-50) 
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Appellant has not shown a basis to recover on these theories. Fundamentally, 
there was no issue with contract A549 it$elf. Appellant received its bargained-for price. 
The government paid it $982,560. Over the last 18 months of the contract, the 
government paid it $475,560 for 8 months of laundry work., (Findings 22, 35) 
Appellant's claimed damages relate to the government's failure to award a future 
contract, not to contract A549. 

Turning to appellant's specific theories, the covenant of good faith and fair dealing 
"imposes obligations on both contracting parties that include the duty not to interfere 
with,the other party's performance and not to act so as to destroy the reasonable 
expectations of the other party regarding the fruits of the contract." Centex Corp. v. 
United States, 395 F.3d 1283, 1304 (Fed. Cir. 2005). There is no showing here that the 

, government interfered with appellant's performance of contract A549 or destroyed its 
reasonable expectations regarding the fruits of the contract, the price for the work. 

The doctrine of superior knowledge: 

[1]s generally applied to situations where (1) a contractor 
undertakes to perform without vital knowledge of a fact that 
affects performance costs or duration, (2) the government was 
aware the contractor had no knowledge of and had no reason 
to obtain such information, (3) any contract specification 
supplied misled the contractor or did not put it on notice to 
inquire, and (4) the government failed to provide the relevant 
information. 

American Ship Bldg. Co. v. United States, 654 F.2d 75, 79 (Ct. Cl. 1981). 

Appellant states that the government failed to disclose the following vital 

information: 


(1) [T]he fact that the Shipyard had entered into a waste 
disposal contract for contaminated anti-C's in advance of 
entering into Contract A549; (2) the fact that the Shipyard 
possessed and utilized a guidance document on when to 
launder and reuse anti-C's versus one-time use and disposal 
of those garments; (3) the Shipyard's decision during the 
performance of Contract A549 that it would be departing 
from launder and reuse to one-time use and disposal, thereby 
destroying Appellant's expectancy under the contract; and 
[(4)] the contracting officer's refusal to timely inform 

10 
1../ 



Appellant that there would be no follow-on nuclear laundry 
contract following the conclusion of Contract A549. 

(App. br.· at 56) 

As can be readily seen, none ofthese items affected the performance costs or 
duration of contract A549. The government actually extended the duration of contract 
A549 even though it had little need for anti-C laundry services at that point. Appellant 
could not reasonably expect that contract A549 would be extended forever. We also note 
that appellant has not proved that the Shipyard entered into a waste disposal contract for 
contaminated anti-C's in advance of entering into contract A549 (finding 44). 
Appellant's fact (2) above apparently relates to the 5 December 2002 Norfolk Naval 
Shipyard document (see app. bra at 52), but appellant has not shown the relevance ofthis 
document (finding 20). The Shipyard did not decide to depart from launder and reuse to 
one-time use and disposal during the performance of contract A549. Rather, that 
decision was taken during the period from April to June 2006 when the government had 
award ofthe next contract under consideration. (Finding 38) Finally, the CO promptly 
informed appellant that there would be no follow-on nuclear laundry contract once the 
decision was made (findings 35-36). 

Equitable estoppel requires: 

(1) [M]isleading conduct, which may include not only 
statements and actions but silence and inaction, leading 
another to reasonably infer that rights will not be asserted 
against it; (2) reliance upon this conduct; and (3) due to 
this reliance, material prejudice if the delayed assertion of 
such rights is permitted. 

Mabus v~ General Dynamics C4 Systems, Inc., 633 F.3d 1356, 1359 (Fed. Cir. 2011) 
(quoting Lincoln Logs Ltd. v. Lincoln Pre-Cut Log Homes, Inc., 971 F.2d 732,734 (Fed. 
Cir. 1992)). In addition, where equitable estoppel is asserted against the government as 
here, appellant must show affirmative misconduct as a prerequisite for invoking equitable 
estoppel. Rumsfeld v. United Technologies Corp., 315 F.3d 1361, 1377 (Fed. Cir. 2003). 

With respect to the first element, appellant contends that it had no knowledge that 
the Shipyard planned on switching to disposable anti-C's. It states that the first 
indication it received that the Shipyard was considering not renewing a laundry contract 
was in April 2006. It also states that it had no reason to question the delay in awarding a 
new contract, since there had been prior occasions when the Shipyard had failed to issue 
a new contract in a timely nlamler. (App. bra at 28, ~ 53, and at 57-58) 
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With respect to the second and third elements, appellant states that because it kept 
getting assurances from Ms. Matsuura that a contract was in the works, it continued to 
keep Location 151 operational. "These expenses continued over the following year with 
the understanding that UniTech was going to continue doing work for the Navy." It also 
states it signed a three-year lease for Location 151 in 2005 with the expectation that the 
laundering contract would be continued as it always had been. (App. br. at 58) 

On affirmative misconduct, appellant alleges that Ms. Matsuura nlisled it and 
treated it poorly (app. br. at 60). Appellant points to Ms. Matsuura's internal email to 
Mr. Chun about Mr. Krakan as an example (id., see finding 26). 

As in the case of the prior two legal theories, appellant has not shown how the 
complained-of conduct increased its expenses related to contract A549. Essentially, 
appellant expected that the Shipyard would continue the laundry contract in place,_ 
enabling it to earn a profit and avoid decommissioning the facility. Contract A549 did 
not oblige- the government to award a further contract, and there was no breach of 
contract when it did not. 

Appellant exaggerates the evidence as it relates to Ms. Matsuura. Appellant has not 
established that Ms. Matsuura assured it that it would receive another contract. During the 
period from 1 April 2006 to 27 June 2006, Ms. Matsuura did give it a heads-up that a 
purchase order was in the works, but appellant rejected that idea (finding 32). Other than 
that, there were a series of inconclusive emails and telephone calls. On 27 June 2006, 
Ms. Matsuura informed appellant that the solicitation was cancelled (finding 36). Appellant 
has not pointed to any evidence that Ms. Matsuura communicated with it about a possible 
future contract after that date. We also do not believe that appellant has proved that there 
was any affirmative misconduct on the part ofMs. Matsuura. 

CONCLUSION 

For the foregoing reasons, the appeal is denied. 

Dated: 22 May 2012 

EUNICE W. THOMAS 
Administrative Judge 
Vice Chairman 
Armed Services Board 
of Contract Appeals 

(Signatures continued) 
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I concur I concur 

&:~#= PETER D. TING 
Administrative Judge Administrative Judge 
Acting Chairman Armed Services Board 
Armed Services Board of Contract Appeals 
of Contract Appeals 

I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 56482, Appeal ofUniTech 
Services Group, Inc., rendered in conformance with the Board's Charter. 

Dated: 

CATHERINE A. 

Recorder, Armed Services 

Board of Contract Appeals 
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