
ARMED SERVICES BOARD OF CONTRACT APPEALS 

Appeals of --

Pyrotechnic Specialties, Inc. 

Under Contract No. W52PIJ-04-C-0098 

APPEARANCE FOR THE APPELLANT: 

) 
) 
) 
) 
) 

APPEARANCES FOR THE GOVERNMENT: 

ASBCA Nos. 57890, 58335, 59103 

Mr. David Karlson 
Chief Executive Officer 

Raymond M. Saunders, Esq. 
Army Chief Trial Attorney 

Robert B. Neill, Esq. 
Trial Attorney 

OPINION BY ADMINISTRATIVE JUDGE PAGE 

Pyrotechnic Specialties, Inc. (PSI, the contractor, or appellant) appeals from the 
termination for default of its contract with the Department of the Army, Army 
Contracting Command-Rock Island1 (the government). PSI's contract was 
terminated for default after the government rejected two production lots for their 
failure to pass multiple acceptance tests, which placed the contractor in a delinquent 
status under the contract's delivery schedule. PSI also seeks to recover $802,589 in 
unreimbursed costs relating to the government's alleged wrongful rejection of a 
production lot. We have jurisdiction over these appeals under the Contract Disputes 
Act of 1978 (CDA), 41 U.S.C. §§ 7101-7109. A hearing was conducted, and the 
parties extensively briefed the issues. Only entitlement is before the Board. We deny 
the appeals. 

FINDINGS OF FACT 

1. On 27 September 2004, the government awarded Contract No. W52PIJ-04-C-0098 
(the contract) to PSI (R4, tab 1). While the contract was awarded by the Army, it is a 
multiservice contract; units produced under the contract were designated for Army, Navy 
and Air Force customers (R4, tabs 1, 8; tr. 2/89). Both the Army and the Defense Contract 
Management Agency (DCMA) had active roles in contract administration. The various 
contracting officers (COs) assigned to the contract throughout contract performance were 
Army personnel. DCMA personnel acted as Quality Assurance Representatives (QARs) and 

1 The contract was awarded by Headquarters, U.S. Army Field Support Command 
(HQ AFSC), which is now known as the Army Contracting Command - Rock 
Island (R4, tabs 1, 185). 



were responsible for issuing Corrective Action Requests (CARs) (see, e.g., R4, tab 80 at 2), 2 

whereas the Army CO maintained contract authority (see, e.g., R4, tab 50 at 1 ). Contract 
performance issues were at time.s addressed by both the CO and the QARs through separate 
correspondence reflecting the divergent administrative roles of the CO and the QARs (see, 
e.g., R4, tab 85 at 2). 

2. The contract is a fixed-price contract for the production of 60,558 units of 
MK 124 Mod 0 Signal, Smoke and Illumination (MK 124 or signals) (R4, tab 1at1, 3, 
6-12). The MK 124 is a distress signal that allows military personnel to signal to 
reconnaissance aircraft when in distress. Designed by the Navy for use in case of a 
service member overboard or a downed pilot, the MK 124 is used by all services of the 
Armed Forces. (Tr. 3/60, 71) 

3. Through various contract modifications, additional quantities of signals were 
added to the contract during contract performance for a total quantity of 152, 180 
signals and a total dollar amount of$7,575,305 (R4, tabs 23, 28, 33~ 38, 40, 47, 68-69). 

4. The contract incorporated by reference FAR clause 52.246-2, INSPECTION OF 
SUPPLIES - FIXED-PRICE (AUG 1996). The clause states, in pertinent part: 

(b) The Contractor shall provide and maintain an 
inspection system acceptable to the Government covering 
supplies under this contract and shall tender to the 
Government for acceptance only supplies that have been 
inspected in accordance with the inspection system and 
have been found by the Contractor to be in conformity 
with contract requirements .... 

(f) The Government has the right either to reject or 
to require correction of nonconforming supplies. Supplies 
are nonconforming when they are defective in material or 
workmanship or are otherwise not in conformity with 
contract requirements .... 

(k) Inspections and tests by the Government do not 
relieve the Contractor of responsibility for defects or other 

2 For the purposes of identifying references to the record, we adopt the sequential 
pagination as affixed by the parties to the Rule 4 file documents. 
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failures to meet contract requirements discovered before 
acceptance. 

(R4, tab 1 at 22) 

5. The contract incorporated by full text FAR local clause 52.209-4511, FIRST 
AR TIC LE TEST (GOVERNMENT TESTING) (MA y 1994 ), which provides, in relevant part: 

a. The first article shall consist of: IN 
ACCORDANCE WITH THE SPECIFICATION, which 
shall be examined and tested in accordance with contract 
requirements, the item specification(s), the Quality 
Assurance Provisions (QAPS) and drawings listed in the 
Technical Data Package. 

c. The first article shall be representative of items 
to be manufactured using the same processes and 
procedures as contract production.... All components, 
subassemblies, and assemblies in the first article sample 
shall have been produced by the Contractor (including 
subcontractors) using the technical data package provided 
by the Government. 

e. [A]n additional first article sample or portion 
thereof, may be ordered by the Contracting Officer in 
writing when (i) a major change is made to the technical 
data, (ii) whenever there is a lapse in production for a 
period in excess of 90 days, or (iii) whenever a change 
occurs in the place of performance, manufacturing process, 
material used, drawing, specification or source of supply. 

(R4, tab 1 at 22) 

6. The contract also incorporated by full text FAR local clause 52.246-4530, 
SUBMISSION OF PRODUCTION LOT SAMPLES (GOVERNMENT TESTING) (MAY 1994), 
which provides, in relevant part: 

a. A lot acceptance test sample is required to be 
submitted by the Contractor from each production lot 
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tendered to the Government for acceptance. This sample 
shall consist of: AS REQUIRED BY THE MK.124 
SPECIFICATION. 

j. If the Contractor fails to deliver any production 
lot test sample(s) for test within the time or times specified, 
or if the Contracting Officer disapproves any production 
lot test sample(s), the Contractor shall be deemed to have 
failed to make delivery within the meaning of the Default 
clause of this contract. Therefore, this contract may be 
subject to termination for default. 

(R4, tab I at 26-27) 

7. The contract also incorporated by full text FAR local clause 52.246-4550, 
CRITICAL CHARACTERISTICS (FEB 2004 ), which provides, "As a result of previous 
practices, the governments technical data may refer to Critical...and Special 
characteristics. Characteristics classified as Critical...shall be subject to all requirements 
herein associated with Critical (I) characteristics and level I Critical nonconformances." 
FAR 52.246-4550(d). The clause defines Level I critical nonconformance. 

Level I critical nonconformance. A nonconformance of a 
critical characteristic that judgment and experience 
indicate would result in hazardous or unsafe conditions for 
individuals using, maintaining or depending upon the 
product; or a nonconformance that judgment and 
experience indicate would prevent performance of the 
tactical function of a weapon system or major end item. 
The following (as a minimum) are classified as Level I 
critical nonconformances: 

I) A nonconformance that will result in a hazardous 
or unsafe condition (often referred to as a single 
point failure). 

(2) A nonconformance that will remove or degrade 
a safety feature (such as those in a safe and arm 
device or fuzing system). 

(3) A nonconformance that will result in violation 
of mandatory safety policies or standards. 
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FAR 52.246-4550(e). The clause also outlines actions to undertake in the event that a 
critical nonconformance is found. When a critical nonconformance is found, 
production is immediately stopped and the contractor is required to conduct an 
investigation to determine the cause of the deficiency. The contractor is required to 
submit a report of its investigation and suggest corrective action to fix the deficiency. 
After the report is provided to the government, the contractor may request to restart 
production. (R4, tab 1 at 28-29) 

8. The contract incorporates by reference FAR clause 52.249-8, DEFAULT 
(FIXED-PRICE SUPPLY AND SERVICE) (APR 1984), which provides, in relevant part: 

(a)(l) The Government may, subject to paragraphs 
(c) and (d) below, by written notice of default to the 
Contractor, terminate this contract in whole or in part if the 
Contractor fails to -

(i) Deliver the supplies or to perform the services 
within the time specified in this contract or any extension; 

(ii) Make progress, so as to endanger performance 
of this contract (but see subparagraph (a)(2) below); or 

(iii) Perform any of the other provisions of this 
contract (but see subparagraph (a)(2) below). 

(2) The Government's right to terminate this 
contract under subdivisions ( 1 )(ii) and ( 1 )(iii) above, may 
be exercised if the Contractor does not cure such failure 
within 10 days (or more if authorized in writing by the 
Contracting Officer) after receipt of the notice from the 
Contracting Officer specifying the failure. 

(R4, tab 1 at 37) 

9. The contract also incorporates, either by full text or reference, the following 
FAR clauses and FAR local clauses: FAR 52.233-1, DISPUTES {JUL 2002); 
FAR 52.243-7, NOTIFICATION OF CHANGES (APR 1984); Local FAR 52.245-4537, 
ACCEPTANCE INSPECTION EQUIPMENT (AIE) (FEB 2002); and Local FAR 52.246-4528, 
REWORKANDREPAIROFNONCONFORMING MATERIAL (MAY 1994)(R4, tab 1at23, 
27, 37, 39). 
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I. Design Specifications 

10. The MK 124 is a cylindrical canister approximately 5.408 maximum inches 
long by 1. 700 maximum inches in diameter; it weighs approximately 0.5 pounds (R4, 
tab 22 at 3). One end of the canister contains the flare candle subassembly (flare end); 
the opposite end contains the smoke candle subassembly (smoke end) (id. at 3, tab 97). 
The flare end, when triggered, produces a red flare, and is intended to be used for 
nighttime signaling. The smoke end, when triggered, produces a reddish orange 
smoke, and is intended to be used for daytime signaling. (R4, tab 22 at 12) 

11. The design, production and testing of the MK 124 is controlled by the 
contract's technical data package (TDP). The contract's TDP incorporates Drawing 
No. 2113661, Tape, Foil (Drawing 2113661); Drawing No. 2114083, Disk, Sealing 
(Drawing 2114083); Drawing No. 3139733, Outer Container, Loaded (Drawing 
3139733); and Specification No. WS 13697N, Prime Item Fabrication Specification, 
Signal, Smoke and Illumination, Marine MK 124 Mod 0 (Specification 13697N). 
(R4, tab 1 at 13, tab 294 at 2-5, tabs 295-96) 

12. Of particular note to the present dispute, between each candle subassembly 
and its respective igniter/trigger assembly is a foil sealing disk (sealing disk) (ex. A-6). 
The primary purpose of the sealing disk is to "provide a hermetic seal at the end cap 
portion of the device so that...the candles inside the unit will stay dry." Secondarily, the 
disk assists in the buildup of heat and pressure in the candle when it is first ignited. The 
sealing disk must be strong enough to perform these functions but also fragile enough 
that it will burst so that the flare and smoke can be expelled from the canister to produce 
the distress signal. (Tr. 3/72) 

13. The requirements for the sealing disk are controlled by Drawing 2114083 
and Drawing 2113661. The sealing disk is circular, 1.500 ± .005 inches in diameter 
and .0065 inches thick (R4, tab 296). Drawing 2113661 notes the following average 
physical properties for an appropriate sealing disk: 

1. ADHESION TO STEEL 
2. TENSILE STRENGTH 
3. BACKING THICKNESS 
4. ELONGATION AT BREAK 
5. TOTAL TAPE THICKNESS 

34 OZ/IN WIDTH 
23 LBS/IN WIDTH 
2.2 MILS. 
4% 
3.4 MILS. 

(R4, tab 295) Drawing 2113661 lists a suggested source of supply. This list is meant 
to provide the contractor with a suggestion of previously proven good material 
(tr. 3/87). However, Note 1 of Drawing 2113661 states "IDENTIFICATION OF THE 
'SUGGESTED SOURCE(S) OF SUPPLY' HEREON IS NOT TO BE CONSTRUED 
AS A GUARANTEE [sic] OF PRESENT OR CONTINUED AVAILABILITY AS A 
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SOURCE OF SUPPLY FOR THE ITEM(S)." Drawing 2113661 's suggested source 
of supply lists 3M Industrial's (3M) Part No. 433L (Linered) High Temperature 
Aluminum Foil Tape (433L disk). (R4, tab 295; ex. G-1) 

14. In addition to the sealing disks, each end of the MK 124 canister is secured 
by using an 0-ring and crimping the MK 124 canister. The 0-ring is a thin rubber ring 
that goes around the circumference of the igniter, one at each end of the canister 
(tr. 2/149). After the 0-ring is put in place the canister is crimped, and the crimp in 
conjunction with the 0-ring seals the unit (tr. 2/150). 

15. Specification 13697N is a Naval Sea Systems Command specification that 
"covers the manufacture, assembly, and preparation for delivery of the MK 124 ... and 
the methods of examination and tests upon which product acceptance shall be based" 
(R4, tab 22 at 1). Essentially, it defines the performance parameters of the MK 124 
upon completion of production (tr. 3/63). 

16. Paragraph 3.4.2 of Specification 13697N classifies all MK 124 
characteristics into one of three classifications: Critical, Major, or Minor. "Critical 
characteristics are identified by the symbol (C), and Major characteristics by the symbol 
(M).... Characteristics that are not annotated by the classification code symbol are 
classified as Minor." (R4, tab 22 at 3) All characteristics are assigned a subparagraph 
(i.e. 3 .5 .1.1 ); each characteristic requirement listed in paragraph 3 corresponds with a 
test requirement in paragraph 4 of Specification 13679N. Accordingly, determining 
whether an end unit complies with the requirement at~ 3.5.1.1 is accomplished by 
running the test described at~ 4.5.1.1. (Id. at 9) 

17. Paragraph 3 .5 .1.1, Function, of Specification 13697N states: 

The signal shall meet the following requirements, when 
tested in accordance with 4.5.1.1. 

a. Display color (Cl): 

b. Function (MlOl): 

c. Delay (Ml02): 

Produce orange smoke and red 
flare display from the 
designated end. 

Ignite and produce a display 
from both ends. 

3 seconds maximum from 
initiation to generation of 
display .... 

d. Display times (M103): The display time shall begin 
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TEST REFERENCE OF TABLE I 

Five Ft Drop (4.5.2.1) 
Transportation Vibration (4.5.2.3) 

after the delay time ends and 
shall not include any output 
after generation of the display 
stops. 

FLARE (SEC) SMOKE 
Min Max Min 

16 23 12 
16 23 12 

Temperature and Humidity (4.5.2.4) 16 23 12 
High Temperature (4.5.2.5) 16 23 11 
Low Temperature (4.5.2.6) 16 23 15 
Sealing Function (4.5.2.7) 16 23 12 

e. Safety function (C8): During function igniter shall not 
separate from the outer container. 

(R4, tab 22 at 4) 

(SEC) 
Max 

19 
19 
22 
18 
25 
19 

I 8. Compliance with the function requirements is tested in accordance with the 
Function Test described in~ 4.5.1.I; it describes the process used to ignite the signal to 
test whether the signal functions properly (R4, tab 22 at 9). 

I9. Paragraph 3.5.2.7, Sealing (MI05), of Specification 13697N states, "The 
signal shall withstand a vacuum of 6.0 ± I .O inches of mercury below atmospheric for 
a minimum period of 60 seconds without signs of leakage when tested in accordance 
with 4.5.2.7" (R4, tab 22 at 5). Compliance with this requirement is tested in 
accordance with the Sealing Test described at~ 4.5.2.7 (id. at I I). During the sealing 
test, signals are submerged in a water vacuum. A defective signal, commonly referred 
to as a "leaker," is a unit that exhibits an escape of air bubbles in the water (tr. 2/I20). 
The escape of air bubbles reveals that water has infiltrated into the unit, and, therefore, 
the unit does not meet the sealing characteristics described at~ 3.5.2.7 of Specification 
13697N (R4, tab 22 at I I; tr. 2/94). Paragraph 4.5.2.7 specifically provides: 

Leakers are indicated by air bubbles issuing from the 
signal. Do not mistake the escape of occluded air for 
leakage. Signals which are not defective may be used for 
further testing or returned to the lot. Replace protective 
cap after test. Defectives are signals failing to meet the 
requirements of 3.5.2.7. 

(R4, tab 22 at I I) 
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20. Mr. Robert Hirst, PSI's vice president and general manager, testified that 
there are a variety of reasons why a signal could leak (tr. 2/147). The three root causes 
most commonly discussed by the parties during the performance of this contract are as 
follows: (1) a problem with the sealing disk; (2) a defect in the 0-ring; and/or (3) an 
improper crimp of the MK 124 canister. The Board also notes, that according to the 
testimony of Mr. Hirst, an ongoing point of contention between PSI and the 
government was the amount of air bubbles necessary to indicate a failure of the sealing 
test as opposed to an escape of occluded air (tr. 2/120). 

21. Other signal requirements pertinent to this appeal are as follows: 

3.5.2.1 Five (5) foot drop (C2). The signal shall 
withstand five ( 5) foot drop without exploding or burning 
when tested in accordance with 4.5.2.1. 

3.5.2.2 Forty (40) foot drop (C3). The signal shall 
withstand forty (40) foot drop without exploding or 
burning when tested in accordance with 4.5.2.2. 

3.5.2.3 Transportation vibration (C4). The packaged 
signal shall withstand transportation vibration without 
exploding or burning when tested in accordance with 
4.5.2.3. 

3.5.2.4 Temperature and humidity (C5). The signal 
shall withstand temperature and humidity without 
exploding or burning when tested in accordance with 
4.5.2.4. 

3.5.2.5 High temperature (C6). The signal shall 
withstand a temperature of+ 120°F ± 5°F for a minimum 
period of 16 hours without burning or exploding when 
tested in accordance with 4.5.2.5. 

3.5.2.6 Low temperature (C7). The signal shall 
withstand a temperature of -20°F ± 5°F for a minimum 
period of 16 hours without burning or exploding when 
tested in accordance with 4.5.2.6. 

(R4, tab 22 at 4-5) 

22. Specification 13697N also describes the inspection requirements for the 
MK 124. It provides that there are two types of inspection requirements: (a) First Article 
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Inspection (4.3); and (b) Quality Conformance Inspection (4.4). Specification 13697N 
states that for a first article inspection "[t]he contractor shall deliver a sample of 185 
signals to [Naval Service Warfare Center (NSWC) Crane], for examination, testing, 
evaluation, and acceptance as in Table I." (R4, tab 22 at 6) The parties commonly refer 
to a first article inspection as a first article test (FAT) (see, e.g., tr. 21110). For a quality 
conformance inspection, Specification 13697N prescribes the following: 

An inspection lot shall consist of 3201 to 10,000 signals 
offered for delivery at one time including test samples (see 
6.2). Inspection lots shall be inspected as follows: 

b. Each lot shall be sampled as required for Plan A, 
Table I. 

c. Upon failure of any lot to meet acceptance 
requirements for either Plan A or Plan B tests, the next lot 
shall be tested and accepted in accordance with Plan A, 
Table I. 

d. No lot shall be accepted in accordance with Plan 
B, Table I, unless the preceding lot has met the test 
requirements of the applicable plan. 

e. Each inspection lot shall contain only primers 
from one lot produced by one manufacturer. 

f. Upon completion of a lot and selection of the 
sample, the Government shall be notified. The designated 
government activity shall then notify the contractor which 
test plan shall apply (see 6.2). 

g. Sampling, examination, testing, and acceptance 
of inspection lots shall be performed as specified in the 
steps given below. 

STEP 1. Upon starting production or delivery of an 
acceptable first article sample, as applicable, all inspection 
lots shall be examined, tested in sequence and accepted in 
conformance with Table I, Sampling Plan A, until two (2) 
consecutive lots have met acceptance requirements of 
Table I. 
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STEP 2. Inspection lots other than those defined in Step 1 
shall be examined, tested in sequence and accepted in 
conformance with Table I, Sampling Plan B, except that 
one lot shall be randomly selected from each five 
consecutive inspection lots and examined, tested in 
sequence and accepted in conformance with Table I, 
Plan A. 

(R4, tab 22 at 6-7) The parties commonly refer to the quality conformance inspection 
as a lot acceptance test (LAT) (see, e.g., tr. 2/110). 

23. The pertinent inspection requirements for the MK 124 are as follows: 

4.5.2.1 Five (5) foot drop test. The signal shall be 
subjected to the five foot drop test prescribed in Test A4 of 
MIL-STD-331, except the signal shall be dropped free-fall 
without guidance system or associated equipment. 
Defectives are signals failing to meet the requirements of 
3.5.2.1. 

4.5.2.2 Forty (40) foot drop test. The signal shall be 
subjected to the forty foot drop test prescribed in Test A3 
ofMIL-STD-331, except the signal shall be dropped 
free-fall without guidance system or associated equipment. 
Defectives are signals failing to meet the requirements of 
3.5.2.2. 

4.5.2.3 Transportation vibration test [(TV test)]. The 
signal, as packaged in accordance with drawing 2128332, 
shall be subjected to the transportation vibration test 
prescribed in Test B 1, Section 6.1 of MIL-STD-331. Inert 
mock-up signals shall be used to complete the filling of the 
pack~ge for this test. Defectives are signals failing to meet 
the requirements of 3.5.2.3. 

4.5.2.4 Temperature and humidity test [(T&H test)]. The 
signal shall be subjected to one 14 day temperature and 
humidity cycle prescribed in Test Cl ofMIL-STD-331. 
Defectives are signals failing to meet the requirements of 
3.5.2.4. 
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4.5.2.5 High temperature test. The signal shall be 
conditioned in a suitable chamber at+ 120°F ± 5°F for a 
minimum period of 16 hours and while at that temperature 
shall be subjected to the function test. Defectives are 
signals failing to meet the requirements of 3.5.2.5. 

4.5.2.6 Low temperature test. The signal shall be 
conditioned in a suitable chamber at -20°F ± 5°F for a 
minimum period of 16 hours and while at that temperature 
shall be subjected to the function test. Defectives are 
signals failing to meet the requirements of 3.5.2.6. 

(R4, tab 22 at 10-11) 

24. Specification 13697N also includes Table I, which is a summary of the 
tests that are performed during inspection of the MK 124 (tr. 3163). The table lists, in 
testing sequence order, all the inspections and tests that are performed as part of the 
FA Ts and LA Ts and details the sample size to be subjected to each particular test (R4, 
tab 22 at 8; tr. 3/64-65). Below is an excerpt of the tests pertinent to these appeals as 
they appear in the table. 

EXAMINATIONS AND TESTS FRIST ARTICLE INSPECTION LOT SAMPLING 
SAMPLING PLANS PLANS 

Test Sequence~ Sample Acceptance Plan2/ Sample Acceptance 
Size Criterial/ A B Size Criterial/ 

Sealing (4.5.2.7) 100% Ac 0 Re 1 x x 
100% of 

Ac 0 Re 1 
of 

Sample Sample 
Five (5) Foot Drop (4.5.2.1) Ac 0 Re 1 x Ac 0 Re 1 

Sealing (4.5.2.7) Ac 0 Re 1 Ac 0 Re 1 
Function (4.5.1.1) 5 (a&e) 5 Signals (a&e) 

Signals Ac 0 Re 1 Ac 0 Re I 
(b, c, &d) (b, c, &d) 

Ac 1Re2 Ac 1Re2 
Forty (40) Foot Drop (4.5.2.2) 5 Ac 0 Re 1 

None Signals 
Transportation Vibration ( 4.5 .2.3) Ac 0 Re 1 x Ac 0 Re 1 

Sealing (4.5.2.7) Ac 0 Re 1 Ac 0 Re 1 
Function (4.5.1.1) (a&e) (a&e) 

30 Ac 0 Re 1 20 Signals Ac 0 Re 1 
Signals (b) (b) 

Ac 2 Re3 Ac I Re 2 
(c&d) (c&d) 

Ac3 Re 4 Ac2 Re 3 
Temperature and Humidity 

30 
Ac 0 Re 1 x Ac 0 Re 1 

(4.5.2.4) 
Signals 

20 Signals 
Function (4.5.1.1) (a&e) (a&e) 
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Ac 0 Re 1 
(b) 

Ac 2 Re3 
(c&d) 

Ac 3 Re4 
High Temperature ( 4.5.2.5) Ac 0 Re 1 x 

Function (4.5.1.1) (a&e) 

30 
Ac 0 Re 1 

Signals (b) 20 Signals 
Ac 2 Re 3 

(c&d) 
Ac 3 Re4 

Low Temperature (4.5.2.6) Ac 0 Re 1 x 
Function (4.5.1.1) (a&e) 

30 Ac 0 Re 1 

Signals (b) 20 Signals 
Ac 2 Re 3 

(c&d) 
Ac 3 Re 4 

Function ( 4.5 .1.1) (a&e) x x 
Ac 0 Re 1 

50 (b) 50 Signals 
Signals Ac I Re 2 

(c&d) 
Ac 3 Re4 

Group Data AcceptanceJ/ (b) x 
155 Ac 5 Re 6 115 

Signals (c&d) Signals 
Ac 10 Re 11 

NOTES: 11 Ac = Acceptance number for defectives of 
specified requirements of Section 3. 

(R4, tab 22 at 8-9) 

Re = Rejection number for defectives of 
specified requirements of Section 3. 

2/ Test plans applicable to inspection lots. 

JI Grouped for Function Test. 

.41 Tests to be performed in order of indentured 
sequence within individual blocks .. 

Ac 0 Re 1 
(b) 

Ac 1Re2 
(c&d) 

Ac 2 Re 3 
Ac 0 Re 1 

(a&e) 
Ac 0 Re 1 

(b) 
Ac l Re 2 

(c&d) 
Ac 2 Re 3 
Ac 0 Re 1 

(a&e) 
Ac 0 Re 1 

(b) 
Ac 1Re2 

(c&d) 
Ac 2 Re 3 

(a&e) 
Ac 0 Re 1 

(b) 
Ac l Re 2 

(c&d) 
Ac 3 Re 4 

(b) 
Ac 3 Re4 

(c & d) 
Ac 7 Re 8 

25. Table I provides the acceptance criteria for each test and examination (R4, 
tab 22 at 8-9). For example, an acceptance criteria of"Ac 0 Re 1" attached to a test 
sequence means that a sample lot would pass the noted test and be accepted if there 
were zero failures but be rejected if there was one test failure, or defect, within the 
sample lot (tr. 2/122). 

13 



26. In some instances Table I lists a primary test and then notes secondary tests to 
be completed on the samples put through the primary test. For example, "Five (5) Foot 
Drop ( 4.5 .2. I)" appears in the table, referring to the 5-ft. drop test described at ii 4.5 .2. I. 
Directly below, in the 5-foot drop block of the table, "Sealing (4.5.2.7)" and "Function 
(4.5.1.I)" appear on sub rows. This prescribes that additional testing shall be performed 
immediately after the primary 5-foot drop test. Accordingly, for both the FAT and LAT 
Plan A, five signals are to be pulled and run through the 5-foot drop test. Following the 
5-foot drop test, the same samples are to be put through the sealing test as described at 
ii 4.5.2.7. After the sealing test, the same samples are to be put through the function test 
described at ii 4. 5. I . I . 3 Each stage of testing has its own acceptance criteria appearing on 
the corresponding sub row within the 5-foot drop block row of the table. (See finding 24) 

27. Table I also indicates that the function test has multiple acceptance criteria (see 
finding 24 ). Acceptance criteria varies dependent upon the function characteristic 
requirements listed at ii 3.5.1.I (see finding I 7). For example "a&e" in Table I, refers to the 
"display color" requirement listed at "a" of~ 3.5.1. I and the "safety function" requirement 
listed at "e" of ii 3 .5. I. I. For those tests pertinent to this appeal, the acceptance criteria for 
the safety function requirement is "Ac 0 Re I." (See findings I 7, 24) 

28. The TDP also includes Drawing 3139733, which depicts a cross section of 
the MK I24. The drawing identifies additional required characteristics of the MK I24. 
Note IO of the drawing provides: 

After crimping, [both igniters] shall not be damaged and 
shall be capable of withstanding a torque of 20 
inch-pounds min with [the outer container] without relative 
movement. 

(R4, tab 97) Note IO is preceded by the indicator "(MI03)" identifying it as a Major 
characteristic. The drawing also includes Note 13, identified as a Critical characteristic. 
It provides: 

(Id.) 

Alignment pin of [the igniter for the smoke trigger 
assembly] shall be in alignment pin hole of [the smoke 
primer and holder] after crimping. 

3 For this reason when discussing a sealing test or function test performed on samples 
that first underwent a primary test, the primary test will often be ref erred to as 
the "preconditioning environment" (see, e.g., tr. 3/78). 
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29. Mr. Kevin Bowen was the government's lead technical agent and design 
agent for the MK 124 during PSI' s contract. He began acting as the design agent for 
the MK 124 in 1996 and, accordingly, was involved in the contracts for the production 
of the MK 124 prior to the award to PSI. Beginning in 1991 and up until the contract 
award to PSI, Martin Electronics produced the MK 124. Mr. Bowen testified that 
during that period of time Martin Electronics produced in excess of one million Code 
A4 MK 124s. (Tr. 3/60, 169-70) Mr. Andy Long began working for Martin 
Electronics in 1998 in a consultant capacity relating to Martin Electronics' production 
of the MK 124. He testified that Martin Electronics experienced problems 
manufacturing the MK 124, particularly relating to signals leaking. He was not 
involved with the testing of the MK 124 and had no knowledge of whether Martin 
Electronics had failed any LATs. (Tr. 3/36-37) Mr. Long, who later acted as PSl's 
senior quality manager during PSI' s performance of the contract, testified that he 
believed the MK 124 was an "extremely difficult item to manufacture" and described 
it as ''virtually un-producible" with "a lot of pitfalls in the design that makes it easy to 
make mistakes during assembly" (tr. 3/38). 

II. PSl's Relationship with DCMA 

30. At the time of contract award, PSI had multiple contracts that were 
administered or otherwise monitored by DCMA, and three QARs were assigned to PSI' s 
facility (see tr. 1/46, 52). PSl's facility is located in Byron, Georgia, and includes a test 
lab. Testing at PSl's lab is conducted by PSI personnel and overseen by the lead test 
technician, an employee of PSI. (R4, tab 282 at 2; tr. 3/6) QARs and other government 
personnel would observe testing performed at PSI' s facilities if the tests were required 
by one of the government's contracts with PSI (see, e.g., R4, tab 131). 

31. Mr. David Karlson, a senior manager at PSI, testified that in 2004 the 
relationship between PSI and the QARs, particularly the lead QAR, 5 began to 
deteriorate (tr. 1/46). Mr. Karlson testified that the QARs began to make fraud 
allegations against PSI and that PSI was investigated by the FBI and indicted based, in 
part, on the QARs' allegations (tr. 1/46, 55). None of the fraud allegations are related 
to the contract at issue in these appeals or the MK 124 (tr. 1/104, 108). 

32. Mr. Karlson specifically testified about one of PSl's other contracts, 
referred to as the M583 contract. He testified that by 2006 PSI had a nonfunctioning 

4 Condition codes are assigned to ammunition items to denote their availability for use. 
Condition Code A denotes full unrestricted use. Condition Code B denotes 
some type of restriction, i.e. "for training purposes only" or only for use in 
areas above a certain temperature. (Tr. 3/154) 

5 According to the testimony of Mr. Dean Cowart, a DCMA QAR at PSI, there was no 
official lead QAR position (tr. 3/220). 
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working relationship with the QARs with respect to the M583 contract. Mr. Karlson 
described a meeting with the deputy program manager for the items produced under 
the M583 contract and testified that as a result of that meeting the lead QAR was 
removed from PSI in 2006. (Tr. 1/79-80) 

33. Mr. Karlson testified that the removed QAR was replaced by one of his 
subordinates,6 Mr. Dean Cowart (tr. 1/80). It appears that the removal of the lead QAR 
did not resolve the conflict between PSI and the QARs on the M583 contract. In fact, a 
government engineer assigned to PSI to work on the M5 83 contract by the deputy 
program manager eventually wrote a letter to the deputy commander of DCMA. He 
requested that Mr. Cowart be removed from the PSI contract "because he could not be 
objective because of an incident that had occurred before [the government engineer] had 
arrived." (Tr. 11126) Mr. Cowart worked as a QAR at PSI from March 2004 to the 
summer of2012 (tr. 3/203). Mr. Cowart was one of the QARs involved with witnessing 
the testing of the MK 124 (tr. 3/205-06). 

34. All testimony describing incidents demonstrating the bad relationship 
between PSI and the QARs related to contracts other than the contract at issue in these 
appeals (tr. 11108-09). However, Mr. Karlson testified that due to the actions and 
representations of the QARs ''there was a black cloud over the company" (tr. 11100). 
Mr. Karlson further testified that PSI only experienced problems on projects involving 
the QARs. He stated that "it was only where these QARs were involved that we had 
very significant constant problems that lasted for years and all of which coincided with 
the period of performance of [the contract at issue in these appeals]." (Tr. 1182-3) 

III. Contract Performance 

35. PSI began producing lots of MK 124s in 2006. PSI's production is broken 
into four major stages called "interfixes." The change from one interfix to the next 
denotes either a major change in the manufacture of the MK 124 and/or a restart of 
production following a stop of work (tr. 2/23-24). During each interfix, PSI produced 
production lots to include no more than 10,000 signals (R4, tab 22 at 6, tab 157 at 3; 
tr. 4/52-53). Each production lot was assigned a number consisting of the number of the 

6 Mr. Cowart disputes that he was a subordinate of the removed QAR (tr. 3/220). 
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interfix in which it was produced followed by the number of the individual lot (see, e.g., 
ex. A-57

). Accordingly, Lot 001-002 was the second lot produced during Interfix I.8 

A. lnterfix 1 

36. PSI produced eleven lots during Interfix 1. The signals produced during 
this interfix utilized the 433L disk, the suggested source of supply indicated in 
Drawing 2114083. (Tr. 2/22-23; ex. A-5) 

37. Lot 1-1 failed the LAT due to leakers and was rejected (R4, tab 60 at 5; 
ex. A-5). 

38. Mr. Bowen testified that the leakers in Lot 1-1 occurred as a result of the 
failure of a PSI vendor to properly re-anneal the outer containers of the MK 124s, 
which created problems when a unit was crimped (tr. 3/173-74). As a result, leaking 
was observed at the crimps around the 0-ring (tr. 3/132). Accordingly, the lot was 
rejected (R4, tab 60 at 5; ex. A-5). Once the issue was brought to PSI's attention, the 
vendor was able to correct the issue (tr. 3/173-74). 

39. Lot 1-2 failed the LAT due to long display times from the smoke end of the 
MK 124 (tr. 3/141). During the low temperature function test 12 signals, out of the 
sample of 20 signals, produced smoke displays longer than the maximum smoke 
display time of 25 seconds (R4, tabs 51, 285 at 5; see finding 17). The longest smoke 
display time was 30.29 seconds (R4, tab 283 at 3). Additionally, 6 units, out of a 
sample of 20 units, produced smoke displays longer than the maximum display time of 
19 seconds during the TV function test (R4, tab 283 at 1; see finding 17). Mr. Bowen 
testified that witnesses to the test agreed that even though display times were long, the 
display of smoke "was continuous, was robust, and was significant" (tr. 3/141). PSI 
ultimately submitted Request for Deviation (RFD) No. 30606-8476-D012 (RFD 12), 
dated 28 November 2006, asking to extend the acceptable display time criteria for Lot 
1-2 to 31 seconds. RFD 12 was approved, and Lot 1-2 was accepted on deviation. 
(R4, tab 51) 

40. Lot 1-3 passed all inspections and was accepted by the government (ex. A-5). 

7 During the hearing, the government objected to appellant's exhibit, marked as Exhibit 
A-5, stating that there were inaccuracies with some of the data presented. The 
document was admitted but the government was allowed the opportunity to 
question witnesses in order establish inaccuracies in the data. (Tr. 2/18-20) Any 
reference made to Exhibit A-5 refers to information that was either not disputed 
by the government or that the government did not show to be inaccurate. 

8 For the purposes of this decision, we will remove extraneous zeroes from the lot 
numbering system; Lot 001-002 will be referred to as Lot 1-2. 
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41. On 19 January 2007, PSI submitted an LAT report to the contracting 
specialist indicating that Lot 1-4 failed the LAT due to long display times from the 
smoke end of the MK 124. Nineteen units from a sample size of 50 units produced 
smoke displays longer than the maximum display time of 19 seconds during the function 
test. (R4, tab 283 at 9) The longest display time was 22.03 seconds (R4, tab 283 at 12). 
The lot was accepted on deviation (ex. A-5). 

42. On 24 January 2007, PSI submitted RFD No. 30606-8476-DOB (RFD 13). 
In Box 22, Description of Deviation/Waiver, it stated: 

Present requirements: WS 13697N, Para. 3.5.1.1, Table I; 
Smoke Max Bum time for sealing function is 19 to 25 
seconds. The intent is that a full smoke column will be 
viable during this time frame. To have slightly longer 
column (plume) of smoke will not have an effect on Form 
Fit or Function as long as the Minimum to Maximum 
Smoke column is meet [sic]. 

In Box 23, need for Deviation/Waiver, it stated: 

We respectfully request, at no cost to the Government, a 
Deviation from the requirement maximum of 19 seconds to 
a maximum of 25 seconds for the smoke bum on this 
Contract W52PIJ-04-C-0098 and all Mods. 

By letter dated 5 February 2007, the government approved the request and agreed to 
incorporate the change into the contract. (R4, tab 55) 

43. While Box 22 describes the sealing function specifically, it appears that the 
parties treated RFD 13 as having raised the maximum smoke display times for all 
function tests to 25 seconds throughout Interfixes 1, 2 and 3.9 Mr. Bowen testified that 
RFD 13 changed the maximum smoke display time to 25 seconds "irrespective of ... the 
preconditioning environment" (tr. 3/78; see finding 26 n.3). The individual test data 
sheets for Lot 1-6 lists the maximum smoke display times for all tests as 25 seconds. 
It also lists the longest smoke display times for signals tested in each preconditioning 
environment. Across multiple tests, the longest smoke display times are longer than 
the maximum display times listed in the "Test Reference of Table I" at~ 3.5.1.l(d) of 
Specification 13697N but less than 25 seconds (R4, tab 283 at 24; see finding 17). All 

9 The government describes the effect of RFD 13 in its brief stating that it "change[ d] the 
maximum smoke display times listed in [Spec 13697N] to 25 seconds for the 
duration of the contract, regardless of preconditioning environment" (gov't br. ~ 21). 
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are marked as conforming signals; there is no evidence that the government objected 
to these reportings (R4, tab 283 at 24). There is similar test data across the lots; 
signals showed smoke display times longer than their respective originally stated 
maximum display times but less than 25 seconds and were not marked as failures on 
the individual test data sheets (see, e.g., R4, tab 193 at I 0, tab 282 at 51, tab 283 at 
68). In some instances, a government representative's initials appear at the bottom of 
the individual test data sheets (see, e.g., R4, tab 282 at 51). However, the scope of the 
change implemented by the incorporation of RFD 13 into the contract became an issue 
during the performance of Interfix 4 (see findings 147-48). 

44. In describing the purpose of the maximum smoke display time cap in the 
contract, Mr. Bowen testified that the cap is to ensure that the smoke expelled is robust 
and thick enough that it can be seen from a reconnaissance craft even if disbursed by 
wind. Mr. Bowen also testified that around 30 seconds had always been a working 
maximum smoke display time on accepting an extended display times. (Tr. 3/166) 
However, PSI personnel testified that throughout contract performance they were 
under the impression, as a result of comments from government personnel including 
Mr. Bowen, that signals burning a "little longer" were not a problem and may even be 
helpful to the signal user, provided the smoke display was consistent and robust 
(tr. 2/62-63, 319, 30). 

45. Lot 1-5 passed all inspections and was accepted by the government (ex. A-5). 
There is no evidence in the record about the smoke display times of the MK 124 samples 
tested during Lot I-S's LAT. 

46. In March 2007, Lot 1-6 failed to meet the test requirements due to long 
smoke display times during low temperature function testing. The LAT report 
provides: 

Twenty signals (SIN [serial number] 41-60) were tested 
and were not in conformance with the requirements.... The 
following defect was noted. 

(a) A total of 15 signals had smoke display times 
greater than the 25 second maximum and failed to meet the 
requirement of [Specification l3697N] paragraph 3.5.1.1 
with the application of [Deviation 30606-8476-D013 (RFD 
13)].l101 The failure is classified as a major (Ml03) defect, 

10 The LAT report suggests that RFD 13 changed the maximum smoke display time 
for low temperature preconditioned samples. However, the Test Reference for 
Table I table as originally provided in Specification 13697N allowed a 
maximum smoke display time of 25 seconds for low temperature function 
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with an acceptance criterion of accept 2, reject 3 in 
accordance with [Spec 13697N] table I. 

(R4, tab 283 at 23) The longest smoke display time was 33.2 seconds (R4, tab 283 
at 24). PSI submitted RFD No. 30606-8476-D014 (RFD 14), dated 20 April 2007, 
requesting to extend the maximum display time to 34 seconds for Lot 1-6. The RFD 
was approved, and Lot 1-6 was accepted on deviation (R4, tab 56). 

47. According to Mr. Bowen, Lot 1-7 was rejected due to tight trigger 
assemblies. The MK 124 is designed to be one hand operable. During testing of Lot 
1-7, two signals were determined to be noncompliant because they could not be 
triggered by a thumb or a forefinger; the government classified this problem as a 
workmanship issue. After the initial failure, PSI performed a 100% screen on the lot 
to cull all tight trigger assemblies, reducing the quantity of Lot 1-7. The units that 
passed the screen were resubmitted for limited testing to establish that the cull had 
been successful and tight trigger assemblies had been removed from the lot. PSI then 
submitted a proposal to rework the trigger assemblies of the signals removed during 
the screening process, which the government approved. PSI performed the rework and 
submitted the reworked lot, designated Lot 1-7 Alpha (A); the term Alpha is used to 
indicate that the lot was previously submitted, reworked and then resubmitted. When 
a sample from Lot 1-7 A was tested, a couple of trigger assemblies were still tight. 
Accordingly, PSI performed a second 100% screening and culling operation, after 
which Lot 1-7A was accepted. (Tr. 3/145-47) 

48. Lot 1-8 was submitted and failed the LAT in June 2007 due to long smoke 
display times during low temperature function testing. Five units out of a sample of 
20 units had smoke display times of greater than the 25 second maximum. 11 The longest 
smoke display time was 26.61 seconds. PSI submitted RFD No. 30606-8476-D015 
(RFD 15), dated 26 June 2007, requesting that the government accept Lot 1-8 with the 
five time failures. The government approved RFD 15 and Lot 1-8 was accepted on 
deviation. (R4, tab 57 at 3) 

49. Lot 1-9 passed the LAT and was accepted by the government (ex. A-5). 
There is no evidence in the record about the smoke display times of the MK 124 
samples tested during Lot 1-9's LAT. 

testing (see finding 17). RFD 13 made no change to the maximum smoke 
display time for function tests performed on samples that had undergone low 
temperature preconditioning. 

11 From the beginning of contract performance, the maximum smoke display time for 
low temperature preconditioning function testing was 25 seconds (see 
findings 17, 46 n.10). 
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50. Mr. Terry Goodrich, a manufacturing engineer for appellant on the MK 124 
contract in 2006, testified that PSI continued to experience problems with leakers 
throughout Interfix 1 (tr. 2/155). PSI implemented a process of in-house testing all 
manufactured signals for leaking prior to submitting a lot for the LAT, and during the 
in-house tests, it continued to discover leakers (tr. 2/155-56, 3/173). 

51. Appellant alleges that the LA Ts for Lots 1-2 through 1-9 also found leakers 
during the sealing test. Mr. Goodrich testified that during Interfix 1, when a lot failed 
the sealing test, PSI performed a 100% screening to check for leaks. This screening 
was either observed by a QAR or Mr. Bowen or, if unobserved, following the 
screening, the government would pull a sample from the reworked lot and test again. 
(Tr. 2/157) Mr. Goodrich's testimony is the only evidence offered to support 
appellant's allegation that the sealing tests for Lots 1-2 through 1-9 revealed leakers. 
Mr. Bowen contradicted Mr. Goodrich's testimony; Mr. Bowen testified that no 
leakers were identified during the LATs for Lots 1-2 through 1-9 (tr. 3/149). 
Furthermore, there is no contemporaneous documentation in the record that indicates 
that Lots 1-2 through 1-9 failed the sealing test. Accordingly, we find that there is 
insufficient evidence of failures of the sealing test during the LATs for Lots 1-2 
through Lot 1-9, and thus no need for the government to agree to PSI screening the 
lots for leakers with government witnesses present. 

52. PSI submitted Lot 1-10 for the LAT. The LAT revealed multiple leakers 
during the sealing test. Concurrently there were long ignition times 12 during the 
function test. PSI attempted to rescreen the lot to cull the leakers. (Tr. 3/150) There 
is no contemporaneous documentation in the record concerning this rescreening, and it 
is unclear whether the government approved the process. Regardless, neither party 
disputes that PSI performed a 100% screening of Lot 1-10 for leakers following the 
LAT but continued to find leakers when it internally screened the reworked lot. The 
government rejected Lot 1-10. (Tr. 2/158, 3/86, 149-51) 

53. Following the failure of Lot 1-10, PSI stopped further production of Lot 1-11 
and submitted the lot, as it was, for the LAT. Lot 1-11 failed the LAT due to leakers and 
was rejected by the government. (Tr. 2/158, 3/86, 149-51) 

B. Transition from lnterfzx 1 to lnterfix 2: The Disk Change 

54. PSI became concerned that the root cause of the leaking defects was the 433L 
disk. At the time, PSI believed that the production of the 433L disk had changed and 

12 This is the time from when a signal is triggered to when smoke or flare displays 
(tr. 2/158; see finding 17). 

21 



that, as a result, the disks they were receiving were of a poorer quality and causing the 
leakers. 13 (Tr. 3/86-87) 

55. PSI began conducting engineering tests to look for an alternative sealing disk. 
PSI created three sample sets of 100 MK 124s. Each set was manufactured using a different 
sealing disk. One set was manufactured using the 433L disk, used during lnterfix 1. The 
two alternative sealing disks were the 3M 363L High Temperature Aluminum Foil/ Glass 
Cloth Tape (363L disk) and the 3M 427 Aluminum Foil Tape. PSI then tested the samples 
in accordance with some of the LAT test procedures, including the sealing test, in the 
presence of an NSWC Crane engineering representative. (R4, tab 210 at 2; tr. 2/158-59) As 
a result of the testing, PSI determined that the 363L disk worked well (tr. 2/158). 

56. The 363L disk has an adhesion strength of 67 ounces per inch width and a 
total thickness of7.3 mils (R4, tab 210 at 3). In comparison, the 433L disk used to 
manufacture Interfix 1 has an adhesion strength of 3 8 ounces per inch width and a total 
thickness of 3 .5 mils (ex. G-1 ). 

57. On 5 November 2007, PSI submitted RFD No. 30606-8476-DOl 7 (RFD 
17). In Box 22, Description of Deviation/Waiver, it stated: 

We respectfully request, at no cost to the Government, 
Variance of Average Material thickness from 3 .4 Mil. to 
7.3 Mil. Further, confirm that Average characteristics 
noted in table (other than thickness) are minimums, not 
nominal. 

In Box 23, Need for Deviation/Waiver, it stated: 

Recommended product (3M 433L) is no longer compliant 
with drawing requirements. Alternate product( s) have 
been found that meet/exceed the noted thickness consensus 
interpretation of characteristics are as minimums (except 
thickness) product data sheets and report from 
Engineering/Qualification Testing performed by PSI and 
witnessed by NSWC Crane are attached. 

(R4, tab 210 at 1) Attached to RFD 17 was a brief summary of the engineering testing 
PSI performed on potential replacement sealing disk candidates. It provides that 
''testing was performed ... to assure capability of new material to be used on all future 

13 Although it was believed by PSI that 3M's production facility had relocated to 
Mexico (tr. 3/86-87), this was later determined to be untrue (R4, tab 289 at 1). 
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manufacture of [the MK 124 under the contract]." PSI reported the testing results as 
follows: 

All Units functioned within limits except for the two (2) 
noted below. 

Note: we had one (1) misfire due to ice on the striker 
assembly (Cold test) and one short candle bum on the 
Smoke side. Both were utilizing the 427 Aluminum Foil 
Tape material. 

Neither failure was a result of the Sealing Disk 
Material. 

(R4, tab 210 at 2) 

58. By letter dated 26 November 2007, the government approved RFD 17 and 
agreed to incorporate the change into the contract. The letter stated: 

Enclosed are RFDs 30606-8476-D016, PAN 
R07Y7009 entitled: requirement to dry heat pad in vacuum 
oven; and RFD 30606-4876-DOl 7 [RFD 17], PAN 
R07Y7010 entitled: change in material for foil tap [sic], 
drawing 211366 [sic]. These RFDs are forwarded for 
incorporation into the contract in accordance with the 
Changes Clause subject to changing the classification to 
"Minor" in blocks 6, and 14c to correct typographical 
errors. 

An authorized representative of your company is 
required to sign a copy of the letter and return it to the 
Procuring contracting Officer (PCO)C14l as 
acknowledgement and acceptance of the above terms and 
changes as described above. Signature waives any and all 
claims for equitable adjustment attributed to such facts and 
circumstances resulting from the changes. These changes 
are effective on the date the following is executed .... 

14 The CO is often referred to as the procuring contracting officer (PCO) in contract 
documents and in the parties' correspondence (see, e.g., R4, tab 85 at 2). 

23 



PSl's engineer manager signed the letter on 29 November 2007. (R4, tab 62 at 1) 

59. The parties bilaterally executed Modification No. P00021 (Modification 
P00021) in January 2008. The modification revised the delivery schedule and 
incorporated two RFDs, including RFD 17, into the contract. It provided in part: 

1. THE PURPOSE OF THIS MODIFICATION IS TO 
DO THE FOLLOWING: 

B. INCORPORATE RFDS 30606-8476-D016 PAN 
R07Y7009 REQUIRING TO DRY HEAT PAD IN 
VACUUM OVEN, AND RFD 30606-8476-D017 [RFD 
17] PAN R07Y7010 TO CHANGE MATERIAL FOR 
FOIL TAPE UNDER DRAWING 2113661 AT NO 
ADDITIONAL COST TO EITHER PARTY. SEE HQ, 
ASC LETTER DA TED 26 NOVEMBER 2007 
INCORPORATED AT ATTACHMENT 043. 

The modification included attachments and enclosures. The modification included an 
approved copy of RFD 17 as Enclosure 2, and it included the signed copy of the 
26 November 2007 letter as Attachment 043. (R4, tab 63 at 3, 25-26, 28) 

C. Interfix 2 

60. PSI began a second round of production using the 363L disk in the 
manufacture ofthe MK 124. The second round of production was called Interfix 2. 
(Tr. 3/152-53, ex. A-5) 

61. PSI submitted Lot 2-1 for the LAT in January 2008 (R4, tab 282 at 44). 
PSI submitted Lot 2-2 for the LAT at the same time (id. at 32). The LAT reports for 
Lot 2-1 and Lot 2-2 are both dated 17 April 2008 (id. at 3 2, 44 ). 

62. Both lots failed the temperature and humidity (T &H) test. During Lot 2-1 's 
LAT 10 units from a sample size of 20 units failed the T &H function test. During Lot 
2-2's LAT, 13 units from a sample of20 units failed the T&H function test. The cover 
letters of both LAT reports addressed the T &H failure in the same way. The letters 
stated: 

Sealing Disk failed to withstand Temperature & Humidity 
Testing. 
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This constitutes a Lot rejection as specified in WS 
13697N, Table I Inspection Plan, "A" plan with paragraphs 
4.5.2.4 and4.5.l.l. 

(R4, tab 282 at 32-33, 44-45) 

63. PSI's Lot 2-1 LAT report also indicated that "Two (2) minors were noted; 
Igniter assemblies separated from the can, post function" (R4, tab 282 at 45). The 
attached individual test data shows a total three notations indicating that the trigger 
assembly separated from the MK 124 canister. On the TV test data sheet there is a 
notation reading "TRIG ASSM OFF." There are two "Trip Assembly came off' 
notations on the outside function test data sheet. (Id. at 46-4 7) 

64. The Lot 2-2 LAT report similarly indicated that "One (1) minors [sic] was 
noted; Igniter assemblies separated from the can, post function, when the expended 
unit was tossed and hit the ground" (R4, tab 282 at 32). The attached individual test 
data shows a total two notations recording that the trigger assembly separated from the 
MK 124 canister. There is one notation on the TV test data sheet and one notation on 
the individual test data sheet for the outside function test. (Id. at 34-35) 

65. The parties dispute the timing of the trigger assembly separations observed 
during the LATs for Lots 2-1 and 2-2. The government alleges that all separations 
occurred post function, after the flare end oftlie MK 124 had stopped burning. 
Appellant alleges there was one separation during function observed in each lot's 
LAT. Three individuals testified about their recollection of the separations observed 
during the testing of Lots 2-1 and 2-2. 

66. The responsibilities of PSI's lead test technician, Mr. Darryl Suber, during 
the MK 124 LATs included observing the tests and recording the results. Government 
personnel, particularly Mr. Bowen, directed Mr. Suber to make notes on the test data 
sheets, like the trigger assembly notes. (Tr. 3/6-7, 13, 17) Mr. Suber testified that he 
remembered at least one flare burning for approximately 15 seconds and then a trigger 
fell off, after which the flare continued to bum. He also testified that he witnessed two 
separations during an LAT; one separation occurred after functioning, and the other 
occurred during functioning. Mr. Suber was not certain but to the best of his 
recollection, he believes that these instances occurred during the LAT for Lot 2-2. 
(Tr. 3/6-7, 13-15) 

67. Mr. Goodrich recalled one trigger assembly falling off "at the end of the 
burning on the flare side" during the LAT for Lot 2-1 (tr. 2/160). 

68. Mr. Bowen also witnessed trigger assemblies falling off during the LATs 
for Lots 2-1 and 2-2. He testified that all separations occurred post function. 
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(Tr. 3/111-12) He also testified that ifthe separations had occurred during function, 
the samples would have been marked as failures (tr. 3/117). Additionally, Mr. Bowen 
testified that having witnessed the separations in testing Lots 2-1 and 2-2, he initiated a 
conversation with PSI' s engineering manager during which he informed PSI that 
separation did constitute a failure but that the government's enforcement of the 
specification concerning separation was limited by the language of the specification 
that prohibited only separation during function. During this conversation it was 
determined that PSI would make a notation of the separation and identify it as a minor 
defect. (Tr. 3/111-12) 

69. We find that there is no evidence that the government was aware of a 
separation during functioning of an MK 124 during the LA Ts for Lots 2-1 and 2-2. 
PSI included no such detail in the LAT reports submitted to the contract specialist. 
Furthermore, Mr. Bowen's testimony shows that he was concerned about the 
separations post function but felt that the language of the specification did not prohibit 
a separation after functioning (tr. 3/111-12). 

70. Both lots were accepted on deviation under Condition Code B (ex. A-5). 

71. Lot 2-3 failed the LAT in February 2008 due to short bum times (tr. 3/153; 
ex. A-5). During manufacture ofLot 2-3, PSI lost its calibration control on the press 
operation used to manufacture the flare. As a result the flares produced lacked the 
appropriate quality and density of material. This resulted in multiple flares burning for 
less than the required minimum bum time. (Tr. 3/153) The government ultimately 
accepted the lot under Condition Code B as part of a settlement agreement between the 
parties (R4, tab 78 at 3). 

72. Following Lot 2-3's failure, on 6 May 2008, the government issued a stop 
work order (R4, tab 78 at 3; tr. 2/15, 31177, 4117). During the suspension of work 
under the stop work order, PSI laid off the majority of its workforce hired for the 
contract (tr. 2/16-17). 

73. The government lifted the stop work order by letter dated 13 January 2009 
(R4, tab 70 at 3). PSI hired a new work force at the restart of production under the 
contract (tr. 2/16-17). 

D. lnterfix 3 

74. PSI restarted production under Interfix 3 (tr. 2/15). Production of the MK 124s 
under Interfix 3 utilized the 363L disk (ex. A-5). 

75. Due to the halt in production under the stop work order, the first lot 
produced under Interfix 3, Lot 3-1, was tested in accordance with FAT procedures 
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ratherthan LAT procedures (tr. 3/155). Lot 3-1 passed the FAT and was accepted by 
the government (tr. 2/15, 3/155). 

76. PSI submitted Lot 3-2 for the LAT on 15 September 2009. 15 The lot failed 
due to the observation of one leaker during the sealing test. PSI's LAT report states: 

One unit s/n 110 of the Static Ambient group failed the 
Seal Integrity test. This failure is criteria for lot failure. It 
is hereby recommended that the entire lot be subjected to 
Water Submersion testing with 100% DCMA QAR 
witnessing. 

(R4, tab 193 at 7) 

77. There are two notations on the Lot 3-2 LAT report's individual test data 
sheet for the high temperature and low temperature function tests that state "Housing 
fell off' (R4, tab 193 at 17). This indicates a trigger assembly separation (tr. 3/117). 
There is no indication of the timing of the separation. The two samples with this 
notation were not marked as failures. (R4, tab 193 at 17) 

78. Lot 3-2 was initially rejected by the government (tr. 3/155). PSI submitted· 
RFD No. 30606-8476-0023 (RFD 23) to the government requesting that it be allowed 
to perform a 100% leak test screening of the lot to be witnessed by DCMA (R4;tab 73 
at 3; tr. 3/155-56). RFD 23 proposed: "Following this screening, ifthe leak test 
passes, this lot to be considered as passing." Box 23, Need for Deviation/Waiver of 
the RFD, states: "This lot was rejected due to failure of one unit of the Lot 
Acceptance Test Sample, s/n 110. This failure was caused by a missing 0-ring." PSI 
described the Corrective Action taken in Box 24 providing "(r]epr[i]mand of 
responsible employees. Simplification and reorganization of operation instruction 
sheets for clarity, to assist operators in proper execution at assembly." (R4, tab 73 at 
3) PSI proposed a process for the leak testing; it mirrors the sealing test procedures 
described by Specification 13697N (id. at 5-6). 

15 It appears that by no later than Lot 3-2, all testing, with the exception of T &H 
testing, was performed at PSI's test lab in Georgia. On 27 August 2007, the 
parties bilaterally modified the contract to move Plan B testing from the 
government testing facility to PSI's facility (R4, tab 60 at 3). At some point, 
Plan A and FAT testing were also moved to PSI' s facility. The record does not 
include a contract modification changing the location for these tests. However, 
the LAT and FAT reports all state that testing was performed at PSI (see, e.g., 
R4, tabs 282 at 2, 131 ). The T &H test continued to be performed at the 
government's facility after the other tests changed location (R4, tab 282 at 8). 
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79. The government approved PSI' s request in exchange for additional units of 
the MK 124, and the change was incorporated into contract (R4, tab 73 at 1, tab 77 at 3). 

80. Due to the need to coordinate the schedules of PSI and the government 
witnesses for the tests, it was approximately two months before PSI could begin the 
proposed leak screening. Screening took approximately 80 hours. (Tr. 3/156) After 
PSI's screening, Lot 3-2 was accepted (ex. A-5). 

1. Lot 3-3 

81. During the function test of Lot 3-3's LAT, one signal exhibited a critical 
defect of the separation requirement (R4, tab 194; tr. 2116, 3/118; see finding 17). 
PSI' s quality assurance and technical director described the incident in an email to the 
CO. He stated: 

During routine testing operations, at about 10:30 am, one 
unit, local sin 21 failed to properly function. Upon 
initiation of the Smoke end of this signal, the contents of 
the smoke candle disintegrated, resulting in ejection of the 
candle and most of the internal components. Parts & 
candle debris were scattered over approximately a 14 ft. 
distance down range. The outer tube with associated 
attached parts was located approximately 141 feet 
downrange. No injuries or property damage occurred. 

(R4, tab 194 at 1) Four additional signals in the sample group exhibited separation 
during function but with less extreme displays (R4, tab 208 at 2). 

82. Following the failure, Lot 3-3 was rejected, and DCMA issued CAR 
No. 9295-0098 (R4, tab 208). PSI suspended production activities in accordance with 
the Critical Characteristics clause of the contract (R4, tab 194 at 1, tab 208 at 2; 
tr. 3/119; see finding 7). 

83. PSI conducted a failure analysis and determined the sole root cause was 
poor crimping of the MK 124 on the flare end (R4, tab 209 at 1; tr. 2/16). PSI 
determined that its new employees, those hired when MK 124 production was 
restarted for Interfix 3, were short cycling the press leading to improper crimps 
(tr. 2/16-17). 

84. PSI submitted a response, dated 3 December 2009, to DCMA's CAR. In 
its response, PSI requested "permission to rework Lot 003-003 by recrimping 100% to 
bring the rounds within engineering specification" and concurrently requested 
"permission from the PCO to restart production on the next lot." PSI proposed the 
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following as part of the corrective actions to be taken by PSI to prevent recurrence of 
the root cause of the deficiency: "An operation sheet is being created that requires 
100% torque of the units to verify proper crimp [as part of PSI's production], rather 
than performing the current sample torque." (R4, tab 209 at 1) PSI also altered the 
crimp machine to automatically cycle to prevent the short cycling of the press (R4, 
tab 195 at 6; tr. 2/34 ). 

85. PSI submitted rework procedures for Lot 3-3 for government approval. 
The CO conditionally approved the rework procedures by letter dated 8 February 
2010. (R4, tab 195 at 2-3) 

86. Sometime after the testing ofinterfix 3, the government approached PSI 
about working with it to develop an alternate sealing disk for the MK 124, and the 
government engaged PSI in a separate joint contract with SAIC to find and qualify an 
alternative sealing process and/or sealing material for the MK 124 (R4, tab 200 at 5; 
tr. 2130, 3/134-36). Mr. Hirst testified that the primary purpose of the project was "to 
get a sealing disk in place that would pass all the contract test requirements 
consistently" (tr. 2/30). 

2. Lot 3-3A 

87. After receiving the government's approval, PSI began to rework Lot 3-3; 
the rework procedures focused primarily on recrimping the MK 124 in order to solve 
the separation issue (R4, tab 195; tr. 2/34). The QARs observed the recrimping of the 
MK 124s (tr. 2/34). 

88. As part of the rework process, PSI performed a torque test on all the 
recrimped signals. This torque test was performed internally by PSI during the 
manufacturing process before the lot was resubmitted for a modified LAT. During the 
torque test, a test technician would hold the signal by the middle of the outer container 
and then attach a torque wrench to the trigger assembly (tr. 3/107). The torque wrench 
was set to 20 inch pounds, in accordance with Note 10 of Drawing 3139733 (tr. 3/107; 
see finding 28). Once attached, the wrench would rotate until 20 inch pounds was 
achieved at which point the torque wrench would click free (tr. 3/107). 

89. The torque test was not one of the tests required by Specification 13697N 
(R4, tab 22; tr. 31179-80). Rather it appears to have been a test performed by PSI as 
part of its own quality inspections (R4, tab 195 at 7; tr. 3/96, 4111). Mr. Hirst testified 
that the purpose of the torque test was to check that the requirement at Note 10 of 
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Drawing 3139733 16 was met (tr. 2/133-34). During the rework, PSI performed the 
torque test on all MK 124s produced as a means to check that the MK 124s were 
crimped properly (R4, tab 195 at 3-7; tr. 2/3 5). It appears that prior to the LAT for 
Lot 3-3, PSI performed the torque test on a limited sample of MK 124s produced 
during a manufacturing cycle. After Lot 3-3's failure, PSI changed this internal 
inspection process to require torque testing on all MK 124s. (See finding 84) 

90. The rework procedures, which included torque testing MK 124s after they 
were crimped before they moved to the next manufacturing operation, were 
conditionally approved by the government (R4, tab 195 at 2, 7). Mr. Cowart testified 
that he was aware of the torque test prior to the rework of Lot 3-3. He testified that he 
had witnessed the torque test while performing his sampling duties, wherein he 
randomly witnessed lot production and pulled MK 124s for testing. (Tr. 3/207-08) 
However, there is no evidence that the torque test was reviewed or approved by the 
government at any time prior to Lot 3-3's rework. The record does not include a 
proposed or approved quality management plan or AIE submission, 17 and no 
government witness could remember the torque test being submitted for approval (see 
tr. 3/179-80, 4/11). 

91. Following the rework, the lot was resubmitted as Lot 3-3A for a modified 
LAT (R4, tab 196). Mr. Bowen testified that during the modified LAT, PSI chose to 
perform, at their own risk, a torque test on all LAT units prior to the function test 
(tr. 3/106). Similarly, Mr. Cowart testified that PSI chose to perform a torque test on the 
test rounds in the low and high temperature sample groups, after they were conditioned 
hot and cold. He testified that he had a conversation with PSI' s lead test technician 
during which the technician informed Mr. Cowart that PSI had decided to do a torque test 
on the sample rounds. In response, Mr. Cowart stated that the test would be an 
unauthorized test and at the risk of the contractor. (Tr. 3/211) Furthermore, Mr. Hirst 
testified that due to his concerns about another separation occurring, "each and every one 
of those rounds was torque tested in the presence of the Government personnel watching 
the test...to demonstrate that...these samples were crimped correctly" (tr. 2/35). 

92. Based upon the findings at~~ 88-91, we find that prior to the modified 
LAT for Lot 3-3A, PSI performed the torque test during lot production as part of its 
crimping procedures, prior to submissions of lots for either an LAT or FAT. The 
criteria that trigger assemblies be capable of withstanding a torque of 20 inch-pounds 

16 Note 10 states: "After crimping, [both igniters] shall not be damaged and shall be 
capable of withstanding a torque of20 inch-pounds min with [the outer 
container] without relative movement" (see finding 28). 

17 The contract defines the AIE as "Acceptance Inspection Equipment" (R4, tab 1 at 
23, ~ E-4). The government did direct PSI to update its AIE after the torque test 
procedure was revised during Interfix 4 (R4, tab 137; see findings 114-15). 
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was in the contract (see finding 28), but there was no test specified in the contract to 
check for compliance with the requirement (see generally R4, tab 22). The first time a 
torque test was performed during a LAT was during the modified LAT for Lot 3-3A. 
PSI proposed running the torque test in front of government witnesses to demonstrate 
that the MK 124s met the torque requirements in the contract. At that time, it was 
PSI' s decision to perform the torque test, and the government did not authorize 
performance of the torque test during the modified LAT. 

93. Mr. Cowart testified about the risk of performing PSI's torque test on low 
and high temperature preconditioned MK 124s. He stated: 

(Tr. 3/211) 

[W]hen you have, especially cold rounds and you have a 
rubber seal [the 0-ring] against a metal container and 
they're frozen .... [ and] you try to torque it, you break the 
seal between that rubber and the metal casing. 

94. During the modified LAT there were two nonconformities. The 
government rejected the lot, and DCMA issued CAR No. 10075-0098, dated 29 March 
2010. The CAR describes the nonconformities as follows: 

1. On Tuesday, March 23, 2010, during the Lot 
Acceptance Test (LAT), the following 
nonconformance was noted; MK 124 round Serial 
number 66 failed to pass the leak test; Accept on 0, 
Reject on 1 

2. On Wednesday, March 25 2010, during the Lot 
Acceptance Test (LAT), the following round 
number 24 had a flare igniter assembly come off 
during function. This is a critical and the same 
non-conformance that was found during the initial 
testing of this lot. See CAR number 9295-0098. 

(R4, tab 197 at 2) The Critical Characteristics clause was again implemented and the 
government instructed PSI to perform a root cause analysis and required corrective 
action be taken by PSI (id.; see finding 7). 

95. PSI responded to the CAR by letter dated 9 April 2010. The response 
stated in pertinent part: 
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Issue I 
The leak test failure was due to a defective o-ring. PSI has 
issued a Supplier Corrective Action Request accordingly. 
The supplier's corrective action will be made available to 
the government upon receipt. 

Issue 2 
Lot 003-003 was recrimped I 00% to meet drawing 
requirements, with oversight from DCMA. Before 
function testing of the LAT sample, the extra prove-out of 
torquing the rounds I 00% to verify proper crimp was 
performed in the presence of Kevin Bowen, Dean Cowart, 
and Jimmie BerrymanP81 

Unit # 24 was tested smoke-end first. The smoke end 
functioned properly. The unit was then reconditioned (hot) 
for flare testing. The flare housing worked itself off as the 
flare end burned. Otherwise, the unit functioned properly. 

PSI proved before the testing commenced that the crimp 
conformed to drawing requirements. The units were built 
to meet all requirements, yet the flare housing still 
detached itself from the outer container. This defect is a 
design flaw, and out of PSI's control. PSI's manufacturing 
process did not create this defect, nor does PSI have 
ownership of the product's design to correct the issue. 

PSI also disputed the CAR's description of the separation deficiency. It stated: 

Note: DCMA's description of the deficiency likens this 
failure to the one experienced on this lot pre-rework (ref 
CAR 9295-0098.) The two are not the same. The cause of 
the original failure is understood to be bad crimps 
dispersed in the lot .... 

No bad crimps were discovered after the rework. All LAT 
samples were field verified for secure crimps by the 
government representatives with the torque tool prior to 
firing. All units functioned properly during the retest LAT. 

18 The government disputes that Jimmie Berryman was present (R4, tab 197 at 6). 
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Past test history indicates that the flare igniter housing 
working itself free is a recurring problem. It has been 
witnessed during testing in previous LA Ts, and was not 
cause for lot rejection. 

PSI will submit a request for waiver for this lot. 

(R4, tab 197 at 3-4) 

96. DCMA disputed some of PSI responses as they related to the separation 
issue. In a letter dated 12 April 2010, DCMA stated, in relevant part: 

DCMA 's response: DCMA did not approve or agree to 
the additional retorquing test after conditioning. DCMA 
did agreed [sic] with the Navy Representative, 
Kevin Bowen, that the additional test was not in the 
specification but would allowed [sic] PSI to continue at 
risk. 

In response to PSI allegations that the separation issue was a design flaw and had been 
witnessed in previous LATs, DCMA responded: 

PSI has built approximately 12 previous lots prior to this 
critical non-conformity. In NO OTHER LOT did this 
non-conformity occur during LAT testing. It [sic] no other 
lot was this non-conformity brought to our attention or 
reported. 

(R4, tab 197 at 5-7) 

97. The government disputes the efficacy of PSI' s torque test to establish that 
PSI properly crimped the MK 124s. Mr. Bowen testified that PSI's torque test would 
be able to show a gross failure of the contract requirement that there be no "relative 
movement" between the trigger assembly and the outer container. However, he asserts 
that, as there was no datum collected to verify the absence of movement, the test 
would not reveal actual compliance with the relative movement requirement. 
(Tr. 3/107-08) He further testified that his understanding of the no relative movement 
requirement was that "[ w ]hen you torque the ignition assembly with twenty inch 
pounds it shall not ... have relative movement. Movement here being relative of the 
trigger assembly relative to the outer container." He emphasized that no movement 
was an absolute requirement. (Tr. 3196) 
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98. Based upon our findings in irir 88-97, there is insufficient proof that the 
torque testing performed by PSI during the modified LAT proved proper crimps. 

99. PSI submitted RFD No. 8476-D024ROI (RFD 24RI), dated 13 April 2010, 
for Lot 3-3A. In Box 23, Need for Deviation/Waiver, it stated: 

Separation of the Igniter housing during burning did not 
interfere with the proper ignition and burning of the flare, 
therefore should not be considered a defect. 

Leakage due to a defective 'O'-ring is a rare occurrence 
and cannot be prevented by the contractor. 

(R4, tab I98 at 3) 

IOO. The government disapproved RFD 24RI, by letter dated 13 May 20IO, 
stating that "[t]he basis for this disapproval is that this lot failed a critical requirement 
(Trigger Assembly shall not separate during function) after being reworked to 
specifically correct this flaw" (R4, tab I 98 at 2). 

IOI. PSI continued to assert that Lot 3-3A was a conforming lot and request 
that the government accept the lot (R4, tab I 99). PSI maintained this position 
throughout the rest of the contract's performance (see, e.g., R4, tab 82). 

I 02. By letter dated I I November 20 I 0, PSI submitted an additional response 
to CAR No. 10075-0098 concerning Issue 2. The letter reiterates many of PSI's 
statements made in the 9 April 2010 response. It also included the following 
additional statements: 

PSI has determined the root cause of the discrepancy is due 
to the Sealing Disk. The thickness of the disk creates too 
much back-pressure, which caused the flare igniter 
assembly to work free regardless of crimp. 

PSI holds a MK 124 contract with Science Applications 
International Corp (SAIC) to assist the government in 
correcting technical issues with the design of the MK.124 
round, specifically to develop a solution for the problems 
and test failures associated with MKI24 sealing disks. 
This contract is to produce prototypes of government 
provided design or subcontractor developed design of 

34 



MK 124' s using alternate production methods to modify 
and/or replace the component Sealing Disk. Please see 
attached test reports for further information. (Three test 
reports total.) 

PSI' s root cause correction for the housing coming loose 
will be to use an alternate Sealing Disk once Engineering 
testing is complete, and new disks have been qualified. 
Currently, two disks are being evaluated for use on the 
contract. A thinner disk will create less pressure build-up, 
and will minimize the chance of the defect recurring. 

(R4, tab 197 at 10-11) 

103. DCMA rejected PSI' s second response to the CAR because PSI did "not 
address the documented root cause and corrective action." DCMA rejected the 
response in part because PSI had not submitted any test reports to support its 
conclusion that ''too much back pressure" was the root cause of the separation issue. 
DCMA's rejection also noted: 

This CAR is an opportunity to document Root Cause and 
analysis of a detected and reported non-conformity. PSI's 
contract with SAIC came after this non-conformity 
occurred and is not part of the corrective action at this 
time. 

The government instructed PSI to resubmit its corrective actions by no later than 
8 December 2010. (R4, tab 200 at 6) 

E. Restart of Production 

104. Beginning in late 2010, there appears to have been a desire by both parties 
to restart production under the contract as quickly as possible due to certain Air Force 
funds attached to contract line item numbers ( CLIN s) under the contract that were set 
to expire on 30 September 2011 (R4, tab 175; tr. 2/45). 

105. Around the same time, Mr. Ryan Pierce was assigned as the new CO to 
the contract (tr. 4/22-23). 

106. By letter dated 13 January 2011, CO Pierce outlined the steps PSI needed 
to complete in order to receive approval to restart production. The steps included ( 1) 
performance of a root cause investigation into the test failures; (2) submission of a 
report on the investigation including recommended corrective actions; and (3) 
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submission of a request to restart production. The letter also informed PSI that "due to 
the production lapse of greater than 90 days, the Government is requiring a full First 
Article Test (FAT)" and required PSI to submit an FAT plan and schedule for review. 
(R4, tab 81) 

107. PSI submitted a third response to CAR No. 10075-0098 on 28 January 
2011. PSI' s response reiterated many of PSI' s statements submitted in earlier 
responses to CAR No. 10075-0098. It also stated: 

PSI' s root cause correction for the igniter assembly 
separation is to use an alternate Sealing Disk 3M 433 foil 
with higher adhesion strength. Based on a series of 
Engineering tests, this disk has demonstrated a lower 
bursting pressure with little or no igniter assembly 
movement after functioning. Use of a thinner disk will 
create less pressure build-up, and will minimize the chance 
of the defect recurring. The adhesion strength will be 
certified to 40 oz/in to assure a strong bond of the disk to 
the primer holder assembly. 

(R4, tab 82 at 2-3) 

I 08. PSI submitted a series of documents in conjunction with its 28 January 
2011 response including a Foil Seal Evaluation Test Report, a Root Cause and 
Corrective Action Report, and a Sealing Disk Engineering Test Report (R4, tabs 82, 
83). PSI also submitted a request to restart production and provided a FAT plan and 
schedule (R4, tab 82 at 17, 22). PSI conditioned its request to restart production upon 
the government's approval of the 3M 433 High Temperature Aluminum Foil Tape 
( 433 disk) (R4, tab 82 at 22). The proposed FAT plan and schedule is as follows: 

Detail inspections of piece parts - 4 weeks 
Build FAT samples - 2 weeks 
FAT test- I week 
Ship T &H samples to Crane - I week 
Conduct T &H test - 2 weeks 

Total time is I 0 weeks after government approval to 
proceed. 

(R4, tab 82 at 17) 

109. The 433 disk is similar to the 433L disk used during production of 
Interfix I. The primary differences between the two items is the backing material used 
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on the foil tape and the adhesion strength. (Tr. 3/90-91, 93-94) The 433 disk has an 
adhesion strength of 40 ounces per inch width - compared to the 3 8 ounces per inch 
width of the 433L disk (ex. G-1). The 433 disk also has a different backing material 
that allows for validation of the adhesion strength (tr. 3/93-94). Otherwise the two 
disks have virtually identical characteristics (tr. 3/94; ex. G-1 ). 

110. On 7 February 2011, DCMA rejected PSl's 28 January 2011 response to 
the CAR. DCMA found that "PSI did not effectively show how the back pressure was 
measured [during its testing] and did not show any other investigation of other 
possibilities" of causes of the trigger assembly separation defect. DCMA determined: 
"Based upon the data submitted root cause in this instance is not conclusive. The test 
data as presented appears to show more of a quality deficiency with the production line 
than a sealing disc issue." (R4, tab 84 at 2) 

111. By letter dated 11 February 2011, the CO approved PSI's request to 
proceed with the FAT. The approval letter stated: 

This FAT will serve as objective evidence of 
effective implementation of necessary corrective actions 
for causes associated with previous critical defect failures. 
PSI will need to implement all necessary corrective actions 
before producing FAT samples. FAT samples shall be 
produced utilizing processes, equipment, and suppliers that 
will be used to manufacture scheduled CLIN deliveries. 
PSI will have successfully met all FAT requirements once 
the FAT report has been approved by the PCO. 

(R4, tab 85 at 2) However, the letter also stated that it did not change the 
government's position relative to CAR No. 10075-0098 as communicated by DCMA's 
7 February 2011 letter (id. at 3). 

112. The CO's letter also requested an updated/tentative production and 
delivery schedule for the CLINs remaining on the contract and PSI's agreement to 
allow a government team on site at PSI to review implementation of corrective actions 
and to plan for the FAT (R4, tab 85 at 3). 

113. PSI submitted an updated delivery schedule on 25 February 2011 setting 
forth the following schedule: 
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Date Ouantitv 
FAT Complete 22-Apr-11 

Lot 1 17-Jun-11 5,400 
Lot2 29-Jul-11 8,000 
Lot 3 -Priority CLINs complete 9-Sep-11 8,000 
Lot4 21-0ct-11 8,000 
Lot 5 12-Dec-l 1 10,000 
Lot6 20-Jan-12 9,876 

Accept 003-003A 20-Jan-12 8,537 

[Total] 57,813 

(R4, tab 88) 

114. On 1-2 March 2011, the government conducted an on-site visit at PSI's 
facilities. The agenda for the meeting included the following items: discuss FAT 
planning and scheduling; discuss/review previous product failures; and review 
corrective action implementation efforts to address identified root causes (R4, tab 89). 
During the visit, the parties changed the date of the FAT to 29 April 2011 (R4, tab 91). 
The parties also discussed how they would examine the MK 124's compliance with 
Drawing 3139733's Major characteristic requiring that all trigger assemblies (igniters) 
be capable of withstanding a torque of 20 inch-pounds minimum ''without relative 
movement" (tr. 2/47; see finding 28). The government proposed drawing a line on the 
MK 124 canister during PSI's torque test in order to have a visual aid to examine for 
relative movement. Other than drawing the line, the torque test procedures were not 
changed. PSI expressed concerns with the line drawing and ran torque tests and 
function tests in the presence of the government personnel present in order to examine 
the efficacy ofthe proposed line drawing. (R4, tab 99; tr. 2/47-50, 3/108, 4/42) 

115. By letter dated 17 March 2011, the CO addressed the torque test 
requirements, stating: 

[T]he government does not agree with PSI's assessment 
that drawing a witness mark on the igniter housing and 
case prior to torque testing is a "new requirement". 
Testing on March 1 and 2, 2011 at your facility 
demonstrated that a visual inspection is not sufficient to 
see if there is relative movement between the two parts, a 
requirement that has been in the Technical Data Package 
(TDP) from the beginning of the contract.... The witness 
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(R4, tab 99) 

mark is simply an aid to ensure that this long standing 
requirement is being met, not a completely new 
requirement. Therefore, this method is still a requirement 
during the FAT to ensure that the units meet the 
requirements of the TDP. To ensure the requirement is 
met, the Government recommends utilizing an ultra-fine 
permanent marker to draw lines perpendicular to the 
crimped seal across both the smoke and flare ends of the 
signal, as performed during the testing at PSI on 1-2 March 
2011. Each line should be drawn using a straight edge, be 
continuous from the igniter housing to the outer case, and 
be of sufficient length to visually indicate movement 
relative to each other. 

In response to your request to recrimp any torque 
failures, it is the Government's position that it is a 
variation from normal production procedures. Since the 
FAT samples are supposed to be representative of the 
production units, your request to recrimp any torque 
failures is hereby disapproved. 

116. During the hearing, several witnesses testified about the decision to have 
PSI draw a line on the MK 124s during PSI's torque test. Mr. Cowart testified that the 
government did not have a problem with the PSI torque test process to assess the 
crimping process until the trigger assemblies started separating (tr. 4/10). CO Pierce 
testified that he issued the 17 March 2011 letter to communicate that the visual 
inspection performed during the torque tests up through the production of Lot 3-3A 
"was not sufficient to validate that there was no relative movement between the two 
parts" (tr. 4/30). Mr. Bowen testified that the government determined that the line 
drawing method, in conjunction with the torque wrench procedure, was the best 
method to test the relative movement requirement without having to resort to costly 
and/or destructive testing (tr. 3195-96, 183-84). Mr. Hirst testified that PSI considered 
the line drawing to be a new test because the government stated that any movement of 
the line during the torque test would be considered a failure (tr. 2/49). 

117. On 14 March 2011, PSI provided its proposed delivery schedule itemized 
by CLINs (R4, tab 96). On 17 March 2011, the government accepted PSI's schedule 
change for the completion of FAT units by 8 April 2011 (R4, tab 99). 
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118. Bilateral Modification No. P00034 (Modification P00034) was executed 
by the parties on 25 March 2011. The modification revised the delivery schedule and 
established the FAT schedule. It provided: 

Detail inspection of piece parts-4weeks. Complete by 
03/22/2011. 
Build FAT samples-3 weeks. Complete by 04/08/2011. 
Send T +H sample to Crane- Complete by 04/08/2011. 
FAT test-I week. Complete by 04115/2011. 
FAT Report- Submitted by 04/20/2011. 
Conduct T&H test-Complete by 05/06/2011. 

(R4, tab 105 at 3) 

119. Prior to final execution of Modification P00034, the parties negotiated the 
language of Paragraph B of the modification. As originally proposed by the 
government, Paragraph B stated: 

B. Revise the delivery schedule for CLINs OOOIAQ ... as 
delineated in the following section B. As consideration for 
revising the delivery schedule, only NON-Air Force 
CLINs will be accepted under Condition Code: B status. 
All remaining Air Force CLINs Must be Condition Code: 
A material. Both parties agree that any Air Force 
CLINs/Quantities that have not been produced/invoiced by 
09 Sep 2011 will be removed from the contract at no cost 
to the Government. 

(R4, tab 100 at 3) PSI specifically requested the removal of Paragraph B (id. at 1). 
PSI also proposed revising the third sentence to provide: "In the event that 
Pyrotechnic Specialties Inc. cannot produce/invoice Condition Code A units for the 
Air Force by 09 Sept. 2011 they will be removed from the contract with no financial 
obligation to PSI for unliquidated progress payments" (R4, tab 101). As executed, 
Paragraph B of Modification P00034 did not contain such language. It provided, 
"Revise the delivery schedule for CLINs OOIAQ ... as delineated in the following 
section B," but did not address either party's financial obligation relating to items not 
produced or invoiced as Condition Code A by 9 September 2011. (R4, tab 105 at 3) 

F. lnterfix 4 

120. PSI began production ofinterfix 4 using the 433 disk in the manufacture 
of the MK 124 (tr. 2/51, 3/90). 
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121. PSI submitted 185 signals on 5 April 2011 as a first article sample lot, Lot 
4A-1. The FAT was conducted from 12 April 2011through14 April 2011. PSI 
submitted the FAT report on 21April2011. (R4, tab 129 at 4) The report provided: 

No failures beyond the allowed quantities have been 
experienced at this point, £191 with the exception of the 
following: 

• Forty two (42) units failed initial [Sealing] Test on 
the Flare End. 

• Twenty one (21) units failed [Sealing] Test on the 
Flare End after being subjected to the 
Transportation Vibration Test. 

• Three (3) units failed [Sealing] Test after being 
subjected to the 5 Foot Drop Test. 

(R4, tab 129 at 9) 

122. In its email accompanying the FAT Report, PSI asserted the root cause of 
the leakers was that the parts were crimped at 900 psi. The contractor indicated that it 
had conducted limited testing in front of government witnesses and ascertained that the 
leakers could be stopped by reducing the crimp pressure to the 700-750 psi range. The 
contractor proposed that the government permit PSI to submit an additional test 
sample of 59 signals, to include the 7 signals successfully tested on 12 April 2012. 
Under the proposal, the additional sample would be tested for "crimp integrity, leakage 
and separation after function." (R4, tab 129 at 1) 

123. Following directions from the CO to submit its proposal in writing and 
provide additional detail about why additional testing was the best option, PSI 
submitted a written request to perform retesting by letter dated 27 April 2011 (R4, 
tabs 131-32). The request provided the following additional information: 

We are certain that the root cause of the leaking is that the 
parts were crimped at 900 psi. Extreme care was taken to 
produce units with impeccable crimp integrity. This was 
achieved. All samples passed the torque test. 

19 The 40 foot drop test and the T&H test had not been performed at the time PSI 
produced the FAT report (R4, tab 129 at 9). 
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It was later found that crimping the parts at 900 psi places 
excessive pressure on the primer holder on the flare side of 
the MK 124. This can cause the primer holder to slightly 
bow and create a leak path . 

... PSI proposes an additional test be conducted of 59 
samples. These units will be crimped at 700-750 psi. We 
request that the 7 samples successfully tested on 4/12111 be 
counted toward the total test sample. We will build the 
balance - 52 units and test for crimp integrity, leakage and 
separation after function. 

PSI believes that a successful outcome of this test coupled 
with the LAT results will clearly prove that all previous 
manufacturing issues related to this contract have been 
addressed and that we are ready to resume production. 

(R4, tab 132) PSI proposed scheduling the proposed modified FAT for 16 May 2011 (id.). 

124. Crimping at 900 psi was an anomaly for PSI. Mr. Karlson testified: 

(Tr. 2/51) 

[PSI was] so wrought up about this new requirement of 
relative movement in this line [drawing a line during the 
torque test], that we decided we were going to increase the 
crimp pressure. Normally those rounds were crimped 
under a pressure of 700 to 750 psi. These rounds were 
purposely crimped at a higher crimp pressure, 900 psi. 

125. On 4 May 2011, CO Pierce advised PSI that it had failed the FAT for Lot 
4A-1 due to the leakers. However, the CO also approved PSI's request to submit 
another sample for a modified FAT, subject to a number of conditions and changes to 
PSI' s proposed modified FAT. The CO required PSI to produce sixty samples for the 
modified FAT; PSI was not permitted to use the seven signals tested on 12 April 2011 
as part of the sample lot. The CO also designated the tests to be performed during the 
modified FAT and defined the sample size for each test; the CO identified more tests 
to be performed than PSI had initially proposed. The CO provided test procedures and 
stated that "[t]here will be no re-crimping permitted. If a unit fails the torque test 
requirements, that data will be documented as a failure." The CO also required that 
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"the Government witness 100% of the assembly and testing of this modified FAT." 
(R4, tab 133 at 4) 

126. By letter dated 9 May 2011, PSI provided a schedule for the FAT. It 
proposed testing from 31 May 2011 through 2 June 2011. PSI also stated the 
production schedule would be impacted by the additional FAT; the first lot of signals 
would be completed by 22 July 2011. (R4, tab 135) 

127. PSI objected to the CO's prohibition on re-crimping during the modified 
FAT. It stated: "Our approved production process allows for re-crimping units that 
fail this test. It is our belief that the FAT should mirror the production process" and 
requested that the CO reconsider. (R4, tab 135) 

128. The only approved production process in the record is the conditionally 
approved procedures for the rework of Lot 3-3, dated 18 January 2010. It provides for 
the following steps to be completed after the crimps are visually inspected: 

11. Transfer each tray of completed assemblies to the 
PSI-P-0877 inspection station and perform the torque 
test on each completed assembly. Notify supervision 
immediately of any failure to pass this inspection. 
The crimp ring must be replaced immediately and 
the part re-crimped, prior to continuing to the next 
operation. 

(R4, tab 195 at 6-7) It is unclear from the record whether the CO's disallowance of 
recrimping precluded the recrimping described at Step 11 of PSI crimping process 
during lot production or if it only disallowed recrimping if an MK 124 failed a torque 
test performed during the modified FAT, what PSI referred to as the crimp integrity 
testing. 

129. The CO disapproved, by letter dated 12 May 2011, PSI's request to recrimp 
units for the modified FAT. The CO further required that a reference line be drawn on 
the MK 124 during torque testing to identify any relative movement; this is the same 
procedure that was followed during the initial FAT for Interfix 4. (R4, tab 137) PSI 
agreed to conduct the modified FAT according to the CO's instructions (R4, tab 138). 

130. Due to a delay in the delivery of the sealing disks to PSI, the modified 
FAT was postponed to 13 June 2011. When PSI notified the government of the delay, 
it also indicated that the production schedule would be impacted; the delivery date for 
the first production lot was changed to 5 August 2011. (R4, tab 139) 
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131. On 19 May 2011, the government requested that PSI provide a new 
schedule for the balance of deliverables under the contract (R4, tab 140 at 1 ). By 
memorandum dated 23 May 2011, the CO further provided: 

(R4, tab 141) 

PSI still owes the Government a proposed production 
schedule revision as a result of the FAT delay. As you are 
aware, funding for 21, 112 units will expire for 
disbursement on 30 September 2011.... [U]sing the lead
times from the original schedule adjusted to account for 
receiving the modified FAT report on 22 June, it appears 
as though only 13,370 units will be delivered by the END 
of September 2011. Expiring CLINs must be invoiced by 
9 September 2011.... Any production invoiced after 9 
September 2011 MUST be applied to non-expiring CLINs 
as there will be insufficient time to process payment 
against expiring CLINs after this date. 

Request PSI provide an updated, more realistic schedule 
based upon your current component inventory and updated 
FAT schedule. 

132. On 26 May 2011, PSI proposed a new delivery schedule. 

FAT Complete 

Lot 1 
Lot2 
Lot3 
Lot4 
Lot 5 
Lot6 

Accept 003-003A 

[Total] 

Date 
16-Jun-11 

5-Aug-11 
2-Sep-11 
21-0ct-11 
13-Jan-12 
2-Mar-12 
13-Apr-12 

2-Sep-11 

Quantity 

5,400 
8,000 
6,000 

10,000 
10,000 
9,876 

8,537 

57,813 

(R4, tab 142) By letter dated 9 June 2011, CO Pierce stated that he would not accept 
Lot 3-3A unless PSI could provide adequate documentation that the critical defects 
were removed from the lot or submitted a plan to remove the defects. The letter also 
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required submission of a delivery schedule, broken down by CLIN, not including Lot 
3-3A. (R4, tab 144 at 2, 4) 

133. On 14 June 2011, PSI informed the government of the need to change the 
delivery schedule because PSI could not meet the total requirement for the 
2 September 2011 deliveries due to the long lead time required to manufacture outer 
containers. PSI proposed the following delivery schedule: 

8/5/11 - 5,400 
9/2/11 - 13,600 
1/13/12 - 10,000 
3/2/12 - 10,000 
4/13/12 - 8,925 

(R4, tab 146 at 1) 

134. PSI conducted the modified FAT from 14 June 2011to16 June 2011. 
The 60 signals submitted for the modified FAT were designated Lot 4A-2. (R4, tab 
147 at 3) Lot 4A-2 failed the modified FAT (R4, tab 151). The FAT report noted the 
following failures: 

Function, MlOl TV and High Temp. - Two Smoke End 
units [out of a sample of 20 units] did not function (Dud) 
in Transportation Vibration, reject on 2 failures. Two 
Smoke End units [out of a sample of 20 units] did not 
function in the High Temp Function group, reject on 2 
failures. 

Delay MlOl Cold - Ten Smoke End Low Temperature 
units [out of a sample of 20 units] failed the 3 second 
Delay time, reject on 3 failures 

DISPLAY Time M103 Cold - Nine Low Temperature 
units [out of a sample of 20 units] exceeded the 25 second 
maximum Display time, reject on 3 failures. 

The longest smoke display time was 28 seconds. (R4, tab 147 at 6, 15-16) 

135. PSI addressed the failures and asserted that the cause of all failures was 
the age of the ignition disks. PSI proposed replacing the ignition disks with new 
materials and running limited testing to show that the age of the ignition disks caused 
the failures during the FAT. PSI also proposed that "production of the first lot in the 
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delivery schedule commence[] immediately after it has been proven that the age of the 
ignition disks caused the failures." (R4, tab 149) 

136. DCMA issued CAR No. 30606-20110014 on 23 June 2011 and requested 
a response by 7 July 2011 (R4, tab 150). 

137. CO Pierce issued a cure notice on 29 June 2011. It stated, in part: 

(R4, tab 152) 

You are notified that the Government considers 
your recent failure to pass consecutive First Article Tests 
to be a condition that is endangering performance of the 
contract. Therefore, unless the condition is cured within 
ten (10) days after receipt of this notice, the Government 
may terminate for default under the terms and conditions 
of clause 52.249-8, Default (Fixed-Price Supply and 
Service), of the contract. You are hereby requested to 
advise Ryan Pierce, Contracting Officer ... as to how and 
when the problem will be cured. The response must 
outline a detailed plan of action for successful contract 
performance and completion, to include PSI's proposed 
delivery schedule for remaining/undelivered contract 
CLINs. 

138. PSI responded to the cure notice on 11 July 2011. PSI reiterated that the 
age of the ignition disks caused the FAT failures. It also provided a summary ofthe 
results of testing that it had performed using new ignition disks. PSI reported: 

The no function Dud problem has been cured by using new 
ignition disks. Remaining old ignition disks in storage will 
be scrapped. 

The delay and display time issue with the smoke end at 
Cold Temperature remains to be solved. The smoke 
candles used in the Modified FAT and PSI testing were 
made on May 16, 2011. The smoke candles that 
successfully performed at the initial FAT in April, 2011 
were produced on February 8, 2011. The May 16, 2011 
candles are bad and will be removed from inventory. 

(R4, tab 156 at 2-3) 
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139. PSI's response also detailed its plans to conduct further testing and 
included an action plan for contract completion. It stated: 

Further testing will be conducted this week to determine 
the integrity of the smoke candles in inventory. The effect 
of more thorough and vigorous brushing of the bore of the 
smoke candle will be evaluated. It is expected that the 
cure of the smoke delay and display problem at cold 
temperature to be in place by July 15, 2011. 

PSI will remain in production and start assembling Lot 1 
the week of July 15, 2011. 

ACTION PLAN FOR CONTRACT COMPLETION 

The Air Force CLINs will be completed by the 
September 2, 2011 requirement. Inventories of candles 
and subassemblies have been built ahead. The quantity 
required will be manufactured with an experienced crew of 
10 employees. 

PSI will recruit, hire and train additional employees over 
the next three months to meet the manpower requirements 
of the remaining part of the schedule.... Each employee 
will have to meet a qualification standard of job 
proficiency before working on the production line. 

All suppliers are able [sic] deliver raw materials to meet 
the requirements of the schedule provided below. 

SCHEDULE 

Lot 1 - 5,400 - Complete 8/5/11 
Lot 2 - 17,128 - Complete 9/2/11 
Lot 3 - 10,000 - Complete 1/13112 
Lot 4 - 10,000 - Complete 3/2/12 
Lot 5 - 5,397 - Complete 4/13/12 

(R4, tab 156 at 3-4) 
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140. The CO requested, by letter dated 13 July 2011, additional information 
from PSI concerning its plan to scrap old ignition disk and how PSI would identify the 
bad candles. The government also raised concerns about PSI' s proposed delivery 
schedule, particularly the size of Lot 2.20 The letter also provided: 

Should the Government accept PSI' s proposed schedule, 
Lot 1 shall be tested via a combined FAT /LAT. This will 
entail testing in accordance with FAT requirements, less 
the 40' Drop test. 

(R4, tab 157 at 2-3) 

141. On the same day, CO Pierce was copied on an email from a product 
quality manager (PQM) involved in the contract to his boss, Ms. Miner. The email 
was sent in response to Ms. Miner's inquiry about whether it was important for her to 
attend an integrated product team (IPT) 21 meeting concerning the MK 124. (R4, 
tab 290; tr. 4/116) In his response, the PQM stated: 

From the QA [quality assurance] perspective our 
recommendation is for the IPT to take necessary steps to 
terminate our contract with PSI. We will support the IPT 
and PCO in any direction necessary to protect Government 
rights in that process. To that effect we have been told that 
accepting PSI latest response and moving forward will 
give us the strongest case if the LAT scheduled for the first 
week of August fails. 

If PSI happens to pass an LAT, the test requirements are 
stringent enough to assess the quality of each lot. 

The PQM also noted that there was "no time for additional testing not connected to 
production." (R4, tab 290) There is no indication in the record that CO Pierce ever 
responded to the PQM' s email. 

20 The proposed size of Lot 2 was 17,128 signals (R4, tab 156 at 4). Specification 
13697N states that the maximum allowable size of a production lot is 10,000 
signals (see findings 22, 35). 

21 An integrated product team (IPT) is a team of various government representatives 
from different functional areas that can be formed in relation to a particular 
government program. The team, if formed, will meet to discuss contract 
performance issues relating to that program. The MK 124 program had an IPT. 
(Tr. 4/24-25) 
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142. PSI provided supplemental clarifications and a new proposed schedule on 
14 July 2011. The government agreed to PSI's revised schedule via email on 18 July 
2011. (R4, tab 159 at 1-2, 5) The agreed upon schedule is as follows: 

Production Accept 
Ouantitv Complete LAT Date Date 

Lot 1 5,400 8/5/2011 8/9/11- 8/17/2011 
8/11/2011 

Lot2 9,416 8/19/2011 8/23/11- 8/31/2011 
8/25/2011 

Lot3 7,712 9/2/2011 9/6/11- 9/14/2011 
9/8/2011 

Lot4 10,000 1/13/2012 1/17/12- 1125/2012 
1/19/2012 

Lot 5 10,000 3/2/2012 3/6/12- 3/14/2012 
3/8/2012 

Lot6 5,397 4/13/2012 4/10/12- 4/18/2012 
4/12/2012 

(Id. at 5) PSI provided a breakdown of the schedule by CLIN on 18 July 2011 (R4, tab 162). 

143. The CO approved PSI's restart of production of the MK 124 under the 
contract by letter dated 19 July 2011 (R4, tab 163). 

144. The parties bilaterally executed Modification No. PT0035, effective 25 July 
2011 (R4, tab 165 at 1). The modification accepted PSI's responses to the cure notice. It 
also revised the delivery schedule. The incorporated schedule was the schedule proposed by 
PSI on 14 July 2011 broken down by CLIN. (R4, tab 165 at 3-12; see finding 142) The 
modification also provided instructions for the FAT /LAT combination test. It provided: 

THE GOVERNMENT AGREES TO A FAT/LAT 
COMBINATION FOR LOT 1 WHICH IS SCHEDULED 
TO BE DELIVERED 17 AUGUST 2011 UNDER CLIN 
0003AA. SAMPLING REQUIREMENTS FOR THE 
COMBINED FAT/LAT WILL BE IN ACCORDANCE 
WITH WS-13697N REQUIREMENTS, MINUS THE 40 
FOOT DROP TEST REQUIREMENT. 

(R4, tab 165 at 3) 
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145. The delivery dates established by Modification No. PT0035 were in effect 
when the contract was later terminated. 

1. Lot 4-1 

146. The first lot produced following the restart of production was designated 
Lot 4-1. 22 The lot underwent the FAT /LAT test during the week of 8 August 2011. 
(R4, tabs 167-68) Lot 4-1 failed the FAT/LAT due to long display times from the 
smoke end of the MK 124. Seven out of the sample of 30 signals produced displays 
longer than the maximum display time of 25 seconds during low temperature function 
testing. (R4, tabs 170, 284 at 7) The longest smoke display time was 30.40 seconds 
(R4, tab 284 at 11 ). 

147. PSI submitted RFD No. 30606-8476-D025 (RFD 25) on 25 August 2011 
requesting to extend the maximum smoke display time to 30 seconds for Lot 4-1 for 
low temperature testing (R4, tab 170 at 2). CO Pierce required PSI to update the RFD 
to reflect that four units failed the TV function test due to long smoke display times. 
Via email on 17 August 2011 the CO stated: 

[PSI] did not address the failures in the Transportation and 
Vibration (T & V) units. 4 units failed for exceeding the 
maximum burn time of 19 seconds as required by 
paragraph 4.5.2.3 in WS 13697N. The accept/reject 
criteria is accept on 3/reject on 4. 

I believe PSI assumes that the older RFD (R07U7055) 
[RFD 13] pertains to the T & V portion of the testing. RFD 
R07U055 only pertains to the Sealing Function (paragraph 
4.5.2.7) .... It does not change the requirements for any 
T&Vtimes. 

(Id. at 1; see finding 17) According to the individual test data sheets, the longest 
smoke display time during the TV function test was 23.20 seconds (R4, tab 284 at 14). 
The CO instructed PSI as to how to revise the RFD, including providing guidance as to 
the language to include in the RFD (R4, tab 170 at 1 ). 

148. CO Pierce's 17 August 2011 email marks a change in the government's 
interpretation of RFD 13 and the extent to which it altered the test reference table at 

22 In some documents it is designated as Lot 4A-l, and in some documents it is 
referred to as Lot 4-1 (R4, tabs 168, 170). One of the FAT sample lots was also 
designated Lot 4A-1(finding121). We will refer to the lot submitted for 
testing in August 2011 as Lot 4-1. 
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,-r 3.5.1.1 of Specification 13697N (see finding 17). During Interfixes 1, 2 and 3, the 
parties mutually treated RFD 13 as changing the maximum smoke display times for all 
signals, regardless of preconditioning environment, to 25 seconds (see finding 43). 
The practical effect of this interpretation was to change the last column of the test 
reference table at ,-i 3 .5 .1.1 to read: 

TEST REFERENCE OF TABLE I FLARE (SEC) SMOKE (SEC) 
Min Max Min Max 

Five Ft Drop (4.5.2.l) 16 23 12 25 
Transportation Vibration ( 4.5.2.3) 16 23 12 25 
Temperature and Humidity (4.5.2.4) 16 23 12 25 
High Temperature (4.5.2.5) 16 23 11 25 
Low Temperature (4.5.2.6) 16 23 15 25 
Sealing Function (4.5.2.7) 16 23 12 25 

(See findings 17, 43) Beginning with CO Pierce's email, the government treated the 
effect of RFD 13 on the last column of the test reference table at ,-i 3.5.1.1 to be as 
follows: 

TEST REFERENCE OF TABLE I FLARE (SEC) SMOKE (SEC) 
Min Max Min Max 

Five Ft Drop (4.5.2.1) 16 23 12 19 
Transportation Vibration (4.5.2.3) 16 23 12 19 
Temperature and Humidity (4.5.2.4) 16 23 12 22 
High Temperature ( 4.5.2.5) 16 23 11 18 
Low Temperature (4.5.2.6) 16 23 15 25 
Sealing Function (4.5.2.7) 16 23 12 25 

During Interfix 4 testing, the QARs required PSI to mark signals not meeting the 
maximum smoke display time requirements of Specification 13697N, adjusted as 
indicated above, as failures (tr. 2/80-81, 3/26). The QARs and CO also required any 
RFDs submitted for consideration to list the maximum smoke display times in 
accordance with the times listed in Specification 13697N, with the exception of the 
sealing function which the government understood to be 25 seconds (R4, tab 170; 
tr. 2/80-81, 3/26-27). 

149. PSI revised RFD 25 in accordance with the CO's guidance and 
resubmitted it to the CO (R4, tabs 170, 177 at 4-5). By letter dated 25 August 2011, 
the CO approved the revised RFD (R4, tab 177 at 2). Lot 4-1 was accepted on 
deviation (ex. A-5). 

150. On 19 August 2011, PSI proposed a revised delivery schedule. It 
proposed reducing the size of Lot 2 by approximately 4,000 signals and producing 
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only 4,985 signals for the LAT scheduled for 23 August 2011. The schedule proposed 
increasing the number of signals produced for Lots 3 and 6 to make up for the 
reduction in the size of Lot 2. (R4, tab 172) PSI later pushed the test schedule back 
for Lot 2; PSI requested the LAT be performed from 30 August 2011 through 
1 September 2011 (R4, tab 174). · 

151. By letter dated 24 August 2011, CO Pierce stated that "[t]he Government 
is amenable to modifying the current contractual schedule, subject to the following 
terms and conditions, which will be memorialized in a modification to PSI' s 
referenced contract." In discussing the government's conditions, the CO noted that 
under the revised schedule, 2, 150 signals were designated to be completed after the 
date the funds backing the signals would expire. In order to modify the schedule, the 
CO required PSI to agree to "hold the Government harmless from any costs related to 
any work done and/or preparations made for the terminated portion of the contract.. .. 
In other words, the 2, 150 each signals will be terminated for convenience at no cost to 
the Government." (R4, tab 175) 

152. On 29 August 2011, PSI proposed a second revised delivery schedule (R4, 
tab 179). It proposed reducing the size of Lots 3 and 6 and postponed the LAT for Lot 
3 until 13 September 2011 (id. at 3). The proposed schedule resulted in a shortfall of 
5,015 signals. The proposal stated: "It is my understanding that the 5,015 rounds will 
be Terminated for Convenience from the contract." (Id. at 2) PSI later clarified that it 
understood that if the parties modified the schedule any termination for convenience 
would be at no cost to the government (R4, tab 18023). 

153. While discussed, the contract was never modified to incorporate either of 
PSI's proposed revised delivery schedules (tr. 4/74). CO Pierce testified that the 
contract was never modified to include a revised delivery schedule nor was it changed 
to incorporate an agreement to terminate the contract for convenience at no cost to the 
government because subsequently "there was a Lot failure that placed the Contract in 
delinquent status which essentially made this conversation kind of overcome by 
events" (tr. 4/123-24). He testified that his offer to terminate the contract for 
convenience at no cost to the government was based on the assumption that PSI would 
continue to produce acceptable lots (tr. 4/70). 

2. Lot 4-2 

154. PSI submitted Lot 4-2 for the LAT on 29 August 2011 (R4, tab 180 at 3). 
The LAT tests were performed at PSI's facilities in Byron, Georgia (id. at 3; see also 

23 Tab 180 as originally provided in the government's Rule 4 file included subtabs a, b 
and c. The subtabs were ordered removed during the hearing (tr. 4/76). 
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finding 76 n.15). Discussed below are the defective signals reported in PSI's LAT 
report, dated 6 September 2011. 24 

155. Only signal number 40, from a sample size of 135 signals, failed the 
sealing test (R4, tab 180 at 6). The acceptance criteria was accept on 0 reject on I 
(finding 24). Mr. Hirst testified that after signal number 40 failed the sealing test, PSI 
decided to continue to test the sample for "informational purposes." According to 
Mr. Hirst's testimony, the government witnessed the "informational tests" performed 
on signal number 40. (Tr. 2/143) According to the LAT report, signal number 40 was 
designated as part of the 5-foot drop test sample group (R4, tab 180 at 6, 15).25 After 
signal number 40 was subjected to the 5-foot drop test, it passed the subsequent 
sealing test (id. at 6). We find that it was PSI' s decision to continue testing· signal 
number40. 

156. One signal, sample number 109, from a sample size of20 signals, failed 
the sealing test following the TV test "due to a hole in the sealing disc on the Flare 
End" (R4, tab 180 at 6). According to Mr. Hirst's testimony, this defect was caused by 
mishandling during testing rather than a manufacturing defect. Mr. Hirst testified that 
"we [PSI] made an error in how we tested it." PSI's test technicians failed to resecure 
the end caps on the MK 124 before the TV test, which caused a sealing disk to tear 
during the test. (Tr. 2/144-45) Mr. Cowart sent an email, dated 2 September 2011, to 
CO Pierce and other government personnel about the testing of this lot. It stated, in 
relevant part: 

Several disparities discussed, PSI left test area with round 
serial #I 09 to take pictures. "Product presented to the 
government for acceptance is the property of the 
government and under our control." We lost control of 
that one round for a short time when the round left for the 
photography session. PSI inadvertently repeated the 
horizontal drop test twice. PSI removed the TV rounds 

24 The LAT report does not discuss the results of the modified torque test, with the 
government-proposed line drawing methodology. 

25 It is unclear from the record whether signal number 40 could have been replaced by 
a different sample signal for subsequent testing after it failed the sealing test. 
The Board notes that the sample lot pulled for the LAT totaled 135 signals; 
however, according to Specification 13697N's Table 1, only 115 signals are 
required for the tests performed subsequent to the sealing test under testing Plan 
A. This leaves 20 signals within Lot 4-2's sample lot potentially available to 
serve as a replacement for signal number 40. (R4, tab 180 at 6; finding 24) 
The government granted a request to replace test samples during Lot 4-1 's 
FAT/LAT (R4, tab 168). 
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from the cans without government oversight and they also 
removed the TV soaker rounds from the soak after we 
instructed them not to without Government oversight. 

(R4, tab 180 at 20) 

157. Nineteen signals in a sample of20 signals produced smoke displays times 
longer than 25 seconds during the low temperature function test (R4, tab 180 at 7). 
The longest display time was 41.48 seconds (id. at 11). 

158. Three signals from a sample size of 20 signals were reported as producing 
long display times from the smoke end of the MK 124 during high temperature function 
testing. The reported display times of the nonconforming signals were 21.36 seconds, 
19.05 seconds, and 18.31 seconds respectively. (R4, tab 180 at 7, 10) 

159. Four signals, from a sample of five signals, displayed long smoke display 
times following the 5-foot drop test. The reported display times of the nonconforming 
signals were 21.53 seconds, 23.19 seconds, 27.50 seconds, and 21.15 seconds 
respectively. (R4, tab 180 at 7, 15) 

160. The government rejected Lot 4-2 on 2 September 2011 based upon the 
lot's failure to meet the requirements of Specification 13697N. A QAR summarized 
the reasons for the government's rejection in an email, dated 2 September 2011, and 
noted that the "Lot failed all tests except the Sealing Function (Ambient function) 
portion." (R4, tab 180 at 20) The LAT Report and the QAR summary reported that 
Lot 4-2 failed the sealing test, the low temperature function test, the high temperature 
function test, the 5-foot drop function test, and the TV sealing test (id. at 6-7, 10-11, 
15, 20). 

161. PSI submitted RFD No. 30606-8476-D026 (RFD 26), dated 7 September 
2011, requesting that the government accept Lot 4-2 on deviation. The request sought 
a deviation for all test samples that were a basis for the government's rejection of the 
lot. In Box 23, Need for Deviation/Waiver, it stated: 

1. Sample number 40 failed the initial sealing test, but it 
passed a subsequent informational sealing test, the sealing 
test after 5 Ft. Drop, and the functioning test after 5 Ft. 
Drop with a 17 .06 second Display Time. 

2. During Low Temperature functioning, nineteen (19) 
Display Times were in excess of 25 seconds, but the 
average Display Time of all 20 signals was still less than 
30 seconds. 
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3. During High Temperature Functioning, three (3) 
Display Times were in excess of 18 seconds, but 2 of the 3 
were less than 20 seconds, and the average Display Time 
for all 20 signals was less than 16 seconds. 

4. During 5 Ft. Drop functioning, four ( 4) Display Times 
were in excess of 19 seconds, but the average Display 
Time of all 5 samples was still less than 23 seconds. 

5. During Sealing testing after Transportation Vibration, 
one (I) sample leaked due to a hole in the sealing disc on 
the Flare End. This also resulted in a dud on the Flare End 
during Functioning. This hole appeared to be due to 
improper handling of the signal. 

In Box 24, Corrective Action Taken, it stated: 

Since the majority of issues relate to excessive Display 
Times on the Smoke End, PSI is in the process of 
analyzing the Smoke Candle process and performing 
in-process Display Time testing in an effort to reduce the 
average Smoke End Display Time in all phases and to 
control the amount of variation in these times. PSI will 
also review the procedure for performing the 
Transportation Vibration Test to look for ways to minimize 
the possibility of damage occurring during 
handling/testing. 

(R4, tab 180 at 25) 

162. The CO issued a show cause notice, dated 9 September 2011, to PSI based 
upon its "fail[ure] to deliver acceptable product in accordance with the delivery 
schedule for [the contract]" requiring 9 ,416 MK I 24s by 31 August 2011. The show 
cause notice informed PSI of its opportunity to present, in writing, any facts bearing 
upon the question of whether PSI' s failure to timely perform arose out of causes 
beyond PSI' s control and without fault or negligence on the part of the contractor. The 
response was due within 10 days after PSI's receipt of the notice. (R4, tab 181) 
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3. Lot 4-3 

163. PSI submitted Lot 4-3 for the LAT on 12 September 2011 (R4, tab 284 at 
22).26 During the visual examination audit of the sample lot, the QAR found a critical 
defect with the alignment pin. The alignment pin of the igniter was not in the 
alignment pin hole of the smoke primer and holder, a failure of the requirement 
appearing at Note 13 of Drawing 3139733. (Id. at 24; see finding 28) The entire lot 
was subsequently screened for this defect and two additional defects were found (R4, 
tab 284 at 24 ). 

164. Lot 4-3 also failed the sealing test. One leaker out of a sample of 135 
signals was observed during the sealing test. (R4, tab 284 at 25) 

165. The LAT report for Lot 4-3 also reported multiple long display times from 
the smoke end of the MK 124. PSI reported that 4 signals out of a sample of 20 
signals produced displays longer than 19 seconds during the TV function test. The 
longest smoke display time was 24.20 seconds. (R4, tab 284 at 25-26) Ten out of a 
sample of 20 signals produced smoke displays longer than the maximum display time 
of 25 seconds during the low temperature function test. The longest smoke display 
time was 36.18 seconds. (Id. at 26) 

166. PSI recommended that Lot 4-3 be accepted on deviation.27 

167. DCMA issued CAR No. 30606-20110017 following Lot 4-3's failure of 
the LAT (R4, tab 182 at 2). PSI responded to the CAR to address the alignment pin 
defect. It stated that the root cause of the defect was that "[ d]uring the crimping 
process, the igniter on the smoke end probably came out of the casing and was 
re-inserted into the casing with the alignment pin pressed into the adjacent vent hole 
instead of in the alignment pin hole of the smoke primer holder." PSI proposed 
changing its Production Work Instructions relating to the transportation of MK 124s to 
the crimping station and requiring visual inspection of the alignment pin during the 
torque test in order to prevent the defect from occurring in the future. (Id. at 2) 

IV. Termination for Default of the Contract 

168. PSI submitted a response, dated 14 September 2011, to the government's 
9 September 2011 show cause letter (see finding 162). The contractor initially 

26 In accordance with the direction of the CO, PSI had produced Lot 4-3 concurrent 
with the testing of Lot 4-2 (R4, tab 157 at 3). 

27 The LAT report does not discuss the results of the modified torque test, with the 
government proposed line drawing methodology. Mr. Hirst testified that he 
remembered Lot 4-3 passing the relative movement test (tr. 2/78). 
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responded by communicating its surprise at the issuance of the show cause notice and 
at the rejection of Lot 4-2. PSI stated that it was led to believe by government 
personnel present during Lot 4-2's LAT that the lot would be accepted on deviation. It 
also indicated that it thought any shortfall of production of MK l 24s designated for the 
Air Force would be terminated for convenience at no cost to the government. (R4, 
tab 183 at 3) 

169. PSI' s response also offered the following excuses for the delays of the 
delivery schedule. 

1. The root cause of delinquency on the contract is clearly 
due to the problem with the 3M 363 L sealing disk in the 
TDP .... 

2. PSI successfully resolved the problem with the sealing 
disk [through a contract with SAIC]. The 3M 433L foil 
disk. .. was determined to be a suitable sealing disk. It was 
introduced into production when we restarted the contract 
in July 2011. The new disk has performed perfectly. The 
problem with separation has been solved .... 

3. It took PSI until March of 2011 to complete work on 
qualifying the new disk. Therefore, the earliest PSI could 
have resumed work [on] the contract was April of this 
year. The government imposed a FAT requirement prior 
to production. Realistically, this created a window of 
opportunity to complete the Air Force CLINs of about 90 
days. Therefore, the delay in the schedule is primarily 
attributable to the time it took to find a suitable 
replacement for the faulty 3M 363L sealing disk in the 
TDP. 

PSI' s response did not provide any excuses for the delays that occurred after the 
delivery schedule was modified in July 2011. (R4, tab 183 at 3-4) 

170. In accordance with the requirements of FAR 49.402-5 and 49.402-3(t) 
and (g), CO Pierce drafted a memorandum, dated 21 September 2011, in support of his 
decision on termination. The memorandum outlines the facts leading to the decision to 
terminate the contract for default and discusses the various considerations taken into 
account by CO Pierce. (R4, tab 185) 

171. Among other factors, the CO considered the rationale and excuses 
provided by PSI in response to the 9 September 2011 show cause notice and found 
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them to be "unavailing and insufficient to justify the contractor's failures under the 
contract" (R4, tab 185 at 5). The CO testified that he was not satisfied by PSl's 
excuses because these failed to focus on the "specific failures of the most recent lot" or 
to address the "delinquency towards the schedule that was most recently incorporated 
into the contract" (tr. 4/84). 

172. At the time CO Pierce made his decision to terminate the contract, the 
government was developing a new version of the MK 124 (Mod 1) and anticipated 
awarding a contract for production of Mod 1 signals (R4, tab 185 at 6). The Mod 1 is 
the functional equivalent of the MK 124 produced by PSI under the contract. 
However, the candle composition of the Mod 1 was altered to reduce the presence of 
hazardous components such as red lead and xylene. (Tr. 31198) According to 
CO Pierce's 21 September 2011 memorandum, it was uncertain whether any defaulted 
signals under PSI's contract could be added to the expected Mod 1 contract (R4, 
tab 185 at 6). 

173. CO Pierce's 21 September 2011 memorandum addressed the following 
additional considerations: 

c. The availability of the supplies from other 
sources. 

At least one potential alternate supplier exists, but it is not 
clear at this time if they would be willing to produce the 
remaining quantity. There is a new version of the MK124 
being developed (Mod 1 ); it is also possible that the 
remaining quantity of the current version (Mod 0) could be 
produced under the resultant Mod 1 contract.... There is no 
impact to Army or USCG readiness. The USAF remaining 
inventory should hold the Services over until Mod 1 
contract deliveries commence in August 2013. USAF 
FMS orders are being denied at this time. 

e. The degree of essentiality of the contractor in 
the Government acquisition program and the effect of a 
termination for default upon the contractor's capability 
as a supplier under other contracts. 

(1) Termination for Default of this contract will 
adversely impact Pyrotechnic Specialties Inc.' s ability to 
compete on future acquisitions for the MK124 Signal. 
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(2) Past Performance information, to include this 
termination action, will be entered into the CP ARs 
program for use for evaluations in future Government 
contracts which may have some effect on Pyrotechnic 
Specialties' ability to compete on other programs they are 
involved in. 

(3) The PCO has considered the degree of 
essentiality of the Contractor in the Government 
acquisition program and does not find that this is a reason 
to forego termination of the current contract. 

The memorandum ultimately concluded: 

The Contracting Officer has determined that failure of 
Pyrotechnic Specialties to perform is NOT beyond the 
control and without the fault of [sic] negligence of 
Pyrotechnic Specialties Inc. Default is not as a result of 
defaults of subcontractors at any tier. 

6. Therefore, based upon the above rationale, in 
conjunction with proper legal counsel, it is hereby 
determined to be in the best interest to the Government to 
terminate for Default Contract W52P1J-04-C-0098 for a 
quantity of 48,719 MK.124 Signals for a total dollar 
amount of $1,850,496.52. 

(R4, tab 185 at 5-6) 

174. The CO testified that he considered the input of the various services and 
then used his independent judgment in making the decision to terminate the contract 
for default (tr. 4/94). 

175. The Navy did not agree with the CO's decision to terminate the contract. 
In the Navy's 22 September 2011 email voicing its disagreement, it further stated that 
"[i]fthe PCO decides to pursue termination for default, the USN requests to make the 
option available to accept the two (2) most recent production lots at a negotiated cost 
as part of the termination settlement"28 (R4, tab 288). The CO testified that the other 
services involved with the contract concurred with the decision to terminate for default 
(tr. 4/94). 

28 The record does not reflect whether the government entered into such an arrangement. 
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176. On 26 September 2011, the CO issued a final decision providing a 
notification of termination for default to PSI. The CO determined that termination for 
default was proper due to the contractor's failure to deliver acceptable lots of the MK 
124 in accordance with the contract's revised delivery schedule. (R4, tab 186) The 
determination states in pertinent part: 

The Government has reviewed all the information and 
matters relevant to the Cure Notice and Show Cause letters 
and PSI' s response to the same.... As a result of this 
review, it is the determination of the Contracting Officer 
that [the contract] is hereby terminated for default, 
pursuant to the Default Clause FAR 52.249-8 of the 
contract. The reasons therefore and further 
instructions ... are set forth below. 

f. The Government has reviewed the facts provided 
in PSI letter dated 14 September 2011 and have found that 
PSI did not provide a detailed response sufficient to 
demonstrate that your failure to perform arouse [sic] out of 
causes beyond your control and without fault or negligence 
on your part. 

The following is the Government's response to the 
assertions in [PSI' s response dated 14 September 2011]: 

PSI' s claim that the delinquency is "clearly" due to 
the sealing disk is unfounded/irrelevant, particularly as it 
pertains to the CURRENT contractual schedule, which was 
revised on 25 July 2011.... As PSI states ... the sealing disk 
issue has apparently been successfully resolved since the 
new disk was introduced into production in July 2011.... If 
the sealing disk issue has been solved since July, then the 
most recent quality issues/failures cannot be blamed on a 
defective TDP .. . . The delinquency against the CURRENT 
schedule is due to the aforementioned contractor 
quality-related failures and not a defective TDP, regardless 
of what may have happened in the past under this contract. 

PSI's numbered paragraph 3 discusses the window 
of opportunity to complete Air Force CLINs, which 
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implies that the Show Cause notice was issued primarily 
because PSI could not finish the expiring CLINs quickly 
enough, which is not the case. The Show Cause notice was 
issued due to quality workmanship/procedural problems 
exhibited by PSI on every single FAT /LAT conducted in 
recent history .... 

While it is true that Lot 1 was accepted on deviation 
for ONE long display time on the smoke end of the signal, 
that was the extent of the quality problems on that lot. 
Lot 2, however, encountered significantly more 
problems.... Further, during the quality production 
surveillance for Lot 3 LAT, a critical escape was 
discovered by the DCMA QAR. The smoke end striker 
did not line up with the primer holder.... Even after this 
issue was resolved the lot failed the test in two 
categories.... Multiple signals (on the smoke side) from the 
low temperature subgroup and the ambient subgroup 
exceeded the bum time requirement of 25 seconds which 
results in a failure to meet the LAT requirements.... Again, 
Lot 1 was accepted on RFD because there was only one 
long display time, whereas Lots 2 and 3 were rejected by 
DCMA due to several failure modes. There is no evidence 
that a Government employee with authority to bind the 
Government, i.e. a Contracting Officer, ever said that 
Lots 2 or 3 would be accepted .... 

II. Government Termination Decision 

Based upon Pyrotechnic Specialties failure to show the 
Government reasonable cause not to terminate their contract 
for default, this letter is a Notice of Termination of [the 
contract] for the remaining quantity of 48,719 MK124 Signals 
for a total dollar amount of $1,850,496.52. The Government 
exercises its right under contract clause 52.249-8 Default 
(Fixed-Priced Supply and Service) of the [contract]. 

(R4, tab 187 at 1-4) The letter further states that PSI's failure to deliver acceptable 
product in accordance with the delivery schedule violated the terms of the contract and 
thereby constituted default. It also advises PSI of its appeal rights. (Id. at 4-5) The 
government modified the contract by Modification No. P00036, effective 
28 September 2011, to incorporate the contracting officer's determination to terminate 
for default and decrease the contract value (R4, tab 188 at 2). 
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177. On 29 September 2011, the CO issued a demand letter to PSI for 
repayment of unliquidated progress payments under the contract in the amount of 
$1,433,315. The CO demanded repayment within 30 days.29 (R4, tab 189) 

V. ASBCA No. 57890 

178. By letter dated 15 December 2011, PSI filed a timely notice of appeal 
from the contracting officer's determination to terminate the contract for default. The 
Board docketed the appeal as ASBCA No. 57890 on 16 December 2011. 

VI. ASBCA No. 58335 

179. By letter dated 10 January 2012, PSI submitted a certified claim to the CO 
demanding $802,589 in compensation for the allegedly improper rejection of Lot 3-3A 
(R4, tab 204 at 6). The claim discussed PSI's experience with leakers during Interfix 1 
and PSl's decision to change the sealing disk used to manufacture the MK 124 (R4, 
tab 204 at 2-3; see findings 52-57). It then discussed the separation issues experienced 
over the course of the contract. The claim provided, in pertinent part: 

During the LA Ts for Lots 02-001, 02-002, 
03-002, ... several flare trigger assemblies dropped off. All 
of these occurrences were witnessed by Mr. Bowen and 
QAR, Dean Cowart and in each instance the defect was not 
considered to be a critical defect. All lots were accepted 
and shipped, without a waiver being required. This 
acceptance was given without waiver despite the fact that 
the trigger assembly separation was technically a defect 
under Specification WS 13697N, § 3.5.1.1.e. Therefore, as 
a result, the Government had established, through its 
continuing course of conduct, that the defect experienced 
during the above referenced LA Ts was not a critical defect 
and therefore cannot be the basis for rejection of a lot. 
However, this same defect became a major issue during the 
subsequent LAT of Lot 03-003A, which resulted in the 
wrongful rejection of the Lot. 

29 The contractor filed a notice of appeal from the demand letter, which the Board 
docketed as ASBCA No. 58234 on 16 July 2012. Appellant submitted a 
request to withdraw the appeal in February 2013, and the Board dismissed 
ASBCA No. 58234 on 20 February 2013. 
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Prior to the scheduling of the retest of the corrected 
Lot (now Lot 03-003A) PSI was notified by Mr. Bowen 
that any type of trigger assembly separation would now be 
considered as a critical defect. This notification of the 
change in the acceptance criteria was made despite the fact 
that the relevant specification did not delineate that the 
type of separation experienced under Lots 02-001, 02-002 
and 03-002 were to be considered as a critical defect.. .. 

[D]uring the retest a flare side trigger assembly dropped off 
only one of the samples. As a result, based upon the newly 
and improperly asserted inspection criterion, the Lot was 
again rejected. This defect was .. .identical to the defect that 
had occurred in Lots 02-001, 02-002, and 03-002, which 
had been accepted by the Government without waiver. 

(R4, tab 204 at 4-6; see findings 87, 91, 94-96) PSI's claim asserted that rejection of 
the lot on the basis of the one separation was improper and provided cost data to 
support the quantum amount of its claim. The claim did not address the leaker 
observed during the sealing test. (R4, tab 204; see finding 94) 

180. The CO issued a contracting officer's final decision (COFD), dated 
25 July 2012, denying PSI's claim. The COFD provided the basis for the CO's denial 
of the claim. The CO disagreed with PSI's assertion that the separation issue 
experienced during the LAT for Lot 3-3A was the same as the separation issues 
experienced in the LA Ts for earlier accepted lots. The CO also asserted that the 
government had not utilized an unstated inspection criterion and disagreed with the 
allegation that the root cause of the separation issues was that the TDP was defective. 
The COFD further provided: 

Table I - Inspection Plans ... defines the Sealing test 
Acceptance Criteria as "Accept on 0, Reject on l ". One 
unit failed the stated sealing test requirements above; 
therefore, the Government had proper justification for 
rejecting Lot 003-003A. 

(R4, tab 206 at 3) 
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181. PSI filed a timely notice of appeal from the 25 July 2012 COFD with the 
Board by letter dated 21 September 2012. The Board docketed the appeal as ASBCA 
No. 58335 and consolidated the appeal with ASBCA No. 57890 on 26 September 2012. 

VII. ASBCA No. 59103 

182. By letter dated 20 September 2013 PSI submitted an "Amended and/or 
Supplemental Claim" to the CO. PSI explained the reasoning for its submission of the 
amended/supplemental claim as follows: 

On or about January 10, 201[2] PSI submitted a 
certified Claim for Equitable Adjustment.... In addition to 
making the general allegation that the lot was improperly 
rejected, it also included a detailed argument regarding one 
of the grounds for the Lot rejection, specifically the trigger 
assembly separation. Government Counsel advised that 
the original Claim failed to address the other ground for 
the rejection of the lot.. .. While PSI alleges that the 
original Claim was sufficient, ... this amended/supplemental 
claim is being submitted for the purpose of providing 
additional justification for its original Claim. 

(R4, tab 211 at 2) The claim sought the same equitable adjustment, in the amount of 
$802,589 as a result of the allegedly improper rejection of Lot 3-3A, as was asserted in 
the 12 January 2012 claim (id. at 5). Certification for the claim was provided by 
separate correspondence dated 20 September 2013 (R4, tab 212). 

183. The supplemental/amended claim asserted two bases for its reasoning that 
the rejection of Lot 3-3A based upon the one leaker was improper: 

a) ... [T]he leakage was caused by a hole in the units 
o-ring, which was a manufacturing defect of the supplier 
and was not caused by any failure of PSI' s processes .... 
Since the failure was beyond the control of PSI and 
resulted in a corrective action being taken that would 
preclude any other such failures, the rejection of this Lot 
was improper .... 

b) The Government, on two other occasions, had accepted 
lots under deviation when minimal leak failures occurred 
(Lot 01-007 A and 03-002). On both these occasions, the 
lots were accepted on deviation after they were screened 
for additional defects .... [G]iven the fact that there was 
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only one leak failure, which was traced to a supplier 
manufacturing anomaly, the Government should have 
ordered the screening of the Lot to insure that there were 
no other failures, instead of using this isolated failure as 
grounds for the lot rejection. 

(R4, tab 211 at 4-5) 

184. The CO issued a COFD, dated 19 November 2013, denying PSI's 
amended/supplemental claim for equitable adjustment. The COFD asserted much of 
the same reasoning for denial of PSI' s supplemental claim as was asserted in the 
25 July 2012 COFD. It provided the following, in pertinent part, in response to the 
new arguments raised in PSI's supplemental/amended claim: 

PSI alleges that this leak test failure was due to a 
defective o-ring. PSI further stated that a Supplier 
Corrective Action was issued and that the response would 
be made available to the Government upon receipt. To 
date, the Government has yet to receive any such 
documentation.... Regardless, as the Prime contractor, 
PSI is responsible for the quality of the final end product. 
For example, PSI Purchasing Procedure 7003, para 4.5 
states, "upon receipt, PSI QA will perform a receiving 
inspection to ensure that the purchased product meets 
specified purchase requirements .... " [l}t is evident that 
PSI did not follow its own written procedure .... 

Jn the amended claim, PSI also noted two prior lots 
that were purportedly accepted under deviation by the 
Government when leak failures had occurred (Lots 
01-007A and 003-002). According to Government records, 
only one of these two lots, Lot 003-002, was accepted on 
deviation where leakers were concerned.... When the 
Government accepted Lot 003-002 after being 100% Leak 
Tested (with Government witnessing), part of the 
corrective action taken by PSI was to ensure 100% 
compliance with that requirement. It appears as though 
this corrective action was not properly implemented on the 
production floor. 

Again, PSI alleges that the rejection of Lot 
003-003A on the basis of the isolated leaker was improper. 
With an acceptance criterion of Accept on O/Reject on 1, 
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all it takes is one sealing test failure to reject the lot. The 
Government is not obligated to "order" or allow 100% 
rescreening (a process which is estimated to take 80-100 
hours of Government witness), as alleged by PSI. Further, 
the failure of Lot 03-003A was not limited to an "isolated" 
sealing test failure/leaker; as previously discussed, there 
was also a repeat critical defect on the very lot in question. 

(R4, tab 213 at 4) 

185. PSI filed a timely notice of appeal from the 19 November 2013 COFD 
with the Board by letter dated 20 December 2013. The Board docketed the appeal as 
ASBCA No. 59103 and consolidated the appeal with ASBCA Nos. 57890 and 58335 
on 30 December 2013. 

DECISION 

PSI produced four interfixes of the MK l 24s before the contract was terminated 
for default (findings 36, 60, 74, 120). During Interfix 1, PSI manufactured the 
MK 124s using the 433L sealing disk and produced eleven lots. Interfix 1 ended after 
the last two lots failed the LA Ts due to leakers, which are defective units that failed 
the sealing test. (Findings 19, 36, 52-53) During Interfix 2, PSI manufactured the 
MK 124s using the 363L sealing disk and produced three lots. Interfix 2 ended after 
PSI lost calibration control on its press operation, which resulted in short bum times, 
and the government issued a stop work order. (Findings 60-61, 71-72) During 
Interfix 3, PSI manufactured the MK 124s using the 363L disk. PSI produced three 
lots during Interfix 3 with the last lot being reworked and resubmitted. Interfix 3 
ended after the last lot, both as originally submitted and as reworked, had problems 
with trigger assemblies separating from the MK 124 canister, described as a separation 
defect. (Findings 74-76, 81, 91, 94) PSI addressed the separation defect by changing 
the sealing disk again (finding 107-08). During Interfix 4, PSI manufactured the MK 
124s using the 433 sealing disk and produced two first article sample lots and three 
production lots (findings 120-21, 134, 146, 154, 163). All production lots during 
Interfix 4 experienced problems with long smoke display times (findings 146, 157, 
159, 165). The last two production lots also reported sealing test failures, and the last 
production lot had alignment pins out of place (findings 155-56, 163-64). 

I. ASBCA No. 57890 

Following the failure of the last two lots in Interfix 4, the government 
terminated the contract for default (finding 176). Appellant filed a notice of appeal 
from the COFD, which the Board docketed as ASBCA No. 57890 (finding 178). 
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Appellant makes three arguments about why the government's termination for 
default is improper and should be converted to a termination for convenience. First, 
PSI argues that its default is excused due to the government's breach of the warranty 
of adequacy of its drawings and specifications. Second, appellant argues that the 
decision to terminate the contract for default was arbitrary and capricious. Finally, the 
contractor argues that the government breached the contract through its bad faith 
actions surrounding the administration and termination of the contract. (App. br. 
at 64-65) Before addressing appellant's arguments, we first consider whether the 
government has demonstrated a justification for the termination for default. 

A. Standard of Review of a Termination for Default 

Termination for default is a drastic sanction that should be imposed only for 
"good grounds and on solid evidence." J.D. Hedin Construction Co. v. United States, 
408 F.2d 424, 431 (Ct. Cl. 1969). The government bears the burden of proving the 
propriety of the default termination. Lisbon Contractors, Inc. v. United States, 828 
F.2d 759, 765 (Fed. Cir. 1987). If the government satisfies its burden of proving that 
the termination for default was justified, then appellant must prove that its default was 
excusable, caused by the government's material breach, or that the CO's termination 
decision was arbitrary, capricious or an abuse of discretion. US. Coating Specialties 
& Supplies, LLC, ASBCA No. 58245, 15-1BCA~35,957 at 175,707; see also United 
Healthcare Partners, Inc., ASBCA No. 58123, 16-1BCA~36,374 at 177,312; and 
Lan-Cay, Inc., ASBCA No. 56140, 12-1BCA~34,935 at 171,761. 

B. Propriety of the Default Determination 

The default clause of the contract establishes the possible grounds for a 
termination for default. AEON Group, LLC, ASBCA Nos. 56142, 56251, 14-1 BCA 
~ 35,692 at 174,751. The contract incorporates FAR clause 52.249-8 which provides 
that the government has the authority to terminate the contract if the contractor fails to 
"[ d]eliver the supplies or to perform the services within the time specified in this 
contract or any extension" (finding 8). "A contractor's failure to make timely delivery 
of agreed-upon goods establishes a prima facie case of default." DayDanyon Corp., 
ASBCA No. 57611 et al., 14-1BCA~35,507 at 174,039 (citing Nuclear Research 
Corp. v. United States, 814 F.2d 647, 650 (Fed. Cir. 1987)). Modification No. PT0035 
established the modified delivery schedule for Interfix 4 (finding 145). Under the 
schedule, Lot 4-2 was due by 31 August 2011, and Lot 4-3 was due by 14 September 
2011 (finding 142). Under the terms of the contract, rejection of a lot constitutes a 
failure to make timely delivery (finding 6). The government rejected Lot 4-2 on 
2 September 2011(finding160). Accordingly, when the CO issued the show cause 
notice on 9 September 2011, PSI had failed to deliver Lot 4-2 in accordance with the 
delivery schedule (findings 160, 162). At the time of the CO's decision to terminate 
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the contract, PSI had also failed to deliver Lot 4-3 by the established delivery date 
(findings 167, 170, 176). 

Appellant asserts that prior to the scheduled delivery date for Lot 4-2, the 
government agreed to alter the delivery schedule. Appellant relies on the discussions 
that occurred between the parties in late August 2011 to support its assertion that 
delivery ofless than 9,416 MK 124s on 31August2011 was excusable. (App. reply 
br. at 8-9) We found that on 19 August 2011, PSI proposed revising the delivery 
schedule and reducing the size of Lot 4-2 (finding 150). We also found that, initially, 
CO Pierce responded that the government would be amenable to modifying the 
contract's delivery schedule, subject to conditions. One of the conditions was that the 
parties reach an agreement to terminate for convenience, at no cost to the government, 
a portion of the contract, specifically 2, 150 signals, that under the contractor's 
proposed modified schedule would be completed after the funds backing the signals 
were set to expire. 30 (Finding 151) PSI responded by proposing that 5,015 signals be 
terminated for convenience at no cost to the government (finding 152). 

However, the contract was never modified to incorporate a new delivery 
schedule. CO Pierce testified that Lot 4-2's failure of the LAT ended any conversation 
about the possibility of modifying the delivery schedule. (Finding 153) The Board 
notes that the parties' discussion in August of 2011 concerned reducing the size of Lot 
4-2, but there is no evidence that the parties ever discussed wholly excusing delivery 
of Lot 4-2 (see findings 150-53). CO Pierce even testified that his offer regarding 
termination of a portion of the contract at no cost to the government was based on the 
assumption that the contractor would continue to produce acceptable lots (finding 
153). PSI failed to deliver Lot 4-2 when the lot was rejected (see findings 6, 160). 
There is no evidence of an agreement between the parties to revise the delivery 
schedule or to excuse PSI's failure to deliver of Lot 4-2 or Lot 4-3. Accordingly, the 
government has made a prima facie showing of default. 

The government having made a prima facie showing of default, we next address 
appellant's arguments that the termination for default should be converted to a 
termination for convenience. 

30 This marked the second time that the government had proposed terminating for 
convenience, at no cost to the government, a portion of the contract. In March 2011, 
PSI specifically requested the removal of language from Modification P00034 that 
provided: "Both parties agree that any Air Force CLINs/Quantities that have not 
been produced/invoiced by 09 Sep 2011 will be removed from the contract at no 
cost to the government" (finding 119). 
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C. Defective Specifications 

1. The Parties' Contentions 

PSI alleges that its default is "excusable as a result of the defective TDP and 
design drawings incorporated into the Contract" (app. br. at 86). Appellant alleges that 
the contract's specifications were defective both as a basis for excuse of the 
termination for default and as a basis for entitlement to an equitable adjustment 
relating to the rejection of Lot 3-3A (see app. br. at 86, 96-97). Appellant's 
affirmative claims, which underlie ASBCA Nos. 58335 and 59103, concern Interfix 3, 
while the termination occurred during Interfix 4. The change from Interfix 3 to 
Interfix 4 occurred because PSI changed the sealing disk it was using to produce the 
MK 124 following the testing of Lot 3-3 and Lot 3-3A31 (findings 35, 108, 120). 
Appellant's defective specifications arguments specifically concern the sealing disk 
specifications (app. br. at 88-89). Accordingly, since appellant's defective 
specifications arguments specifically concern the sealing disk and since the sealing 
disk used and thereby the respective sealing disk characteristics changed between 
Interfix 3 and Interfix 4, we address the defective specifications claim concerning 
Lot 3-3A separately. 

At this time we address only appellant's allegation of defective specifications as 
it relates to Interfix 4 and the assertion that the government-provided defective 
specifications are a basis for finding the default excusable. Appellant argues that 
compliance with design drawing specifications, specifically the sealing disk 
specifications, precluded the units from consistently passing the LATs (app. hr. at 
88-89). Particularly, appellant contends that the sealing disk specifications are the 
cause of the long smoke display times32 and PSI' s problems with leakers during Interfix 
4 (app. hr. at 89). Appellant asserts that it substantially complied with the contract's 

31 The suggested source of supply is the 433L disk, which was used to produce MK 
124s during Interfix 1 (findings 13, 36). PSI switched to the 363L disk for 
Interfixes 2 and 3 before changing to the 433 disk used during Interfix 4 
(findings 60, 74, 120). 

32 The contract specifications required that smoke display times during function 
testing fall within a stated maximum and minimum display time (finding 17). 
The purpose of the maximum smoke display time cap is to ensure that the 
smoke expelled from the MK 124 is robust and thick enough that it can be seen 
from a reconnaissance craft even if disbursed by wind (finding 44). During 
Interfix 4 long smoke display times were established in accordance with the 
original maximum smoke display times listed in Specification 13697N, with the 
exception of the sealing function test, which the government understood to have 
a maximum smoke display time of 25 seconds due the incorporation of RFD 13 
into the contract (finding 148). 
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specifications, and attempts to immediately shift the burden to the government to prove 
that PSI performed improperly (app. reply br. at 9-10). The government stated that 
appellant has failed to establish that "it assembled the signals in the lots at issue in 
compliance with the drawing and specifications" and further asserts that PSI's problems 
during production were a result of PSI's poor quality control (gov't br. at 55-56). 

2. Defective Specifications Discussion 

The law is well settled that the government has a right to obtain "precisely what 
is specified in the contract" including strict compliance with any contract 
specifications. American Mechanical, Inc., ASBCA No. 52033, 03-1 BCA ~ 32,134 at 
158,886. It is also well established that when the government requires goods to be 
manufactured "in accordance with Government specifications, there is an implied 
warranty that if the specifications are followed, a satisfactory product will result." 
Hol-Gar Manufacturing Corp. v. United States, 360 F.2d 634 (Ct. Cl. 1966) (citing 
United States v. Spearin, 248 U.S. 132 (1918)). "Because the implied warranty 
protects contractors who fully comply with the design specifications, the contractors 
are not responsible for the consequences of defects in the specified design." White v. 
Edsall Construction Co., 296 F.3d 1081, 1084-85 (Fed. Cir. 2002) (citing Spearin, 248 
U.S. at 136). Accordingly, ifthe contractor can prove that government-provided 
drawings or specifications are defective, the defective specifications may excuse the 
contractor's default. Magna Enterprises, Inc., ASBCA No. 51188, 02-1 BCA 
~ 31,660 at 156,421; see also Astro Dynamics, Inc., ASBCA No. 28381, 88-3 BCA 
~ 20,832 at 105,363 (citing Switlick Parachute Co. v. United States, 573 F.2d 1228 
(Ct. Cl. 1978) ( "[I]f an appellant shows that its failure to make timely delivery arose 
out of causes 'beyond the control and without the fault or negligence of the 
contractor', including impossibility of performance or reliance on defective 
specifications, it is held that such causes are excusable under the provision of the 
DEFAULT clause of the contract."). 

To establish that the government-provided specifications are defective, a 
contactor must prove that it "substantially complied with the government's plans and 
specifications, and reached an unsatisfactory result." Hanley Industries, Inc., ASBCA 
Nos. 54315, 56383, 08-2 BCA ~ 33,932 at 167,917; see also SPS Mechanical Co., 
ASBCA No. 48643, 01-1BCA~31,318 at 154,692 (quoting C.L. Fairley 
Construction Co., ASBCA No. 32581, 90-2 BCA ~ 22,665). Appellant has the burden 
of proving that its nonperformance was excusable. DCX, Inc. v. Perry, 79 F.3d 132, 
134 (Fed. Cir. 1996); see also AEON Group, 14-1BCA~35,692 at 174,755 
("Appellant has the burden of proving that its default was actually caused by its 
alleged excuses."). 

PSI offers little evidence to support its assertion that it substantially complied 
with the specifications. PSI has established that the 433 sealing disk used during 
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Interfix 4 substantially complied with Drawing 2113661. At the time of the 
termination, PSI was using this disk. The 433 disk substantially complies with the 
average physical properties for an appropriate sealing as detailed in Drawing 2113661 
and has very similar characteristics to the suggested source of supply for the sealing 
disk. (Findings 13, 56, 109, 120) PSI offers little evidence to prove that it 
substantially complied with the other specification requirements. 

The contractor alleges the 433 disk inherently causes long smoke display 
times.33 Appellant's brief focuses only on demonstrating that the sealing disk 
specifications are the cause of the long smoke display times. To this end, appellant 
solely relies upon the correlation that long smoke display times occurred while PSI 
was using the 433L disk and the 433 disk, both of which are thinner than the 363L disk 
used during Interfixes 2 and 3.34 (App. hr. at 90) The Board agrees that there is no 
evidence of long smoke display times during either Interfix 2 or Interfix 3 (see 
findings 62-64, 71, 75-76, 81, 94 ). However, the absence of long smoke display times 
during Interfix 2 and Interfix 3 is not sufficient to prove that the 433 sealing disk 
inherently causes long smoke display times. During Interfix 4, PSI identified the 
cause of the long smoke display times as either flaws in the smoke candle inventory or 
possibly improper brushing of the bore of the smoke candle during assembly (findings 
138-39). No evidence was offered by PSI to prove that its process of installing the 
smoke candle was substantially compliant with the TDP or to otherwise rule out the 
smoke candle subassemblies as the cause of the long smoke display times. PSI offered 
no evidence to demonstrate that that its own manufacturing process was not the root 
cause of the long smoke display times. The evidence of the timing of the smoke 
display times is insufficient to demonstrate the sealing disk as the cause of long smoke 
display times where appellant has failed to address and rule out alternative assertions 
of the root cause stemming from the contractor's actions. 

Similarly, the contractor has failed to establish that the leakers were caused by 
defective specifications. Appellant presented testimony during the hearing that the 
prior producer of the MK 124 experienced problems with leakers during 
manufacturing (finding 29). With respect to the sealing test failures, testimonial 
evidence demonstrated that the prior producer of the MK 124 experienced problems 
with leakers but no evidence that the prior producer was unable to pass Specification 
13697N' s sealing test. The Board was also presented with testimonial evidence that 

33 The contract specifications required that smoke display times during function testing 
fall within a stated maximum and minimum display time (finding 17). The 
purpose of the maximum smoke display time cap is to ensure that the smoke 
expelled from the MK 124 is robust and thick enough that it can be seen from a 
reconnaissance craft even if disbursed by wind (finding 44). 

34 The 433L disk and 433 disk are approximately half as thick as the 363L disk 
(findings 56, 109). 
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the prior producer was able to successfully produce more than one million MK 124s. 
(Finding 29) Little evidence was presented about PSI's own performance of the 
instant contract and how it complied with the contract's specifications. Throughout 
performance of the contract at issue in this appeal, leakers were variously attributed by 
PSI to one of three causes: (1) a problem with the sealing disk; (2) a defect in the 
0-ring; and/or (3) an improper crimp of the MK 124 canister (finding 20). As already 
established above, the 433 disk, which was used during Interfix 4, substantially 
complied with the contract's specifications. There is no evidence from PSI' s FAT or 
LAT reports that defective 0-rings were present in the signals tested during Interfix 4 
(findings 123, 134, 147, 161). 

However, appellant has failed to carry its burden of proving that its crimps were 
proper and were not the cause of the failure. The record in the current appeal provides 
scant information about the contract's specifications with respect to crimping or PSI's 
compliance with those requirements. The record before the Board establishes that a 
proper crimp, when combined with an 0-ring and a compliant sealing disk, creates a 
hermetic seal on the MK 124 (findings 12, 14). The record also includes Drawing 
313 973 3 on which appears Note 10 providing that "[a] fter crimping, [both igniters] 
shall not be damaged and shall be capable of withstanding a torque of 20 inch-pounds 
min with [the outer container] without relative movement" (finding 28). We found 
that during Interfix 4, PSI drew a line on the MK 124 canister and performed PSI' s 
torque test to check compliance with the no relative movement requirement of 
Drawing 3139733, and the method of drawing a line on the canister was developed 
with the government (findings 28, 114-16). 

It is unclear whether these are the only two crimping requirements in the TDP. 
Furthermore, it is unclear if compliance with the requirement at Note 10 is the only 
crimping standard that must be met in order to determine that the crimp is sufficient to 
hermetically seal the unit. Crimping of the MK 124 appears to serve two primary 
purposes in the MK 124 design. First, in combination with the sealing disk and the 0-
ring, it creates the hermetic seal on the MK 124 (finding 14). 

Second, crimping secures the trigger assembly to the MK 124 canister and 
keeps the trigger assembly from blowing off the MK 124 canister during functioning. 
Hence, after PSI experienced problems with separation defects, the government 
became interested in reviewing PSI's torque test process. (Findings 91, 116) No 
evidence was presented about the efficacy of the torque test to prove proper crimps for 
both purposes, and the record raises serious questions about the torque test's ability to 
demonstrate that a MK 124 is crimped sufficiently to hermetically seal the signal. For 
instance, based upon PSI's own report concerning Lot 4A-1, we know that over 
crimping of the MK 124s could result in signals passing the torque test but failing the 
sealing test (findings 121, 123). Appellant does not furnish proof that it complied with 
all relevant TDP requirements for crimping. Nor did PSI advise the Board regarding 
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what crimping procedures the contractor utilized during Interfix 4, particularly during 
production of Lots 4-2 and 4-3, and the record does not contain PSI's operational 
instruction sheets or crimping procedures.35 Furthermore, even if Note 10 of Drawing 
3139733 was the only crimping specification stated in the TDP, no substantial 
evidence was presented by PSI about whether or not Lot 4-2 and Lot 4-3 passed torque 
tests performed during the LATs.36 

The minimal evidence presented by appellant in this appeal is markedly 
different than the evidence before the Board in ABS Baumaschinenvertrieb GmbH, 
ASBCA No. 48207, 00-2 BCA ,-i 31,090 (ABS), a decision upon which appellant 
heavily relies in its post-hearing brief. In that appeal, the Board considered the 
termination for default of a contract for production of a coal crushing machine to be 
built in accordance with a combination of design and performance specifications 
provided with the government's invitation for bids (IFB). Evidence there before the 
Board established that (1) the specification in the IFB did not include a drawing, 
prepared by the developer of the specifications, that depicted the arrangement and 
assembly of the machine components; (2) the dimensions of components were based 
on brand name proprietary items that were not identified in the specifications; and (3) 
in one instance the wrong proprietary item was mistakenly used to create component 
dimensions. Id. at 153,507-08. The Board was also presented with standard industry 
formulae evidence demonstrating that a machine manufactured in strict compliance 
with the design specifications contained in the IFB would not have met the 
performance requirements specified in those specifications. Id. Based upon this body 
of evidence, the Board found that the specifications in that appeal were defective. Id. 
at 153,517. 

The Board also notes that unlike the present appeal, where PSI maintains that it 
complied with the design specifications, the contractor in ABS did not attempt to 
produce a machine that complied with the design specifications in the contract at issue 
in the appeal. Rather, having determined that the design specifications conflicted with 
the performance requirements, ABS developed its own design to meet the performance 
requirements. Id. at 153,500. Consequently, ABS does not articulate the burden of 
proof before the Board in the present appeal, because the facts of that appeal were such 
that the contractor never attempted to prove that it had complied with the 
government's design specifications. The Board in ABS made its determination based 

35 The only approved production process in the record are the procedures for the 
rework of Lot 3-3. The procedures are dated 18 January 2010. There is no 
indication of how these procedures relate to those utilized by PSI during the 
production of any other lot during contract performance. (Finding 128) 

36 Mr. Hirst testified that he remembered Lot 4-3 passing the relative movement test 
(finding 166 n.27). Appellant adduced no testimony concerning Lot 4-2 
(finding 154 n.24). 
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upon evidence about the preparation of the specifications and conflicts between the 
performance requirements and design specifications, which were apparent from the 
government-provided specifications. 

In the present appeal, where the contractor alleges that it complied with the 
contract's specification, the contractor bears the burden of proving its compliance with 
the contract's specifications. PSI did not meet this burden. PSI's assertion that the 
contract's TDP was defective is not supported by the weight of the evidence. 
Appellant presents no evidence that it substantially complied with the contract's plans 
and specifications during Interfix 4. To the contrary, the record includes evidence of 
problems with PSI's crimping process at least during the production of Lot 4-3; PSI 
identified the crimping process as the cause of the misaligned alignment pins found in 
Lot 4-3 (finding 167). The contractor's opinions that the sealing disk specifications 
caused long smoke display times or leakers is unsupported by any detailed or credible 
analysis demonstrating a sound technical basis for the opinion. Furthermore, we found 
that PSI was able to successfully produce at least three lots of MK 124s capable of 
passing the contract's inspection requirements without need for deviation (findings 40, 
45, 49). Accordingly, we find that appellant has failed to prove that the contract's 
specifications were defective. PSI has failed to demonstrate that its default is 
excusable on the basis of a defective TDP. 

D. Appellant's Allegations that the Decision to Terminate was Arbitrary and 
Capricious 

PSI contends there are multiple reasons why CO Pierce's decision to terminate 
the contract for default was arbitrary and capricious. It argues that Lot 4-2 was not 
properly assessed. Appellant also alleges that the CO failed to exercise independent 
judgment and that the CO failed to consider the appropriate factors in making his 
determination. 

"The default article of [a] contract does not require the Government to 
terminate on a finding of default, but merely gives the procuring agency the discretion 
to do so, and that discretion must be reasonably exercised." Darwin Construction Co. 
v. United States, 811 F .2d 593, 596 (Fed. Cir. 1987). "[A] termination for default will 
be set aside if it is arbitrary or capricious, or constitutes an abuse of the contracting 
officer's discretion." McDonnell Douglas Corp. v. United States, 182 F.3d 1319, 1326 
(Fed. Cir. 1999) (holding that the government may not use default as a pretext for 
terminating a contract for reasons unrelated to contract performance). Furthermore, 
the decision to terminate must be based on the CO's independent judgment. Fraya, 
S.E., ASBCA No. 52222, 02-2 BCA ~ 31,975 at 157,951. In reaching a decision as to 
the propriety of the termination for default, we consider "the totality of the 
circumstances existing at the time of the termination." AEON Group, 14-1 BCA 
~ 35,692 at 174,752. 
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1. Allegations that the Decision to Terminate for Default was Based on 
Factual Inaccuracies Concerning Testing Results 

We begin by examining appellant's allegations that the government 
inappropriately tightened its acceptance requirements for Lots 4-2 and 4-3 and that the 
misassessment of the lots caused the bases for the default determination to be 
materially inaccurate (app. br. at 79). 

(a) Alleged that Long Smoke Display Times were Considered 
a Quality Issue Only during Interfix 4 

PSI alleges that the government changed its position on long smoke display times, 
making them a quality issue for the first time during Interfix 4 and that prior to Interfix 4, 
"long smoke display times were not undesirable" (app. br. at 79). While there is disputed 
testimony about whether the government preferred longer smoke display times (see 
finding 44), there is no evidence to support appellant's claim that long smoke display 
times became a quality concern only during Interfix 4. Under the terms of the contract, 
smoke display times are classified as a Major characteristic and acceptable display times 
are prescribed (finding 17). Throughout contract performance, signals displaying long 
smoke display times were reported as failures/nonconformances. In accordance with the 
acceptance criteria in Table I of Specification 13697N, lots that exhibited too many long 
smoke display times during their respective FAT or LAT were rejected by the 
government. These lots were only accepted once a request for deviation was submitted 
and approved. (Findings 24, 39, 41, 46, 48, 134, 146, 157, 165) 

While the government may have repeatedly chosen to accept lots with long smoke 
display times on deviation, there is no evidence that this was not treated as a quality 
issue. As late as July 2011, PSI was attempting to correct the long smoke display times 
(findings 138-39). This attempt to address long smoke display times occurred prior to the 
government's first determination to disapprove a deviation for a lot with long smoke 
display times (see findings 138, 176). Throughout all interfixes, the government treated 
long smoke display times as a quality issue and treated failure to conform to smoke 
display time specifications as a basis for rejection of a lot. 

The primary difference with respect to Lot 4-2 and Lot 4-3 was that the 
government opted not to approve PSI's requests for deviation (finding 176). PSI 
alleges that the CO's failure to consider PSI's requests for deviation prior to making 
his default determination renders the CO's decision to terminate arbitrary and 
capricious (app. br. at 81). The CO was not required to consider the request for 
deviation prior to making his termination decision. See Kurz-Kasch, Inc., ASBCA 
No. 32486, 88-3 BCA ~ 21,053 at 106,334 ("The Government is not obligated to wait 
and see if the deviation should be allowed before terminating a tardy contractor for 
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default."). However, in this instance, the CO's final decision that terminated the 
contract for default details the CO' s consideration of PSI' s requests for deviation and 
lists the CO's reasons for determining that Lots 4-2 and 4-3 would not be accepted on 
deviation (finding 176). His decision stated that the basis for denial of the deviation 
was that unlike Lot 4-1, which failed only the low temperature function test, Lots 4-2 
and 4-3 failed multiple tests (see findings 146, 155-59, 163-65, 176). "The decision to 
grant or deny a deviation is within the sound discretion of the CO." MA. Mortenson 
Co., ASBCA No. 53062 et al., 01-2 BCA ~ 31,573 at 155,908 (citing Kurz-Kasch, 
88-3 BCA ~ 21,053). There is no evidence that the CO abused his discretion when he 
decided not to grant a deviation due to the lots' multiple test failures. 

(b) Alleged that the Government Changed the Acceptance 
Criteria 

PSI also alleges that the government changed the testing acceptance criteria for 
Interfix 4, specifically that the government changed the requirements for the maximum 
smoke display times (app. hr. at 68-69). During Interfix 1, the parties bilaterally 
modified the contract to incorporate the approval of RFD 13 requesting "a [ d]eviation 
from the requirement maximum of 19 seconds to a maximum of 25 seconds for the 
smoke bum" on the contract (finding 42). We found that during Interfixes 1, 2 and 3, the 
parties treated this modification as having raised the maximum smoke display times for 
all function tests to 25 seconds (finding 43). However, during Interfix 4, the new CO 
interpreted RFD 13 to pertain to only the sealing function test (findings 147-48). This 
changed the government's working interpretation of RFD 13.37 During Interfix 4 testing, 
QARs required test failures to be determined according to the requirements originally 
established in Specification 13697N, with the exception that the maximum smoke display 
time for the sealing function test was adjusted to 25 seconds (findings 17, 148). 

This change in interpretation resulted in more MK 124 samples being recorded as 
failures during the testing of Lot 4-2 and 4-3 (findings 148, 158-59, 165). For instance, 
during testing of Lot 4-2 four signals were recorded as displaying long smoke display 
times during the 5-foot drop function test. The display times were 21.53 seconds, 23.19 
seconds, 27.50 seconds and 21.15 seconds. (Finding 159) The maximum smoke display 
time according to Specification 13697N for the 5-foot drop function test is 19 seconds 
(finding 17). Accordingly, when the QARs utilized the table in Specification 13697N, all 
four signals were marked as long display times. However, under the parties' original 
working interpretation of RFD 13, only the signal with a display time of27.50 seconds 
would have been recorded as a failure (see findings 43, 148, 159). The 5-foot drop 
function test has an acceptance criteria of accept on 1, reject on 2 (finding 24). If the 
parties had continued with their earlier interpretation, Lot 4-2 would have passed the 
5-foot drop function test. 

37 We make no determination as to the proper interpretation of RFD 13. 
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Under the government's changed interpretation of RFD 13, Lot 4-2 failed five tests 
during the LAT (findings 155-59). Under the parties' earlier interpretation of RFD 13, 
Lot 4-2 would have failed only three tests. One signal failed the sealing test; the 
acceptance criteria is accept on 0, reject on 1 (findings 24, 155). One signal failed the TV 
sealing test, the acceptance criteria is accept on 0, reject on 1 (findings 24, 156). 
Additionally, 19 signals had smoke display times longer than 25 seconds during low 
temperature function testing; all are failures under either interpretation of RFD 13 
(findings 148, 157). The acceptance criterion is accept on 2, reject on 3 (finding 24). PSI 
further alleges that neither sealing test failure was due to leakers and, therefore, should not 
have been treated as test failures and a basis for rejection of Lot 4-2 by the government 
(app. reply br. at 6-7). Even if PSI were correct in this argument, the low temperature 
function test failure, on its own, creates sufficient grounds for rejection of Lot 4-2. 

( c) Alleged that the Government Should Not Have Relied on 
the Sealing Test Failures as a Basis for Rejection of 
Lot 4-2 

Appellant argues that neither of the sealing test failures in Lot 4-2 were caused by 
defective signals and, therefore, should not have been relied upon by the government as 
bases for rejection of the lot (see app. reply br. at 6-7). The Board determines that there 
was no error in the government's treatment of these tests as failures. 

PSI first argues that signal number 40 should not have been classified as a 
leaker because while "the unit exhibited signs of leaking during the initial seal 
test[,]. .. the same unit showed no signs ofleaking in multiple subsequent seal tests" 
(app. reply br. at 6). We found that signal number 40 failed the sealing test 
(finding 155). We also found that PSI chose to then subject signal number 40 to the 
5-foot drop test and a subsequent second sealing test after the 5-foot drop 
preconditioning. Mr. Hirst, an employee of PSI, described this test as an informational 
test. Signal number 40 passed this second sealing test. (Finding 155) There is no 
evidence of signal number 40 undergoing any other sealing tests besides the initial 
required sealing test and this second "informational" sealing test. The term 
"informational test" was also never defined or sufficiently explained to the Board. 

Appellant's argument amounts to contending that the first test failure should be 
excused because another test was passed. Under the testing plan in the contract, 
samples designated for the 5-foot drop test are required to pass two sealing tests, one 
prior to the 5-foot drop test and one afterwards. The acceptance criteria for both 
sealing tests is accept on 0, reject on 1. (Finding 24) This means that a single failure 
of either test is a sufficient basis for rejection of the lot. Even if we assume arguendo 
that the second sealing test was a required test, there is nothing to suggest that a signal 
passing one sealing test forgives the signal failing a separate, required sealing test. 
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Rather, Specification 13697N requires that signals designated for the 5-foot drop test 
pass both sealing tests. 

PSI also argues that signal number 109 should not have been classified as a leaker 
because the unit's leaking was due to the contractor's faulty testing technique rather than 
a manufacturing defect (app. reply br. at 6-7). We found that testing for Lot 4-2 was 
performed at PSI' s facilities and that tests at PSI' s facilities were performed by contractor 
personnel (findings 30, 154). Mr. Hirst testified that PSI made an error and failed to 
resecure end caps on signal number 109's canister, as required by Specification 13697N, 
before the signal was put through the TV test, allowing the sealing disk to tear during the 
TV test (findings 19, 156). After the TV test, PSI performed the sealing test on signal 
number 109 in accordance with Specification 13697N (findings 24, 156). The contractor 
admits that the testing error was caused by its own personnel's failure to follow contract 
required test procedures, and there is no evidence that failure to follow procedures was 
due to government action (see findings 19, 156). PSI furnishes no legal authority, and we 
are aware of none, to support appellant's position that the government must disregard 
failure of a test required by the contract because the contractor failed to conduct the test 
in accordance with contractually required procedures. 

The classification of signal number 40 and signal number 109 as leakers was 
appropriate under the contract's testing requirements, and there is no error in the 
government's reliance on these test failures as alternative bases for rejection of Lot 4-2. 

(d) Effect of the Proven Factual Inaccuracies Underlying the 
Termination Decision 

While we agree that there was a change to the acceptance criteria for Interfix 4, 
there are other valid grounds that justify the government's rejection of both Lot 4-2 
and Lot 4-3 that are consistent with the parties' earlier interpretation of RFD 13. For 
Lot 4-2, there were three test failures. First, the lot failed the sealing test (finding 
155). Second, the lot failed the TV sealing test (finding 156). Finally, the lot failed 
the low temperature function test due to 19 signals that had smoke display times longer 
than 25 seconds; 25 seconds was the maximum smoke display time for low 
temperature function tests throughout contract performance, irrespective of RFD 13's 
interpretation (findings 46 n.10, 157). Each of these failures creates sufficient grounds 
for rejection of Lot 4-2 even ifthe maximum smoke display time stated in RFD 13 is 
applied to all function tests (see finding 24 ). 

There were also three bases for rejection of Lot 4-3. First, an alignment pin 
was found not in the alignment pinhole; this was a critical defect (findings 28, 163). 
Next, the lot failed the sealing test (finding 164). Finally, the lot failed the low 
temperature function test due to 10 signals that had smoke display times of greater 
than 25 seconds (finding 165). Each failure on its own creates sufficient grounds for 
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rejection of Lot 4-3. The Board agrees that the government changed the acceptance 
criteria during Interfix 4 with respect to RFD 13. However, when the testing results 
are analyzed under the methodology from RFD 13 used during Interfixes 1, 2, and 3, 
there are additional bases for the government to reject the lots. Since there were 
additional contractual bases for the rejection of the lots, the alleged errors in recording 
other failures in the lots are not material. 

2. Alleged Contracting Officer Failure to Exercise Independent Judgment 

We next consider appellant's argument that the termination for default should 
be converted to a termination for convenience because the CO allegedly failed to 
exercise his independent judgment in deciding to terminate the contract {app. hr. at 
78). Appellant's assertion that the 13 July 2011 email from a PQM demonstrates that 
CO Pierce failed to exercise his independent judgment in deciding to terminate the 
contract for default is unpersuasive (see finding 141 ). Appellant characterizes this 
email as a set of instructions from the IPT to the CO directing the CO to terminate the 
contract and directing what steps the CO should take to do so (app. hr. at 78-79). 

We take issue with this characterization for a number of reasons. First, the 
email that appellant relies upon was not from the IPT and was not addressed to the 
CO. Instead, it is an email from a PQM to his boss, advising whether she needs to 
attend an upcoming IPT meeting. The CO is only copied on the email. (Finding 141) 
Second, while the email does recommend terminating the contract, we fail to see any 
directive to the CO to do so. The email appears to discuss how testing will proceed 
should the contract not immediately be terminated and the ability of testing to properly 
screen the lots from a quality assurance standpoint (see finding 141). We fail to see 
any evidence that the email was intended to provide a set of instructions to the CO or 
that upon being copied on the email, the CO abdicated all independent decision 
making in the administration of this contract. At the same time, the record does 
provide evidence that CO Pierce exercised his independent judgment in deciding to 
terminate the contract for default. We found that the arined services disagreed about 
whether the contract should be terminated for default, and the CO testified that he used 
his independent judgment in deciding to terminate the contract for default over the 
Navy's objections (findings 174-75). The fact that the CO terminated the contract for 
default over the objections of one of the contract's customers (see finding 1), in 
conjunction with CO Pierce's testimony, is convincing evidence that CO Peirce 
exercised his independent judgment in determining to terminate the contract for 
default. 

3. Alleged CO Failure to Consider FAR 49.402(f) Factors 

Finally, we consider appellant argument that the CO's decision to terminate the 
contract for default was arbitrary and capricious because the CO failed to consider the 
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factors outlined in FAR 49.402-3(f) (app. br. at 82-83). FAR 49.402-3(f) requires a 
contracting officer to consider various factors "in determining whether to terminate a 
contract for default." However, the factors "are not a prerequisite to a valid 
termination," and "the regulation does not confer rights on a defaulting contractor." 
DCX, 79 F.3d at 135. PSI alleges that the CO's decision in the instant appeal is 
arbitrary and capricious because certain factors weighed against terminating the 
contract for default, such as the availability of the item elsewhere, the urgency of the 
need for the product, and the effect of the termination upon the contractor (app. br. at 
83-84). 

Appellant points to no case law which suggests that all factors must weigh in 
favor of termination in order for a decision to terminate for default to be considered 
reasonable, and furnishes no evidence of the legal relevancy of those to the CO's 
determination here. It is only required that before exercising his/her discretion to 
terminate under the Default clause, the CO should consider all relevant factors. 
Kostmayer Construction, LLC, ASBCA No. 55053, 08-2 BCA ,-i 33,869 at 167,655; 
see also Watsky Construction Co., ASBCA No. 41541, 94-2 BCA ,-i 26,698 at 132,786 
(quoting Jamco Constructors, Inc., V ABCA Nos. 3271, 3516T, 94-1BCA,-i26,405) 
(stating that it is expected that a CO will face contradictory information in reaching a 
decision to terminate for default). 

4. Totality of the Circumstances at the Time of the CO's Decision to 
Terminate for Default 

Taking into consideration appellant's particular arguments, the Board examines 
the totality of the circumstances existing at the time of the termination in reaching a 
decision on the propriety of the termination for default. The contract called for rejection 
of a lot upon the failure of a single test prescribed by Specification 13697N (finding 24). 
Throughout contract performance, the contractor continuously failed to produce 
acceptable lots (findings 39, 41, 46-48, 52-53, 62, 71, 76, 81, 146, 160, 163). Each 
failure to produce an acceptable lot placed the contractor in default status pursuant to the 
terms of the contract (see findings 6, 8). 

Yet, the government repeatedly tried to work with PSI and allowed the contractor 
time to resolve the problems it encountered during production of the MK 124 (see 
findings 38, 42, 47, 57-58, 73, 78-79, 84-85, 106, 111). Ultimately, the contractor could 
not produce as required, and by Interfix 4 its problems had increased. Among the 
circumstances before the CO at the time of the termination were: (I) PSI's most recent 
lots had shown multiple failures and the longest smoke display times to date38 

(findings 41, 46, 48, 155-57, 163-65); (2) multiple services supported the decision 

38 The longest smoke display time for Lot 4-2 was 41.48 seconds (finding 157). Prior to 
Lot 4-2, the longest smoke display time recorded was 33.2 seconds (finding 46). 
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terminate (finding 175); and (3) PSI's response to the show cause notice failed to 
address the CO's concerns about PSI's failure to meet the current delivery schedule and 
instead focused on the problems with the 363L disk used during Interfix 3, prior to the 
establishment of the delivery schedule in effect at the time of the termination 
(findings 144-45, 169, 171). In light of these considerations, the CO's decision was 
neither arbitrary nor capricious but based upon PSI' s failure to meet specification 
requirements. 

E. BadFaith 

Appellant further argues that "not only were the Government's actions both 
arbitrary and capricious ... , they reach the heightened level required for a bad faith 
determination" (app. br. at 65). PSI alleges that there was a specific intent to injure 
PSI and describes the bad faith administration and termination of the contract as a 
breach of the contract. The contractor points to action taken by the QARs and the CO 
as evidence of the government's bad faith. (App. br. at 66-75) The government 
asserts that the Board lacks jurisdiction over appellant's bad faith allegation because it 
constitutes a new claim that was not presented to a CO prior to the filing of these 
appeals (gov't reply br. at 26-27). We address the Board's jurisdiction first. 

1. The Board's Jurisdiction over Appellant's Allegation of Bad Faith 

The Board's jurisdiction is derived from the CDA. Accordingly, the scope of our 
jurisdiction is determined by the claims before us on appeal. American General Trading 
& Contracting, WLL, ASBCA No. 56758, 12-1BCA~34,905 at 171,639. "The Board 
lacks jurisdiction over claims raised for the first time on appeal." U.S. Coating 
Specialties, 15-1BCA~35,957 at 175,706 (citing Optimum Services, Inc., ASBCA 
No. 57575, 13 BCA ~ 35,412 at 173,726). However, the "assertion of anew legal theory 
of recovery, when based upon the same operative facts as the original claim, does not 
constitute a new claim." Dawkins General Contractors & Supply, Inc., ASBCA 
No. 48535, 03-2 BCA ~ 32,305 at 159,844 (citing Trepte Construction Co., ASBCA 
No. 38555, 90-1BCA~22,595 at 113,385-86). "If the Board 'will have to review the 
same or related evidence to make its decision, then only one claim exists."' Lael Al 
Sahab & Co., ASBCA Nos. 58344, 59009, 15-1BCA~35,809 at 175,130 (quoting 
Placeway Construction Corp. v. United States, 920 F .2d 903, 907 (Fed. Cir. 1990)). 

There are multiple claims, including the contractor's affirmative claims, before 
the Board in these consolidated appeals. For the bad faith allegation, appellant asks that 
we examine the change in the inspection criteria during Interfix 4, the QAR's issuance 
of CARs during Interfix 4, the allegation of fraud by government personnel relating to a 
separate contract, PSI' s discussions with the CO about the possibility of termination for 
convenience, and an email between government personnel from August 2011 (app. br. at 
68-7 5). Many of these facts are already before the Board in relation to appellant's 
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arguments that the CO's decision to terminate was arbitrary and capricious. Treating 
appellant's bad faith allegation as an affirmative claim39 and assuming arguendo that 
this concerns the same operative facts as the claims underlying ASBCA Nos. 58335 and 
59103, appellant's bad faith claim still fails for lack of proof. 

2. Merits of Appellant's Bad Faith Claim 

"Government officials are presumed to act in good faith in discharging their 
contracting duties. The presumption can be overcome only by clear and convincing 
evidence of a specific intent on their part to injure the contractor." R.L. Bates General 
Contractor Paving & Associates, Inc., ASBCA No. 53641, 10-1BCA~34,328 at 
169,542 (citing Am-Pro Protective Agency, Inc. v. United States, 281F.3d1234, 1240 
(Fed. Cir. 2002)); see Plum Run, Inc., ASBCA No. 46091 et al., 97-2 BCA ~ 29,193 at 
145 ,230 ("The burden of proving bad faith by the Government is a very onerous 
one."). "The Court of Appeals for the Federal Circuit has defined clear and 
convincing evidence as 'evidence which produces in the mind of the trier of fact an 
abiding conviction that the truth of a factual contention is highly probable.'" IMS 
Engineers-Architects, P.C., ASBCA No. 53471, 07-1 BCA ~ 33,467 at 165,917 (citing 
Am-Pro Protective Agency, 281 F.3d at 1239-40). 

Appellant has failed to present sufficient credible evidence to meet this heavy 
burden. There is no specific evidence that the change in the maximum smoke display 
time acceptance criteria during Interfix 4, which resulted from the government 
changing its interpretation of RFD 13, arose from an intent injure PSI. As already 
discussed above, the Board agrees that there was a change to the maximum smoke 
display time acceptance criteria. The Board also found that this change resulted in 
more MK 124 samples being recorded as test failures during the LATs for Lots 4-2 
and 4-3 (findings 148, 156, 158-59). The change in interpretation ofRFD 13 was 
instigated by the CO who was newly assigned to administer the contract; he was the 
first to indicate that PSI was to report failures in accordance with Table I of 
Specification 13697N for all preconditioning environments except for sealing 
(findings 105, 147-48). There is no evidence to suggest that CO Pierce's interpretation 
was the result of anything more than unfamiliarity with past performance and a 
differing interpretation of the RFD. Furthermore, the change in interpretation was 
ultimately immaterial. The decision to reject the lots for more than one test failure is 
still grounded in factual bases even when the controversial test failures for the length 
of smoke display times are removed from the test data (see findings 155-57, 163-65). 

39 The government's argument that appellant's bad faith allegations are not based upon 
the same operative facts as other claims before the Board presents a complication 
as to whether to treat the allegations as an affirmative claim or an affirmative 
defense. Since there appears to be an overlap, we treat this as a claim. 
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Similarly, we have already disagreed with appellant's interpretation of the 13 July 
2011 email from a PQM to his boss as evidence of a plan to terminate PSI before Interfix 
4 even began (see finding 141 ). PSI would have the Board regard this email as evidence 
of a plan, made prior to the production of MK 124s during Interfix 4, amongst the IPT 
and the CO to terminate PSI for default. The Board, however, has already discussed that 
the email appears to be the recommendation of a single individual to terminate the 
contract for default. There is no evidence that the IPT at large or the CO concurred in 
this opinion. The email is not, as appellant contends, credible evidence of a government 
plan to induce PSI to produce MK 124s while harboring an intent to terminate the 
contract for default, regardless of how PSI performed during Interfix 4. Furthermore, the 
Board has already determined that during Interfix 4 PSI, in actuality, failed to meet 
multiple specifications requirements of the contract. 

The contractor also alleges that CO Pierce's actions in August of 2011, when the 
parties discussed the possibility of amending the delivery schedule, is evidence of bad 
faith actions by the government. Appellant alleges that the parties had an agreement to 
terminate any shortfall units for convenience and that CO Pierce led PSI to believe that 
he had accepted PSI' s proposed revised delivery schedules, dated 19 August 2011 and 
29 August 2011. (App. br. at 71-72, 74) The Board has already determined that there is 
no evidence of an agreement between the parties to revise the delivery schedule. We 
found that in response to the contractor's proposal, dated 19 August 2011, to revise the 
delivery schedule, the CO opened a discussion about the possibility of amending the 
schedule subject to many conditions. At that time, CO Pierce stated that any amendment 
to the schedule would be memorialized by a modification to the contract, and proposed 
terminating for convenience at no cost to the government the option for 2, 150 signals. 
(Findings 150-51) PSI responded on 29 August 2011 by providing a second proposed 
delivery schedule and proposing 5,015 signals be terminated from the contract for 
convenience (finding 152). 

The Board already found that these discussions alone were not sufficient evidence 
of an agreement to amend the delivery schedule. We also find no evidence of an 
agreement to terminate for convenience any shortfall of signals by PSI. CO Pierce made 
an offer to terminate for convenience at no cost to the government the production of 
2,150 signals (finding 151). PSI did not accept but rather countered by proposing that 
5,015 signals be terminated for convenience (finding 152). There is no evidence that the 
government accepted PSI counteroffer or entered into an agreement to terminate for 
convenience at no cost to the government any shortfall in PSI production. 

The Board also notes that PSI specifically rejected, in March of 2011, an offer 
from the government to remove Air Force quantities not invoiced by 9 September 2011 
from the contract at no cost to the government (findings 119-20). As a result of PSI's 
actions, the parties never entered into an agreement to either modify the delivery 
schedule or to terminate the contract for convenience. On two occasions the government 
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made an offer to terminate for convenience at no cost to the government portions of the 
contract, and, in August 2011, the government offered to amend the schedule subject to 
conditions. PSI never accepted these offers. We find no evidence of bad faith in the 
government's attempts to work with the contractor to execute such agreements. 

Furthermore, while PSI provided some admissible testimony with respect to the 
problems between the QARs and PSI on other contracts, insufficient proof was offered to 
show by clear and convincing evidence that there was a specific intent to injure PSI on 
this contract (see findings 30-34 ). Appellant established through testimony that one or 
more QARs made fraud allegations against PSI. However, the Board found that none of 
the allegations related to the contract at issue in this appeal. (Finding 31) Furthermore, 
there is evidence that one QAR involved in the allegedly problematic contracts was 
involved in this contract, but evidence of his actions on this contract fell short of a 
specific intent to injure (finding 33). There is no evidence that the CARs were issued for 
other than contract performance reasons; all appear to relate to failures of Major or 
Critical performance requirements under the contract (findings 82, 94, 134, 136, 167). 

Having reviewed the evidence of the actions of the CO and the QAR, we find 
that PSI has failed to meet the burden of demonstrating by clear and convincing 
evidence that the government proceeded with the administration and termination of the 
contract with a specific intent to injure PSI. 

II. ASBCA Nos. 58335, 59103 

A. The Claims 

Following the rejection of Lot 3-3 due to a critical defect, the parties entered into an 
agreement to allow PSI to rework the lot and resubmit it for testing (findings 81-82, 84-85, 
87). The reworked lot was submitted as Lot 3-3A (finding 91). The lot was rejected 
because of two nonconformances found during the LAT. First, the lot failed the sealing 
test. Second, the government determined that a flare igniter assembly came off during 
functioning, the same nonconformance found during testing of Lot 3-3. (Finding 94) 

Appellant filed two affirmative claims asserting that the government improperly 
rejected Lot 3-3A and that, as a result, PSI is entitled to all costs and damages relating to 
the wrongful rejection of the lot (findings 179, 182). Appellant first submitted a claim 
on 10 January 2012; this claim did not specifically address the leaker observed during 
the sealing test (finding 179). After the CO issued a COFD denying the claim and PSI's 
appeal from the COFD was docketed as ASBCA No. 58335, government counsel raised 
questions about the sufficiency of the claim due to PSI' s failure to address the leaker 
as a cause for rejection of the lot (finding 182). In response, PSI filed an 
amended/supplemental claim on 20 September 2013 to specifically address the sealing 
test failure while maintaining that the original claim was sufficient (findings 182-83). 
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Both claims seek the same amount of $802,589 for the allegedly improper rejection of 
Lot 3-3A, and both claims were properly certified (findings 179, 182). The government 
argues that ASBCA No. 58335 should be dismissed for failure to state a claim upon 
which relief can be granted because the claim underlying the appeal did not address the 
leaker as a valid alternative basis for rejection of Lot 3-3A (gov't br. at 65). The Board, 
however, need not determine whether ASBCA No. 58335 states a claim concerning the 
government's rejection of Lot 3-3A upon which relief may be granted at this time. 
Appellant's 20 September 2013 amended/supplemental claim does specifically address 
why the leaker was not a valid basis for rejection of Lot 3-3A and is consolidated with 
ASBCA No. 58335 (findings 183-85). 

B. The Parties' Contentions 

The contractor asserts that the rejection of Lot 3-3A was improper on two 
bases. Appellant asserts that the rejection of Lot 3-3A was improper because the 
government's specifications were defective (app. br. at 99-100). Appellant also asserts 
that the rejection of Lot 3-3A was improper because the government erroneously 
changed the acceptance criteria under the contract for Lot 3-3A, which resulted in the 
lot's failure (id. at 102). PSI's allegations about the alleged changed acceptance 
criteria concern the government's treatment of both the separation defect and the 
leaker, the two alternative bases for the government's rejection of the lot. Appellant 
alleges that although "the separation experienced in Lot 003-003A was the exact same 
type of separation occurring throughout Interfix 2 and during Lot 003-002, all of 
which the Government previously accepted without waiver," the government changed 
the acceptance criteria in relation to trigger assembly separations prior to testing of 
Lot 3-3A (id. at 102-03). The contractor further alleges that "prior to Lot 003-003A, 
the parties had a joint understanding that the Government would allow PSI to rescreen 
lots in which a leaking unit was discovered" (app. reply br. at 14). 

The government asserts that appellant's affirmative claims are barred by accord and 
satisfaction and, alternatively, because appellant released the claims (gov't br. at 61-64). 
Appellant contends that the government waived these defenses by failing to timely raise 
them and asserts that the government should have raised its defenses in response to PSI' s 
claims (app. reply br. at 19, 23). However, Board Rule 6(b) states that the government's 
answer to the complaint "shall admit or deny the allegations of the complaint and shall set 
forth simple, concise, and direct statements of the Government's defenses to each claim 
asserted by the appellant, including any affirmative defenses." The government filed two 
separate answers relating to appellant's affirmative claims, one for ASBCA No. 58335 and 
one in ASBCA No. 59103. In both answers, the government raised the affirmative 
defenses of accord and satisfaction and release (ASBCA No. 58335, answer ,-r,-r 132-54; 
ASBCA No. 59103, answer ,-r,-r 141-62). The government's assertion of its affirmative 
defenses was in accordance with the Board's rules and timely. We will consider the 
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government's contention that Modification P00021 bars appellant's affirmative claims by 
accord and satisfaction and release (see finding 59). 

C. Accord and Satisfaction and Release 

Accord and satisfaction and release are separate affirmative defenses. Holland 
v. United States, 621F.3d1366, 1377 (Fed. Cir. 2010). An accord and satisfaction 
occurs ''when some performance different from that which was claimed as due is 
rendered and such substituted performance is accepted by the claimant as full 
satisfaction of his claim." Bell BC! Co. v. United States, 570 F.3d 1337, 1340-41 (Fed. 
Cir. 2009) (quoting Community Heating & Plumbing Co. v. Kelso, 987 F.2d 1575, 
1581 (Fed. Cir. 1993)). The Board explained: 

The accord is "an agreement by one party to give or 
perform and by the other party to accept, in settlement or 
satisfaction of any existing or matured claim, something 
other than that which is claimed to be due." The 
satisfaction is "the execution or performance of the 
agreement, or the actual giving and taking of some agreed 
thing." 

Edward H Foran, ASBCA No. 51596 et al., 01-1BCAii31,323 at 154,721 (citing 
Chesapeake & Potomac Telephone Co. of Virginia v. United States, 654 F.2d 711, 716 
(Ct. Cl. 1981)). "To prove accord and satisfaction, the government must show 
'(l) proper subject; (2) competent parties; (3) a meeting of the minds of the parties; 
and (4) consideration."' Bell BC!, 570 F.3d at 1341 (quoting O'Connor v. United 
States, 308 F.3d 1233, 1240 (Fed. Cir. 2002)). 

In comparison, "[a] release is a contract whereby a party abandons a claim or 
relinquishes a right that could be asserted against another." Holland, 621 F.3d at 1377 
(quoting Kou/es v. Euro-American Arbitrage, Inc., 689 N .E.2d 411, 414 (Ill. App. Ct. 
1998)). As a release is contractual in nature, it must be interpreted in the same manner 
as any other contract term or provision. Korte-Fusco Joint Venture, ASBCA 
No. 59767, 15-1BCAii36,158 at 176,455 (citing Bell BC!, 570 F.3d at 1341). "The 
inquiry regarding releases should focus on the intent of the parties at the time the 
release is executed, and this intent should be sought from the whole and every part of 
the instrument." Optex Systems, Inc., ASBCA No. 58220, 14-1BCAii35,801 at 
175,097 (quoting Futuronics Corp., ASBCA No. 29324, 85-2 BCA ii 18,137 at 
91,045). We first examine the plain language of the release. Bell BC!, 570 F.3d at 
1341. If the provisions of the release "are clear and unambiguous, they must be given 
their plain and ordinary meaning." Id (quoting Alaska Lumber & Pulp Co. v. 
Madigan, 2 F.3d 389, 392 (Fed. Cir. 1993)). "Only in the event of an ambiguity may 
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we examine extrinsic or parol evidence." Id. (citing McAbee Construction Inc. v. 
United States, 97 F.3d 1431, 1434 (Fed. Cir. 1996)). 

1. Accord and Satisfaction Discussion 

Modification P0002 l cannot serve as an accord and satisfaction of appellant's 
affirmative claims because there is no evidence that appellant knew of its potential 
improper rejection claims at the time the parties executed the modification or agreed to 
accept the government's actions pursuant to Modification P00021 terms in satisfaction 
of that claim. The doctrine of accord and satisfaction serves to bar claims where a 
party has already accepted some alternative performance as a remedy for that claim. 
Accord and satisfaction can only be effected where there is an agreement between the 
parties, and that agreement must involve a meeting of the minds between the parties 
about the claim or claims being satisfied by the proffered substituted performance. 
Modification P00021 was bilaterally executed by the parties in January 2008 
(finding 59). The executed modification changed the terms of the contract to permit 
PSI to use a thicker sealing disk (findings 57, 59). The government argues that 
allowing PSI to utilize a different sealing disk was the substituted performance offered 
to satisfy the contractor's claims (gov't hr. at 62-63). However, appellant's 
affirmative claims concern the rejection of Lot 3-3A in March 2010, more than two 
years after the government agreed to change the contract terms (findings 59, 94). 

Performing in accordance with the changed contract terms did not create a 
substituted performance that satisfied appellant's claims. At the time the parties 
executed Modification P00021, PSI did not assert that it was due $802,589 from the 
government for the alleged improper rejection of Lot 3-3A (see finding 59). 

The Board finds there is no basis to establish that the parties agreed, at the time 
of execution of the modification, that the appellant was accepting the government's 
agreement to change the sealing disk specifications of the contract as satisfaction of 
the contractor's assertion of a right to costs associated with an allegedly improperly 
rejected lot. Since the Board finds no evidence that the parties reached a meeting of 
the minds that the change to the sealing disk specifications was intended to satisfy 
future improper rejection claims, Modification P00021 cannot serve as a bar to 
appellant's claims based upon accord and satisfaction. 

2. Release Discussion 

However, the language of Modification P00021 is clear and unambiguous on its 
face, and qualifies as a release of all claims attributable to the change in thickness of 
the sealing disk. The modification provides that the change to the sealing disk40 will 

40 The modification refers to the sealing disk as foil tape (finding 59). 
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be at no cost to the government (finding 59). Furthermore, the modification 
specifically attaches the 26 November 2007 letter signed by Mr. Trotter, PSI's 
engineer manager. The attached signed letter states, "Signature waives any and all 
claims for equitable adjustment attributed to such facts and circumstances resulting 
from the changes." (Findings 58-59) Both the letter and the reference to the letter in 
the description section of Modification P0002 l refer to RFD 17, indicating that the 
waiver language is intended to apply to the change made by RFD 17 (see id.). The 
modification also encloses a copy of RFD 17 describing the deviation as a change to 
the average material thickness to the sealing disk (findings 57, 59). Based upon the 
unambiguous language of the release, PSI released any affirmative claim attributable 
to the change in the thickness of the sealing disk when it signed the 26 November 2007 
letter and bilaterally executed Modification P0002 l incorporating the change and the 
letter into the contract. 

The release, however, only bars PSI's claim to the extent its claim is attributable to 
the variation in the thickness of the sealing disk. One of appellant's alternative legal 
theories for its claim states that "PSI is entitled to all costs incurred as a result of the 
Government's defective specifications" (app. br. at 100). In its brief, appellant asserts that 
the 363L disk was flawed and, specifically, that due to its thickness, the 363L disk caused 
trigger assembly separations during function and post function (id. at 100-01). The 363L 
disk was used during Interfixes 2 and 3 (findings 60, 74). PSI submitted RFD 17 for 
approval after determining that the 363L disk worked well in the production of MK 124 
because the 363L disk was thicker than the average material thickness provided for in the 
contract's specifications (findings 55-57). We find that this aspect of appellant's claim is 
based upon the change attributable to RFD 17 and Modification P0002 l, and, therefore, 
appellant is barred from asserting it by its release of any claim to equitable adjustment 
attributable to the change in variable thickness. Appellant's allegation that the TDP, as 
modified by Modification P0002 l, was defective is barred by the doctrine of release, and 
the Board will not consider it. 

We will, however, still consider appellant's alternative theory that the government 
changed the acceptance criteria for Lot 3-3A. The contractor's 10 January 2012 claim 
seeking an equitable adjustment due to the government's alleged improper rejection of Lot 
3-3A asserted that the trigger assembly separation experienced during testing of Lot 3-3A 
was not a critical defect and, therefore, could not serve as the basis for rejection of the lot 
(finding 179). The question of how the government treated trigger assembly separations 
during the LATs over the course of the contract does not relate to the change in the 
thickness of the sealing disk. The release effected by Modification P0002 l does not bar 
appellant's right to assert that the acceptance criteria changed. Similarly, appellant's 
assertion that the government should have allowed PSI to screen the entire lot for leakers 
rather than reject the lot, is not attributable to the changes made by the execution of 
Modification P00021 (see finding 183). 
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D. The Claim Underlying ASBCA Nos. 58335, 59103 

"To receive an equitable adjustment from the Government, a contractor must 
show three necessary elements - liability, causation, and resultant injury." Servidone 
Construction Corp. v. United States, 931F.2d860, 861 (Fed. Cir. 1991) (citing 
Wunderlich Contracting Co. v. United States, 351F.2d956, 968 (Ct. Cl. 1965)). 
Having considered appellant's claim of improper rejection on the basis that the 
government changed the acceptance criteria, we find that appellant has failed to prove 
liability in that it has failed to prove that the government changed the acceptance 
standards for separation defects or for leakers for Lot 3-3A. 

1. Separation Defects 

Appellant alleges that the trigger assembly separation witnessed during the 
LAT for Lot 3-3A was the same as the separations experienced in Lots 2-1, 2-2, and 
3-2 (app. br. at 102). The government, on the other hand, contends that the separation 
witnessed during Lot 3-3A was different than the separations in the referenced lots 
because the separation during Lot 3-3A occurred during functioning rather than after 
functioning (gov't br. at 59-60). The core of the dispute is a factual disagreement 
about the timing of the separations experienced in Lots 2-1, 2-2, and 3-2. One of the 
contract's function requirements is the safety function; it is marked as a critical 
characteristic. The safety function requires that "[ d]uring function igniter shall not 
separate from the outer container." (Finding 17) While the government contends that 
all separations in Lots 2-1, 2-2, and 3-2 occurred after functioning, appellant contends 
that some separations occurred during functioning (app. br. at 102-03). The LAT 
reports for Lots 2-1 and 2-2 recorded igniter assembly separations. In both instances, 
the reports stated that "[i]gniter assemblies separated from the can, post function." 
(Findings 63-64) The summary LAT report for Lot 3-2 did not mention a trigger 
assembly separation. However, the individual test data sheets included notations 
stating that "housing fell off," which indicates a trigger assembly separation. There is 
no indication about the timing of the separation. (Finding 77) 

Appellant has failed to prove that the government was aware of separations 
during functioning in the LATs for Lots 2-1, 2-2 or 3-2. While one witness, an 
employee of PSI, testified that he witnessed a trigger assembly separation during 
function in Interfix 2, we found that there was no evidence that the government was 
aware of a separation during functioning of an MK 124 during the LATs for either Lot 
2-1 or Lot 2-2 (findings 66, 69). For Lot 3-2, the LAT report did not indicate the 
timing of the noted separations and no testimony was offered during the hearing to 
establish that the government witnessed a separation during functioning of those 
signals that were marked as trigger assembly separations. Appellant has failed to 
prove that prior to Lot 3-3A, the government knowingly failed to object to trigger 
assembly separations like the one witness~d during Lot 3-3A. 

89 



2. Rescreening for Leakers 

Appellant also fails to prove that there was a joint understanding between the 
parties or that the government was otherwise required (based upon course of dealing) to 
allow PSI to rescreen Lot 3-3A for leakers. PSI contends that having allowed PSI to 
100% rescreen Lot 3-2 for leakers following a failure of the sealing test, the government 
should have allowed it to similarly rescreen Lot 3-3A for leakers (app. br. at 103-04). 
During the LAT for Lot 3-2, one leaker was observed during the sealing test (finding 76). 
PSI notified the government that the leaker was due to a missing 0-ring and requested 
that it be allowed to rescreen the entire lot for leakers (finding 78). The government 
agreed to the rescreen in exchange for additional units of the MK 124 (finding 79). We 
found that the rescreening took approximately 80 hours, and that government witnesses 
had to be present during this period of time (finding 80). This evidences an agreement to 
allow PSI to rescreen Lot 3-2, but we see no indication that the parties entered into a 
wider agreement that PSI would always be permitted to rescreen lots any time there was a 
sealing test failure. The government agreed to allow PSI to rescreen Lot 3-2 in exchange 
for additional MK 124s. After having done so, the government had the discretion to 
determine that the benefit of additional units was not worth the time of the government 
employees to witness the screening. 

Furthermore, to the extent that appellant argues that based upon course of 
dealing the parties had a joint understanding that the government would allow PSI to 
rescreen lots in which a leaking unit was discovered, appellant has failed to meet its 
burden of proof. A prior course of dealing, if established, can extinguish an otherwise 
explicit contractual requirement. Comptech Corp., ASBCA No. 55526, 08-2 BCA 
,-r 33,982 at 168,085. A course of dealing requires "a sequence of previous conduct 
between the parties to an agreement which is fairly to be regarded as establishing a 
common basis of understanding for interpreting their expressions and other conduct." 
RESTATEMENT (SECOND) OF CONTRACTS§ 223(1) (1981). To establish a course of 
dealing, nullifying the government's ability to reject a lot for failing the sealing test 
pursuant to the requirements of Specification 13697N and instead requiring that the 
contractor be permitted to rescreen any lot failing the sealing test, based upon conduct, 
appellant must show: 

[A ]ctual knowledge by both parties of consistent conduct by 
one party in its contract dealings with the other over an 
extended period of time regarding a particular contract 
provision upon which the other is reasonably entitled to rely. 

Comptech, 08-2 BCA ,-r 33,982 at 168,086. 
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Appellant attempts to establish a prior course of dealing by alleging that PSI was 
permitted to rescreen lots for leakers throughout Interfix 1 and that PSI was permitted to 
rescreen Lot 3-2 (app. reply br. at 14). There is clear evidence that the government 
approved PSI's request to rescreen Lot 3-2 for leakers, following the lot's failure of the 
sealing test, in exchange for additional units of the MK 124 (findings 78-79). With 
respect to appellant's allegations concerning lnterfix 1, the Board made the following 
findings about the government's conduct during Interfix 1 with respect to leakers and the 
alleged rescreening of lots by the contractor. The Board found that Lot 1-1 failed the LAT 
due to leakers and was rejected. There is no evidence that the government permitted PSI 
to rescreen this lot. (Finding 37) The Board found that there was insufficient evidence to 
find that Lots 1-2 through 1-9 failed the sealing test (finding 51 ). As a result, there is no 
evidence upon which to conclude that rescreening would have been necessary even ifthe 
government may have been amenable to such a procedure. The only evidence of 
rescreening during Interfix 1 concerned Lot 1-10. While we found that rescreening 
occurred, we also found insufficient evidence to establish that the government approved 
the contractor's rescreening of this lot. (Finding 52) 

Based upon the evidence presented to the Board, appellant has proven only two 
instances ofrescreening, once during Lot 1-10 and once during Lot 3-2. These two 
instances are insufficient to establish consistent conduct by the government in its contract 
dealings with the contractor over an extended period of time. Not only is there evidence of 
only two instances of rescreening, the process preceding the two instances is markedly 
different. In one instance, there is no evidence that PSI formally requested permission to 
rescreen or that government witnesses were present during the rescreening (see finding 52). 
In the other instance, PSI formally requested a deviation and schedules were coordinated to 
ensure the screening occurred in the presence of government witnesses (see findings 78-
80). We conclude that appellant has presented insufficient evidence to establish a prior 
course of dealing requiring the government to allow PSI to rescreen lots with leakers. 

Appellant has failed to prove that the government changed the acceptance 
criteria for Lot 3-3A. 

CONCLUSION 

For the reasons explained above, the appeals are denied. 

Dated: 13 March 2017 

(Signatures continued) 
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e/1~ REBAPAG~ 
Administrative Judge 
Armed Services Board 
of Contract Appeals 



I concur 

Administrative Judge 
Acting Chairman 
Armed Services Board 
of Contract Appeals 

I concur 

RICHARD SHACKLEFORD 
Administrative Judge 
Vice Chairman 
Armed Services Board 
of Contract Appeals 

I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA Nos. 57890, 58335, and 59103, 
Appeals of Pyrotechnic Specialties, Inc., rendered in conformance with the Board's 
Charter. 

Dated: 
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Recorder, Armed Services 
Board of Contract Appeals 


