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OPINION BY ADMINISTRATIVE JUDGE PEACOCK 
ON CROSS-MOTIONS FOR SUMMARY JUDGMENT 

The referenced consolidated appeals concern claims by ARCTEC Services 
(appellant or ARCTEC) for reimbursement of, or in the alternative, a price adjustment to 
recover, the cost of severance benefits paid to unionized employees pursuant to collective 
bargaining agreements following expiration of the referenced contract. As a further 
alternative claim for relief, appellant alleges that it is entitled to reformation of the 
contract based on unilateral or mutual "mistake." 1 The parties have filed cross-motions 

I ARCTEC has submitted three claims to recover the severance costs. Each of the 
claims and referenced appeals seeks recovery of essentially the same costs, albeit 
using three different theories. The first claim was submitted by ARCTEC on 
8 January 2007 seeking reimbursement under the contract's "phase-out" 
provisions. On 8 April 2008 the contracting officer (CO) denied the "phase-out" 
claim in its entirety. That decision is the subject of ASBCA No. 56444. The 
second claim was submitted on 5 August 2008 asserting that ARCTEC was 
entitled to a price adjustment pursuant to FAR 52.222-43 (the Fair Labor 
Standards Act and Service Contract Act-Price Adjustment clause) ("Service 
Contract Price Adjustment clause") and cost incentive/sharing provisions of the 
contract. On 10 September 2008, the CO denied the Service Contract Price 
Adjustment claim. That decision is the subject of ASBCA No. 56631. The third 
claim was submitted on 24 December 2009 ("Mistake Claim") and asserted that 
ARCTEC was entitled to a reformation of the contract to cure the effects of 
alleged nlutual or unilateral mistakes. This claim was denied in its entirety by the 



for summary judgment.2 Entitlement only is for decision. We conclude that appellant is 
entitled to a price adjustment pursuant to the pertinent labor and cost incentive provisions 
of the captioned contract. Accordingly, we sustain ASBCA No. 56631 and dismiss as 
moot the companion appeals involving the alternative claims.3 

STATEMENT OF FACTS (SOF) FOR PURPOSES OF THE MOTIONS 

Background and Contract Provisions 

1. ARCTEC was awarded the captioned contract on 25 June 1999, to provide a 
range of services to the Air Force (AF) relating to certain Solid State Phases Array Radar 
Systems (SSP ARS) facilities in a variety of locations (R4, tab 1-1; compI. and answer 
~ 13).4 

CO's final decision dated 7 April 2010. The third alternative claim is the subject 
ofASBCA No. 57931. 

2 The record includes the following filings concerning the motions. On 10 November 
2009, the "Government's Motion for Summary Judgment and Partial Motion to 
Dismiss" were filed. ARCTEC's Motion for Summary Judgment was filed 
18 NoveInber 2009. Both the "Government's Response To ARCTEC's Motion 
for Summary Judgment" and "ARCTEC's Opposition to the Air Force's Motion 
for Summary Judgment and Partial Motion to Dismiss" were filed 24 December 
2009. "ARCTEC's Reply Brief in Support of its Motion for Summary Judgment" 
was filed on 9 January 2010. At the Board's request, further briefs were submitted 
as follows: "ARCTEC's Supplemental Brief Regarding Price Adjustment 
Methods" was received on 4 October 2010; and, the "Government's Response to 
the Board's 19 August 2010 Order" was filed on 8 October 2010. We do not 
address the partial motion to dismiss since it is clear, and the government does not 
dispute, that the Board has jurisdiction of the Service Contract Price Adjustment 
claim under ASBCA No. 56631. 

3 Because essentially the same relief is sought in each of the claims, we need not consider 
the merits of all of the appeals given that such consideration might result in the 
granting of duplicative relief. Recognizing that sustainment of anyone of the 
appeals would grant it the same relief sought in the other appeals appellant has 
consistently argued and briefed these appeals as providing three "alternative" 
bases for substantially the same relief. As a consequence and in the unusual 
circumstance of these appeals, our sustainment herein of ASBCA No. 56631, 
renders moot and we need not consider, the two remaining appeals. 

4 Unless otherwise indicated, references to the pleadings are to those filed in ASBCA 
No. 56444. 
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2. The locations pertinent to this claim include Cape Cod Air Station, MA (Cape 
Cod), Beale Air Force Base, CA (Beale), and Clear Air Station, AK (Clear) (compl. and 
answer~ 14). 

3. The contract called for the provision for services during a base period that 
ended on 3 1 March 2000 (compl. and answer ~ 15). 

4. The contract included option periods following the initial base period including 
an option period for the second half of Fiscal Year (FY) 2000 and six additional option 
periods for services to be provided in FY 2001 through FY 2006 (compl. and answer 
~ 16). 

5. The AF exercised all options extending the contract through the end of 
FY 2006. Accordingly, the contract ended on 30 September 2006. (Compl. and answer 
~ 17) 

6. The AF conducted a procurement to select a contractor to assun1e responsibility 
for the work called for in ARCTEC's contract after the contract would conclude on 
30 September 2006. ARCTEC was not selected as the successor contractor. 

7. The contract required ARCTEC to pay specified minimum wages and provide 
fringe benefits to non-exempt employees working on the contract (R4, tab 1-9 at 1-300). 
Specifically, FAR 52.222-41, SERVICE CONTRACT ACT OF 1965, AS AMENDED (MAY 
1989) (sometimes referred to herein as the SCA clause), provided that (~(c)(I)): 

Each service employee employed in the performance of this 
contract by the Contractor. ..shall be paid not less than the 
minimum monetary wages and shall be furnished fringe 
benefits in accordance with the wages and fringe benefits 
determined by the Secretary of Labor [DOL], or authorized 
representative, as specified in any wage determination 
attached to this contract. 

8. The DOL sets the prevailing wages and fringe benefits that must be paid 
non-exempt service workers engaged to perform services directly on a covered u.S. 
government service contract such as the contract at issue in these appeals. Collective 
Bargaining Agreements (CBA) negotiated by a contractor and accepted by DOL take the 
place of any prevailing wage determination issued by DOL. See 29 C.F .R. § 4.1 (b) 
(2005). The economic terms and conditions of the CBAs, including those provisions that 
regulate wages and fringe benefits, become the wage determination under the SCA. Id. 

9. FAR 52.222-43, FAIR LABOR"STANDARDS ACT AND SERVICE CONTRACT ACT
PRICE ADJUSTMENT (MULTIPLE YEAR AND OPTION CONTRACTS) (MAY 1989), is included 
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in the contract (R4, tab 1-9 at 1-301). The clause, referred to sometimes herein as the 
Service Contract Price Adjustment clause, states in pertinent part: 

(a) This clause applies to both contracts subject to 
area prevailing wage determinations and contracts subject to 
collective bargaining agreements. 

(b) The Contractor warrants that the prices in this 
contract do not include any allowance for any contingency to 
cover increased costs for which adjustment is provided under 
this clause. 

(c) The wage determination, issued under the Service 
Contract Act of 1965, as amended, (41 U.S.C. 351, et seq.), 
by the Administrator, Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, current 
on the anniversary date of a multiple year contract or the 
beginning of each renewal option period, shall apply to this 
contract. If no such determination has been made applicable 
to this contract, then the Federal minimum wage as 
established by section 6(a)(I) of the Fair Labor Standards Act 
of 1938, as amended, (29 U.S.C. 206) current on the 
anniversary date of a multiple year contract or the beginning 
of each renewal option period, shall apply to this contract. 

(d) The contract price or contract unit price labor rates 
will be adjusted to reflect the Contractor's actual increase or 
decrease in applicable wages and fringe benefits to the extent 
that the increase is made to comply with or the decrease is 
voluntarily made by the Contractor as a result of: 

(1) The Department of Labor wage detern1ination 
applicable on the anniversary date of the multiple year 
contract, or at the beginning of the renewal option period. 
F or example, the prior year wage determination required a 
minimum rate of $4.00 per hour. The Contractor chose to pay 
$4.10. The new wage determination increases the minimum 
rate to $4.50 per hour. Even if the Contractor voluntarily 
increases the rate to $4.75 per hour, the allowable price 
adjustment is $ .40 per hour; 

(2) An increased or decreased wage determination 
otherwise applied to the contract by operation of law; or 
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(3) An amendment to the Fair Labor Standards Act of 
1938 that is enacted after award of this contract, affects the 
minimum wage, and becomes applicable to this contract 
under law. 

(e) Any adjustment will be limited to increases or 
decreases in wages and fringe benefits as described in 
paragraph (c) of this clause, and the accompanying increases 
or decreases in social security and unemployment taxes and 
workers' compensation insurance, but shall not otherwise 
include any amount for general and administrative costs, 
overhead or profit. 

(f) The Contractor shall notify the Contracting Officer 
of any increase claimed under this clause within 30 days after 
receiving a new wage determination unless this notification 
period is extended in writing by the Contracting Officer. The 
Contractor shall promptly notify the Contracting Officer of 
any decrease under this clause, but nothing in the clause shall 
preclude the Government from asserting a claim within the 
period permitted by law. The notice shall contain a statement 
of the amount claimed and any relevant supporting data, 
including payroll records, that the Contracting Officer may 
reasonably require. Upon agreement of the parties, the 
contract price or contract unit price labor rates shall be 
modified in writing. The Contractor shall continue 
performance pending agreement on or determination of any 
such adjustment and its effective date. 

FAR 52.222-41 and 52.222.43 are also sometimes referenced to collectively hereinafter 
as the pertinent labor provisions of the contract. 

10. Many of the contract's line item numbers (CLINs) provided that services 
within the scope of the applicable CLIN would be paid for by the AF on a fixed-price 
incentive basis. A few CLINs provided for compensation on a cost reimbursement basis. 
(Compl. and answer 'J'J 33-34) 

11. The contract included three CLINs, which provided that contract phase-out 
services provided pursuant to the contract's Statement of Work (SOW) Part 5 would be 
paid on a cost reimbursement basis (R4, tab 1-2 at 1-166). CLIN 7004AA applied to 
phase-out costs for the Clear facility; CLIN 7001 AA governed phase-out costs at Cape 
Cod; and CLIN 7002AA was applicable to Beale (id.). 
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12. Part 5 of the SOW stated that "[t]he Incumbent shall perform the following" 
and set forth a range of activities and duties, including the transition of records and 
reports, taking inventory of data processing equipment, transferring classified materials, 
turning over keys, and a number of other tasks. In addition, the incumbent was to 
"[a]ssist the personnel of the Successor in understanding the philosophy, goals, 
organizational structure, patron needs and desires, operational procedures, and 
requirements for conducting activities." And, the incumbent was to "[p ]rovide liaisons to 
the Successor to ensure continuity of programs until phase in is complete." The SOW 
had no provisions relating to costs and made no reference to the payment of severance 
compensation. (R4, tab 1-16 at 1-568-69) 

13. The "estimated amounts" for the phase-out CLINs were left blank in the RFP. 
The amounts were to "be negotiated after [the CO] notification that the services will be 
required." At which time the "contractor shall provide a fully supported proposal for 
these costs within 30 days of the notification." (App. mot., ex. 1 at EI-0l) In addition, 
section F noted that the performance period for the phase-out CLINs was "TBD" (to be 
determined) (id. at E 1-04). 

14. Most of the contract's activities fell within the scope of line items subject to 
compensation pursuant to the "Fixed Price Incentive Firm (Target) with Award Fee" 
(FPIFT) provisions of the contract. The costs for these line items were combined for 
each fiscal year to establish a Target Cost, Target Profit, Target Price (equal to Target 
Cost plus profit), and a Ceiling Price that would be the maximum amount that ARCTEC 
would be paid regardless of costs overruns (i. e., those amounts that exceeded the Target 
Cost). (See, e.g., R4, tab 1-2 at 1-152 showing Incentive Pricing Arrangement Elements 
for FY 06 (CLINs 6001-6017)) 

15. In addition, the contract provided for "share ratios" applicable to the amounts 
of Overruns or Underruns. Underruns and Overruns were the difference between Target 
Cost and actual incurred costs for the applicable fiscal year. (ld.) 

16. Pursuant to the terms of FAR 52.216-16, INCENTIVE PRICE REVISION-FIRM 
TARGET (OCT 1997) (the IPR clause), the AF and ARCTEC would "share" the overrun or 
underrun on a percentage basis that would be calculated in accordance with FAR 
52.216-16(d). ARCTEC's share ofunderruns was 75% and the government's share was 
25%. (R4, tab 1 at 1-228; app. mot., ex. 1 at E 1-10) 

17. Costs for the purposes of the IPR clause means costs that are allowable "in 
accordance with Part 31 of the [FAR] in effect on the date of this contract." 
FAR 52.216-16(b). 
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18. "Severance pay is allowable" if "it is required by ... employer-employee 
agreement .... " FAR 31.205-6(g)(2). ARCTEC did not include an allowance for 
severance compensation in its proposal. Nor did appellant include any allowance for the 
severance costs in dispute when it submitted proposals for adjustment during 
performance pursuant to the Service Contract Price Adjustment clause. (App. mot., 
exs. 4, 5 and 2, Leong, Wisely and Frothingham decls.; app. supp. R4, tabs 15, 17) 

19. In addition to the specific prohibition in the Service Contract Price 
Adjustment clause (SOF ~ 9), FAR 31.205-7( c )(2) also generally requires exclusion from 
cost estimates of "contingency" costs arising from conditions "the effect of which cannot 
be measured so precisely as to provide equitable results to the contractor and to the 
Government. " 

The Collective Bargaining Agreements and Severance Requirements 

20. At the time the contract ended, the services being provided by ARCTEC to 
the AF at the Cape Cod, Beale and Clear installations were being performed in part by 
workers whose employment was governed by CBAs (compl. and answer ~ 17 ). 

21. At Cape Cod, ARCTEC's employees were covered by a CBA entered into 
with the International Brotherhood of Electrical Workers, Local 223 (the Cape Cod CBA) 
(compI. and answer ~ 19). 

22. At Beale, ARCTEC's employees were covered by a CBA entered into with 
the International Brotherhood of Electrical Workers, Local 340 (the Beale CBA) (compI. 
and answer ~ 20). 

23. At Clear, ARCTEC's employees were covered by two CBAs entered into, 
respectively, with the International Brotherhood of Teamsters, Local 959 (the Clear 
Teamsters CBA) and the Fairbanks Joint Crafts Council (the Clear Crafts Council CBA) 
(compl. and answer ~ 21). 

24. Following the execution of the CBAs, ARCTEC forwarded copies of the 
signed CBAs to the AF. Those CBAs were adopted by the DOL as the wage 
determinations (WD) applicable to the contract. The table below identifies each CBA 
and its corresponding WD number: 
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CBA WD. No. 
Beale CBA CBA-2005-3265 
Clear Teamsters CBA CBA-2005-3262 
Clear Crafts Council CBA CBA-2005-3263 
Cape Cod CBA CBA-2005-3264 

(CompI. and answer ~ 22; supp. R4, tab 16 at 16-027) 

25. All four WDs were incorporated into the contract pursuant to unilateral 
Contract Modification No. P00479 dated 1 October 2005 (compI. and answer ~ 23; app. 
supp. R4, tab 16 at 16-001, -027). 

26. In addition to governing the wages and other compensation to be paid to the 
workers, all of the CBAs provided for paynlent of certain fringe benefits, including 
severance payments (ASBCA No. 56631, compI. and answer ~ 22). 

27. In all cases, employees were not eligible for severance payments in the event 
they were hired by a successor contractor within given time periods following expiration 
of the contract. For example, the Beale CBA provided in pertinent part: 

Section 6

(a) Each permanent employee who is laid off from the 
Company shall received fifty-six (56) hours of straight time 
payor portion thereof for each year of service. Employees 
who are terminated by the Company and are subsequently 
hired by a follow-on contractor within thirty (30) days are not 
eligible for severance pay. 

(Supp: R4, tab 8 at 8-20-21; compI. and answer ~ 25) 

28. Likewise, the Cape Cod CBA stated: 

I. Severance Pay 

1. Eligibility: Employees with more than one (1) 
year continuous services will be eligible for severance as 
follows: 
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3. Effective 1 October 2004: Each permanent 
employee who is laid off from the Company shall receive 
forty hours (40) of straight time payor portion thereof for 
each year of service. Employees who are terminated by the 
Company and are subsequently hired by a follow-on 
contractor or continue employment with the Company at 
another facility, subsidiary, affiliate or parent Company 
within thirty-one (3 1) days are not eligible for severance pay. 
Employees terminated because of disciplinary action are not 
eligible for severance pay. 

(Supp. R4, tab 9 at 9-13; compi. and answer ,-r 26) 

29. Consistent with the Beale and Cape Cod CBAs, the Clear Crafts Council CBA 
provided: 

9.05 SEVERANCE PAY. 

An employee with two (2) years or more of continuous 
service credit, who meets the continuous service requirements 
stated herein, shall be entitled to severance pay in accordance 
with the following provisions of this paragraph when the 
employee is laid off for lack of work for a period in excess of 
thirty (30) days. 

Employees shall not receive severance pay if the employee, 
within thirty (30) days after termination of their employment 
or completion of this Contract, whichever is later, is 
employed by or accepts employment. ..with a succeeding 
contractor under a follow-on contract in a position requiring 
the same, similar, or greater responsibility or skill. 

(Supp. R4, tab 11 at 11-23-24; compi. and answer,-r 27) 

30. The Clear Teamsters CBA, similarly provided: 

14.05 Severance Pay Eligibility. An en1ployee will 
be entitled to severance pay ... when the employee is laid off 
for lack of work for a period in excess fifteen (15) days, 
unless the layoff is due to causes beyond the control of the 
Company, such as, by way of example and not by way of 
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limitation, fire, flood, explosion, bombing, earthquake, or 
picketing. 

(a) Severance shall be paid at the end of a waiting period of 
fifteen (15) days from the date of such layoff. An employee, 
who is reinstated in employment with the Company during 
the waiting period, shall not be entitled to severance pay as 
herein provided. 

14.06 Severance When Re-employed by a Successor 
Contractor. If an employee is laid off because of 
termination by the. customer of its contract with ARCTEC 
Services, the rules for severance pay will be modified. In this 
case, the employees shall not receive severance pay if they 
are employed by, or enter into an agreement for subsequent 
enlployment with, a successor contractor within fifteen (15) 
days after termination of employnlent or the completion of 
the contract, whichever is later. This restriction only applies 
if the position accepted requires the same, similar, or greater 
level of responsibility of skill. 

(Supp. R4, tab 10 at 10-46, -47; compl. and answer ~ 28) 

31. All four CBAs, therefore, required ARCTEC to pay severance to all eligible 
employees who had been laid off unless they obtained employment with a successor 
contractor within a specified number of days after the employees' termination (compi. 
and answer ~ 29). 

Service Contract Act Price Adjustments 

32. Unilateral Contract Modification No. P00479 (Mod. 479), issued on 1 October 
2005, incorporated into the contract new WDs based on the CBAs discussed above (app. 
supp. R4, tab 16). 

33. By letter dated 30 December 2005, ARCTEC submitted a price adjustment 
proposal, in accordance with the Service Contract Price Adjustment clause, seeking an 
adjustm.ent to account for the increased FY 2006 costs of compliance at the Clear site 
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with the terms of the WD/CBAs that had been incorporated by Mod. 479 (gov't mot., 
ex. G-2; app. supp. R4, tab 53). 

34. No allowance for severance costs was included in this proposal and the 
contract modification that granted the price adjustment contained no allowance for 
severance compensation. Specifically, "ARCTEC did not include any actual, potential, 
contingent or speculative costs for the payment of severance compensation in its 
proposals for price adjustments pursuant to FAR § 52.222-43 (governing price 
adjustments for increased costs of complying with wage determinations)." (App. supp. 
R4, tab 17; app. mot., ex. 2, Frothingham dec!. ~ 13) 

35. At the time of ARCTEC's price adjustment proposal, ARCTEC lacked 
information sufficient to determine how much, if any, severance compensation would be 
paid. "This is because ARCTEC: (1) did not know whether the Contract would be 
reprocured; (2) did not know whether it would be selected to receive a successor contract; 
(3) could not control whether a successor contractor would hire any or all of ARCTEC's 
incumbent employees to perform the successor contract; and (4) did not know which 
employees would be hired or their length of service" (Frothingham dec!. ~~ 8, 9). 

36. In August 2006, the parties executed bilateral Contract Modification 
No. P00529 (Mod. 529), equitably adjusting the contract price (including pertinent cost 
incentive provisions) to account for increased costs of compliance at the Clear site with 
the WD/CBAs for FY 2006 incorporated by Mod. 479. Mod. 529 stated that appellant 
"hereby releases the Government from any and all liability under this contract for further 
equitable adjustment attributable to said changes." (App. supp. R4, tab 17 at 17-004) 
There is no evidence or contention by the government that appellant was compensated by 
Mod. 529 for any portion of the severance costs in dispute or that such costs were 
included in any preceding proposal by appellant or were the subject of negotiations 
preceding execution of Mod. 529. 

The Severance Payments 

37. Following expiration of the contract on 30 September 2006, severance 
payments were made by appellant to those CBA-covered employees who did not obtain 
employment with the successor contractor (compI. and answer ~ 30). 

38. ARCTEC paid severance benefits to eligible workers at a total cost of 
$570,676.95 inclusive of direct labor, other fringe benefits costs, applicable 
unemployment taxes and workers' compensation costs, and overhead (compI. and answer 
~ 42). 

39. These costs were incurred by ARCTEC pursuant to the terms of WDs 
(incorporating the CBAs) (ASBCA No. 56631, compI. and answer ~ 33). 
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40. There is no dispute that the claimed severance costs were incurred, allocable 
to the contract, reasonable and otherwise allowable. 

41. Beginning on or about 28 June 2006, ARCTEC and the AF CO conferred 
regarding the upcoming phase-out of the contract. In particular, the parties considered 
what costs should and should not be included in ARCTEC' s proposal to the AF for 
closing out the contract (compl. and answer ~ 36). In an e-mail to appellant dated 
26 June 2006, the CO requested that ARCTEC's phase-out proposal be submitted by 
31 July 2006; however, he asked ARCTEC to let him know if meeting the deadline 
would be a problem "due to ongoing interviews and hiring by the successor contractor" 
(app. supp. R4, tab 49). 

42. In an e-mail of 27 July 2006, the CO stated "we're waiting on BAE [the 
successor contractor] to finalize their hiring" decisions (app. supp. R4, tab 50). 

43. Once the government believed that the successor contractor had completed its 
hiring process, it asked ARCTEC on 28 August 2006, how long it would take to complete 
its phase-out proposal. ARCTEC responded that it would know soon and that the timing 
of its proposal depended, in part, on the resolution of severance issues. (App. supp. R4, 
tab 51) 

44. The AF reimbursed predecessor contractors for severance costs paid to union 
employees who were not rehired under "phase-out" provisions in the predecessor 
contracts (app. supp. R4, tabs 39, 39A, 40-43, 45-48; app. mot., ex. 5, Wisely decI.). 

45. ARCTEC submitted its phase-out cost proposal 'on 5 Septerrlber 2006. The 
proposal included anticipated severance costs of $484,067.40 for such costs incurred at 
Beale and Clear. At the time of this submission, ARCTEC did not anticipate severance 
costs at Cape Cod. Ultimately, severance payments totaling $570,676.95 were paid to 
union employees at Clear, Beale and Cape Cod. (Compi. and answer ~~ 37, 42) The 
severance costs included in the proposal were calculated "[b ]ased on direction received 
from the [CO]" (app. supp. R4, tab 18 at 18-008). 

46. On 18 September 2006, the CO advised ARCTEC severance costs were not 
reimbursable under the phase-out costs CLINs noting that advisory AF counsel "insists" 
such costs "are not allowable" (app. supp. R4, tab 19 at 19-003; compi. and answer ~ 38). 

47. Accordingly, the AF advised ARCTEC that these costs were to be excluded 
from its phase-out proposal (compi. and answer ~ 39). The CO states that after further 
consultation "with both my legal advisor and DCAA... the government will not consider 
paying severance costs in the Phase-out proposal" (app. supp. R4, tab 29 at 19-001). 
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48. Excluding severance costs, the government determined that for FY 2006, the 
audited Target Cost equaled $38,292,191. Excluding severance costs, the government 
determined that for FY 2006, ARCTEC's actual incurred costs were $35,840,172 
resulting in an underrun of $2,452,019. (R4, tab 2 at 2-7) Excluding severance costs, 
ARCTEC's share of the underrun equaled $1,839,014 (i.e. 75% of$2,452,019). 
Accordingly, ARCTEC was entitled to $35,840,172 plus $1,839,014 for a total of 
$37,679,186 exclusive of target profit. (R4, tab 2 at 2-7) 

49. The government (having agreed that the severance costs are allowable, 
allocable and reasonable), asserts that the severance costs should be added to actual 
incurred costs. This would have the effect of decreasing the amount of the underrun and 
appellant's incentive fee. (R4, tab 3) 

50. ARCTEC contends, however, that it should be reimbursed for the severance 
costs it incurred pursuant to the "phase out" provisions and that the severance costs 
should not be added to actual incurred costs. Thus, the undemln would not be decreased. 
Alternatively, ARCTEC contends that it is entitled to a price adjustment pursuant to the 
terms of the contract's labor clauses in the amount of $539,558.41, which reflects its 
severance costs (exclusive of overhead, general & administrative costs, and profit), with 
appropriate adjustn1ents of the contract's target cost and price. (ASBCA No. 56631, 
compi. and answer ~ 43). 

51. On 8 January 2007, appellant filed a certified claim in the amount of 
$570,676.95 for reimbursement of the severance costs under the "phase-out" CLINs for 
the three sites. The claim alleged in particular that the "phase-out" work statement, the 
parties' prior understanding and course of conduct warranted recovery. The claim made 
no mention of factual or legal allegations relating, inter alia, to recovery under the 
Service Contract Price Adjustment clause and cost incentive provisions of the contract. 
(R4, tab 5 at 5-8-3) 

52. The CO denied the claim in a final decision dated 9 April 2008 based 
principally on the government's view that the contract's "phase-out" provisions made no 
mention of severance costs and they were not within their scope (R4, tab 3). Appellant's 
timely appeal of 30 June 2008 was docketed as ASBCA No. 56444. 

53. On 5 August 2008, appellant submitted a second alternative certified claim in 
the amount of $539,558.41 to the CO seeking recovery pursuant to the Service Contract 
Price Adjustment clause and IPR clause of the contract (gov't mot., ex. G-3). The 
monetary reduction from the prior claim reflects the elimination of overhead, G&A and 
profit in compliance with the Service Contract Price Adjustment clause. 

54. In a final decision dated 10 September 2008, the CO denied appellant's 
alternative claim. The CO conceded that appellant was required to pay the severance 
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costs to comply with its CBAs. In denying the claim, the final decision discusses in 
considerable detail the case of ITT Federal Services Corp., ASBCA No. 46146, 97-1 
BCA ~ 28,655, aff'd, 132 F .3d 1448 (Fed. Cir. 1997), noting that in ITT severance costs 
were not recoverable under a fixed price contract. The final decision then distinguishes 
ITT because the instant contract contains predominantly Fixed Price Incentive CLINs. 
As a consequence, the CO considered that severance costs should be treated like other 
costs and added to the total costs incurred by appellant thereby decreasing the amount of 
appellant's cost underrun and thus its total savings under the incentive provisions. 
According to the CO, appellant also was not entitled to an equitable adjustment 
increasing the target cost of the contract because appellant released any claim for the 
severance payments when it executed bilateral Mod. 529. The CO considered that 
appellant knew that it was potentially liable for severance costs when the pertinent CBAs 
for the three sites were incorporated into the wage determinations and unilateral Mod. 
479. Therefore, he concluded that appellant should have estimated and "accrued" 
severance costs and made them a part of its proposal for the FY 2006 adjustment 
preceding Mod. 529. (R4, tab 6) 

55. Although we do not address quantum, the following table summarizes the 
parties' positions regarding the treatment of severance costs (app. opp'n, ex. 1, ~ 95 and 
gov't resp. thereto): 

FY 2006 
Wlout severance 

Government 
Approach 

ARCTEC 
Reimbursement 

ARCTEC 
SCA Adjustment 

Treatment of 
Severance Costs5 

$576,677 

(added to incurred 
costs; no change to 

target cost) 

$576,677 

(treated as a 
reimbursement; no 
change to target or 

incurred costs) 

$539,558 

(added to target 
cost; $576,677 

added to incurred 
costs) 

Target Cost6 $38,292,191 $38,292,191 $38,292,191 $38,831,749 
Incurred Costs $35,840,172 $36,416,849 $35,840,172 $36,416,849 
Underrun $2,452,019 $1,875,342 $2,452,019 $2,419,900 
ARCTEC share $1,839,015 $1,406,507 $1,839,015 $1,811,175 

5 [This footnote and the following footnote are taken from the table as presented in 
appellant's opposition. The shift from an anlount of $570,676 (in round numbers) 
to $576,677 is not explained.] ARCTEC's actual total severance costs were 
$576,677, including cost mark-ups. Excluding indirect cost mark-ups, the 
severance costs for the purposes of an SCA price adjustment were $539,558. 

6 Target Cost is adjusted upwards by $539,558 to $38,831,749 to reflect the SCA price 
adjustment. Actual incurred costs for determining an overrun (after the target cost 
adjustment) are increased the full $576,677. 
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DECISION 

The parties have filed cross-motions for summary judgment. The motions and 
referenced appeals involve alternative claims. Because we determine that ARCTEC is 
entitled to the alternative relief requested in ASBCA No. 56631, we need address solely 
the motions as pertinent to that appeal. Summary judgment is appropriate where the 
moving party establishes that there are no genuine issues of fact and the moving party 
establishes that it is entitled to judgment as a matter of law. Mingus Constructors, Inc. v. 
United States, 812 F.2d 1387, 1390 (Fed. Cir. 1987); Riley & Ephriam Construction Co. 
v. United States, 408 F.3d 1369, 1371 (Fed. Cir. 2005). The parties substantially agree on 
all material facts and dispute the legal consequences of those facts. 

Appellant's motion maintains, in pertinent part, that it paid the severance costs in 
dispute pursuant to collective bargaining agreements in force at the three sites following 
expiration of the contract. Therefore, appellant argues that it is entitled to a price adjustment 
under the Service Contract Price Adjustment clause compensating it for the severance costs 
incurred. Consequently, ARCTEC avers that it is entitled to a corresponding adjustment of 
the impacted IPR clause's cost sharing/incentive provisions. 

The government does not dispute that the severance payments in dispute in this 
case were properly incurred and otherwise allowable costs of performing the contract. As 
such, the costs must be added to the appellant's incurred cost total according to the 
government. However, the government considers that ARCTEC is not entitled to an 
equitable adjustment of the contract's predominantly fixed-price CLINs or any increase 
of the target cost of the contract. In practical effect, the government's position reduces 
appellant's cost underrun and ARCTEC's resultant share of the cost savings computable 
under the contract's incentive provisions. The government also maintains that, in any 
event, appellant released any claim to recovery of the severance payments as a 
consequence of its execution of bilateral Mod. 529. The government considers that 
appellant should have "accrued" and included severance costs in it"s SCA price 
adjustment proposal underlying that modification. Finally, the government argues that 
the severance costs must be identifiable with specific CLINs and because it is allegedly 
not feasible to make such a precise allocation, appellant is not entitled to an equitable 
adjustment of the contract's CLINs. 

Entitlement to Price Adjustment and Increased Savings 

The government agrees that the severance costs would ordinarily be allowable 
under the FAR cost principles and recoverable under cost contracts. However, the 
government notes that the instant contract consists essentially of fixed-price CLINs and 
appellant ordinarily bears the risk of cost increases under fixed-price contracts. For that 
proposition, it cites ITT Federal Services Corp., ASBCA No. 46146, 97-1 BCA ~ 28,655, 
aff'd, 132 F.3d 1448 (Fed. Cir. 1997). The CO's final decision correctly distinguished 
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the ITT case based on the fact that the instant contract was in essence a fixed price 
incentive contract. However the CO failed to recognize the full ramifications of that 
distinction and missed the salient point. 

Here, in contrast to the ITT case, the contractor is entitled t9 a price adjustment for 
the severance costs as a consequence of the wage determinations incorporating appellant's 
collective bargaining agreements with unionized employees at the three relevant sites into 
the contract. The DOL wage determinations and CBAs require the payment of severance 
costs upon expiration of the contract in certain circunlstances. Pursuant to the Service 
Contract Price Adjustment clause, contractors are entitled to price adjustments to recover 
increased wages and fringe benefits resulting from required compliance with DOL wage 
determinations incorporated into the contract. Appellant paid covered employees in each of 
the three locations and the government does not dispute that those payments were required 
by, and made in accordance with, the CBAs. Accordingly, the contractor is entitled to a 
price adjustment under the clause. See Lear Siegler Services, Inc. v. Rumsfeld, 457 F.3d 
1262 (Fed. Cir. 2006); see also Aleman Food Services, Inc. v. United States, 994 F.2d 819, 
822 (Fed. Cir. 1993); United States v. Service Ventures, Inc., 899 F .2d 1, 3 (Fed. Cir. 
1990). There was no pertinent price adjustment clause in ITT where the contractor relied on 
the FAR cost principles and FAR 52.237-3 to justify recovery. Appellant's present claim is 
premised on the price adjustment clause not solely the cost allowability provisions. 

Because the pertinent labor provisions provide for a price adjustment, the cost 
incentive provisions must be commensurately adjusted as promised by, and in accordance 
with, the contract. The IPR clause of the contract expressly provides: 

(k) Equitable adjustment under other clauses. If an equitable 
adjustment in the contract price is made under any other 
clause of this contract before the total final price is 
established, the adjustment shall be made in the total target 
cost and may be made in the maximum dollar limit on the 
total final price, the total target profit, or both .... 

FAR 52.216-16(k). 

Similarly, FAR 16.403-1 expressly provides that the ceiling price "is the 
maximum that may be paid to the contractor, except for any adjustment under other 
contract clauses." Here, the total final price has not been established. 

We consider that appellant is entitled to a price adjustment under the IPR clause to 
conlpensate it for the severance expenses incurred. Appellant seeks solely an increase in 
the target cost in accordance with the parties' prior course of performance, citing the 
similar "constant dollar" methodology described in NASH & FELDMAN, GOVERNMENT 
CONTRACT CHANGES, § 18:21 at 156 (3d ed. 2007) (app. supp. br. at 7-8). Appellant's 
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general methodology is reflected in the "ARCTEC SCA Adjustment" column of the chart 
set forth in SOF ~ 55 detailing the parties' alternative positions. No adjustment of the 
contract's ceiling price is required to fully compensate appellant in this instance and it 
seeks no profit adjustment. Appellant agrees with the government that, after making the 
target cost adjustments, severance costs (inclusive of cost mark-ups), are to be added to 
ARCTEC's total incurred costs for FY 2006 for purposes of applying the contract's cost 
sharing provisions. 

The Mod. 529 Release 

The government maintains that, at the time of negotiation and execution of 
Mod. 529 addressing increases in wages to be paid in FY 2006 prior to expiration of the 
contract, appellant's CBAs at the three sites had been incorporated into its wage 
determination and the contract pursuant to Mod. 479. Therefore, the government alleges 
that appellant should have estimated potential severance costs, "accrued" the estimates, 
and included them in its price adjustment proposal for 2006. Because appellant executed 
Mod. 529 without doing so, or reserving its rights to claim severance costs in the future, 
the modification's unconditional release bars the present claim according to the 
government, at least with respect to the Clear site. 

The government bears the burden of establishing the essential elements of an 
effective accord and satisfaction, including most basically a "meeting of the minds." In 
particular, it must establish that the release here "included compensation for all the costs 
associated with the change and the compensation was being accepted without 1 
qualification." Crawford Technical Services, Inc., ASBCA No. 40388, 93-3 BCA 
~ 26,136 at 129,920 (vacation expense fringe benefits not covered by release). There is 
no merit to the government's contention that the severance payments in dispute were 
within the scope of the Mod. 529 release. 

At the time of negotiation and execution of Mod. 529, the potential incurrence and 
amount of severance costs were wholly contingent on numerous unknown factors 
detailed herein. Under FAR 52.222-43, appellant warranted that it had not and would not 
include such contingent labor costs in the contract prices. The same clause in tum 
promised an adjustment when any increased costs actually were known, incurred and 
measurable. All factors bearing on the incurrence and amount of such costs were not 
known until after negotiation of Mod. 529 and expiration of the contract. Consistent with 
the express prohibition in FAR 52.222-43(b) against including contingency costs in price 
adjustment proposals, is the proviso in FAR 52.222-43( d) that the adjustment is limited to 
the "actual increase or decrease in applicable wages and fringe benefits" (emphasis 
added). "Actual" severance costs were not known until after conclusion of the contract. 
The government in our view could not reasonably consider that the modification covered 
such contingent costs or that appellant was required to estimate them in violation of the 
unambiguous language of the clause. 
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There is also no evidence that either party intended that modification to 
encompass or address severance costs. Nothing in the documentation supporting the 
price adjustments involved in Mod. 529 or the modification itself addresses the severance 
costs in question. The record contains an unrebutted affidavit that the disputed severance 
costs were not included and it is evident from the actions of the parties, that they would 
be reserved for later discussions as part of the "phase out" line item negotiations. 

The governn1ent was well aware that appellant was deferring final determination 
of severance cost issues until all factors bearing on the amount of its liability were 
resolved. Contemporaneously, both parties anticipated that severance would be 
addressed as a reimbursable cost under the "phase-out" CLIN.7 The severance costs were 
a separate and distinct liability and substantively different claim for costs incurred by 
appellant under the CBA having no relation to earlier wage revisions. The 
pre-termination "changes" referenced in the releases addressing wage revisions plainly 
did not cover possible post-tern1ination liability for contingent severance costs. 

According to the government, the FAR cost principles require annual "accrual" of 
anticipated future fringe and/or "other" wage benefits (including severance payments). 
Therefore, the government suggests that appellant should have been "accruing" potential 
severance costs (apparently since FY 2000 if one follows the logic), and should have 
included the costs in the FY 2006 proposal. Whatever validity the government's notions 
of an alleged obligation to "accrue" potential severance costs may have with respect to 
cost reimbursement contracting generally, appellant had no obligation to estimate such 
costs under this essentially fixed-price contract that promised an equitable adjustment if 
appellant in fact was required to pay them. Accruing and assigning these costs over the 
years of performance of this contract would have been an unnecessary speculative 
exercise since it was prohibited from including contingent costs in price adjustment 
proposals under the labor provisions during performance of the contract. 

7 Because we decide that appellant is entitled to a price adjustn1ent pursuant to the 
contract's labor provisions with commensurate adjustment of the contract's cost 
incentive provisions, we need not address appellant's alternative claims alleging a 
prior course of conduct to pay severance costs under the "phase-out" eLINs of 
predecessor contracts. Although the government eventually denied any obligation 
to pay based upon the alleged prior course of conduct, the record is clear that the 
parties contemporaneously viewed the yet-to-be-determined severance payments 
as a segregable and unresolved issue from other FY 2006 wage issues settled in 
Mod. 529. In this case, dealings with the predecessor contractors bear on the issue 
of the scope and intended coverage of the modification and contemporaneous state 
of mind of the parties, regardless of whether a "prior course of conduct" exists. 
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Moreover, the government's contention that severance costs were released in 
Mod. 529, is logically inconsistent with its position that the same costs are allowable, 
rein1bursable and includable in total costs incurred for purposes of the IPR cost sharing 
provisions. The essential gravamen of the government's case in this respect is that the 
modification's release precludes appellant from claiming an adjustment with respect to 
severance costs at the Clear site but does not preclude their payment and inclusion in total 
costs for purpose of the incentive provisions. Either the costs were fully addressed, 
resolved and released in the modification for all purposes or they were not. Clearly, t~e 
costs in dispute here were not covered by the modification nor included in any contractual 
price adjustment. The parties deferred addressing the severance payments until all of the 
numerous factors bearing on their amount and allowability were resolved after expiration 
of the contract. 

Allocation to CLINs 

The government also disputes liability because it considers that the amount of the 
price adjustment to compensate appellant for its severance payments cannot be identified 
with, or allocated to specific, preexisting fixed-price CLINs. This contention also lacks 
any merit. There is no contract requirement that requires such an identification or 
allocation process. In fact, the contracting officer previously has established new CLINs 
and/or subsidiary CLINs to accomplish simple administrative tasks to facilitate payment 
of increased labor costs associated with wage revisions. In any event, the price 
adjustment promised by the SCA clause and to be implemented via the IPR clause 
necessarily encompasses all administrative particulars required for its implementation. 

CONCLUSION 

In conclusion, appellant is entitled to a price adjustment under both the Service 
Contract Price Adjustment and IPR clauses. Therefore, ASBCA No. 56631 is sustained 
and remanded to the parties for determination of quantum. Appellant is also entitled to 
interest from the date of receipt by the CO of the underlying claim dated 5 August 2008. 
To that extent, appellant's Motion for Summary Judgment is granted and the 
government's cross-n10tion is denied. ASBCA Nos. 56444 and 57193 involving the 
alternative claims for relief are dismissed with prejudice as moot. 

Dated: 15 April 2011 

R BERT T. PEACOCK 
Administrative Judge 
Armed Services Board 
of Contract Appeals 

(Signatures continued) 
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I concur I concur 

~~~/ MA N. STEMPLER 
Administrative Judge 
Acting Chairman 
Armed Services Board 

EUNICE W. THOMAS 
Adn1inistrative Judge 
Vice Chairman 
Armed Services Board 

of Contract Appeals of Contract Appeals 

I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA Nos. 56444, 56631, 57193, 
Appeals of ARCTEC Services, rendered in conformance with the Board's Charter. 

Dated: 

CATHERINE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 
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