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OPINION BY ADMINISTRATIVE JUDGE O'SULLIVAN 
ON CROSS-MOTIONS FOR SUMMARY JUDGMENT 

This appeal arises from a dispute between the parties over whether the contract 
required appellant to construct a vehicle refueling point (VRP) as part of the 
construction of a Military Police School at Camp Shaheen, Afghanistan. The 
government has moved for summary judgment on this issue. Appellant opposes the 
government's motion and has cross-moved for summary judgment. For the reasons 
stated below, we deny both parties' motions. 

STATEMENT OF FACTS (SOF) FOR PURPOSES OF THE MOTIONS 

1. On 24 February 2011, the U.S. Army Corps of Engineers issued Solicitation 
No. W912DQ-l l-R-4014 for the design and construction of the Afghan National 
Army Military Police and Personal Security Training School (MP School) and the 



Signal Training School (Signal School) at Camp Shaheen, Balkh Province, 
Afghanistan (Government's Statement of Undisputed Facts (gov't stmt.) ii 1.)
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2. The solicitation contemplated a firm-fixed-price contract with four contract 
line item numbers (CLINs): one for design and construction of the MP School, one for 
design and construction of the Signal School, and two for Defense Base Act insurance 
applicable to each project (gov't stmt. ii 2). 

3. CLIN 0001, for the MP School, states: 

The contractor shall provide all Manpower, Materials, 
Equipment, and Coordination to the Design/Construction 
of Military Police and Personal Security Training School 
in accordance to the attached specifications. [See] PRICE 
PROPOSAL SCHEDULE Military School. r2l 

CLIN 0001 provided a single line for insertion of a lump sum firm fixed price for the 
entire MP School project. (R4, tab 4 at 39) 

4. The solicitation included a price proposal schedule for the MP School and a 
price proposal schedule for the Signal School. The price proposal schedule for the MP 
School was broken out by subCLINs (OOOlAl, 0001B2, etc.) that called out most, but 
not all, of the items of work contained in the specifications referenced in CLIN 0001. 
(Gov't stmt. ilil 3, 7; R4, tab 4 at 41-42) 

5. The price proposal schedules contained the following statement at the top of 
the first page: "This Price Proposal Schedule is information supplemental to the CLIN 
and is not part of the contract" (R4, tab 4 at 41 ). The price proposal schedules also 
contained the following "PROPOSAL SCHEDULE NOTES" on the second page, 
following the list of bid items: 

1 The government has filed a statement of undisputed facts in connection with its 
motion. Appellant has indicated where it agrees and where it does not agree 
with the government's statement. Along with its opposition, appellant has also 
filed a statement of undisputed facts, to which the government has not 
responded. References in this opinion to either document will be to those 
paragraphs that are not disputed. 

2 By reference to CLIN 0003 for the Signal School, the word "See" was probably 
intended to precede the words "PRICE PROPOSAL SCHEDULE" in CLIN 
0001, but was inadvertently omitted. 
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1. Offeror shall submit prices on all items. Scope of work 
on each items [sic] are [sic] described in Section 01010 
and 01015 [the specifications]. 

2. Only the contract for the entire schedule will be 
awarded under this solicitation. This project will be 
awarded as a lump sum contract. This Proposal Schedule 
is an accounting tool for allocating funds to applicable 
budget. 

(R4, tab 4 at 42) 

6. The VRP was called out by the specifications and drawings to be 
constructed as part of the MP School. MP School specification section 01010, 
paragraph 4.12.3, Site Adapt Facilities, provided that "The contractor shall construct 
the Site Adapt Facilities listed below in conformance with the standard design 
drawings provided." The VRP was one of the site adapt facilities so listed, under Site 
Identifier Number 109. (Gov't stmt. iii! 9-11) 

7. MP School specification section 01010, paragraph 4.12.12, Vehicle 
Re-Fueling Point, stated: 

The Contractor shall construct a vehicle re-fueling point as 
shown in the fuel point standard drawings and as specified 
in Section 01015. It shall be located as shown in the plans. 
The Contractor shall provide a full supply of fuel to the 
tanks at the time of turnover to the Government. Vehicle 
Re-Fueling Point shall have a metal roof covering. 

(Gov't stmt. ii 12) 

8. Additional sections of the MP School specification provided requirements 
for the plumbing system and storage tanks related to the VRP; the contract also 
contained 18 drawings providing siting and construction information for the VRP 
(gov't stmt. i!i! 13-15). 

9. Contract No. W912DQ-11-C-4009 (the contract) was awarded to ECC 
International LLC (ECCI) on 8 April 2011 in the total amount of $27,613,870.20. The 
price included $16,870,811.69 for the MP School and $10,583,106.11 for the Signal 
School. (Gov't stmt. iii! 16, 17) 
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10. ECCI submitted its 65% design for the MP School, which included the 
VRP, on 30 July 2011. On 3 February 2012, ECCI submitted its 100% design, which 
also included the VRP. (Gov't stmt. iii! 23-26) At some point, the ECCI program 
manager became aware that its design engineers were including the VRP in ECCI's 
submitted designs (app. mot., attach., affidavit of Scott Hayward (Hayward aff.) i! 16). 
He immediately directed that the Corps of Engineers be informed that ECCI did not 
consider the VRP to be part of the awarded contract work since it was not listed on the 
price proposal schedule for the MP School (id. i! 17). 

11. The record is unclear on when the Corps was first informed of ECCI's 
position on the VRP. The first written notice in the record before the Board is a letter 
dated 10 September 2012 from ECCI to the Corps, stating: 

This letter is to notify USACE that neither the detailed 
price schedule nor ECCI's price proposal included a 
Vehicle Refueling Point (VRP) for MP/Signal School. The 
detailed schedule listed all required buildings, utilities and 
site civil work required for the project, but failed to include 
a line item for the VRP that is described within the 
statement of work and drawings accompanying the 
solicitation. However, since there was no line item for the 
VRP and there is no other line item the VRP could be 
associated with; ECCI did not include any costs for this 
facility in our proposal. 

ECCI concluded by saying it would need a contract modification to construct the VRP. 
(R4, tab 29) 

12. The Corps did not agree. By letter dated 27 September 2012, the 
contracting officer responded that the requirement for the VRP was clearly identified 
in multiple locations in the contract drawings and specifications, and the fact that it 
was not listed separately in the price proposal schedule was irrelevant (R4, tab 30). 
The contracting officer stated that "It is neither expected nor required of the 
Government to list each and every feature of work as a separate line item in the price 
schedule of the RFP.... It is solely up to the contractor to decide how to incorporate 
the costs of the contract requirements into the contractor's price proposal." Thus, the 
government would not be issuing a contract modification for the VRP, and would 
insist that ECCI construct it. ECCI was invited to submit a claim if it disagreed. (Id.) 

13. On 16 May 2013, ECCI submitted a certified claim for $350,606.38 for the 
costs of constructing the VRP (R4, tab 3). In its cover letter, ECCI asserted that it 
prepared its proposal consistent with the instructions in the solicitation to propose a 
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price for all items included in the proposal schedule. Since the VRP was not an item 
included in the proposal schedule, ECCi did not propose a price for it. ECCi also 
pointed to the Order of Precedence clause in the contract as resolving any 
inconsistency between the proposal schedule and the specifications. (Id.) 

14. On 27 June 2013, the contracting officer denied ECCI's claim (R4, tab 2). 

15. ECCi filed its appeal to this Board on 4 September 2013 (R4, tab 1 at 5). 

16. The contract specifications for the MP School, section 01010, paragraph 
4.8, called for the contractor to design and construct an exterior site and building 
lighting system: 

Contractor shall design and construct all site and building 
lighting in compliance with the recommendations of 
IESNA. 

Exterior site lighting shall be provided for canopies, 
roadways, walkways, hardstands, training areas, exercise 
areas, and facilities. Search lights shall be provided for 
guard towers and similar facilities. 

(R4, tab 11 at 376) This item is not listed in the proposal schedule for the MP School 
(gov't stmt. ii 49). 

17. ECCi did not bid or construct a base-wide general lighting and/or street 
lighting system and the government did not require ECCi to build it (Hayward aff. 
ii 22). 

18. The MP School specification, Section 01015, paragraph 2.3.7, required the 
contractor to install a loudspeaker and alarm system "that can alert the entire 
compound via panic button from any tower or guard post station" (R4, tab 11 at 399). 
This requirement was not listed on the price proposal schedule for the MP School 
(gov't stmt. ii 52). 

19. ECCi did not bid or construct a loudspeaker and alarm system and the 
government did not require ECCi to build it (Hayward aff. ii 23). 

20. The MP School specification section 01010, paragraph 4.3, and section 
01015, paragraph 2.3.5.1, required the contractor to install three flagpoles outside the 
main entrance of the operations headquarters and offices building (R4, tab 11 at 373, 
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395). This requirement was not listed on the price proposal schedule for the MP 
School (gov't stmt. if 42). 

21. ECCI bid and constructed this requirement because it was an ancillary 
work element associated with the headquarters facility listed on the price proposal 
schedule for the MP School and included in ECCI's price for that facility (Hayward 
aff. if 20). 

22. The MP School specification section 01010, paragraph 4.6, required the 
contractor to perform demolition and grading and install a storm sewer system (R4, 
tab 11 at 374). While demolition and grading were listed on the MP School price 
proposal schedule, the storm sewer system was not (gov't stmt. if 45; R4, tab 4 at 41). 

23. ECCI bid and constructed a storm sewer system because it considered it to 
be clearly included in the grading and road network items listed on the price proposal 
schedule for the MP School. The grading drawings included storm drainage 
requirements and the road network drawings included the concrete ditches. ECCI 
included the pricing for the major earthwork for the storm sewer system in the grading 
line item and the pricing for the ditches and culverts in the road network line item. 
(Hayward aff. if 21) 

24. Mr. Hayward is a registered professional engineer who was a warranted 
government contracting officer and Certified Acquisition Professional, has 30 years of 
experience in construction and contracts management, and has managed the 
preparation of cost estimates for approximately 80 projects in Afghanistan for ECCi 
(Hayward aff. iii! 1-2). 

25. In Mr. Hayward's experience, most projects advertised by the Corps of 
Engineers in Afghanistan included standard drawings prepared by the Baker 
engineering firm. Often Baker drawings and specifications were included for facilities 
not required in the RFP price proposal schedule. In these cases, ECCI would not bid 
these facilities, and the Corps did not require their construction. ECCI relied on this 
past practice in bidding the contract at issue in this appeal. (Hayward aff. if 15). 

DECISION 

Both parties contend that there are no material facts in dispute and that they are 
entitled to judgment as a matter of law. The government argues that it is entitled to 
summary judgment under the "Zisken" rule, citing Zisken Construction Co., ASBCA 
No. 7875, 1963 BCA if 4001. Zisken is one of a line of Board cases that stand for the 
proposition that a contractor is not entitled to additional compensation for work that is 
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clearly required by the contract specifications and drawings, even if not included in 
any specific pay item. 1963 BCA ~ 4001 at 19, 7 44. 

Appellant counters that in this case it is significant that the price proposal 
schedule did not include the VRP, because a prior course of dealing between ECCI 
and the Corps on Afghanistan projects established that the Corps included standard 
drawings and specifications in its solicitations, and ECCI had learned on prior projects 
to look to the price proposal schedule to specify the facilities that were required for 
any specific project. 

ECCI also argues that it is entitled to summary judgment because the contract's 
CLINs refer to the price proposal schedule to define the required work and the 
contract's Federal Acquisition Regulation (FAR) 52.215-8, ORDEROFPRECEDENCE
UNIFORM CONTRACT FORMAT (OCT 1997) clause, resolves any inconsistency by 
giving precedence to the "Schedule" (in this case, the price proposal schedule) over the 
specifications and drawings. 

The government counters that the price proposal schedule was specifically 
stated not to be part of the contract. Moreover, the government asserts that the term 
"Schedule" as used in the Order of Precedence clause does not refer to the price 
proposal schedule. Rather, it is defined in FAR 15.204-1 as including the 
solicitation/contract form (Part A), the supplies or services and prices/costs (Part B), 
the description/specifications/statement of work (Part C), packaging and marking (Part 
D), inspection and acceptance (Part E), deliveries or performance (Part F), contract 
administration data (Part G), and special contract requirements (Part H). Furthermore, 
the government asserts that any ambiguity in the contract terms was patent, imposing 
on ECCI the duty to inquire of the government what was intended, which it did not do. 

It is well settled that summary judgment is appropriate only where the movant 
establishes that there is no genuine issue as to any material fact and that it is entitled to 
judgment as a matter of law. Proveris Scientific Corp. v. Innovasystems, Inc., 739 F .3d 
1367, 1371 (Fed. Cir. 2014); Mingus Constructors, Inc. v. United States, 812 F.2d 1387, 
1390 (Fed. Cir. 1987). As a general rule, pure contract interpretation is a question oflaw 
that may be resolved by summary judgment. Osborne Construction Co., ASBCA 
No. 55030, 09-1 BCA ~ 34,083 at 168,514 (citing P.J Maffei Building Wrecking Corp. v. 
United States, 732 F.2d 913, 916 (Fed. Cir. 1984); HTA Aviation, LLC, ASBCA 
No. 57891 et al., 14-1 BCA ~ 35,556 at 174,238). But where, as here, the parties 
vigorously contest the meaning of material contract terms, we have recognized that 
"material disputes of fact nevertheless may arise concerning the meaning intended by the 
parties." Aegis Defence Services Ltd., ASBCA No. 59082, 15-1BCA~35,811 at 
175,138 (citing International Source and Supply, Inc., ASBCA Nos. 52318, 52446, 00-1 
BCA ~ 30,875 at 152,434-35). "When the meaning of a contract and the parties' 
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intentions are both relevant and in dispute, there are mixed questions of fact and law that 
pose triable issues precluding summary judgment." AshBritt, Inc., ASBCA Nos. 56145, 
56250, 09-2 BCA i! 34,300 at 169,434. 

Appellant has introduced evidence (the affidavit of Mr. Hayward) declaring that 
in at least two instances, during the performance of the contract that is the subject of 
this appeal, the government did not insist on the construction of items called out in the 
specifications and drawings but not included on the price proposal schedule (SOF 
iii! 16-19). Mr. Hayward's affidavit also introduces evidence of a prior course of 
dealing on Afghanistan projects that consisted of the use of standard specifications and 
drawings by the government and a government practice of listing on the price proposal 
schedule those items actually required to be constructed (SOF ii 25). 

The evidence regarding the government's non-enforcement of two requirements 
contained in this contract's specifications but not listed in the bid schedule, combined 
with the evidence of a prior course of dealing on Afghanistan projects, is sufficient to 
create a material dispute of fact regarding the parties' intentions. In order to resolve this 
dispute, we must consider extrinsic evidence, which precludes summary judgment. See, 
e.g., Ronald Hsu Construction Co., ASBCA Nos. 48682, 49441, 97-1 BCA ii 28,739 at 
143,453-54 ("where the contract terms are ambiguous, requiring the weighing of external 
evidence, the matter is not amenable to summary judgment"); Fairchild Industries, Inc., 
ASBCA No. 46197, 98-2 BCA ii 29,767 at 147,508 (when the issue of intent is 
controverted, it cannot be the subject of a successful dispositive motion); International 
Source and Supply, 00-1BCAii30,875 at 152,434 ("we do not interpret contractual 
terms in a vacuum; rather, our goal is to arrive at an interpretation that accurately reflects 
the intentions of the parties") (citing Alvin, Ltd. v. United States Postal Service, 816 F .2d 
1562, 1565 (Fed. Cir. 1987)). Accordingly, the government's motion for summary 
judgment is denied. 

ECCI's motion for summary judgment is also denied. ECCI argues that it is 
entitled to summary judgment because the contract schedule refers to the price 
proposal schedule to define the required work and, to the extent there is any 
inconsistency between the price proposal schedule and the contract specifications, the 
contract's Order of Precedence clause gives precedence to the price proposal schedule. 
The government vigorously disputes that the price proposal schedule defines the 
required work. The government also argues that "Schedule" as used in the Order of 
Precedence clause is defined in FAR 15 .204-1 and it does not include the price 
proposal schedule, which is specifically not part of the contract. Whether or not the 
price proposal schedule defines the required work is, as we have stated above, a 
disputed material fact precluding summary judgment. 
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In light of the foregoing, we need not address other arguments proferred by the 
parties. 

CONCLUSION 

The parties' cross-motions for summary judgment are denied. 

Dated: 20 February 2015 

I concur 

~~~E~ 
Administrative Judge 
Acting Chairman 
Armed Services Board 
of Contract Appeals 

L~t:~-
Administrative Judge 
Armed Services Board 
of Contract Appeals 

I concur 

RICHARD SHACKLEFORD 
Administrative Judge 
Vice Chairman 
Armed Services Board 
of Contract Appeals 

I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA Nos. 58856, 58993, Appeals of 
ECC International LLC, rendered in conformance with the Board's Charter. 

Dated: 
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JEFFREY D. GARDIN 
Recorder, Armed Services 
Board of Contract Appeals 


