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OPINION BY ADMINISTRATIVE JUDGE TUNKS 

ON CROSS-MOTIONS FOR SUMMARY JUDG·MENT 


EJB Facilities Services (EJB) seeks an equitable adjustment of$635,832.60 in 

connection with a base operating support contract (BOSC), alleging that the Naval 

Facilities Engineering Conlmand (government) imposed a more stringent performance 

standard for elevators than that required by the contract. The parties have filed 

cross-motions for summary judgment. 


STATEMENT OF FACTS (SOF) FOR PURPOSES OF THE MOTIONS 

1. On 1 August 2005, the government awarded BOSC Contract No. 

N44255-05-D-5103 to EJB in the amount of $405,270,351.64. The work was to be 

performed at various installations under the cognizance of the Naval Facilities 

Engineering Command Northwest in the Western Puget Sound area of Washington State. 

(R4, tab 1 at 1, 20 of 45) The contract was a combination firm, fixed-price/indefinite 

delivery, indefinite quantity (FFP/IDIQ) contract. The contract included a phase-in 

period (2 August 2005 through 30 September 2005), a base period (1 October 2005 
30 September 2006), four option years (FYs 2007 through 2010), and three "Award 


. Option" years (FYs 2011 through 2013) (R4, tab 1 at 20 of 45). 
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2. The contract incorporated FAR 52.233-1, DISPUTES (JUL 2002) ~ ALTERNATE I 
(DEC 1991) and FAR 52.243-1, CHANGES-FIXED-PRICE (AUG 1987) - ALTERNATE II 
(APR 1984) by reference (R4, tab 1 at 28 of 45). 

3. The Performance Work Statement (PWS) is divided into 21 "annexes." The 
copy of the PWS in the record is updated in relevant respect to include revisions as of 
Modification No. P00014 dated 4 August 2006, and that is the version of the PWS which 
we quote below. (Mot. at 4 n.5 and ex. 2) 

4. Spec. Items 2.1.2 and 2:1.3 of annex 1502000, "Facility Investment" contain the 
following definitions: 

2.1.2 Maintenance 

Maintenance work is inspection, testing, cleaning, lubrication, 
adjustment, calibration, and minor part and component 
replacement (such as filters, batteries, belts, hoses, fluids, oil 
and grease) as required to verify proper system operation; 
minimize malfunction, breakdown, and deterioration of 
systems and equipnlent; and maximize useful life .... 

2.1.3 Service Call 

A service call is work identified at a point in time that is 
necessary to return a facility, structure, or piece ofequipment 
to its intended use. Service calls are brief in scope, do not 
generally require detailed job planning, and have a maximum 
financial liability for the contractor of either $5000 or $2000 
for the direct cost of labor and materials. Repairing a 
non-functioning HVAC unit, replacing lamps in light fixtures, 
and unclogging drains are examples of service calls .... 

(R4, tab 2 at 108 of 262) 

5. Spec. Item 3.1, Service Calls, provides, in part, as follows: 

[Performance Objective] 

The Contractor shall perform service call work to ensure 
facilities and equipment are restored to a safe, operable 
condition and function properly. 
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[Related Information] 

Emergency work requires immediate action to correct 
or prevent loss or damage to Government property and assets, 
restore disrupted essential services, affecting production or 
life safety, maintain security, or eliminate life-threatening 
hazards to personnel or property..... The Contractor shall 
respond to emergency calls within one (1) hour with the 
appropriate service personnel and equipment.... The 
Contractor shall continue work until the emergency has been 
mitigated.... Remaining work from a mitigated emergency 
that does not affect production, life safety, or cause continued 
damage to Government property or assets shall have 30 days 
to be completed. 

Urgent work requires action to respond to failures of 
services that do not immediately endanger facility occupants 
or Government property, but-would soon inconvenience 
and/or affect the mission or the security, health, or well being 
of occupants. The Contractor shall complete service calls 
classified as urgent within 15 calendar days .... 

Routine work is work that is not designated as 
Emergency or Urgent. The Contractor shall complete service 
calls classified as routine within 60 calendar days .... 

[Performance Standard] 

Service call work is responded to and completed within 
designated tin1eframes. 

(R4, tab 2 at 1-10-11 of262) 

6. Spec. Item 3.3, Maintenance, provides, in part, as follows: 

[Related Information] 
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Facilities and equipment shall be maintained in accordance 
with Spec. Items 3.3.1 through 3.3.25 .... 

[Performance Standard] 

All maintenance is implemented on schedule. 

Tl critical equipment is operational 100% of the time. [1] All 
other equipment is operational 98% of the time. 

(R4, tab 2 at 113 of 262) 

7. Spec. Item 3.3.11 pertains to vertical transportation equipment and is the only 
Spec. Item that directly relates to VTE. Spec. Item 3.3.11 provides in part, as follows: 

[Performance Objective] 

The Contractor shall maintain Vertical Transportation 
Equipment (VTE). 

[Performance Standard] 

VTE is operational at all times except when n1aintenance is 
being performed. 

(R4, tab 2 at 122 of262) 

8. VTE includes elevators. Attachment J-1502000-10d to the PWS lists 160 VTE 
units, including 131 elevators distributed among 72 buildings (R4, tab 3 at 110-15 of 142; 
compl. and answer ~ 21). 

9. Mr. Robert F. Parker, P.E., EJB's General Manager, described the service call 
provisions as follows: 

J No Vertical Transportation Equipment (VTE) was classified as T1 critical (R4, tab 17). 
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3. Under the Contract, EJB is paid a fixed-price for 
certain basic services, and other services are priced on an 
IDIQ basis .... 

4. There are six types of setyice calls included in the 
fixed-price work: Routine, Urgent and Emergency calls 
costing EJB up to $2,000 each, and Routine, Urgent, and 
Emergency calls costing EJB up to $5,000 each. The 
Contract specifies the maximum number of each type that is 
included in the fixed-price work .... 

5. Under the Contract, repairs whose need is identified 
during routine maintenance and which will cost less than 
$250 are included in the fixed-price and they are not 
considered service calls and do not count against the service 
call quotas. 

6. Under the Contract, each command purchases a 
specific quantity of each type of service call, i.e., Routine, 
Urgent or Emergency, which can be used for elevators as well 
as other equipment or systems. When any command's 
quantities are expended they cannot order more of that type 
unless they purchase additional quantities through E-MaIl. 
When E-MaIl is sold out of that type, the command cannot 
order more of that type. 

(App. reply to gov't response, 2nd Parker decl. at 2-3) 

10. EJB initially used a subcontractor to perform the elevator work. However, it 
took the work in-house in March of 2009. Mr. Sergeson, the Administrative Contracting 
Officer (ACO) stated in his declaration that after EJB' began performing the work there 
were "a greater number of elevators being down, longer down times and a consistently 
negative maintenance trend" (gov't resp. to app. cross-mot., ex. 7, ~ 5) . 

. Mr. Brian Van Woudenberg, the government's Senior Performance Assessment 
Representative (SPAR), stated in a declaration that he "almost in1mediately [noticed] an 
uptick in issues with VTE services, specifically in service call response" when EJB began 
performing the work (mot., ex. 4, ~ 9). 
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11. On 1 May 2009, Ms. Patricia L. Kelly, the Contracting Officer's 
Representative2 (COR), directed EJB as follows: 

I am directing you to classify elevator service calls as 
emergencies in accordance with Annex 15020000, Spec. Item 
3.1. The Government is concerned about elevator down time 
that can cost the Government in production, efficiencies and 
reputation. The Government stressed the inlportance of 
having the elevators operational at all times under the 
maintenance requirements. The Government considers this 
standard is equally important for repairs. 

(R4, tab 13) 

12. On 11 May 2009, Mr. Parker replied as follows: 

...Your letter references the "Maintenance" standard [in] 
Spec. Item. 3.3.11, "VTE is operational at all times except 
when maintenance is being performed" and you are applying 
that standard to "Service Calls" under Spec. Item 3 .1. It is 
clear to EJB that there is a distinction between 
"Maintenance", which is defined in ... ~pec. Item 2.1.2 and a 
"Service Call" [which is] defined in Spec. Item 2.1.3 and 3.1. 
[A] service call is defined as the response to facilities in 
"need of repair," to return a facility structure or piece of 
equipment to its intended use" and to "restore facilities and 
equipment to an operable condition." When an elevator 
breaks unexpectedly the response is no longer a maintenance 
issue but rather a repair requirement for which service call 
procedures are required to be followed .... 

(R4, tab 14) 

2 EJB questioned Ms. Kelly's authority to issue the directive because her letter of 
appointment did not authorize her to incur additional costs or constructively 
modify the contract (R4, tab 16). 
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13. On 28 September 2009, Mr. Sergeson, the ACO, responded as follows: 

EJB is hereby directed to immediately proceed with 
the performance of VTE in accordance with ...specification 
items 3.3 and 3.3.11. 

(R4, tab 15) 

14. On 5 November 2009, Mr. Parker wrote Ms. Fitzgerald, the Procuring 
Contracting Officer (PCO), in part, as follows: 

[O]ur maintenance requirements were contained in Annex 
1502000, Spec. Items 2.1.2, 3.3 and 3.3.11. While 
performing regular scheduled maintenance, if a repair 
requirement is identified then it will be accomplished 
utilizing the criteria described ...for Service Calls .... 

Our repair responsibilities were contained in Annex 1502000, 
Spec. Item 2.1.3, "Service Calls". As there is no separate 
category of Service Calls specific to VTE, the same standards 
for response and completion apply for Service Calls 
generated for VTE repair work as those of other related 
facilities.... [Thus it] the nature of the work meets a specific 
criteria, i.e., "Emergency, Urgent or Routine" that is the 
criteria we use in identifying the type of Service Call 
generated .... 

(R4, tab 16) 

15. On 16 December 2009, Ms. Fitzgerald replied as follows: 

We both agree that the VTE maintenance requirements are 
included in ... paragraphs 2.1.2,3.3 and 3.3.11. We also agree that 
in the event repairs are required, the repairs will be treated as 
service calls in accordance with paragraphs 2.1.3 and 3.1. ... 

...Paragraph 3.3, Maintenance, requires T 1 critical 
equipment to be operational 100% of the time. All other 
equipment is to be operational 98% of the time. Since none of 
the elevators are designated as T 1, the performance standard is 
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98%.... However, the specific performance standard for VTE in 
paragraph 3.3 .11 states that VTE is to be operational at all times 
except when maintenance is being performed . 

... [I]t is virtually impossible to achieve the 
"operational at all time" performance standard if the work is 
performed as a Routine service call and you have sixty days 
to complete the repairs. The same logic applies to repairs 
completed as Urgent service calls with a task completion time 
of fifteen days.... With a clear performance standard 
requiring full time operability, I believe that the Government 
has specifically designated [VTE] as meeting the 
[requirement for emergency service calls in paragraph 3.1]. 

(R4, tab 17) 

16. On 11 January 2010, Mr. Sergeson directed EJB to proceed with VTE work 
using the performance standard required by the contract (that VTE "remain operational at 
all times except when maintenance is being performed") and to prepare a preventative 
maintenance plan to achieve that standard. He attached a copy of a Contract Discrepancy 
Report (CDR) that cited EJB for failing "to insure VTE meets inspection requirements 
100% of the time." (R4, tab 27) 

17. On 15 January 2010, EJB requested that the government rescind its letters of 
16 December 2009 and 11 January 2010 (R4, tab 29). 

18. On 21 March 2010, Ms. Fitzgerald replied, in part, as follows: 

[T]he performance standard for elevators is they shall be 
operational at all times except when maintenance is being 
performed, and the only way that objective can be achieved is 
if repairs are treated as emergency service calls. Further, this 
is not a change to the contract; the[ se] standards ... were present 
in the solicitation and subsequent award of the contract 

This letter serves as notice that all elevator repairs 
completed via service call will be classified as an emergency. 

(R4,tab31) 
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19. On 21 June 2010, the government requested EJB to submit a proposal to 
increase the quantity of emergency and urgent service calls. On 29 July 2010, the parties 
entered into bilateral Modification No. A00048 increasing the quantity of emergency 
service calls to 2,300 and the quantity of urgent service calls to 6,500 for FY 2010. The 
modification .contained accord and satisfaction language. No claims were excepted from 
this language. (R4, tab 32) 

20. On 29 June 2010, EJB submitted a certified claim to the PCO requesting a 
final decision. EJB asserted that, by directing it to respond to all elevator service calls as 
en1ergencies, the government had constructively changed the contract, entitling it to an 
equitable adjustment of $99, 113.45.3 In addition, EJB requested that the contract price be 
increased by $161,753.51 per year for the remainder of the contract to compensate for the 
additional costs of performing in accordance with the Navy's interpretation. (R4, tab 34) 

21. On 27 August 2010, the CO denied the claim, stating that the government did 
not change the criteria for maintenance of VTE, that the maintenance and service call 
portions of the contract were not "stand-alone" requirements, and that it did not impose a 
higher performance standard for VTE than that set forth in the contract. The CO also 
asserted that the requirement for VTE to be operable at all times except when 
maintenance is being performed means that VTE must be considered as "essential 
services" under Spec. Item 3.1 and therefore subject to emergency service call 
performance standards. (R4, tab 35) 

22. EJB timely appealed the denial of its claim to this Board where it was 
docketed as ASBCA No. 57434 on 19 November 2010. 

23. On 2 May 2011, the government filed a motion for summary judgment, 
alleging that (1) reading the contract, as a whole, all "non-operational" elevator service 
calls were to be classified as emergencies; (2) the contract is clear but if the Board finds 
the language an1biguous, it is patently ambiguous, or, if latently ambiguous, EJB did not 
rely on its interpretation at time of bid; (3) EJB cannot prove any economic injury; and 
(4) EJB's claim for FY 2010 is barred by the doctrine of accord and satisfaction. The 
government attached the declaration of Mr. Van Woudenberg, the SPAR, to its motion. 
His declaration states, in part, as follows: 

19. Based on the Contract's VTE provisions, EJB was 
required to keep VTE up and running at all times. If an 

3 EJB also asserts that the government's actions constitute "overzealous" inspection, but 
that it is not basing its cross-motion for summary judgment on that ground 
(cross-mot. at 2 n.4). 
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elevator went out of service, then EJB ·should have responded 
immediately and worked to get it back in service as quickly as 
possible. The contract clearly states that the VTE operational 
standard is "operational at all times except when performing 
maintenance." The only way EJB could meet this standard is 
if it classified serVice calls for non-operable VTE as 
emergencies triggering EJB' s repair crew to start work 
immediately to restore VTE service. The Navy did not 
change the level of service required; it simply instructed EJB 
to use the Service Call classification system correctly to meet 
required performance standards. 

(Mot., ex. 4, ,-r 19) 

24. On 21 June 2010, EJB filed a cross-motion for summary judgment and 
opposition to the government's motion for summary judgment. EJB argues that the 
contract does not require all elevator service calls to be treated as emergencies and that 
the government has admitted it directed EJB to classify all elevator repairs completed via 
service call as emergenc~es. Thus, EJB concludes that the government imposed a more 
stringent performance standard for elevators than that required by the contract. EJB also 
denies that the elevator provisions are patently or latently ambiguous. Finally, EJB 
disputes that bilateral Modification No. A00048 constitutes an accord and satisfaction 
with respect to FY 2010, stating that there is no evidence that the parties intended that 
modification to resolve this claim and that, in any event, the claim is not barred because 
the CO considered the merits ofEJB's claim without asserting an accord and satisfaction. 
In addition, EJB submitted the declaration of Mr. Parker, which stated, in part, as 
follows: 

15. I understand that the Navy has claimed in this 
appeal that "the Government has never asserted all VTE
related Service Calls are required to be treated as 'emergency' 
service calls," and that the Navy only gave EJB direction to 
classify all Service Calls "for non-operable elevators" as 
emergencies. These claims by the Navy are not true. Rather, 
the Navy directed that all Service Calls related to VTE be 
classified as emergencies. 

(Emphasis in original) 

25. On 18 July 2011, the government submitted its response to Eill's 
cross-motion for summary judgn1ent and its opposition to the government's motion for 
summary judgment. The government asserts that it only directed EJB to classify 
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"inoperable" elevator service calls as emergencies, that the contract required EJB to 
classifY all non-operable elevator service calls as emergencies, that elevator service is an 
essential service under the contract, that there has been no prior course of dealing 
wherein the parties agreed that not all elevator service calls are emergencies because that 
has never been the government's position, and that EJB has not demonstrated any 

/

damages. In support of these contentions, the government submitted the declarations of 
Ms. ;Kelly, the COR, Ms. Fitzgerald, the PCO, Mr. Sergeson, the ACO, and a second 
declaration from Mr. Van Woudenberg, the SPAR. In her declaration, Ms. Kelly stated 
that her direction "only related to elevator service calls for non-operable elevators and 
[that she] never knew EJB to think differently" and that "[a]t no time, have I ever 
directed EJB to classify all elevator service calls as Emergency service calls" (id. J ex. 5, 
~~ 4-5). Ms. Fitzgerald's declaration states that "[a]t no time have I ever directed EJB to 
classifY all elevator service calls as Enlergency service calls" (id.) ex. 6, ~ 5). 
Mr. Sergeson's declaration stated that, "[t]o my knowledge, EJB does not, and did not, 
classifY all VTE service calls as 'Emergency'" (id., ex. 7, ~ 3). In his second declaration, 
Mr. Van Woudenberg denied that the government directed EJB to respond to all elevator 
service calls as emergencies "no matter the nature of the problem or repair" 
(response, ex. 9, ~ 1). 

26. On 22 August 2011, EJB filed a reply to the government's response, with a 
second declaration from Mr. Parker. On 1 September 2011, the government filed a 
sur-reply challenging EJB's assertion that it was handling all elevator repair calls as 
emergenCIes. 

DECISION 

The fact that both parties have moved for summary judgment does not mean that 
we must grant judgment as a matter of law for one side or the other. Sumnlary judgment 
is not proper if disputes remain as to material facts. Mingus Constructors) Inc. v. United 
States, 812 F.2d 1387,1391 (Fed. Cir. 1987). 

These motions involve a dispute over the performance standard for elevators. EJB 
argues that the government constructively changed the contract by directing it to classify 
all elevator service calls as emergencies. The government argues that it only directed 
EJB to classifY non-operational elevator service calls as emergencies. Spec. Item 3.1, on 
which EJB relies, relates to service calls and sets forth the performance standards for 
emergency, urgent, and routine service calls. Spec. Item 3.3.11, on which the 
government relies, applies to maintenance of vertical transportation equipment (VTE), 
which includes the elevators. Spec. Item 3.3.11 required that VTE be operational at all 
times except when maintenance is being performed. Since the contract did not include a 
separate category of service call for VTE, EJB used the criteria in Spec. Item. 3.1 to 
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determine whether an elevator service call should be classified as emergency, urgent or 
routine. (SOF ~~ 5-7) 

The contract was awarded to EJB on 1 August 2005. Until March 2009, EJB used 
a subcontractor to perform the elevator work. Once EJB took the work in-house, the 
government noticed,a decrease in the timeliness of EJB' s service call response. On 
1 May 2009, Ms. Kelly, the COR, directed EJB to classify elevator service calls as 
emergencies in accordance with Spec. Item 3.1 (SOF ~ 11). On 28 September 2009, 
Mr. Serges on, the ACO, directed EJB "to immediately proceed with the performance of 
VTE in accordance with [Spec. Iterri] 3.3.11" (SOF ~ 13). On 16 December 2009, 
Ms. Fitzgerald, the PCO, explained the government's position as follows: 

... [I]t is virtually impossible to achieve the 
"operational at all time" performance standard if the work is 
performed as a Routine service call and you have sixty days 
to complete the repairs. The same logic applies to repairs 
completed as Urgent service calls with a task completion time 
of fifteen days.... With a clear performance standard 
requiring full time operability, I believe that the Government 
has specifically designated [VTE] as meeting the 
[requirement for emergency service calls in paragraph 3.1]. 

(SOF ~ 15) On 11 January 2010, Mr. Sergeson again directed that VTE must "remain 
operational at all times except when maintenance is being performed" (SOF ~ 16). On 
21 March 2010, Ms. Fitzgerald directed EJB to treat "all elevator repairs completed via 
service call ...as an emergency" (SOF ~ 18). 

In its motion for summary judgment, the government argues for the first time that 
it only directed EJB to classify "non-operational" elevator service calls as emergencies. 
In support of its position, the government submitted the declarations ofvarious 
government officials. In her declaration, Ms. Kelly states that "[a]t no time have I ever 
directed EJB to classify all elevator service calls as Emergency service calls." 
Ms. Fitzgerald's declaration states that her direction "only related to elevator service calls 
for non-operable elevators" and EJB understood that. Mr. Sergeson ,state's that to his 
knowledge, EJB does not and did not, classify all VTE service calls as emergency. In his 
second declaration, Mr. Van Woudenberg, the SPAR, denies that the government 
directed EJB to respond to all elevator service calls as emergencies "no matter the nature 
of the problem or repair" (SOF ~ 25). The parties disagree as to whether the government 
directed EJB to classify all elevator service calls as emergencies. They also disagree as 
to whether by directing EJB to classify all elevator service calls as emergencies, the 
government imposed a higher performance standard for elevators than that in the 
contract. These issues go to the very heart of the dispute and must be resolved at a 
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hearing on the merits. Accordingly, the motions are denied on the basis of disputed 
issues of material fact. 

Dated: 7 March 2012 

,~~ 
Administrative Judge 
Armed Services Board 
of Contract Appeals 

I concur I concur 

EUNICE W. THOMAS 
Administrative Judge Administrative Judge 
Acting Chairman Vice Chairman 
Armed Services Board Amled Services Board 
of Contract Appeals of Contract Appeals 

I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 57434, Appeal ofEJB 
Facilities Services, rendered in conformance with the Board's Charter. 

Dated: 

CATHERlNE A. STANTON 
Recorder, Armed Services 
Bo~rd of Contract Appeals 
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