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OPINION BY MINISTRATIVE JUDGE TING 
ON APPELLANT'S OTION FOR RECONSIDERATION 

Free & Ben, Inc. (F &B) moves for reconsideration 1 of our decision in Free & Ben, 
Inc., ASBCA No. 56129,11-1 BCA ~ 34,719. It contends that we erred in concluding 
that the cargo trucks procured were not troop carriers or military vehicles. It contends 
that the designated contracting officer (CO) failed to exercise his discretion in connection 
with issuing an End Use Certificate (EUC), and it contends that various government 
officials usurped the CO's authority. 

Background 

So that F&B's motion2 is viewed in proper context, we provide this brief 
background: F&B entered into Contract No. W91GYO-07-C-0056 (Contract 0056) with 
Joint Contracting Command-Iraq/Afghanistan (JCC-IIA or government) to deliver 126 
cargo trucks to Iraq. After award of the contract,-F&B requested that the government 
issue an EUC because its Japanese supplier needed one as a condition for exporting the 
trucks. Signing an EUC would limit the government's ability to use or transfer the 

1 We held F&B's motion was timely. Free & Ben, Inc., ASBCA No. 56129, 11-2 
BCA ~ 34,802. 

2 F&B's 27 April 2011 15-page motion for reconsideration (mot.) is unnumbered. For 
ease of reference, we have manually numbered the pages 1 through 15 and cited to 
the relevant pages accordingly. The government filed its opposition (gov't opp'n) 
on 17 August 2011. F&B filed its reply (app. reply) on 19 September 2011. 



procured trucks (finding 173
). When the government refused to provide an EVC, F&B let 

the government know that delivery ofthe trucks could not be fulfilled. This led,the 
government to terminate the contract for cause. Based on our conclusion that the trucks 
procured were "commercial items," we decided the government was not obligated to 
issue an EVC. We held that the government properly terminated F&B's contract for 
cause after it anticipatorily repudiated the contract. We held also that F &B 's inability to 
perfornl the contract as written was not excusable because it failed to ascertain its 
supplier's willingness to deliver the trucks before submitting its offer, before confirming 
the offer, and before signing the contract. 

The Trucks Procured Were Not "Troop Carriers or Military Vehicles" 

F&B contends that we erred in not finding the trucks procured to be "Troop 
Carriers or Military Vehicles" (app. reply at 4). Its argument is based on (1) its reading 
ofthe specifications (id. at 8); (2) its understanding that the trucks were "destined for use 
by the Iraqi Armed Forces" (id. at 9); and (3) the dictionary definition of"Troop Carriers 
or Military Vehicles" (id. at 4). 

Although a section of the specification provided for "TROOP SEATING," it 
. required the seats to be removable and be able to be stowed when not in use. The 
specification also provided that the seating was for "personnel" not troops. (R4, tab 21) 
Given that the procurement was undertaken pursuant to FAR 52.212-4 (for commercial 
items) (finding 8), and given that the trucks were not required to be specifically designed, 
modified, or equipped to mount or carry weapons as listed in Category VII of the U.S. 
Munitions List (see 11-1 BCA ~ 34,719 at 170,954), we are not persuaded that the trucks 
procured were "Troop Carriers or Military Vehicles." The fact that they were destined 
for use by the Iraqi Armed Forces is not conclusive that they should be classified as 
"Troop Carriers or Military Vehicles." Moreover, Contract 0056 and the specification 
characterized the trucks procured as "CARGO TRVCK[S]." (R4, tabs 1,21) The terms 
"Troop Carriers" or "Military Vehicles" were not used. Dictionary definitions ofthese 
terms 'are not therefore useful ot determinative of the nature of the trucks procured. 
Despite F &B arguments, we still believe the government was not obliged to offer to sign 
an EVC in its solicitation, or sign an EVC after Contract 0056 was awarded. 

Government Officials Did Not Exceed Their Authorities in Administering or 

Terminating Contract 0056 


F &B 's motion contends that various government officials either exceeded their 
authority to act or failed to act in violation ofFAR 1.602-1. To put F&B's contentions in 
context, we provide the following timeline leading to the termination. 

3 Our citation to a finding or findings in this decision is to the numbered finding or 

findings in our 22 March 2011 decision. 
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After having been awarded Contract 0056 on 23 June 2007, Ben Emosivbe 
(Emosivbe), F&B's president, for the first time called its supplier in Japan. Based on his 
own description of "a military truck" destined for Iraq, Emosivbe was told by the supplier 
that a license, which he interpreted to be an EUC, would be required. (Finding 31) 
Emosivbe then e-mailed ILt Robert S. Lady (ILt Lady)4 on 2 July 2007 and asked for an 
EUC (finding 33). ILt Lady's 4 July 2007 e-mail replied that the contract did not require 
an EUC (finding 34). Emosivbe's 5 July 2007 e-nlail offered to substitute Tata trucks for 
the contracted Mitsubishi Fuso trucks (finding 35). On 6 July 2007, Emosivbe sent the 
CO, Lt Col Bradley T. Riddle (Lt Col Riddle) an e-mail stating delivery of the contract 
for trucks "cannot be fulfilled" without an EUC, and requesting that the CO "either 
provide an EUC ... or approve the TATA trucks" (finding 36). 

After checking with Capt Daniel Currie (Capt Currie) of J4 (MNSTC-I Support 
Division's (MSD's) customer), lLt Lady reported to his imnlediate supervisor LCDR 
Jadon Lincoln (LCDR Lincoln) that the customer was willing to have the contract 
awarded to the next qualified offeror (findings 37, 57). ILt Lady advised F&B on 
7 July 2007 that "[w]e will not issue an EUC for this requirement," and "accepting a 
product other than what has already been evaluated and contracted for is not an option" 
(finding 38). On the same day, LCDR Lincoln instructed ILt Lady to draft a show cause 
letter affording F&B an opportunity to explain its inability to perform and to draft a 
Commander's Critical Information Report (CCIR) to alert the commanding general of 
terminating Contract 0056 and awarding the contract to the next qualified offeror so that 
he could assess any "mission impact" (findings 39, 46, 47). 

On 10 July 2007, Emosivbe notified LCDR Lincoln that its supplier had "call [ ed] 
off the deal" because the government was unwilling to certify that the trucks would not 
be re-exported by the Iraqi troops (finding 43). After consulting with LCDR Lincoln and 

. legal counsel, ILt Lady issued a show cause letter (finding 49). On 12 July 2007, 
Emosivbe had the Embassy of Japan forward directly to LCDR Lincoln, ILt Lady and 
legal counsel an unsolicited e-mail purportedly as proof that an EUC would be required 
to export the trucks (findings 50, 52). F&B responded to the show cause letter on 
18 July 2007 (finding 53). In the meantinle, Lt Col Riddle left Iraq, and LCDR Lincoln 
replaced him as CO (findings 4, 5). On 24 July 2007, MSD received "the green light to 
go" from the commanding general's staff on the CCIR (finding 54). On 25 July 2007, 
LCDR Lincoln, as CO, terminated Contract 0056 for cause (finding 55). 

4 ILt Lady had since been promoted. For consistency, we use his rank at the time the 
events in this appeal took place. We do the same for other military officers 
involved in this appeal. 
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J4 Did Not Usurp the CO's Authority 

F&B's motion says Capt Currie was "a J4 representative responsible for technical 
evaluation" of Contract 0056. According to F &B, Capt Currie was the individual with 
whom lLt Lady discussed "the reaward to the next contractor." (Mot. at 8) F&B says 
1Lt Lady "claimed" Capt Currie "told him to proceed with the re-award to the next 
contractor" (id. at 7). F&B contends that we erred "not to have ... found that J4decision 
contravenes FAR 1.602-1(a) [and (b)]" (id. at 7-8). 

FAR 1.602-1 provides: 

(a) Contracting officers have authority to enter into, 
administer, or terminate contracts and make related 
deternlinations and findings. Contracting officers may bind 
the Government only to the extent of the authority delegated 
to them. Contracting officers shall receive from the 
appointing authority (see 1.603-1) clear instructions in 
writing regarding the limits oftheir authority. Information on 
the limits of the contracting officers' authority shall be readily 
available to the public and agency personnel. 

(b) No contract shall be entered into unless the 
contracting officer ensures that all requirements of law, 
executive orders, regulations, and all other applicable 
procedures, including clearances and approvals, have been 
met. 

J4 was a section in MNSTC-I (tr. 3/20). Capt Currie was the vehicle procurement 
officer in MNSTC-I responsible for coordinating the cargo truck procurement with the 
CO, the finance officer, and others (tr. 3/18). lLt Lady testified that he spoke with 
Capt Currie sometime prior to 6 July 2007 (tr. 2/135). Since F&B had not furnished ~ny 
specification, Capt Currie could not evaluate the proposed Tata trucks (tr. 2/133). As 
indicated in his e-mail to LCDR Lincoln, 1 Lt Lady consulted with Capt Currie because 
the only other acceptable offer came at a higher price, and he wanted J4's input as to 
whether awarding to the next qualified offeror would be acceptable (finding 37). 

Consulting with J4 was a part of the CO's responsibilities under FAR 1.602-1(a) 
in ensuring "clearances and approvals" for awarding the cargo trucks to the next qualified 
offeror. We do not interpret FAR 1.602-1 to prohibit the CO from delegating his contract 
administration responsibilities to his team members. Neither J4 nor Capt Currie made 
contracting decisions that properly belonged to the CO. 
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Sending F&B a Show Cause Letter Signed by the Contracts Manager Did Not 
Usurp the CO's Authority 

F&B's reply motion contends that we erred in finding lLt Lady "had the authority 
to issue a show cause notice, in his capacity as contract manager ... and ... LCDR Lincoln 
lack[ ed] the authority to ratify this unauthorized action by [ILt] Lady prior to 
19th July 2007" (app. reply at 12). Elsewhere in its motion, F&B characterized 
lLt Lady's 12 July 2007 show cause letter as a cure notice and contends that "since a 
cure notice is an integral part of a termination process" lLt Lady "violated" the 
termination clause and FAR 1.602-1 as a part ofhis administrative duties (mot. at 2). 

In our earlier decision, we found that lLt Lady wrote the 12 July 2007 show 
cause/cure letter with input from LCDR Lincoln and legal counsel. We found also that in 
connection with Contract 0056, lLt Lady's role was that of a "contracts manager" and 
even though he used his other title of CO in the show cause/cure letter, he sent the letter 
in his "administrative function in managing the existing contract and relaying information 
to the contractor." (Findings 6, 49) We do not interpret FAR 1.602-1 to require the CO 
to personally sign the show cause/cure letter. The fact that lLt Lady (with $1 million 
warrant) and LCDR Lincoln (with $5 million warrant prior to 19 July 2007) 
(see findings 5, 6) had warrant amounts less than Contract 0056's contract amount 
($6.1 million) was inconsequential. In any event, in the context of this case, sending the 
12 July 2007 show cause/cure letter would not have been legally required. 

We found in our 22 March 2011 decision that F&B's 6 July 2007 e-mail was its 
"positive, definite, unconditional and unequivocal expression of intent that unless the 
government signed an EUC or accepted a different truck," F &B would not be able to 
perform Contract 0056 as written. We concluded that F&B repudiated the contract and 
the government's termination for cause was proper. Free & Ben, 11-1 BCA ~ 34,719 
at 170,955. Once a contractor repudiates its contract, the government is entitled to 
terminate the contract "forthwith." The government is not required to issue a show cause 
letter or a cure letter because to do so would be a useless act. Mission Valve and Pump 
Co., ASBCA Nos. 13552, 13821, 69-2 BCA ~ 8010 at 37,243 ("the contracting officer is 
not required to go through the useless motions of issuing a preliminary I; 10-day cure' 
notice even though the time for performance has 110t yet arrived, but may terminate the 
contract forthwith on the ground of anticipatory breach"); Fairfield Scientific Corp., 
ASBCA No. 21151, 78-1 BCA ~ 13,082 at 63,908, ajJ'd on recon., 78-2 BCA ~ 13,429; 
Bogue Electric Mfg. Co., ASBCA Nos. 25184, 29606, 86-2 BCA ~ 18,925. Accordingly, 
we conclude that the fact that lLt Lady signed the 12 July 2007 show cause/cure letter 
was inconsequential. 

5 




The Commanding General's "Green Light to Go" Pronouncement to the CCIR 
Did Not Usurp the CO's Authority 

F&B's motion contends that the Board "misapprehends the purpose of the CCIR." 
According to F&B, the Army manual provides "CCIR are tied to the decision 
commanders expect to make" (app. reply at 7). F&B contends "the 'greenlight to go' 
decision violates the independent decision of the contracting officer" (id.). 

In our decision we found "[a] CCIR was used for infornlational purposes 
(tr. 1/212). It was sent up the chain of command to the t1ag officer or the commanding 
general (tr. 1/79, 214) so that he could assess any 'mission impact' ofmilitary operations 
(tr.2/92, 114-15)" (finding 46). This finding was based upon sworn testimony. We do 
not consider this finding to be inconsistent with what is set out in the Army manual. 

The CCIR LCDR Lincoln sent up on 10 July 2007 reported that F &B requested an 
EUC, that the contract did not provide for issuing an EUC, that F&B had not provided 
proof that an EUC was requested by the exporting country, that F&B would not be able 
to deliver in accordance with the terms and conditions of its contract, and that the 
contract would be awarded to the next qualified offeror with no negative mission impact 
(finding 47). LCDR Lincoln's proposed course of action was exactly what ultimately 
occurred. The commanding general's 24 July 2007 "green light to go" message did not 
affect the decision ultimately made by the CO. 

F&B continues to argue that the e-mail from the Embassy ofJapan constituted 
proof that an EUC was required by the exporting country and LCDR Lincoln should have 
updated the CCIR to the commanding general (mot. at 13-14). Finding 51 of our 
decision fully addressed why the Elnbassy e-mail did not amount to such proof. 
Free & Ben, 11-1 BCA ~ 34,719 at 170,949. Since F&B agreed to the terms and 
conditions of Contract 0056 as awarded, and since the government did not agree to 
modify the contract to issue an EUC, whether the Japanese government provided proof 
would not alter F &B's obligation to perform the contract as written. 

The Successor CO ProperlY Terminated the Contract for Cause 

F &B' s motion contends that because Lt Col Riddle was due to leave Iraq, he left 
lLt Lady and LCDR Lincoln to make decisions "relating to the denial ofAppellant's 
claim and the termination of the subject contract on his behalfwithout his inputs" 
(mot. at 6-7). F&B contends that lLt Lady usurped the CO's authority in failing to 
inform Lt Col Riddle about the EUC request, and consequently "no one knows for sure 
how ... Riddle could have applied his discretion ifhe had been told about Appellant's EUC 
request and about the [6 July 2007] email" (mot. at 2). 
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When Contract 0056 was awarded on 23 June 2007, Lt Col Riddle signed as CO 
(finding 29). Lt Col Riddle served in Iraq from January to July 2007 (finding 4). As 
chiefof MSD he worked in the same office and in close proximity with 1 Lt Lady and 
LCDR Lincoln (findings 4, 5, 6). When the EVC issue first surfaced on 4 July 2007, 
Lt Col Riddle was about two weeks from leaving his post in Iraq on 17 July 2007 
(tr. 1/79). During his last week in Iraq, Lt Col Riddle did not "sit in the chiefs desk," 
and his replacement, Lt Col Fred M. Kmiecik, was "in place" (tr. 1/79). 

Although Lt Col Riddle did not recall when the hearing took place in April 2010 
"the EVC being - the driving reason to change the delivery to another truck" (tr. 1/88), he 
did recall that LCDR Lincoln told him "Free and Ben may not be able to deliver" 
(tr. 1/87). Lt Col Riddle testified that he asked LCDR Lincoln to compare F&B's 
proposed truck to the RFP and to "make sure the customer could agree to something like 
that" (tr. 1/88). While F&B provided on 10 July 2007 a sketch of the proposed Tata, 
Leyland and Kamaz trucks as possible substitutes, it did not follow up and present the 
actual specifications for these trucks so that the government could evaluate them (finding 
45). In the meantime, lLt Lady had sent F &B a show cause letter on 12 July 2007 giving 
F &B ten days to present written evidence bearing on the question ofwhether its failure to 
perform was excusable (finding 49). Thus, until these events had run their course, 
Lt Col Riddle would not be, and was not, in a position to exercise his discretion before he 
left Iraq. We conclude it was entirely appropriate for the government to wait for 
LCDR Lincoln, who succeeded Lt Col Riddle as CO, to decide whether to terminate 
Contract 0056. LCDR Lincoln was directly involved in all aspects on the EVC 
controversy and had all the facts and the authority before he terminated Contract 0056 on 
25 July 2007. 

F or reasons stated, the nlotion for reconsideration is denied. 

Dated: 9 March 2012 

(Signatures continued) 
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I concur I concur 

~tf!lb EUNICE W. THOMAS 
Administrative Judge Administrative Judge 
Acting Chairman Vice Chairman 
Armed Services Board Armed Services Board 
of Contract Appeals of Contract Appeals 

I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 56129, Appeal of Free & 
Ben, Inc., rendered in conformance with the Board's Charter. 

Dated: 

CATHERlNE A. STANTON 
Recorder, Armed Services 
Board of Contract Appeals 
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