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OPINION BY ADMINISTRATIVE JUDGE MCILMAIL ON THE PARTIES' 
CROSS-MOTIONS FOR SUMMARY JUDGMENT 

The parties contracted for appellant to perform housing maintenance services at 
several base loc~.tions in Germany (see R4, tab 52 at 4). Appellant seeks additional 
compensation for that work. The parties cross-move for summary judgment upon the 
interpretation of the contract's Variable Monthly Workload Calculation (VMWLC). 
Summary judgment shall be granted if the movant shows that there is no genuine 
dispute as to any material fact and the movant is entitled to judgment as a matter of 
law. Avant Assessment, LLC, ASBCA No. 58867, 15-1 BCA ,r 36,067 at 176,127 
(citing FED. R. CIV. P. 56(a)). Appellant represents that "since the dispute involves 
matters of contract interpretation for which no material facts were in dispute, the 
parties have agreed to postpone [ a hearing] in favor of attempting to have the issue of 
entitlement decided by submitting cross motions for summary judgment," and that 
"[t]he parties will seek to re-schedule the hearing should the Board determine 
summary judgment is not appropriate" (app. mot. at 4; see app. sur-reply at 7). The 
government also agrees that the crux of the matter relates to contract interpretation 
(gov't br. at 29; gov't reply at 1). From that we understand that if we agree with the 
government's interpretation of the contract, (1) no hearing is required, and (2) the 
appeal is to be denied for lack of entitlement. 
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Contract Interpretation 

The VMWLC provides: 

1.1 VARIABLE MONTHLY WORKLOAD 
CALCULATION (VMWLC) 

There are several future projects in the five-year 
construction program to renovate, demolish or build new 
facilities and eliminate entire neighborhoods in the KMC. 
These projects will drastically change the number of units 
presently in the contract and the footprint of the KMC 
neighborhoods serviced in this PWS. The Family Housing 
Maintenance Service Provider shall be responsible for the 
maintenance and upkeep of all changes/updates in the 
housing areas as they become available to the government 
for use. The Contracting Officer (CO) shall add new 
systems to this program as they become known and these 
items will thereafter be maintained as part of the contract. 
Likewise, items no longer required shall be removed from 
this program. Service Provider maintenance of items such 
as any different type of equipment installed will be at no 
additional cost to the government but an adjustment, if 
accepted by the CO, will be allowed. In order to 
compensate for these workload changes, a calculation for 
adjusting the price of Exhibit Line Item Number (ELIN) 
X009A is included in Appendix 2 VMWLC as an example. 

1.2 Change in Contract Workload: If the quantities 
of housing facilities or units to be maintained by the 
Service Provider change, either by increasing or decreasing 
the estimated quantity shown in ELIN X009 an adjustment 
will be made to the ELIN X009A payment for the next 
month. The Housing Quality Assurance Person (QAP) 
shall provide the service provider a minimum of thirty days 
notice prior to adding or deleting facilities or units for 
maintenance. The adjustment will be effective on the first 
calendar day of the month following the minimum 30 day 
notice. This adjustment will be in the form of a VMWLC 
as shown in Appendix 2 VMWLC. 

(R4, tab 52 at 60) 
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Appellant says that the only reasonable interpretation of the VMWLC is that the 
contract price "be equitably adjusted to reflect changes in actual workload (service 
calls), not just quantity of housing (inventory)," asserting that while "housing inventory 
decreased, the number of ... service calls Appellant was required to field increased" (app. 
mot. at 2, 9, 11). The government says that the VMWLC "allow[s] contract price 
adjustments only for changes in the 'quantities of housing facilities or units"' (gov't 
br. at 16). We agree with the government. The plain language of the VMWLC 
provides that "[i]f the quantities of housing facilities or units to be maintained by the 
Service Provider change, either by increasing or decreasing the estimated quantity 
shown in ELIN X009 an adjustment will be made to the ELIN X009A payment for the 
next month" ( emphasis added). There is nothing ambiguous about that language: it 
triggers a payment adjustment only when the quantities of housing facilities or units to 
be maintained changes. Appellant focuses on VMWLC's use of the term "workload 
changes," but the VMWLC specifically provides that "[i]n order to compensate for 
these workload changes, a calculation for adjusting the price of Exhibit Line Item 
Number (ELIN) X009A is included in Appendix 2 VMWLC as an example" (R4, 
tab 52 at 60). That calculation makes price adjustment a function of changes to the 
number of facilities, not the number of service calls (see R4, tab 2 at 1-3). 

Contract Reformation 

Alternatively, appellant says that the Board should reform the contract on the 
ground of mutual mistake to permit appellant an upward adjustment in its price for 
service calls (app. mot. at 2, 12-13). Reformation of a written agreement on the 
ground of mutual mistake is an extraordinary remedy, and is available only upon 
presentation of satisfactory proof of four elements: 

( 1) the parties to the contract were mistaken in their belief 
regarding a fact; 

(2) that mistaken belief constituted a basic assumption 
underlying the contract; 

(3) the mistake had a material effect on the bargain; and 
( 4) the contract did not put the risk of the mistake on the 

party seeking reformation. 

National Australia Bankv. United States, 452 F.3d 1321, 1329 (Fed. Cir. 2006). The 
mistake here, appellant says, is "the belief that workload would vary proportionately 
with variations in the housing inventory" (app. mot. at 13). However, a party's 
prediction or judgment as to events to occur in the future, even if erroneous, is not a 
"mistake" as that word is defined under the doctrine of mutual mistake of fact. 
Dairyland Power Coop. v. United States, 16 F.3d 1197, 1203 (Fed. Cir. 1994). 
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Appellant also says that the VMWLC violates the contract's Changes clause, 
analogizing to Beta Systems, Inc. v. United States, 838 F .2d 1179, 1185 (Fed. Cir. 1988), 
in which the Court of Appeals reformed a contract that violated an acquisition 
regulation, but appellant invokes FAR 52.243-2(b), CHANGES-COST-REIMBURSEMENT 
(AUG 1987), without pointing to where in the contract that clause appears, and seems to 
agree with the government that FAR 52.243-2 does not appear in the contract at all (app. 
reply at 7-8; gov't reply at 5; app. sur-reply at 4).* Appellant nevertheless seems also to 
argue that FAR 52.243-2(b) must be read into the contract (app. sur-reply at 5), but does 
not even recite any particular provision of that clause, much less demonstrate how any 
provision of that clause requires reformation of the contract. We won't do appellant's 
work for it. Cf Orlosky Inc. v. United States, 68 Fed. Cl. 296, 318 (2005) (refusing to 
"undertake to prepare evidence" or grant damages where contractor failed to establish 
overhead amount incurred due to government delays). 

Finally, appellant says that the VMWLC as written violates "the FAR mandate 
for fair and reasonable prices," citing FAR 15.402(a), 15.404-l(a), and 15.405(b) (app. 
br. at 10). Having reviewed the cited regulations, we see nothing there that forbids a 
firm-fixed-price housing maintenance contract from limiting price adjustments to 
changes in "the quantities of housing facilities or units." Cf Kleen-Rite Corp., ASBCA 
No. 23707, 81-2 BCA ,r 15A50 at 76,530 (enforcing meal adjustment clause). For all 
these reasons, we reject appellant's reformation argument. 

CONCLUSION 

For these reasons, appellant's motion for summary judgment is denied, and, to 
the extent that the government requests an interpretation that the VMWLC limits price 
adjustments to changes in the quantities of housing facilities or units maintained, its 
motion is granted. We find no genuine dispute as to any material fact, and that the 
government is entitled to judgment as a matter of law. Given our conclusion that 
summary judgment in favor of the government is appropriate, we find no reason for a 
hearing, and deny the appeal. 

• In any event, this was a commercial items contract that incorporated by reference 
FAR 52.212-4 (R4, tab 52 at 1), paragraph (c) of which states "Changes in the 
terms and conditions of this contract may be made only by written agreement of 
the parties." 
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The appeal is denied. 

Dated: October 4, 2018 

I concur 

-M 
RICHARD SHACKLEFORD 
Administrative Judge 
Acting Chairman 
Armed Services Board 
of Contract Appeals 

TlMOTHYPMCIL IL 
Administrative Judge 
Armed Services Board 
of Contract Appeals 

OWEN C. WILSON 
Administrative Judge 
Vice Chairman 
Armed Services Board 
of Contract Appeals 

I certify that the foregoing is a true copy of the Opinion and Decision of the 
Armed Services Board of Contract Appeals in ASBCA No. 60101, Appeal of SKE 
Base Services GmbH, rendered in conformance with the Board's Charter. 

Dated: 
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JEFFREY D. GARDIN 
R..ecorder,Armed Services 
Board of Contract Appeals 


